

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1	UPDATED as of December 1, 2023																			
2	SCE - Local RCI Solicitation	679 days	Tue 8/21/18	Fri 3/26/21																
3	SCE - RFA Preparation	40 days	Tue 8/21/18	Mon 10/15/18																
4	SCE - RFA Release	1 day	Fri 11/9/18	Fri 11/9/18																
5	SCE - RFA Abstract Creation Duration	30 days	Sat 11/10/18	Thu 12/20/18																
6	SCE - RFA Evaluation	82 days	Fri 12/21/18	Mon 4/15/19																
7	SCE - RFA Review with EE PRG	1 day	Tue 4/16/19	Tue 4/16/19																
8	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 5/21/19	Tue 5/21/19																
9	SCE - RFP Preparation	175 days	Wed 5/22/19	Tue 1/21/20																
10	SCE - RFP Release	1 day	Wed 1/22/20	Wed 1/22/20																
11	SCE - RFP Proposal Creation Duration	25 days	Thu 1/23/20	Wed 2/26/20																
12	SCE - RFP Evaluation	38 days	Thu 2/27/20	Mon 4/20/20																
13	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/7/20	Thu 5/7/20																
14	SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																
15	SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																
16	SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20																
17	SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																
18	SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																
19	SCE - Advice Letter Approved	1 day	Wed 12/30/20	Wed 12/30/20																
20	SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																
21	SCE - SW Lighting	518 days	Wed 4/3/19	Fri 3/26/21																
22	SCE - RFA Preparation	55 days	Wed 4/3/19	Tue 6/18/19																
23	SCE - RFA Release	1 day	Tue 7/2/19	Tue 7/2/19																
24	SCE - RFA Abstract Creation Duration	20 days	Wed 7/3/19	Tue 7/30/19																
25	SCE - RFA Evaluation	34 days	Wed 7/31/19	Mon 9/16/19																
26	SCE - RFA Review with EE PRG	1 day	Tue 9/17/19	Tue 9/17/19																
27	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 9/24/19	Tue 9/24/19																
28	SCE - RFP Preparation	84 days	Wed 9/25/19	Mon 1/20/20																
29	SCE - RFP Release	1 day	Thu 2/6/20	Thu 2/6/20																
30	SCE - RFP Proposal Creation Duration	27 days	Fri 2/7/20	Mon 3/16/20																
31	SCE - RFP Evaluation	25 days	Tue 3/17/20	Mon 4/20/20																
32	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/7/20	Thu 5/7/20																
33	SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																
34	SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																
35	SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20																
36	SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																
37	SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																
38	SCE - Advice Letter Approved	1 day	Wed 12/23/20	Wed 12/23/20																

Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
39	SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																
40	SCE - Local Public Sector Solicitation	573 days	Mon 8/31/20	Wed 11/9/22																
41	SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20																
42	SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20																
43	SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20																
44	SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21																
45	SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21																
46	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 2/4/21	Thu 2/4/21																
47	SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21																
48	SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21																
49	SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21																
50	SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21																
51	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/28/21	Mon 6/28/21																
52	SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21																
53	SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21																
54	SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21																
55	SCE - Final Award and Contract Signed	1 day	Tue 12/14/21	Tue 12/14/21																
56	SCE - Submit Advice Letter	37 days	Wed 12/15/21	Thu 2/3/22																
57	SCE - Submit Advice Letter	48 days	Wed 12/15/21	Fri 2/18/22																
58	SCE - Advice Letter Approved	1 day	Thu 8/18/22	Thu 8/18/22																
59	SCE - Implementation Plan	60 days	Thu 8/18/22	Wed 11/9/22																
60	SCE - Local Agriculture Solicitation	512 days	Mon 8/31/20	Tue 8/16/22																
61	SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20																
62	SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20																
63	SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20																
64	SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21																
65	SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21																
66	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 2/4/21	Thu 2/4/21																
67	SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21																
68	SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21																
69	SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21																
70	SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21																
71	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/28/21	Mon 6/28/21																
72	SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21																
73	SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21																
74	SCE - Final Award and Contract Signed	1 day	Mon 12/20/21	Mon 12/20/21																
75	SCE - Submit Advice Letter	33 days	Tue 12/21/21	Thu 2/3/22																
76	SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
77	SCE - Final Award and Contract Signed	1 day	Wed 12/15/21	Wed 12/15/21																
78	SCE - Submit Advice Letter	56 days	Thu 12/16/21	Thu 3/3/22																
79	SCE - Advice Letter Approved	1 day	Fri 4/22/22	Fri 4/22/22																
80	SCE - Implementation Plan	60 days	Sat 4/23/22	Thu 7/14/22																
81	SCE - SW Water/Wastewater Solicitation	522 days	Mon 11/16/20	Tue 11/15/22																
82	SCE - RFA Preparation	70 days	Mon 11/16/20	Fri 2/19/21																
83	SCE - RFA Release	1 day	Thu 3/4/21	Thu 3/4/21																
84	SCE - RFA Abstract Creation Duration	29 days	Thu 3/4/21	Tue 4/13/21																
85	SCE - RFA Evaluation	20 days	Wed 4/14/21	Tue 5/11/21																
86	SCE - RFA Review with EE PRG	1 day	Tue 5/18/21	Tue 5/18/21																
87	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/27/21	Thu 5/27/21																
88	SCE - RFP Preparation	34 days	Mon 4/19/21	Thu 6/3/21																
89	SCE - RFP Release	1 day	Thu 7/1/21	Thu 7/1/21																
90	SCE - RFP Proposal Creation Duration	25 days	Fri 7/2/21	Thu 8/5/21																
91	SCE - RFP Evaluation	41 days	Fri 8/6/21	Fri 10/1/21																
92	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/26/21	Tue 10/26/21																
93	SCE - RFP Review with EE PRG	1 day	Tue 10/19/21	Tue 10/19/21																
94	SCE - Contract Negotiation and Development	94 days	Wed 10/27/21	Mon 3/7/22																
95	SCE - Contract Review with EE PRG	1 day	Tue 3/15/22	Tue 3/15/22																
96	SCE - Final Award and Contract Signed	1 day	Tue 4/19/22	Tue 4/19/22																
97	SCE - Submit Advice Letter	40 days	Wed 4/20/22	Tue 6/14/22																
98	SCE - Advice Letter Approved	26 days	Wed 6/15/22	Wed 7/20/22																
99	SCE - Implementation Plan	44 days	Thu 7/21/22	Tue 9/20/22																
100	SCE - SW ETP Solicitation	466 days	Fri 5/1/20	Fri 2/11/22																
101	SCE - RFA Preparation	57 days	Fri 5/1/20	Mon 7/20/20																
102	SCE - RFA Release	1 day	Tue 8/4/20	Tue 8/4/20																
103	SCE - RFA Abstract Creation Duration	24 days	Fri 8/7/20	Wed 9/9/20																
104	SCE - RFA Evaluation	16 days	Thu 9/10/20	Thu 10/1/20																
105	SCE - RFA Review with EE PRG	1 day	Tue 10/20/20	Tue 10/20/20																
106	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/27/20	Tue 10/27/20																
107	SCE - RFP Preparation	42 days	Tue 9/8/20	Wed 11/4/20																
108	SCE - RFP Release	1 day	Tue 1/5/21	Tue 1/5/21																
109	SCE - RFP Proposal Creation Duration	37 days	Tue 1/5/21	Wed 2/24/21																
110	SCE - RFP Evaluation	28 days	Wed 2/24/21	Fri 4/2/21																
111	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 4/27/21	Tue 4/27/21																
112	SCE - RFP Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																
113	SCE - Contract Negotiation and Development	69 days	Wed 4/21/21	Mon 7/26/21																
114	SCE - Contract Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
115	SCE - Final Award and Contract Signed	1 day	Tue 9/14/21	Tue 9/14/21																
116	SCE - Submit Advice Letter	18 days	Wed 9/15/21	Fri 10/8/21																
117	SCE - Advice Letter Approved	1 day	Tue 11/9/21	Tue 11/9/21																
118	SCE - Implementation Plan	60 days	Wed 11/10/21	Tue 2/1/22																
119	SCE - SW Higher-Education Solicitation	547 days?	Thu 10/1/20	Fri 11/4/22																
120	SCE - RFA Preparation	89 days	Thu 10/1/20	Tue 2/2/21																
121	SCE - RFA Release	1 day	Thu 2/4/21	Thu 2/4/21																
122	SCE - RFA Abstract Creation Duration	19 days	Fri 2/5/21	Wed 3/3/21																
123	SCE - RFA Evaluation	31 days	Thu 3/4/21	Thu 4/15/21																
124	SCE - RFA Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																
125	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 4/29/21	Thu 4/29/21																
126	SCE - RFP Preparation	39 days	Mon 3/22/21	Thu 5/13/21																
127	SCE - RFP Release	1 day	Fri 5/28/21	Fri 5/28/21																
128	SCE - RFP Proposal Creation Duration	24 days	Fri 6/4/21	Wed 7/7/21																
129	SCE - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21																
130	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 8/30/21	Mon 8/30/21																
131	SCE - RFP Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																
132	SCE - Contract Negotiation and Development	95 days	Fri 9/3/21	Thu 1/13/22																
133	SCE - Contract Review with EE PRG	1 day	Tue 1/18/22	Tue 1/18/22																
134	SCE - Final Award and Contract Signed	1 day	Sun 3/6/22	Sun 3/6/22																
135	SCE - Submit Advice Letter	1 day	Tue 4/19/22	Tue 4/19/22																
136	SCE - Advice Letter Approved	1 day	Mon 8/15/22	Mon 8/15/22																
137	SCE - Implementation Plan	60 days	Mon 8/15/22	Fri 11/4/22																
138	SCE - Local Equity Residential and SMB	384 days?	Tue 2/15/22	Fri 8/4/23																
139	SCE - RFA Preparation	35 days	Tue 2/15/22	Mon 4/4/22																
140	SCE - RFA Release	1 day	Tue 4/5/22	Tue 4/5/22																
141	SCE - RFA Abstract Creation Duration	20 days	Tue 4/5/22	Mon 5/2/22																
142	SCE - RFA Evaluation	14 days	Mon 5/9/22	Thu 5/26/22																
143	SCE - RFA Review with EE PRG	1 day	Tue 5/31/22	Tue 5/31/22																
144	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 6/7/22	Tue 6/7/22																
145	SCE - RFP Preparation	62 days	Mon 4/4/22	Tue 6/28/22																
146	SCE - RFP Release	1 day	Wed 6/29/22	Wed 6/29/22																
147	SCE - RFP Proposal Creation Duration	20 days	Wed 6/29/22	Tue 7/26/22																
148	SCE - RFP Evaluation	47 days	Wed 7/27/22	Thu 9/29/22																
149	SCE - RFP Review with EE PRG	1 day?	Tue 10/18/22	Tue 10/18/22																
150	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/1/22	Tue 11/1/22																
151	SCE - Contract Negotiation and Development	65 days	Wed 11/2/22	Tue 1/31/23																
152	SCE - Contract Review with EE PRG	1 day	Tue 2/21/23	Tue 2/21/23																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
153	SCE - Final Award and Contract Signed	1 day	Thu 3/30/23	Thu 3/30/23																
154	SCE - Submit Advice Letter	22 days	Sun 4/3/22	Mon 5/2/22																
155	SCE - Advice Letter Approved	28 days	Tue 5/2/23	Thu 6/8/23																
156	SCE - Implementation Plan	45 days	Thu 6/8/23	Wed 8/9/23																
157																				
158	SCE - Local Equity SMB	431 days?	Tue 2/15/22	Tue 10/10/23																
159	SCE - RFA Preparation	35 days	Tue 2/15/22	Mon 4/4/22																
160	SCE - RFA Release	1 day	Tue 4/5/22	Tue 4/5/22																
161	SCE - RFA Abstract Creation Duration	20 days	Tue 4/5/22	Mon 5/2/22																
162	SCE - RFA Evaluation	14 days	Mon 5/9/22	Thu 5/26/22																
163	SCE - RFA Review with EE PRG	1 day	Tue 5/31/22	Tue 5/31/22																
164	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 6/7/22	Tue 6/7/22																
165	SCE - RFP Preparation	62 days	Mon 4/4/22	Tue 6/28/22																
166	SCE - RFP Release	1 day	Wed 6/29/22	Wed 6/29/22																
167	SCE - RFP Proposal Creation Duration	20 days	Wed 6/29/22	Tue 7/26/22																
168	SCE - RFP Evaluation	47 days	Wed 7/27/22	Thu 9/29/22																
169	SCE - RFP Review with EE PRG	1 day?	Tue 10/18/22	Tue 10/18/22																
170	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/1/22	Tue 11/1/22																
171	SCE - Contract Negotiation and Development	108 days	Wed 11/2/22	Fri 3/31/23																
172	SCE - Contract Review with EE PRG	1 day	Tue 4/18/23	Tue 4/18/23																
173	SCE - Final Award and Contract Signed	1 day	Wed 5/31/23	Wed 5/31/23																
174	SCE - Submit Advice Letter	22 days	Mon 6/6/22	Tue 7/5/22																
175	SCE - Advice Letter Approved	24 days	Thu 7/6/23	Tue 8/8/23																
176	SCE - Implementation Plan	45 days	Wed 8/9/23	Tue 10/10/23																
177	SCE - Local Strategic Energy Management Solicitation	372 days?	Thu 12/1/22	Fri 5/3/24																
178	SCE - RFP Preparation	85 days	Thu 12/1/22	Wed 3/29/23																
179	SCE - RFP Release	1 day	Fri 4/7/23	Fri 4/7/23																
180	SCE - RFP Proposal Creation Duration	35 days	Fri 4/7/23	Thu 5/25/23																
181	SCE - RFP Evaluation	22 days	Thu 6/1/23	Fri 6/30/23																
182	SCE - RFP Review with EE PRG	1 day	Tue 7/18/23	Tue 7/18/23																
183	SCE - Contract Negotiation and Development	86 days	Tue 8/1/23	Tue 11/28/23																
184	SCE - Contract Review with EE PRG	1 day	Tue 12/19/23	Tue 12/19/23																
185	SCE - Final Award and Contract Signed	10 days	Fri 1/19/24	Thu 2/1/24																
186	SCE - Submit Advice Letter	20 days	Mon 3/4/24	Fri 3/29/24																
187	SCE - Advice Letter Approved	23 days	Mon 4/1/24	Wed 5/1/24																
188	SCE - Local Large Commercial Solicitation	332 days	Mon 6/26/23	Tue 10/1/24																
189	SCE - RFP Preparation	35 days	Mon 6/26/23	Fri 8/11/23																
190	SCE - RFP Release	1 day	Thu 8/17/23	Thu 8/17/23																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
191	SCE - RFP Proposal Creation Duration	41 days	Thu 8/17/23	Thu 10/12/23																
192	SCE - RFP Evaluation	47 days	Fri 10/13/23	Mon 12/18/23																
193	SCE - RFP Review with EE PRG	1 day	Tue 12/19/23	Tue 12/19/23																
194	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Fri 12/29/23	Fri 12/29/23																
195	SCE - Contract Negotiation and Development	95 days	Tue 1/2/24	Mon 5/13/24																
196	SCE - Contract Review with EE PRG	1 day	Tue 6/18/24	Tue 6/18/24																
197	SCE - Final Award and Contract Signed	16 days	Tue 7/9/24	Tue 7/30/24																
198	SCE - Submit Advice Letter	20 days	Wed 7/31/24	Tue 8/27/24																
199	SCE - Advice Letter Approved	1 day	Tue 10/1/24	Tue 10/1/24																
200	SCE - Residential Multifamily	326 days	Fri 9/1/23	Fri 11/29/24																
201	SCE - RFP Preparation	47 days	Fri 9/1/23	Mon 11/6/23																
202	SCE - RFP Release	1 day	Mon 11/6/23	Mon 11/6/23																
203	SCE - RFP Proposal Creation Duration	46 days	Mon 11/6/23	Mon 1/8/24																
204	SCE - RFP Evaluation	25 days	Thu 1/11/24	Wed 2/14/24																
205	SCE - RFP Review with EE PRG	1 day	Tue 2/20/24	Tue 2/20/24																
206	SCE - RFP Estimated Notification of Successful and Unsuccessful	1 day	Wed 2/28/24	Wed 2/28/24																
207	SCE - Contract Negotiation and Development	70 days	Mon 3/4/24	Fri 6/7/24																
208	SCE - Contract Review with EE PRG	1 day	Tue 7/16/24	Tue 7/16/24																
209	SCE - Final Award and Contract Signed	12 days	Mon 7/29/24	Tue 8/13/24																
210	SCE - Submit Advice Letter	34 days	Wed 8/14/24	Mon 9/30/24																
211	SCE - Advice Letter Approved	1 day	Fri 11/29/24	Fri 11/29/24																
212	SCG - Local Single Family Solicitation	660 days	Sun 7/1/18	Thu 1/7/21																
213	SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																
214	SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																
215	SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																
216	SCG - RFA Evaluation	39 days	Mon 1/7/19	Thu 2/28/19																
217	SCG - RFA Review with EE PRG	1 day	Tue 3/5/19	Tue 3/5/19																
218	SCG - RFA Estimated Notification of Successful and Unsuccessful Bids	1 day	Mon 6/3/19	Mon 6/3/19																
219	SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																
220	SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																
221	SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																
222	SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																
223	SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																
224	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 1/21/20	Tue 1/21/20																
225	SCG - Contract Negotiation and Development	69 days	Mon 1/27/20	Thu 4/30/20																
226	SCG - Contract Review with EE PRG	14 days	Tue 5/5/20	Fri 5/22/20																
227	SCG - Final Award and Contract Signed	8 days	Mon 5/25/20	Wed 6/3/20																
228	SCG - Submit Advice Letter	96 days	Mon 6/1/20	Mon 10/12/20																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025				
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2			
229	SCG - Advice Letter Approved	1 day	Thu 11/12/20	Thu 11/12/20																			
230	SCG - Implementation Plan	41 days	Fri 11/13/20	Fri 1/8/21																			
231	SCG - Local Multi-family Solicitation	735 days	Sun 7/1/18	Thu 4/22/21																			
232	SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																			
233	SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																			
234	SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																			
235	SCG - RFA Evaluation	59 days	Mon 1/7/19	Thu 3/28/19																			
236	SCG - RFA Review with EE PRG	1 day	Tue 4/2/19	Tue 4/2/19																			
237	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 6/3/19	Mon 6/3/19																			
238	SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																			
239	SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																			
240	SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																			
241	SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																			
242	SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																			
243	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 1/21/20	Tue 1/21/20																			
244	SCG - Contract Negotiation and Development	155 days	Mon 1/27/20	Fri 8/28/20																			
245	SCG - Contract Review with EE PRG	99 days	Tue 5/5/20	Fri 9/18/20																			
246	SCG - Final Award and Contract Signed	8 days	Mon 9/21/20	Wed 9/30/20																			
247	SCG - Submit Advice Letter	37 days	Thu 10/1/20	Fri 11/20/20																			
248	SCG - Advice Letter Approved	1 day	Sun 5/2/21	Sun 5/2/21																			
249	SCG - Implementation Plan	51 days	Mon 5/3/21	Mon 7/12/21																			
250	SCG - Local Small/Medium Commercial Solicitation	641 days	Tue 9/4/18	Tue 2/16/21																			
251	SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19																			
252	SCG - RFA Release	1 day	Thu 1/31/19	Thu 1/31/19																			
253	SCG - RFA Abstract Creation Duration	30 days	Fri 2/1/19	Thu 3/14/19																			
254	SCG - RFA Evaluation	52 days	Thu 3/14/19	Fri 5/24/19																			
255	SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19																			
256	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Thu 8/1/19	Thu 8/1/19																			
257	SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19																			
258	SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19																			
259	SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19																			
260	SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19																			
261	SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19																			
262	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 1/21/20	Tue 1/21/20																			
263	SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20																			
264	SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20																			
265	SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20																			
266	SCG - Submit Advice Letter	59 days	Tue 9/1/20	Fri 11/20/20																			


Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
267	SCG - Advice Letter Approved	1 day	Fri 12/18/20	Fri 12/18/20																
268	SCG - Implementation Plan	43 days	Sat 12/19/20	Tue 2/16/21																
269	SCG - Local Small/Medium Public Solicitation	631 days	Tue 9/4/18	Tue 2/2/21																
270	SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19																
271	SCG - RFA Release	1 day	Thu 1/31/19	Thu 1/31/19																
272	SCG - RFA Abstract Creation Duration	30 days	Fri 2/1/19	Thu 3/14/19																
273	SCG - RFA Evaluation	52 days	Thu 3/14/19	Fri 5/24/19																
274	SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19																
275	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Thu 8/1/19	Thu 8/1/19																
276	SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19																
277	SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19																
278	SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19																
279	SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19																
280	SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19																
281	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 1/21/20	Tue 1/21/20																
282	SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20																
283	SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20																
284	SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20																
285	SCG - Submit Advice Letter	49 days	Tue 9/1/20	Fri 11/6/20																
286	SCG - Advice Letter Approved	1 day	Fri 12/4/20	Fri 12/4/20																
287	SCG - Implementation Plan	43 days	Sat 12/5/20	Tue 2/2/21																
288	SCG - Statewide POS Food Service Solicitation	605 days	Mon 1/21/19	Fri 5/14/21																
289	SCG - RFA Preparation	143 days	Mon 1/21/19	Wed 8/7/19																
290	SCG - RFA Release	0 days	Mon 8/12/19	Mon 8/12/19																
291	SCG - RFA Abstract Creation Duration	34 days	Tue 8/13/19	Fri 9/27/19																
292	SCG - RFA Evaluation	34 days	Mon 9/30/19	Thu 11/14/19																
293	SCG - RFA Review with EE PRG	0 days	Tue 12/3/19	Tue 12/3/19																
294	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 1/24/20	Fri 1/24/20																
295	SCG - RFP Preparation	24 days	Sat 10/26/19	Wed 11/27/19																
296	SCG - RFP Release	0 days	Wed 1/29/20	Wed 1/29/20																
297	SCG - RFP Proposal Creation Duration	35 days	Thu 1/30/20	Wed 3/18/20																
298	SCG - RFP Evaluation	28 days	Thu 3/19/20	Mon 4/27/20																
299	SCG - RFP Review with EE PRG	0 days	Tue 5/5/20	Tue 5/5/20																
300	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 5/15/20	Fri 5/15/20																
301	SCG - Contract Negotiation and Development	90 days	Mon 6/1/20	Fri 10/2/20																
302	SCG - Contract Review with EE PRG	14 days	Tue 10/6/20	Fri 10/23/20																
303	SCG - Final Award and Contract Signed	5 days	Mon 10/26/20	Fri 10/30/20																
304	SCG - Submit Advice Letter	32 days	Mon 11/2/20	Tue 12/15/20																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
305	SCG - Advice Letter Approved	1 day	Thu 1/14/21	Thu 1/14/21																
306	SCG - Implementation Plan	42 days	Fri 1/15/21	Mon 3/15/21																
307	SCG - Statewide Midstream Water Heating Solicitation	597 days	Mon 1/21/19	Tue 5/4/21																
308	SCG - RFA Preparation	143 days	Mon 1/21/19	Wed 8/7/19																
309	SCG - RFA Release	0 days	Mon 8/12/19	Mon 8/12/19																
310	SCG - RFA Abstract Creation Duration	34 days	Tue 8/13/19	Fri 9/27/19																
311	SCG - RFA Evaluation	34 days	Mon 9/30/19	Thu 11/14/19																
312	SCG - RFA Review with EE PRG	0 days	Tue 12/3/19	Tue 12/3/19																
313	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 1/24/20	Fri 1/24/20																
314	SCG - RFP Preparation	24 days	Sat 10/26/19	Wed 11/27/19																
315	SCG - RFP Release	0 days	Wed 1/29/20	Wed 1/29/20																
316	SCG - RFP Proposal Creation Duration	35 days	Thu 1/30/20	Wed 3/18/20																
317	SCG - RFP Evaluation	28 days	Thu 3/19/20	Mon 4/27/20																
318	SCG - RFP Review with EE PRG	0 days	Tue 5/5/20	Tue 5/5/20																
319	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 5/15/20	Fri 5/15/20																
320	SCG - Contract Negotiation and Development	90 days	Mon 6/1/20	Fri 10/2/20																
321	SCG - Contract Review with EE PRG	14 days	Tue 10/6/20	Fri 10/23/20																
322	SCG - Final Award and Contract Signed	5 days	Mon 10/26/20	Fri 10/30/20																
323	SCG - Submit Advice Letter	25 days	Mon 11/2/20	Fri 12/4/20																
324	SCG - Advice Letter Approved	1 day	Thu 3/18/21	Thu 3/18/21																
325	SCG - Implementation Plan	22 days	Fri 3/19/21	Mon 4/19/21																
326	SCG - Statewide Gas Emerging Technology Solicitation	738 days	Wed 1/2/19	Fri 10/29/21																
327	SCG - RFA Preparation	283 days	Wed 1/2/19	Fri 1/31/20																
328	SCG - RFA Release	1 day	Wed 2/12/20	Wed 2/12/20																
329	SCG - RFA Abstract Creation Duration	30 days	Thu 2/13/20	Wed 3/25/20																
330	SCG - RFA Evaluation	26 days	Thu 3/26/20	Thu 4/30/20																
331	SCG - RFA Review with EE PRG	1 day	Tue 5/5/20	Tue 5/5/20																
332	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Fri 5/15/20	Fri 5/15/20																
333	SCG - RFP Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
334	SCG - RFP Release	1 day	Fri 8/21/20	Fri 8/21/20																
335	SCG - RFP Proposal Creation Duration	30 days	Mon 8/24/20	Fri 10/2/20																
336	SCG - RFP Evaluation	38 days	Mon 10/5/20	Wed 11/25/20																
337	SCG - RFP Review with EE PRG	1 day	Tue 12/1/20	Tue 12/1/20																
338	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 12/7/20	Mon 12/7/20																
339	SCG - Contract Negotiation and Development	85 days	Mon 1/4/21	Fri 4/30/21																
340	SCG - Contract Review with EE PRG	9 days	Tue 5/4/21	Fri 5/14/21																
341	SCG - Final Award and Contract Signed	29 days	Mon 5/17/21	Thu 6/24/21																
342	SCG - Submit Advice Letter	23 days	Sun 6/27/21	Tue 7/27/21																



Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
343	SCG - Advice Letter Approved	1 day	Tue 8/24/21	Tue 8/24/21																
344	SCG - Implementation Plan	44 days	Wed 8/25/21	Sat 10/23/21																
345	SCG - Local Manufactured Housing Solicitation	341 days	Fri 11/1/19	Fri 2/19/21																
346	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
347	SCG - RFA Release	0 days	Fri 2/21/20	Fri 2/21/20																
348	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
349	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
350	SCG - RFA Review with EE PRG	0 days	Tue 6/2/20	Tue 6/2/20																
351	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	0 days	Mon 6/8/20	Mon 6/8/20																
352	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
353	SCG - RFP Release	0 days	Fri 6/12/20	Fri 6/12/20																
354	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
355	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
356	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
357	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 10/13/20	Tue 10/13/20																
358	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
359	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
360	SCG - Final Award and Contract Signed	9 days	Thu 12/10/20	Tue 12/22/20																
361	SCG - Submit Advice Letter	0 days	N/A	N/A																
362	SCG - Advice Letter Approved	0 days	N/A	N/A																
363	SCG - Implementation Plan	44 days	Tue 12/22/20	Fri 2/19/21																
364	SCG - Local Large Commercial Solicitation	434 days	Fri 11/1/19	Wed 6/30/21																
365	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
366	SCG - RFA Release	1 day	Fri 2/21/20	Fri 2/21/20																
367	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
368	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
369	SCG - RFA Review with EE PRG	1 day	Tue 6/2/20	Tue 6/2/20																
370	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 6/8/20	Mon 6/8/20																
371	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
372	SCG - RFP Release	1 day	Fri 6/12/20	Fri 6/12/20																
373	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
374	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
375	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
376	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 10/13/20	Tue 10/13/20																
377	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
378	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
379	SCG - Final Award and Contract Signed	10 days	Thu 12/10/20	Wed 12/23/20																
380	SCG - Submit Advice Letter	64 days	Fri 1/1/21	Wed 3/31/21																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
381	SCG - Advice Letter Approved	1 day	Fri 6/4/21	Fri 6/4/21																
382	SCG - Implementation Plan	43 days	Sat 6/5/21	Tue 8/3/21																
383	SCG - Local Agricultural Solicitation	434 days	Fri 11/1/19	Wed 6/30/21																
384	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
385	SCG - RFA Release	1 day	Fri 2/21/20	Fri 2/21/20																
386	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
387	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
388	SCG - RFA Review with EE PRG	1 day	Tue 6/2/20	Tue 6/2/20																
389	SCG - RFA Estimated Notification of Successful and Unsuccessful Bids	1 day	Mon 6/8/20	Mon 6/8/20																
390	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
391	SCG - RFP Release	1 day	Fri 6/12/20	Fri 6/12/20																
392	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
393	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
394	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
395	SCG - RFP Estimated Notification of Successful and Unsuccessful Bids	1 day	Tue 10/13/20	Tue 10/13/20																
396	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
397	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
398	SCG - Final Award and Contract Signed	2 days	Fri 12/11/20	Mon 12/14/20																
399	SCG - Submit Advice Letter	41 days	Fri 1/1/21	Fri 2/26/21																
400	SCG - Advice Letter Approved	1 day	Wed 4/7/21	Wed 4/7/21																
401	SCG - Implementation Plan	43 days	Thu 4/8/21	Mon 6/7/21																
402	SCG - Local Behavioral Solicitation - Residential	413 days?	Fri 5/1/20	Tue 11/30/21																
403	SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
404	SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20																
405	SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20																
406	SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20																
407	SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20																
408	SCG - RFA Estimated Notification of Successful and Unsuccessful Bids	1 day	Wed 11/18/20	Wed 11/18/20																
409	SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20																
410	SCG - RFP Release	1 day	Fri 1/15/21	Fri 1/15/21																
411	SCG - RFP Proposal Creation Duration	26 days	Mon 1/18/21	Mon 2/22/21																
412	SCG - RFP Evaluation	29 days	Tue 2/23/21	Fri 4/2/21																
413	SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21																
414	SCG - RFP Estimated Notification of Successful and Unsuccessful Bids	1 day	Tue 4/13/21	Tue 4/13/21																
415	SCG - Contract Negotiation and Development	95 days	Mon 4/26/21	Fri 9/3/21																
416	SCG - Contract Review with EE PRG	9 days	Tue 9/7/21	Fri 9/17/21																
417	SCG - Final Award and Contract Signed	30 days	Mon 9/20/21	Fri 10/29/21																
418	SCG - Submit Advice Letter	21 days	Mon 11/1/21	Mon 11/29/21																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
419	SCG - Advice Letter Approved	1 day	Wed 12/22/21	Wed 12/22/21																
420	SCG - Implementation Plan	43 days	Thu 12/23/21	Sun 2/20/22																
421	SCG - Local Behavioral Solicitation - Commercial	413 days?	Fri 5/1/20	Tue 11/30/21																
422	SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
423	SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20																
424	SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20																
425	SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20																
426	SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20																
427	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Wed 11/18/20	Wed 11/18/20																
428	SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20																
429	SCG - RFP Release	1 day	Fri 1/22/21	Fri 1/22/21																
430	SCG - RFP Proposal Creation Duration	26 days	Mon 1/25/21	Mon 3/1/21																
431	SCG - RFP Evaluation	24 days	Tue 3/2/21	Fri 4/2/21																
432	SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21																
433	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Fri 11/12/21	Fri 11/12/21																
434	SCG - Contract Negotiation and Development	132 days	Mon 11/29/21	Tue 5/31/22																
435	SCG - Contract Review with EE PRG	8 days	Sun 6/5/22	Tue 6/14/22																
436	SCG - Final Award and Contract Signed	109 days	Fri 7/1/22	Wed 11/30/22																
437	SCG - Submit Advice Letter	23 days	N/A	N/A																
438	SCG - Advice Letter Approved	1 day	N/A	N/A																
439	SCG - Implementation Plan	43 days	Thu 12/1/22	Sun 1/29/23																
440	SCG - Local Industrial Solicitation	434 days?	Tue 12/1/20	Fri 7/29/22																
441	SCG - RFA Preparation	63 days?	Tue 12/1/20	Thu 2/25/21																
442	SCG - RFA Release	1 day?	Fri 3/19/21	Fri 3/19/21																
443	SCG - RFA Abstract Creation Duration	25 days?	Mon 3/22/21	Fri 4/23/21																
444	SCG - RFA Evaluation	25 days?	Mon 4/26/21	Fri 5/28/21																
445	SCG - RFA Review with EE PRG	1 day?	Tue 6/1/21	Tue 6/1/21																
446	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day?	Tue 6/8/21	Tue 6/8/21																
447	SCG - RFP Preparation	67 days?	Thu 4/1/21	Fri 7/2/21																
448	SCG - RFP Release	1 day?	Fri 7/16/21	Fri 7/16/21																
449	SCG - RFP Proposal Creation Duration	30 days?	Mon 7/19/21	Fri 8/27/21																
450	SCG - RFP Evaluation	25 days?	Mon 8/30/21	Fri 10/1/21																
451	SCG - RFP Review with EE PRG	1 day?	Tue 10/5/21	Tue 10/5/21																
452	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day?	Tue 12/14/21	Tue 12/14/21																
453	SCG - Contract Negotiation and Development	127 days?	Thu 2/3/22	Fri 7/29/22																
454	SCG - Contract Review with EE PRG	9 days?	Tue 8/2/22	Fri 8/12/22																
455	SCG - Final Award and Contract Signed	21 days?	Fri 7/29/22	Fri 8/26/22																
456	SCG - Submit Advice Letter	1 day?	Sun 10/30/22	Sun 10/30/22																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
457	SCG - Advice Letter Approved	1 day?	Mon 1/30/23	Mon 1/30/23																
458	SCG - Implementation Plan	45 days?	Tue 1/31/23	Sat 4/1/23																
459	SCG - Large Public Sector Solicitation (re-Bid)	412 days	Mon 1/4/21	Tue 8/2/22																
460	SCG - RFA Preparation	65 days	Mon 1/4/21	Fri 4/2/21																
461	SCG - RFA Release	1 day	Fri 7/16/21	Fri 7/16/21																
462	SCG - RFA Abstract Creation Duration	20 days	Mon 7/19/21	Fri 8/13/21																
463	SCG - RFA Evaluation	15 days	Mon 8/16/21	Fri 9/3/21																
464	SCG - RFA Review with EE PRG	1 day	Tue 9/7/21	Tue 9/7/21																
465	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 9/14/21	Tue 9/14/21																
466	SCG - RFP Preparation	35 days	Mon 9/13/21	Fri 10/29/21																
467	SCG - RFP Release	1 day	Mon 11/8/21	Mon 11/8/21																
468	SCG - RFP Proposal Creation Duration	29 days	Tue 11/9/21	Fri 12/17/21																
469	SCG - RFP Evaluation	30 days	Mon 12/20/21	Fri 1/28/22																
470	SCG - RFP Review with EE PRG	1 day	Tue 2/1/22	Tue 2/1/22																
471	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 3/8/22	Tue 3/8/22																
472	SCG - Contract Negotiation and Development	79 days	Mon 3/14/22	Thu 6/30/22																
473	SCG - Contract Review with EE PRG	9 days	Tue 7/5/22	Fri 7/15/22																
474	SCG - Final Award and Contract Signed	63 days	Mon 7/18/22	Wed 10/12/22																
475	SCG - Submit Advice Letter	23 days	N/A	N/A																
476	SCG - Advice Letter Approved	1 day	N/A	N/A																
477	SCG - Implementation Plan	44 days	Wed 10/12/22	Sat 12/10/22																
478	SCG - Outreach Solicitation	434 days	Mon 2/1/21	Thu 9/29/22																
479	SCG - RFA Preparation	65 days	Mon 2/1/21	Fri 4/30/21																
480	SCG - RFA Release	1 day	Fri 5/21/21	Fri 5/21/21																
481	SCG - RFA Abstract Creation Duration	25 days	Mon 5/24/21	Fri 6/25/21																
482	SCG - RFA Evaluation	25 days	Mon 6/28/21	Fri 7/30/21																
483	SCG - RFA Review with EE PRG	1 day	Tue 8/3/21	Tue 8/3/21																
484	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 8/10/21	Tue 8/10/21																
485	SCG - RFP Preparation	69 days	Tue 6/1/21	Fri 9/3/21																
486	SCG - RFP Release	1 day	Fri 9/17/21	Fri 9/17/21																
487	SCG - RFP Proposal Creation Duration	30 days	Mon 9/20/21	Fri 10/29/21																
488	SCG - RFP Evaluation	25 days	Mon 11/1/21	Fri 12/3/21																
489	SCG - RFP Review with EE PRG	1 day	Tue 12/7/21	Tue 12/7/21																
490	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 12/14/21	Tue 12/14/21																
491	SCG - Contract Negotiation and Development	54 days	Mon 1/17/22	Thu 3/31/22																
492	SCG - Contract Review with EE PRG	9 days	Tue 4/5/22	Fri 4/15/22																
493	SCG - Final Award and Contract Signed	10 days	Mon 4/18/22	Fri 4/29/22																
494	SCG - Submit Advice Letter	21 days	N/A	N/A																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
495	SCG - Advice Letter Approved	1 day	N/A	N/A																
496	SCG - Implementation Plan	43 days	Sat 4/30/22	Tue 6/28/22																
497	SCG - Marketplace Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
498	SCG - RFA Preparation	64 days	Sat 5/1/21	Wed 7/28/21																
499	SCG - RFA Release	1 day	Fri 8/20/21	Fri 8/20/21																
500	SCG - RFA Abstract Creation Duration	25 days	Mon 8/23/21	Fri 9/24/21																
501	SCG - RFA Evaluation	25 days	Mon 9/27/21	Fri 10/29/21																
502	SCG - RFA Review with EE PRG	1 day	Tue 11/2/21	Tue 11/2/21																
503	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 11/9/21	Tue 11/9/21																
504	SCG - RFP Preparation	91 days	Thu 8/26/21	Thu 12/30/21																
505	SCG - RFP Release	1 day	Fri 1/14/22	Fri 1/14/22																
506	SCG - RFP Proposal Creation Duration	30 days	Mon 1/17/22	Fri 2/25/22																
507	SCG - RFP Evaluation	25 days	Mon 2/28/22	Fri 4/1/22																
508	SCG - RFP Review with EE PRG	1 day	Tue 5/3/22	Tue 5/3/22																
509	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Wed 5/11/22	Wed 5/11/22																
510	SCG - Contract Negotiation and Development	117 days	Wed 6/22/22	Thu 12/1/22																
511	SCG - Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22																
512	SCG - Final Award and Contract Signed	10 days	Mon 12/19/22	Fri 12/30/22																
513	SCG - Submit Advice Letter	20 days	Tue 1/3/23	Mon 1/30/23																
514	SCG - Advice Letter Approved	1 day	Tue 5/2/23	Tue 5/2/23																
515	SCG - Implementation Plan	44 days	Wed 5/3/23	Sun 7/2/23																
516	SCG - Residential Multi-Family - Whole Building	436 days?	Mon 3/1/21	Mon 10/31/22																
517	RFA Preparation	40 days	Mon 1/10/22	Fri 3/4/22																
518	RFA Release	1 day	Fri 3/25/22	Fri 3/25/22																
519	RFA Abstract Creation Duration	25 days	Mon 3/28/22	Fri 4/29/22																
520	RFA Evaluation	25 days	Mon 5/2/22	Fri 6/3/22																
521	RFA Review with EE PRG	1 day	Tue 6/7/22	Tue 6/7/22																
522	RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/14/22	Tue 6/14/22																
523	RFP Preparation	28 days	Sun 5/1/22	Tue 6/7/22																
524	RFP Release	1 day	Fri 6/24/22	Fri 6/24/22																
525	RFP Proposal Creation Duration	52 days	Mon 6/27/22	Tue 9/6/22																
526	RFP Evaluation	11 days	Fri 9/9/22	Fri 9/23/22																
527	RFP Review with EE PRG	1 day	Thu 10/6/22	Thu 10/6/22																
528	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/11/22	Tue 10/11/22																
529	Contract Negotiation and Development	39 days	Tue 10/11/22	Fri 12/2/22																
530	Contract Review with EE PRG	1 day	Tue 12/6/22	Tue 12/6/22																
531	Final Award and Contract Signed	10 days	Mon 12/19/22	Fri 12/30/22																
532	Submit Advice Letter	22 days	Mon 1/2/23	Tue 1/31/23																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
533	Advice Letter Approved	1 day	Fri 3/31/23	Fri 3/31/23																
534	Implementation Plan	43 days	Sat 4/1/23	Tue 5/30/23																
535	SCG - Youth Education Outreach Solicitation	331 days?	Tue 3/1/22	Tue 6/6/23																
536	RFA Preparation	45 days	Tue 3/1/22	Sun 5/1/22																
537	RFA Release	1 day	Fri 5/13/22	Fri 5/13/22																
538	RFA Abstract Creation Duration	20 days	Mon 5/16/22	Fri 6/10/22																
539	RFA Evaluation	34 days	Mon 6/13/22	Thu 7/28/22																
540	RFA Review with EE PRG	1 day	Tue 8/2/22	Tue 8/2/22																
541	RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/9/22	Tue 8/9/22																
542	RFP Preparation	59 days	Mon 6/13/22	Thu 9/1/22																
543	RFP Release	1 day	Fri 9/16/22	Fri 9/16/22																
544	RFP Proposal Creation Duration	30 days	Mon 9/19/22	Fri 10/28/22																
545	RFP Evaluation	15 days	Mon 10/31/22	Fri 11/18/22																
546	RFP Review with EE PRG	1 day	Tue 12/6/22	Tue 12/6/22																
547	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 8/31/22	Wed 8/31/22																
548	Contract Negotiation and Development	53 days	Fri 9/16/22	Tue 11/29/22																
549	Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22																
550	Final Award and Contract Signed	9 days	Mon 12/19/22	Thu 12/29/22																
551	Submit Advice Letter	31 days	N/A	N/A																
552	Advice Letter Approved	1 day	N/A	N/A																
553	Implementation Plan	42 days	Fri 12/30/22	Mon 2/27/23																
554	SCG - HERS Rater Training Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
555	RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22																
556	RFP Release	1 day	Fri 5/13/22	Fri 5/13/22																
557	RFP Proposal Creation Duration	20 days	Mon 5/16/22	Fri 6/10/22																
558	RFP Evaluation	59 days	Mon 6/13/22	Thu 9/1/22																
559	RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22																
560	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 8/31/22	Wed 8/31/22																
561	Contract Negotiation and Development	53 days	Fri 9/16/22	Tue 11/29/22																
562	Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22																
563	Final Award and Contract Signed	9 days	Mon 12/19/22	Thu 12/29/22																
564	Submit Advice Letter	N/A	N/A	N/A																
565	Advice Letter Approved	N/A	N/A	N/A																
566	Implementation Plan	42 days	Fri 12/30/22	Mon 2/27/23																
567	SCG - Retail Partnering Solicitation	29 days?	Tue 9/27/22	Fri 11/4/22																
568	RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22																
569	RFP Release	1 day	Fri 6/17/22	Fri 6/17/22																
570	RFP Proposal Creation Duration	30 days	Mon 6/20/22	Fri 7/29/22																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
571	RFP Evaluation	24 days	Mon 8/1/22	Thu 9/1/22																
572	RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22																
573	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/13/22	Tue 9/13/22																
574	Contract Negotiation and Development	29 days	Mon 9/19/22	Thu 10/27/22																
575	Contract Review with EE PRG	9 days	Tue 11/1/22	Fri 11/11/22																
576	Final Award and Contract Signed	13 days	Mon 11/14/22	Wed 11/30/22																
577	Submit Advice Letter	N/A	N/A	N/A																
578	Advice Letter Approved	N/A	N/A	N/A																
579	Implementation Plan	43 days	Sat 10/1/22	Tue 11/29/22																
580	SCG - Non-Residential EE Advisor Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
581	RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22																
582	RFP Release	1 day	Fri 8/26/22	Fri 8/26/22																
583	RFP Proposal Creation Duration	20 days	Mon 8/29/22	Fri 9/23/22																
584	RFP Evaluation	16 days	Sat 9/24/22	Fri 10/14/22																
585	RFP Review with EE PRG	5 days	Mon 10/17/22	Fri 10/21/22																
586	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/25/22	Tue 10/25/22																
587	Contract Negotiation and Development	32 days	Sun 10/30/22	Mon 12/12/22																
588	Contract Review with EE PRG	9 days	Tue 12/13/22	Fri 12/23/22																
589	Final Award and Contract Signed	4 days	Tue 12/27/22	Fri 12/30/22																
590	Submit Advice Letter	N/A	N/A	N/A																
591	Advice Letter Approved	N/A	N/A	N/A																
592	Implementation Plan	44 days	Sun 1/1/23	Wed 3/1/23																
593	SCG - Residential EE Kits Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
594	RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22																
595	RFP Release	1 day	Mon 7/25/22	Mon 7/25/22																
596	RFP Proposal Creation Duration	16 days	Tue 7/26/22	Tue 8/16/22																
597	RFP Evaluation	12 days	Wed 8/17/22	Thu 9/1/22																
598	RFP Review with EE PRG	1 day	Tue 8/2/22	Tue 8/2/22																
599	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/9/22	Tue 8/9/22																
600	Contract Negotiation and Development	30 days	Mon 8/22/22	Fri 9/30/22																
601	Contract Review with EE PRG	9 days	Tue 10/4/22	Fri 10/14/22																
602	Final Award and Contract Signed	10 days	Mon 10/17/22	Fri 10/28/22																
603	Submit Advice Letter	N/A	N/A	N/A																
604	Advice Letter Approved	N/A	N/A	N/A																
605	Implementation Plan	43 days	Sat 10/29/22	Tue 12/27/22																
606	SCG - IDEEA 365	230 days	Mon 2/13/23	Fri 12/29/23																
607	RFP Preparation	23 days	Mon 2/13/23	Wed 3/15/23																
608	RFP Release	20 days	Thu 4/20/23	Wed 5/17/23																

Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
609	RFP Proposal Creation Duration	43 days	Wed 5/3/23	Fri 6/30/23																
610	RFP Evaluation	12 days	Fri 7/14/23	Mon 7/31/23																
611	RFP Review with EE PRG	1 day	Tue 8/1/23	Tue 8/1/23																
612	RFP Estimated Notification of Successful and Unsuccessful Bidder	23 days	Tue 8/1/23	Thu 8/31/23																
613	Contract Negotiation and Development	21 days	Fri 9/1/23	Fri 9/29/23																
614	Contract Review with EE PRG	32 days	Mon 9/18/23	Tue 10/31/23																
615	Final Award and Contract Signed	17 days	Mon 10/9/23	Tue 10/31/23																
616	Submit Advice Letter	10 days	Wed 11/1/23	Tue 11/14/23																
617	Advice Letter Approved	11 days	Wed 11/22/23	Wed 12/6/23																
618	Implementation Plan	9 days	Tue 12/19/23	Fri 12/29/23																
619	SCG - Commercial SEM	110 days	Tue 8/1/23	Mon 1/1/24																
620	RFP Preparation	22 days	Tue 8/1/23	Wed 8/30/23																
621	RFP Release	13 days	Wed 9/13/23	Fri 9/29/23																
622	RFP Proposal Creation Duration	11 days	Mon 10/2/23	Mon 10/16/23																
623	RFP Evaluation	5 days	Wed 10/25/23	Tue 10/31/23																
624	RFP Review with EE PRG	2 days	Tue 10/31/23	Wed 11/1/23																
625	RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Thu 11/2/23	Wed 11/8/23																
626	Contract Negotiation and Development	16 days	Wed 10/25/23	Wed 11/15/23																
627	Contract Review with EE PRG	1 day	Tue 12/5/23	Tue 12/5/23																
628	Final Award and Contract Signed	6 days	Wed 12/13/23	Wed 12/20/23																
629	Submit Advice Letter	5 days	Mon 12/18/23	Fri 12/22/23																
630	Advice Letter Approved	1 day	Fri 12/29/23	Fri 12/29/23																
631	Implementation Plan	1 day	Mon 1/1/24	Mon 1/1/24																
632																				
633	<i>Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change</i>																			
634	SDG&E - Small Commercial (<20kW) Solicitation	612 days	Wed 8/1/18	Thu 12/3/20																
635	SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18																
636	SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18																
637	SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18																
638	SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19																
639	SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19																
640	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19																
641	SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19																
642	SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19																
643	SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19																
644	SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19																


Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
645	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20					◆ 1/1											
646	SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20					◆ 2/11											
647	SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20					■											
648	SDG&E - Contract Review with EE PRG	0 days	Tue 6/9/20	Tue 6/9/20					◆ 6/9											
649	SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20					◆ 6/30											
650	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20					◆ 8/12											
651	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20					■											
652	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20					■											
653	SDG&E - Large Commercial (>20kW) Solicitation	612 days	Wed 8/1/18	Thu 12/3/20					■											
654	SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18	■															
655	SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18	◆ 11/5															
656	SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18	■															
657	SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19	■															
658	SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19	◆ 2/2															
659	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19	◆ 4/1															
660	SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19	■															
661	SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19	◆ 6/18															
662	SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19	■															
663	SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19	■															
664	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20	◆ 1/1															
665	SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20	◆ 2/11															
666	SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20	■															
667	SDG&E - Contract Review with EE PRG	0 days	Tue 5/12/20	Tue 5/12/20	◆ 5/12															
668	SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20	◆ 6/30															
669	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20	◆ 8/12															
670	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20	■															
671	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20	■															
672	SDG&E - Residential Multi-Family Solicitation	586 days	Thu 9/6/18	Thu 12/3/20					■											
673	SDG&E - RFA Preparation	64 days	Thu 9/6/18	Tue 12/4/18	■															
674	SDG&E - RFA Release	23 days	Tue 12/4/18	Thu 1/3/19	■															
675	SDG&E - RFA Abstract Creation Duration	49 days	Tue 9/11/18	Fri 11/16/18	■															
676	SDG&E - RFA Evaluation	21 days	Mon 1/7/19	Mon 2/4/19	■															
677	SDG&E - RFA Review with EE PRG	0 days	Tue 11/13/18	Tue 11/13/18	◆ 11/13															
678	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 3/20/19	Wed 3/20/19	◆ 3/20															
679	SDG&E - RFP Preparation	63 days	Fri 3/22/19	Tue 6/18/19	■															

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
680	SDG&E - RFP Release	52 days	Tue 6/18/19	Wed 8/28/19																
681	SDG&E - RFP Proposal Creation Duration	36 days	Mon 3/25/19	Mon 5/13/19																
682	SDG&E - RFP Evaluation	30 days	Thu 8/29/19	Wed 10/9/19																
683	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Thu 12/12/19	Thu 12/19/19																
684	SDG&E - Selection Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
685	SDG&E - Contract Negotiation and Development	35 days	Mon 4/13/20	Fri 5/29/20																
686	SDG&E - Contract Review with EE PRG	10 days	Thu 6/4/20	Wed 6/17/20																
687	SDG&E - Final Award and Contract Signed	0 days	Mon 6/22/20	Mon 6/22/20																
688	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20																
689	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20																
690	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20																
691	SDG&E - SW HVAC Solicitation	593 days	Thu 11/1/18	Tue 2/9/21																
692	SDG&E - RFA Preparation	48 days	Thu 11/1/18	Mon 1/7/19																
693	SDG&E - RFA Release	0 days	Mon 1/7/19	Mon 1/7/19																
694	SDG&E - RFA Abstract Creation Duration	24 days	Mon 1/7/19	Thu 2/7/19																
695	SDG&E - RFA Evaluation	37 days	Fri 2/8/19	Sun 3/31/19																
696	SDG&E - RFA Review with EE PRG	0 days	Tue 4/9/19	Tue 4/9/19																
697	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 4/17/19	Wed 4/17/19																
698	SDG&E - RFP Preparation	73 days	Thu 4/18/19	Mon 7/29/19																
699	SDG&E - RFP Release	0 days	Tue 9/3/19	Tue 9/3/19																
700	SDG&E - RFP Proposal Creation Duration	30 days	Tue 9/3/19	Mon 10/14/19																
701	SDG&E - RFP Evaluation	33 days	Mon 10/14/19	Wed 11/27/19																
702	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 1/21/20	Tue 1/21/20																
703	SDG&E - Selection Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
704	SDG&E - Contract Negotiation and Development	88 days	Wed 3/25/20	Fri 7/24/20																
705	SDG&E - Contract Review with EE PRG	0 days	Tue 9/8/20	Tue 9/8/20																
706	SDG&E - Final Award and Contract Signed	0 days	Fri 10/30/20	Fri 10/30/20																
707	SDG&E - Submit Advice Letter	0 days	Thu 11/12/20	Thu 11/12/20																
708	SDG&E - Advice Letter Approved	0 days	Fri 12/11/20	Fri 12/11/20																
709	SDG&E - Implementation Plan	0 days	Tue 2/9/21	Tue 2/9/21																
710	SDG&E - SW PLA Solicitation	853 days	Mon 1/28/19	Wed 5/4/22																
711	SDG&E - RFA Preparation	75 days	Mon 1/28/19	Fri 5/10/19																
712	SDG&E - RFA Release	0 days	Fri 5/10/19	Fri 5/10/19																
713	SDG&E - RFA Abstract Creation Duration	31 days	Fri 5/10/19	Fri 6/21/19																
714	SDG&E - RFA Evaluation	65 days	Mon 6/24/19	Fri 9/20/19																
715	SDG&E - RFA Review with EE PRG	0 days	Tue 9/10/19	Tue 9/10/19																



Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
716	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Fri 9/20/19	Fri 9/20/19					◆ 9/20											
717	SDG&E - RFP Preparation	52 days	Fri 9/20/19	Mon 12/2/19					■											
718	SDG&E - RFP Release	0 days	Mon 1/27/20	Mon 1/27/20					◆ 1/27											
719	SDG&E - RFP Proposal Creation Duration	31 days	Mon 1/27/20	Mon 3/9/20					■											
720	SDG&E - RFP Evaluation	82 days	Mon 3/9/20	Tue 6/30/20					■											
721	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 8/17/20	Mon 8/17/20																
722	SDG&E - Selection Review with EE PRG	66 days	Tue 10/13/20	Tue 1/12/21																
723	SDG&E - Contract Negotiation and Development	197 days	Fri 1/29/21	Mon 11/1/21																
724	SDG&E - Contract Review with EE PRG	0 days	Tue 11/9/21	Tue 11/9/21																
725	SDG&E - Final Award and Contract Signed	0 days	Fri 1/7/22	Fri 1/7/22																
726	SDG&E - Submit Advice Letter	0 days	Mon 1/10/22	Mon 1/10/22																
727	SDG&E - Advice Letter Approved	0 days	Thu 2/10/22	Thu 2/10/22																
728	SDG&E - Implementation Plan	60 days	Thu 2/10/22	Wed 5/4/22																
729	SDG&E - Residential Single-Family 2.0 Solicitation	467 days	Tue 1/19/21	Wed 11/2/22																
730	SDG&E - RFA Preparation	43 days	Tue 1/19/21	Thu 3/18/21																
731	SDG&E - RFA Release	0 days	Mon 3/22/21	Mon 3/22/21																
732	SDG&E - RFA Abstract Creation Duration	22 days	Mon 3/22/21	Tue 4/20/21																
733	SDG&E - RFA Evaluation	38 days	Wed 4/21/21	Fri 6/11/21																
734	SDG&E - RFA Review with EE PRG	7 days	Thu 6/3/21	Fri 6/11/21																
735	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 6/15/21	Tue 6/15/21																
736	SDG&E - RFP Preparation	43 days	Wed 6/16/21	Fri 8/13/21																
737	SDG&E - RFP Release	0 days	Wed 8/18/21	Wed 8/18/21																
738	SDG&E - RFP Proposal Creation Duration	32 days	Wed 8/18/21	Thu 9/30/21																
739	SDG&E - RFP Evaluation	44 days	Fri 10/1/21	Wed 12/1/21																
740	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 12/14/21	Tue 12/14/21																
741	SDG&E - Selection Review with EE PRG	7 days	Thu 12/2/21	Fri 12/10/21																
742	SDG&E - Contract Negotiation and Development	96 days	Mon 12/20/21	Mon 5/2/22																
743	SDG&E - Contract Review with EE PRG	7 days	Thu 5/5/22	Fri 5/13/22																
744	SDG&E - Final Award and Contract Signed	0 days	Tue 5/31/22	Tue 5/31/22																
745	SDG&E - Submit Advice Letter	0 days	Fri 6/24/22	Fri 6/24/22																
746	SDG&E - Advice Letter Approved	0 days	Thu 8/11/22	Thu 8/11/22																
747	SDG&E - Implementation Plan	60 days	Thu 8/11/22	Wed 11/2/22																
748	SDG&E - Residential Single-Family Solicitation	501 days	Mon 7/1/19	Tue 6/1/21																
749	SDG&E - RFA Preparation	80 days	Mon 7/1/19	Fri 10/18/19																
750	SDG&E - RFA Release	35 days	Fri 10/18/19	Thu 12/5/19																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
751	SDG&E - RFA Abstract Creation Duration	53 days	Mon 7/22/19	Wed 10/2/19																
752	SDG&E - RFA Evaluation	29 days	Fri 12/6/19	Wed 1/15/20																
753	SDG&E - RFA Review with EE PRG	0 days	Tue 10/8/19	Tue 10/8/19																
754	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Thu 2/27/20	Thu 2/27/20																
755	SDG&E - RFP Preparation	48 days	Fri 2/28/20	Tue 5/5/20																
756	SDG&E - RFP Release	0 days	Mon 4/27/20	Mon 4/27/20																
757	SDG&E - RFP Proposal Creation Duration	32 days	Mon 4/27/20	Tue 6/9/20																
758	SDG&E - RFP Evaluation	16 days	Wed 6/10/20	Wed 7/1/20																
759	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	2 days	Thu 7/23/20	Fri 7/24/20																
760	SDG&E - Selection Review with EE PRG	7 days	Thu 8/6/20	Fri 8/14/20																
761	SDG&E - Contract Negotiation and Development	60 days	Mon 8/17/20	Fri 11/6/20																
762	SDG&E - Contract Review with EE PRG	10 days	Tue 12/8/20	Mon 12/21/20																
763	SDG&E - Final Award and Contract Signed	0 days	Fri 1/29/21	Fri 1/29/21																
764	SDG&E - Submit Advice Letter	0 days	Mon 3/1/21	Mon 3/1/21																
765	SDG&E - Advice Letter Approved																			
766	SDG&E - Implementation Plan	0 days	Tue 6/1/21	Tue 6/1/21																
767	SDG&E - Public Sector: Federal Solicitation	625 days	Mon 7/1/19	Fri 11/19/21																
768	SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19																
769	SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19																
770	SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19																
771	SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20																
772	SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
773	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20																
774	SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20																
775	SDG&E - RFP Release	0 days	Fri 5/22/20	Fri 5/22/20																
776	SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
777	SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																
778	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20																
779	SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20																
780	SDG&E - Contract Negotiation and Development	53 days	Wed 2/17/21	Fri 4/30/21																
781	SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21																
782	SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21																
783	SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21																
784	SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21																
785	SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
786	SDG&E - Public Sector: K-12 Solicitation	625 days	Mon 7/1/19	Fri 11/19/21																
787	SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19																
788	SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19																
789	SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19																
790	SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20																
791	SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
792	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20																
793	SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20																
794	SDG&E - RFP Release	1 day	Fri 5/22/20	Fri 5/22/20																
795	SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
796	SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																
797	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20																
798	SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20																
799	SDG&E - Contract Negotiation and Development	117 days	Thu 11/19/20	Fri 4/30/21																
800	SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21																
801	SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21																
802	SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21																
803	SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21																
804	SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21																
805	SDG&E - Public Sector: Local Government Solicitation	338 days	Tue 10/13/20	Thu 1/27/22																
806	SDG&E - RFA Preparation	10 days	Fri 10/23/20	Thu 11/5/20																
807	SDG&E - RFA Release	1 day	Wed 1/27/21	Wed 1/27/21																
808	SDG&E - RFA Abstract Creation Duration	20 days	Thu 1/28/21	Wed 2/24/21																
809	SDG&E - RFA Evaluation	18 days	Fri 2/26/21	Tue 3/23/21																
810	SDG&E - RFA Review with EE PRG	7 days	Thu 4/8/21	Fri 4/16/21																
811	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 4/21/21	Wed 4/21/21																
812	SDG&E - RFP Preparation	51 days	Fri 3/19/21	Fri 5/28/21																
813	SDG&E - RFP Release	1 day	Tue 6/1/21	Tue 6/1/21																
814	SDG&E - RFP Proposal Creation Duration	26 days	Wed 6/2/21	Wed 7/7/21																
815	SDG&E - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21																
816	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 10/25/21	Mon 10/25/21																
817	SDG&E - Selection Review with EE PRG	7 days	Tue 10/12/21	Wed 10/20/21																
818	SDG&E - Contract Negotiation and Development	41 days	Fri 11/5/21	Fri 12/31/21																
819	SDG&E - Contract Review with EE PRG	7 days	Thu 1/6/22	Fri 1/14/22																
820	SDG&E - Final Award and Contract Signed	9 days	Mon 1/17/22	Thu 1/27/22																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
821	SDG&E - Submit Advice Letter	13 days	Wed 6/1/22	Fri 6/17/22																
822	SDG&E - Advice Letter Approved	40 days	Fri 6/17/22	Thu 8/11/22																
823	SDG&E - Implementation Plan	42 days	Mon 8/15/22	Tue 10/11/22																
824	SDG&E - Agricultural Sector: Local Agriculture Solicitation	447 days	Mon 3/1/21	Tue 11/15/22																
825	SDG&E - RFA Preparation	56 days	Mon 3/1/21	Mon 5/17/21																
826	SDG&E - RFA Release	0 days	Mon 4/26/21	Mon 4/26/21																
827	SDG&E - RFA Abstract Creation Duration	20 days	Tue 4/27/21	Mon 5/24/21																
828	SDG&E - RFA Evaluation	36 days	Tue 6/1/21	Tue 7/20/21																
829	SDG&E - RFA Review with EE PRG	0 days	Thu 7/8/21	Thu 7/8/21																
830	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 7/20/21	Tue 7/20/21																
831	SDG&E - RFP Preparation	48 days	Tue 7/20/21	Thu 9/23/21																
832	SDG&E - RFP Release	0 days	Thu 9/23/21	Thu 9/23/21																
833	SDG&E - RFP Proposal Creation Duration	25 days	Fri 9/24/21	Thu 10/28/21																
834	SDG&E - RFP Evaluation	23 days	Thu 10/28/21	Mon 11/29/21																
835	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 2/1/22	Tue 2/1/22																
836	SDG&E - Selection Review with EE PRG	0 days	Tue 2/8/22	Tue 2/8/22																
837	SDG&E - Contract Negotiation and Development	83 days	Tue 2/1/22	Thu 5/26/22																
838	SDG&E - Contract Review with EE PRG	0 days	Tue 6/14/22	Tue 6/14/22																
839	SDG&E - Final Award and Contract Signed	10 days	Fri 6/18/21	Thu 7/1/21																
840	SDG&E - Submit Advice Letter	0 days	Fri 7/22/22	Fri 7/22/22																
841	SDG&E - Advice Letter Approved	0 days	Tue 8/30/22	Tue 8/30/22																
842	SDG&E - Implementation Plan	44 days	Wed 8/31/22	Sat 10/29/22																
843	*SDG&E - Industrial Solicitation	426 days	Thu 4/1/21	Thu 11/17/22																
844	SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21																
845	SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21																
846	SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21																
847	SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21																
848	SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21																
849	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21																
850	SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21																
851	SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21																
852	SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22																
853	SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22																
854	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22																
855	SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
856	SDG&E - Contract Negotiation and Development	87 days	Mon 3/28/22	Tue 7/26/22																
857	SDG&E - Contract Review with EE PRG	1 day	Wed 7/27/22	Wed 7/27/22																
858	SDG&E - Final Award and Contract Signed	18 days	Mon 8/8/22	Wed 8/31/22																
859	SDG&E - Submit Advice Letter	1 day	Wed 9/21/22	Wed 9/21/22																
860	SDG&E - Advice Letter Approved	1 day	Fri 12/9/22	Fri 12/9/22																
861	SDG&E - Implementation Plan	60 days	Fri 12/9/22	Thu 3/2/23																
862	*SDG&E - Industrial-Port Tenants Solicitation	426 days	Thu 4/1/21	Thu 11/17/22																
863	SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21																
864	SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21																
865	SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21																
866	SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21																
867	SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21																
868	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21																
869	SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21																
870	SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21																
871	SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22																
872	SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22																
873	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22																
874	SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22																
875	SDG&E - Contract Negotiation and Development	87 days	Mon 3/28/22	Tue 7/26/22																
876	SDG&E - Contract Review with EE PRG	1 day	Wed 7/27/22	Wed 7/27/22																
877	SDG&E - Final Award and Contract Signed	18 days	Mon 8/8/22	Wed 8/31/22																
878	SDG&E - Submit Advice Letter	1 day	Wed 9/21/22	Wed 9/21/22																
879	SDG&E - Advice Letter Approved	1 day	Fri 12/9/22	Fri 12/9/22																
880	SDG&E - Implementation Plan	60 days	Fri 12/9/22	Thu 3/2/23																
881	*SDG&E - SW Residential HVAC QI/QM Solicitation	377 days	Mon 7/5/21	Tue 12/13/22																
882	SDG&E - RFA Preparation	48 days	Mon 7/5/21	Wed 9/8/21																
883	SDG&E - RFA Release	1 day	Wed 9/29/21	Wed 9/29/21																
884	SDG&E - RFA Abstract Creation Duration	22 days	Wed 9/29/21	Thu 10/28/21																
885	SDG&E - RFA Evaluation	21 days	Fri 10/29/21	Fri 11/26/21																
886	SDG&E - RFA Review with EE PRG	6 days	Fri 12/10/21	Fri 12/17/21																
887	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 12/22/21	Wed 12/22/21																
888	SDG&E - RFP Preparation	56 days	Tue 1/4/22	Tue 3/22/22																
889	SDG&E - RFP Release	1 day	Tue 3/22/22	Tue 3/22/22																
890	SDG&E - RFP Proposal Creation Duration	23 days	Wed 3/23/22	Fri 4/22/22																
891	SDG&E - RFP Evaluation	20 days	Mon 4/25/22	Fri 5/20/22																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
892	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/21/22	Tue 6/21/22																
893	SDG&E - Selection Review with EE PRG	0 days	Fri 6/17/22	Fri 6/17/22																
894	SDG&E - Contract Negotiation and Development	83 days	Wed 7/20/22	Fri 11/11/22																
895	SDG&E - Contract Review with EE PRG	6 days	Mon 11/14/22	Mon 11/21/22																
896	SDG&E - Final Award and Contract Signed	1 day	Mon 1/10/22	Mon 1/10/22																
897	SDG&E - Submit Advice Letter	22 days	Sun 1/15/23	Mon 2/13/23																
898	SDG&E - Advice Letter Approved	1 day	Fri 4/28/23	Fri 4/28/23																
899	SDG&E - Implementation Plan	60 days	Fri 4/28/23	Thu 7/20/23																
900	*SDG&E - Local/Residential Behavioral Solicitation	472 days	Mon 4/19/21	Tue 2/7/23																
901	SDG&E - RFA Preparation	53 days	Mon 4/19/21	Wed 6/30/21																
902	SDG&E - RFA Release	1 day	Mon 7/26/21	Mon 7/26/21																
903	SDG&E - RFA Abstract Creation Duration	21 days	Mon 7/26/21	Mon 8/23/21																
904	SDG&E - RFA Evaluation	30 days	Tue 8/24/21	Mon 10/4/21																
905	SDG&E - RFA Review with EE PRG	7 days	Thu 10/7/21	Fri 10/15/21																
906	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/19/21	Tue 10/19/21																
907	SDG&E - RFP Preparation	28 days	Thu 10/21/21	Mon 11/29/21																
908	SDG&E - RFP Release	1 day	Wed 12/22/21	Wed 12/22/21																
909	SDG&E - RFP Proposal Creation Duration	20 days	Wed 12/22/21	Tue 1/18/22																
910	SDG&E - RFP Evaluation	28 days	Wed 1/19/22	Fri 2/25/22																
911	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 3/15/22	Tue 3/15/22																
912	SDG&E - Selection Review with EE PRG	7 days	Thu 3/3/22	Fri 3/11/22																
913	SDG&E - Contract Negotiation and Development	119 days	Fri 3/18/22	Wed 8/31/22																
914	SDG&E - Contract Review with EE PRG	7 days	Thu 9/8/22	Fri 9/16/22																
915	SDG&E - Final Award and Contract Signed	1 day	Fri 10/21/22	Fri 10/21/22																
916	SDG&E - Submit Advice Letter	1 day	Wed 11/16/22	Wed 11/16/22																
917	SDG&E - Advice Letter Approved	1 day	Fri 12/16/22	Fri 12/16/22																
918	SDG&E - Implementation Plan	60 days	Wed 11/16/22	Tue 2/7/23																
919	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
920	*SDG&E - Small Business Outreach Solicitation	298 days?	Wed 4/13/22	Fri 6/2/23																
921	SDG&E - RFA Preparation	53 days	Wed 4/13/22	Fri 6/24/22																
922	SDG&E - RFA Release	1 day	Thu 7/7/22	Thu 7/7/22																
923	SDG&E - RFA Abstract Creation Duration	21 days	Fri 7/8/22	Fri 8/5/22																
924	SDG&E - RFA Evaluation	30 days	Mon 8/8/22	Fri 9/16/22																
925	SDG&E - RFA Review with EE PRG	5 days	Mon 9/19/22	Fri 9/23/22																

Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
926	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/27/22	Tue 9/27/22																
927	SDG&E - RFP Preparation	28 days	Mon 8/8/22	Wed 9/14/22																
928	SDG&E - RFP Release	1 day	Tue 10/18/22	Tue 10/18/22																
929	SDG&E - RFP Proposal Creation Duration	31 days	Tue 10/18/22	Tue 11/29/22																
930	SDG&E - RFP Evaluation	38 days	Wed 11/30/22	Fri 1/20/23																
931	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 2/28/23	Tue 2/28/23																
932	SDG&E - Selection Review with EE PRG	7 days	Thu 2/16/23	Fri 2/24/23																
933	SDG&E - Contract Negotiation and Development	79 days	Tue 2/28/23	Fri 6/16/23																
934	SDG&E - Contract Review with EE PRG	4 days	Wed 6/21/23	Mon 6/26/23																
935	SDG&E - Final Award and Contract Signed	1 day	Tue 8/29/23	Tue 8/29/23																
936	SDG&E - Submit Advice Letter	1 day	Fri 9/15/23	Fri 9/15/23																
937	SDG&E - Advice Letter Approved	1 day	Mon 10/16/23	Mon 10/16/23																
938	SDG&E - Implementation Plan	45 days	Mon 10/16/23	Fri 12/15/23																
939	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
940	*SDG&E - Workforce Education & Training /Integrated Energy Education Solicitation	353 days?	Mon 1/16/23	Wed 5/22/24																
941	SDG&E - RFP Release	1 day?	Thu 2/2/23	Thu 2/2/23																
942	SDG&E - RFP Evaluation	25 days	Fri 3/17/23	Thu 4/20/23																
943	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/16/23	Tue 5/16/23																
944	SDG&E - Selection Review with EE PRG	5 days	Tue 5/9/23	Mon 5/15/23																
945	SDG&E - Contract Negotiation and Development	94 days	Fri 5/5/23	Wed 9/13/23																
946	SDG&E - Contract Review with EE PRG	7 days	Tue 10/10/23	Wed 10/18/23																
947	SDG&E - Final Award and Contract Signed	1 day	Fri 11/3/23	Fri 11/3/23																
948	SDG&E - Submit Advice Letter	1 day	Fri 12/1/23	Fri 12/1/23																
949	SDG&E - Advice Letter Approved	1 day	Fri 1/5/24	Fri 1/5/24																
950	SDG&E - Implementation Plan	60 days	Fri 1/5/24	Thu 3/28/24																
951	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
952																				
953	*SDG&E - Residential Equity Education & Outreach Solicitation	331 days?	Fri 1/13/23	Fri 4/19/24																
954	SDG&E - RFA Release	1 day	Thu 3/2/23	Thu 3/2/23																
955	SDG&E - RFA Evaluation	21 days	Wed 4/12/23	Wed 5/10/23																
956	SDG&E - RFA Review with EE PRG	7 days	Fri 5/19/23	Mon 5/29/23																
957	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/30/23	Tue 5/30/23																
958	SDG&E - RFP Release	1 day	Thu 6/1/23	Thu 6/1/23																

Project: IOU Master Task Timeli Date: Thu 11/30/23	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
959	SDG&E - RFP Evaluation	27 days	Mon 7/17/23	Tue 8/22/23																
960	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 8/28/23	Mon 8/28/23																
961	SDG&E - Selection Review with EE PRG	7 days	Wed 8/30/23	Thu 9/7/23																
962	SDG&E - Contract Negotiation and Development	32 days	Thu 11/2/23	Fri 12/15/23																
963	SDG&E - Contract Review with EE PRG	7 days	Tue 1/9/24	Wed 1/17/24																
964	SDG&E - Final Award and Contract Signed	1 day	Mon 1/22/24	Mon 1/22/24																
965	SDG&E - Submit Advice Letter	1 day	Tue 2/6/24	Tue 2/6/24																
966	SDG&E - Advice Letter Approved	1 day	Wed 3/6/24	Wed 3/6/24																
967	SDG&E - Implementation Plan	60 days	Wed 3/6/24	Tue 5/28/24																
968																				
969	*SDG&E - Non-Residential Behavioral Solicitation	398 days	Mon 8/15/22	Wed 2/21/24																
970	SDG&E - RFA Preparation	67 days	Mon 8/15/22	Tue 11/15/22																
971	SDG&E - RFA Release	1 day	Mon 10/24/22	Mon 10/24/22																
972	SDG&E - RFA Abstract Creation Duration	27 days	Tue 8/23/22	Wed 9/28/22																
973	SDG&E - RFA Evaluation	16 days	Tue 11/29/22	Tue 12/20/22																
974	SDG&E - RFA Review with EE PRG	7 days	Thu 1/5/23	Fri 1/13/23																
975	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 1/18/23	Wed 1/18/23																
976	SDG&E - RFP Preparation	26 days	Mon 11/14/22	Mon 12/19/22																
977	SDG&E - RFP Release	1 day	Mon 1/23/23	Mon 1/23/23																
978	SDG&E - RFP Proposal Creation Duration	26 days	Mon 1/23/23	Mon 2/27/23																
979	SDG&E - RFP Evaluation	58 days	Tue 2/28/23	Thu 5/18/23																
980	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/20/23	Tue 6/20/23																
981	SDG&E - Selection Review with EE PRG	7 days	Thu 6/8/23	Fri 6/16/23																
982	SDG&E - Contract Negotiation and Development	60 days	Wed 6/21/23	Tue 9/12/23																
983	SDG&E - Contract Review with EE PRG	7 days	Thu 10/5/23	Fri 10/13/23																
984	SDG&E - Final Award and Contract Signed	1 day	Tue 10/31/23	Tue 10/31/23																
985	SDG&E - Submit Advice Letter	1 day	Wed 11/15/23	Wed 11/15/23																
986	SDG&E - Advice Letter Approved	1 day	Fri 12/15/23	Fri 12/15/23																
987	SDG&E - Implementation Plan	60 days	Fri 12/15/23	Thu 3/7/24																
988	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
989																				
990	*SDG&E - Retail Offices and Wholesale Solicitation	398 days	Wed 5/10/23	Fri 11/15/24																
991	SDG&E - RFA Preparation	33 days	Wed 5/10/23	Fri 6/23/23																
992	SDG&E - RFA Release	1 day	Mon 7/3/23	Mon 7/3/23																
993	SDG&E - RFA Abstract Creation Duration	31 days	Tue 7/4/23	Tue 8/15/23																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
994	SDG&E - RFA Evaluation	19 days	Wed 8/16/23	Mon 9/11/23																
995	SDG&E - RFA Review with EE PRG	3 days	Mon 9/18/23	Wed 9/20/23																
996	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 9/25/23	Mon 9/25/23																
997	SDG&E - RFP Preparation	33 days	Wed 7/5/23	Fri 8/18/23																
998	SDG&E - RFP Release	1 day	Fri 9/29/23	Fri 9/29/23																
999	SDG&E - RFP Proposal Creation Duration	33 days	Mon 10/2/23	Wed 11/15/23																
1000	SDG&E - RFP Evaluation	25 days	Thu 11/16/23	Wed 12/20/23																
1001	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 2/19/24	Mon 2/19/24																
1002	SDG&E - Selection Review with EE PRG	7 days	Thu 2/8/24	Fri 2/16/24																
1003	SDG&E - Contract Negotiation and Development	69 days	Mon 2/26/24	Thu 5/30/24																
1004	SDG&E - Contract Review with EE PRG	7 days	Thu 6/6/24	Fri 6/14/24																
1005	SDG&E - Final Award and Contract Signed	1 day	Sun 6/30/24	Sun 6/30/24																
1006	SDG&E - Submit Advice Letter	1 day	Wed 7/31/24	Wed 7/31/24																
1007	SDG&E - Advice Letter Approved	1 day	Fri 8/30/24	Fri 8/30/24																
1008	SDG&E - Implementation Plan	60 days	Tue 9/3/24	Mon 11/25/24																
1009	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
1010																				
1011	*SDG&E - Groceries, Restaurants and Food Storage Solicitation	398 days	Wed 6/14/23	Fri 12/20/24																
1012	SDG&E - RFA Preparation	33 days	Wed 6/14/23	Fri 7/28/23																
1013	SDG&E - RFA Release	1 day	Tue 8/15/23	Tue 8/15/23																
1014	SDG&E - RFA Abstract Creation Duration	21 days	Wed 8/16/23	Wed 9/13/23																
1015	SDG&E - RFA Evaluation	15 days	Thu 9/14/23	Wed 10/4/23																
1016	SDG&E - RFA Review with EE PRG	5 days	Wed 10/18/23	Tue 10/24/23																
1017	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 10/30/23	Mon 10/30/23																
1018	SDG&E - RFP Preparation	16 days	Mon 10/9/23	Mon 10/30/23																
1019	SDG&E - RFP Release	1 day	Mon 11/6/23	Mon 11/6/23																
1020	SDG&E - RFP Proposal Creation Duration	33 days	Mon 11/6/23	Wed 12/20/23																
1021	SDG&E - RFP Evaluation	34 days	Thu 12/21/23	Tue 2/6/24																
1022	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 2/22/24	Thu 2/22/24																
1023	SDG&E - Selection Review with EE PRG	7 days	Thu 2/29/24	Fri 3/8/24																
1024	SDG&E - Contract Negotiation and Development	60 days	Tue 2/27/24	Mon 5/20/24																
1025	SDG&E - Contract Review with EE PRG	9 days	Thu 6/27/24	Tue 7/9/24																
1026	SDG&E - Final Award and Contract Signed	1 day	Mon 7/15/24	Mon 7/15/24																
1027	SDG&E - Submit Advice Letter	1 day	Mon 7/22/24	Mon 7/22/24																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
1028	SDG&E - Advice Letter Approved	1 day	Tue 9/3/24	Tue 9/3/24																
1029	SDG&E - Implementation Plan	60 days	Wed 9/4/24	Tue 11/26/24																
1030	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
1031																				
1032	*SDG&E - Private Institutions and Healthcare Solicitation	398 days	Thu 10/5/23	Mon 4/14/25																
1033	SDG&E - RFA Preparation	33 days	Thu 10/5/23	Mon 11/20/23																
1034	SDG&E - RFA Release	1 day	Mon 11/27/23	Mon 11/27/23																
1035	SDG&E - RFA Abstract Creation Duration	35 days	Mon 11/27/23	Fri 1/12/24																
1036	SDG&E - RFA Evaluation	22 days	Mon 1/15/24	Tue 2/13/24																
1037	SDG&E - RFA Review with EE PRG	7 days	Thu 2/8/24	Fri 2/16/24																
1038	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 2/26/24	Mon 2/26/24																
1039	SDG&E - RFP Preparation	48 days	Mon 11/27/23	Wed 1/31/24																
1040	SDG&E - RFP Release	1 day	Thu 2/29/24	Thu 2/29/24																
1041	SDG&E - RFP Proposal Creation Duration	29 days	Thu 2/29/24	Tue 4/9/24																
1042	SDG&E - RFP Evaluation	42 days	Wed 4/10/24	Thu 6/6/24																
1043	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/18/24	Tue 6/18/24																
1044	SDG&E - Selection Review with EE PRG	7 days	Thu 6/6/24	Fri 6/14/24																
1045	SDG&E - Contract Negotiation and Development	60 days	Thu 6/20/24	Wed 9/11/24																
1046	SDG&E - Contract Review with EE PRG	9 days	Wed 9/25/24	Mon 10/7/24																
1047	SDG&E - Final Award and Contract Signed	1 day	Thu 10/31/24	Thu 10/31/24																
1048	SDG&E - Submit Advice Letter	1 day	Fri 11/15/24	Fri 11/15/24																
1049	SDG&E - Advice Letter Approved	1 day	Mon 12/16/24	Mon 12/16/24																
1050	SDG&E - Implementation Plan	46 days	Mon 12/16/24	Mon 2/17/25																
1051	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
1052																				
1053	*SDG&E - Lodging: Hotels/Motels Solicitation	398 days	Tue 10/10/23	Thu 4/17/25																
1054	SDG&E - RFA Preparation	33 days	Tue 10/10/23	Thu 11/23/23																
1055	SDG&E - RFA Release	1 day	Fri 12/8/23	Fri 12/8/23																
1056	SDG&E - RFA Abstract Creation Duration	35 days	Fri 12/8/23	Thu 1/25/24																
1057	SDG&E - RFA Evaluation	22 days	Tue 1/16/24	Wed 2/14/24																
1058	SDG&E - RFA Review with EE PRG	7 days	Thu 2/22/24	Fri 3/1/24																
1059	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 2/26/24	Mon 2/26/24																
1060	SDG&E - RFP Preparation	48 days	Wed 1/17/24	Fri 3/22/24																
1061	SDG&E - RFP Release	1 day	Tue 3/5/24	Tue 3/5/24																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1062	SDG&E - RFP Proposal Creation Duration	29 days	Tue 3/5/24	Fri 4/12/24																
1063	SDG&E - RFP Evaluation	42 days	Fri 4/19/24	Mon 6/17/24																
1064	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/18/24	Tue 6/18/24																
1065	SDG&E - Selection Review with EE PRG	7 days	Thu 6/6/24	Fri 6/14/24																
1066	SDG&E - Contract Negotiation and Development	60 days	Thu 6/20/24	Wed 9/11/24																
1067	SDG&E - Contract Review with EE PRG	9 days	Wed 9/25/24	Mon 10/7/24																
1068	SDG&E - Final Award and Contract Signed	1 day	Thu 10/31/24	Thu 10/31/24																
1069	SDG&E - Submit Advice Letter	1 day	Fri 11/15/24	Fri 11/15/24																
1070	SDG&E - Advice Letter Approved	1 day	Mon 12/16/24	Mon 12/16/24																
1071	SDG&E - Implementation Plan	46 days	Mon 12/16/24	Mon 2/17/25																
1072																				
1073																				
1074	PG&E - Local Government Partnerships (non-resource programs) Solicitation	376 days?	Fri 3/22/19	Fri 8/28/20																
1075	PG&E - RFA Preparation	42 days	Fri 3/22/19	Mon 5/20/19																
1076	PG&E - RFA Release	1 day	Thu 5/23/19	Thu 5/23/19																
1077	PG&E - RFA Abstract Creation Duration	22 days	Thu 5/23/19	Fri 6/21/19																
1078	PG&E - RFA Evaluation	15 days	Mon 6/24/19	Fri 7/12/19																
1079	PG&E - RFA Review with EE PRG	4 days	Tue 7/23/19	Fri 7/26/19																
1080	PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/5/19	Fri 8/9/19																
1081	PG&E - RFP Preparation	45 days	Tue 8/27/19	Mon 10/28/19																
1082	PG&E - RFP Release	1 day	Mon 11/4/19	Mon 11/4/19																
1083	PG&E - RFP Proposal Creation Duration	33 days	Mon 11/4/19	Wed 12/18/19																
1084	PG&E - RFP Evaluation	18 days	Mon 1/6/20	Wed 1/29/20																
1085	PG&E - RFP Review with EE PRG	4 days	Tue 2/25/20	Fri 2/28/20																
1086	PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 3/2/20	Fri 3/6/20																
1087	PG&E - Contract Negotiation and Development	58 days	Fri 2/28/20	Tue 5/19/20																
1088	PG&E - Contract Review with EE PRG	7 days	Tue 5/26/20	Wed 6/3/20																
1089	PG&E - Final Award and Contract Signed	22 days	Fri 5/29/20	Mon 6/29/20																
1090	PG&E - Submit Advice Letter		N/A	N/A																
1091	PG&E - Advice Letter Approved																			
1092	PG&E - Implementation Plan	24 days	Tue 7/28/20	Fri 8/28/20																
1093	PG&E - Statewide Codes & Standards (RFP only) Solicitation	221 days?	Mon 7/8/19	Mon 5/11/20																
1094	PG&E - RFA Preparation		N/A	N/A																
1095	PG&E - RFA Release		N/A	N/A																
1096	PG&E - RFA Abstract Creation Duration		N/A	N/A																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1097	PG&E - RFA Evaluation		N/A	N/A																
1098	PG&E - RFA Review with EE PRG		N/A	N/A																
1099	PG&E - RFA Estimated Notification of Successful and Unsuccessful		N/A	N/A																
1100	PG&E - RFP Preparation	36 days	Mon 7/8/19	Mon 8/26/19																
1101	PG&E - RFP Release	1 day	Tue 9/10/19	Tue 9/10/19																
1102	PG&E - RFP Proposal Creation Duration	24 days	Tue 9/10/19	Fri 10/11/19																
1103	PG&E - RFP Evaluation	10 days	Mon 10/14/19	Fri 10/25/19																
1104	PG&E - RFP Review with EE PRG	4 days	Thu 11/21/19	Tue 11/26/19																
1105	PG&E - RFP Estimated Notification of Successful and Unsuccessful	3 days	Wed 11/27/19	Fri 11/29/19																
1106	PG&E - Contract Negotiation and Development	35 days	Mon 12/2/19	Fri 1/17/20																
1107	PG&E - Contract Review with EE PRG	4 days	Tue 1/21/20	Fri 1/24/20																
1108	PG&E - Final Award and Contract Signed	32 days	Wed 1/29/20	Thu 3/12/20																
1109	PG&E - Submit Advice Letter		N/A	N/A																
1110	PG&E - Advice Letter Approved																			
1111	PG&E - Implementation Plan	32 days	Fri 3/27/20	Mon 5/11/20																
1112	PG&E - Local Multi-Sector (40% outsource) Solicitation	251 days?	Tue 4/28/20	Tue 4/13/21																
1113	PG&E - RFA Preparation		N/A	N/A																
1114	PG&E - RFA Release		N/A	N/A																
1115	PG&E - RFA Abstract Creation Duration		N/A	N/A																
1116	PG&E - RFA Evaluation		N/A	N/A																
1117	PG&E - RFA Review with EE PRG		N/A	N/A																
1118	PG&E - RFA Estimated Notification of Successful and Unsuccessful		N/A	N/A																
1119	PG&E - RFP Preparation		N/A	N/A																
1120	PG&E - RFP Release		N/A	N/A																
1121	PG&E - RFP Proposal Creation Duration		N/A	N/A																
1122	PG&E - RFP Evaluation		N/A	N/A																
1123	PG&E - RFP Review with EE PRG	4 days	Tue 4/28/20	Fri 5/1/20																
1124	PG&E - RFP Estimated Notification of Successful and Unsuccessful																			
1125	PG&E - Contract Negotiation and Development	81 days	Thu 7/2/20	Thu 10/22/20																
1126	PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20																
1127	PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20																
1128	PG&E - Submit Advice Letter	1 day	Wed 1/13/21	Wed 1/13/21																
1129	PG&E - Advice Letter Approved	1 day?	Fri 2/12/21	Fri 2/12/21																
1130	PG&E - Implementation Plan	43 days	Sat 2/13/21	Tue 4/13/21																
1131	PG&E - Statewide New Constructions (Non-Residential) Solicitation	591 days	Mon 3/25/19	Sun 6/27/21																
1132	PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19																
1133	PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19																
1134	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1135	PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19																
1136	PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19																
1137	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Tue 8/27/19	Fri 8/30/19																
1138	PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20																
1139	PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20																
1140	PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20																
1141	PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20																
1142	PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20																
1143	PG&E - RFP Estimated Notification of Successful and Unsuccessful	6 days	Wed 8/5/20	Wed 8/12/20																
1144	PG&E - Contract Negotiation and Development	49 days	Mon 8/17/20	Thu 10/22/20																
1145	PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20																
1146	PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20																
1147	PG&E - Submit Advice Letter	1 day	Fri 2/19/21	Fri 2/19/21																
1148	PG&E - Advice Letter Approved	1 day	Wed 4/28/21	Wed 4/28/21																
1149	PG&E - Implementation Plan	43 days	Thu 4/29/21	Sun 6/27/21																
1150	PG&E - Statewide New Construction (Residential) Solicitation	640 days?	Mon 3/25/19	Fri 9/3/21																
1151	PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19																
1152	PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19																
1153	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19																
1154	PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19																
1155	PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19																
1156	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Tue 8/27/19	Fri 8/30/19																
1157	PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20																
1158	PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20																
1159	PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20																
1160	PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20																
1161	PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20																
1162	PG&E - RFP Estimated Notification of Successful and Unsuccessful	6 days	Wed 8/5/20	Wed 8/12/20																
1163	PG&E - Contract Negotiation and Development	177 days	Mon 8/17/20	Tue 4/20/21																
1164	PG&E - Contract Review with EE PRG	16 days	Thu 4/22/21	Thu 5/13/21																
1165	PG&E - Final Award and Contract Signed	32 days	Sat 5/15/21	Mon 6/28/21																
1166	PG&E - Submit Advice Letter	1 day	Mon 7/12/21	Mon 7/12/21																
1167	PG&E - Advice Letter Approved (all electric)	1 day	Wed 8/11/21	Wed 8/11/21																
1168	PG&E - Advice Letter Approved (mixed fuel)	1 day	Wed 9/15/21	Wed 9/15/21																
1169	PG&E - Implementation Plan (all electric)	43 days	Thu 8/12/21	Mon 10/11/21																
1170	PG&E - Implementation Plan (mixed fuel)	43 days	Thu 9/16/21	Sun 11/14/21																
1171	PG&E - Statewide WE&T Career Connections Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21																
1172	PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1173	PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20																
1174	PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20																
1175	PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20																
1176	PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20																
1177	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Fri 7/3/20	Wed 7/8/20																
1178	PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20																
1179	PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20																
1180	PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20																
1181	PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20																
1182	PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20																
1183	PG&E - RFP Estimated Notification of Successful and Unsuccessful	1 day	Tue 11/10/20	Tue 11/10/20																
1184	PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21																
1185	PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21																
1186	PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21																
1187	PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21																
1188	PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21																
1189	PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21																
1190	PG&E - Statewide WE&T Career and Workforce Readiness Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21																
1191	PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20																
1192	PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20																
1193	PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20																
1194	PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20																
1195	PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20																
1196	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Fri 7/3/20	Wed 7/8/20																
1197	PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20																
1198	PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20																
1199	PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20																
1200	PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20																
1201	PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20																
1202	PG&E - RFP Estimated Notification of Successful and Unsuccessful	1 day	Tue 11/10/20	Tue 11/10/20																
1203	PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21																
1204	PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21																
1205	PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21																
1206	PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21																
1207	PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21																
1208	PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21																
1209	PG&E - Statewide State of CA (Dept. of Corrections) Solicitation	348 days?	Sun 3/1/20	Tue 6/29/21																
1210	PG&E - RFA Preparation	46 days	Sun 3/1/20	Fri 5/1/20																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1211	PG&E - RFA Release	1 day	Wed 5/13/20	Wed 5/13/20																
1212	PG&E - RFA Abstract Creation Duration	31 days	Wed 5/13/20	Wed 6/24/20																
1213	PG&E - RFA Evaluation	15 days	Mon 6/29/20	Fri 7/17/20																
1214	PG&E - RFA Review with EE PRG	5 days	Tue 7/28/20	Mon 8/3/20																
1215	PG&E - RFA Estimated Notification of Successful and Unsuccessful	5 days	Mon 8/3/20	Fri 8/7/20																
1216	PG&E - RFP Preparation	20 days	Mon 8/3/20	Fri 8/28/20																
1217	PG&E - RFP Release	1 day	Wed 9/9/20	Wed 9/9/20																
1218	PG&E - RFP Proposal Creation Duration	31 days	Wed 9/9/20	Wed 10/21/20																
1219	PG&E - RFP Evaluation	31 days	Fri 10/23/20	Fri 12/4/20																
1220	PG&E - RFP Review with EE PRG	6 days	Tue 12/22/20	Tue 12/29/20																
1221	PG&E - RFP Estimated Notification of Successful and Unsuccessful	3 days	Wed 1/6/21	Fri 1/8/21																
1222	PG&E - Contract Negotiation and Development	65 days	Wed 1/20/21	Tue 4/20/21																
1223	PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21																
1224	PG&E - Final Award and Contract Signed	22 days	Sat 5/1/21	Mon 5/31/21																
1225	PG&E - Submit Advice Letter	1 day	Thu 6/24/21	Thu 6/24/21																
1226	PG&E - Advice Letter Approved	1 day	Wed 7/28/21	Wed 7/28/21																
1227	PG&E - Implementation Plan	43 days	Thu 7/29/21	Sun 9/26/21																
1228	PG&E - Local (Micro and Small Business Equity Program) Solicitation	403 days?	Tue 6/1/21	Thu 12/15/22																
1229	PG&E - RFA Preparation	38 days	Tue 6/1/21	Thu 7/22/21																
1230	PG&E - RFA Release	1 day	Tue 9/7/21	Tue 9/7/21																
1231	PG&E - RFA Abstract Creation Duration	34 days	Wed 9/8/21	Mon 10/25/21																
1232	PG&E - RFA Evaluation	18 days	Tue 10/26/21	Thu 11/18/21																
1233	PG&E - RFP Release	1 day	Wed 12/8/21	Wed 12/8/21																
1234	PG&E - RFP Proposal Creation Duration	46 days	Wed 12/8/21	Wed 2/9/22																
1235	PG&E - RFP Evaluation	21 days	Thu 2/10/22	Thu 3/10/22																
1236	PG&E - RFP Review with EE PRG	6 days	Thu 3/17/22	Thu 3/24/22																
1237	PG&E - RFP Estimated Bidder Notification	1 day	Wed 3/30/22	Wed 3/30/22																
1238	PG&E - Contract Negotiation and Development	71 days	Thu 4/7/22	Thu 7/14/22																
1239	PG&E - Contract Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22																
1240	PG&E - Final Award and Contract Signed	45 days	Mon 8/8/22	Fri 10/7/22																
1241	PG&E - Submit Advice Letter	1 day	Wed 10/12/22	Wed 10/12/22																
1242	PG&E - Advice Letter Approved	1 day	Fri 11/11/22	Fri 11/11/22																
1243	PG&E - Implementation Plan	31 days	Fri 11/11/22	Fri 12/23/22																
1244	PG&E - Local (C&S Compliance Improvement) Solicitation	436 days	Tue 3/1/22	Tue 10/31/23																
1245	PG&E - RFA Preparation	34 days	Tue 3/1/22	Fri 4/15/22																
1246	PG&E - RFA Release	1 day	Mon 5/16/22	Mon 5/16/22																
1247	PG&E - RFA Abstract Creation Duration	25 days	Tue 5/17/22	Mon 6/20/22																
1248	PG&E - RFA Evaluation	28 days	Tue 6/21/22	Thu 7/28/22																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1249	PG&E - RFA Review with EE PRG	1 day	Tue 8/9/22	Tue 8/9/22																
1250	PG&E - RFA Estimated Bidder Notification	1 day	Wed 8/31/22	Wed 8/31/22																
1251	PG&E - RFP Preparation	24 days	Mon 8/1/22	Thu 9/1/22																
1252	PG&E - RFP Release	1 day	Tue 9/13/22	Tue 9/13/22																
1253	PG&E - RFP Proposal Creation Duration	26 days	Tue 9/13/22	Tue 10/18/22																
1254	PG&E - RFP Evaluation	45 days	Wed 10/19/22	Tue 12/20/22																
1255	PG&E - RFP Review with EE PRG	1 day	Tue 1/24/23	Tue 1/24/23																
1256	PG&E - RFP Estimated Bidder Notification	1 day	Fri 2/10/23	Fri 2/10/23																
1257	PG&E - Contract Negotiation and Development	47 days	Mon 2/13/23	Tue 4/18/23																
1258	PG&E - Contract Review with EE PRG	26 days	Tue 5/23/23	Tue 6/27/23																
1259	PG&E - Final Award and Contract Signed	48 days	Wed 6/28/23	Fri 9/1/23																
1260	PG&E - Submit Advice Letter		N/A																	
1261	PG&E - Advice Letter Approved		N/A																	
1262	PG&E - Implementation Plan	1 day	Tue 10/31/23	Tue 10/31/23																
1263	PG&E - Residential Electrification Equity Program Solicitation	582 days	Mon 8/1/22	Tue 10/22/24																
1264	PG&E - RFA Preparation	59 days	Mon 8/1/22	Thu 10/20/22																
1265	PG&E - RFA Release	1 day	Tue 11/29/22	Tue 11/29/22																
1266	PG&E - RFA Abstract Creation Duration	46 days	Tue 11/29/22	Tue 1/31/23																
1267	PG&E - RFA Evaluation	17 days	Sun 2/5/23	Sun 2/26/23																
1268	PG&E - RFA Review with EE PRG	6 days	Mon 2/27/23	Mon 3/6/23																
1269	PG&E - RFA Estimated Bidder Notification	3 days	Mon 3/6/23	Wed 3/8/23																
1270	PG&E - RFP Preparation	46 days	Mon 1/9/23	Mon 3/13/23																
1271	PG&E - RFP Release	1 day	Tue 4/11/23	Tue 4/11/23																
1272	PG&E - RFP Proposal Creation Duration	26 days	Tue 4/11/23	Tue 5/16/23																
1273	PG&E - RFP Evaluation	18 days	Fri 5/19/23	Tue 6/13/23																
1274	PG&E - RFP Review with EE PRG	1 day	Tue 6/27/23	Tue 6/27/23																
1275	PG&E - RFP Estimated Bidder Notification	1 day	Tue 7/11/23	Tue 7/11/23																
1276	PG&E - Contract Negotiation and Development	156 days	Tue 8/1/23	Tue 3/5/24																
1277	PG&E - Contract Review with EE PRG	6 days	Fri 3/22/24	Fri 3/29/24																
1278	PG&E - Final Award and Contract Signed	47 days	Wed 4/10/24	Thu 6/13/24																
1279	PG&E - Submit Advice Letter	1 day	Mon 6/24/24	Mon 6/24/24																
1280	PG&E - Advice Letter Approved	1 day	Thu 8/22/24	Thu 8/22/24																
1281	PG&E - Implementation Plan	1 day	Tue 10/22/24	Tue 10/22/24																
1282	PG&E - Statewide C&S Advocacy Solicitation	629 days	Tue 2/1/22	Fri 6/28/24																
1283	PG&E - RFA Preparation	54 days	Tue 2/1/22	Fri 4/15/22																
1284	PG&E - RFA Release	1 day	Mon 5/30/22	Mon 5/30/22																
1285	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/31/22	Fri 7/1/22																
1286	PG&E - RFA Evaluation	14 days	Fri 7/1/22	Wed 7/20/22																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1287	PG&E - RFA Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22																
1288	PG&E - RFA Estimated Bidder Notification	1 day	Mon 8/1/22	Mon 8/1/22																
1289	PG&E - RFP Preparation	36 days	Fri 4/1/22	Fri 5/20/22																
1290	PG&E - RFP Release	1 day	Tue 6/7/22	Tue 6/7/22																
1291	PG&E - RFP Proposal Creation Duration	31 days	Tue 6/7/22	Tue 7/19/22																
1292	PG&E - RFP Evaluation	50 days	Wed 7/20/22	Tue 9/27/22																
1293	PG&E - RFP Review with EE PRG	1 day	Wed 10/5/22	Wed 10/5/22																
1294	PG&E - RFP Estimated Bidder Notification	1 day	Mon 10/24/22	Mon 10/24/22																
1295	PG&E - Contract Negotiation and Development	73 days	Mon 11/14/22	Wed 2/22/23																
1296	PG&E - Contract Review with EE PRG - Wave 1	1 day	Tue 4/25/23	Tue 4/25/23																
1297	PG&E - Final Award and Contract Signed	18 days	Mon 7/17/23	Wed 8/9/23																
1298	PG&E - Submit Advice Letter (wave 1)	1 day	Thu 9/21/23	Thu 9/21/23																
1299	PG&E - Advice Letter Approved	1 day	Thu 11/23/23	Thu 11/23/23																
1300	PG&E - Implementation Plan	1 day	Tue 1/23/24	Tue 1/23/24																
1301	PG&E - Contract Review with EE PRG - Wave 2	1 day	Tue 12/26/23	Tue 12/26/23																
1302	PG&E - Final Award and Contract Signed	1 day	Thu 2/15/24	Thu 2/15/24																
1303	PG&E - Submit Advice Letter	1 day	Wed 2/28/24	Wed 2/28/24																
1304	PG&E - Advice Letter Approved	1 day	Mon 4/29/24	Mon 4/29/24																
1305	PG&E - Implementation Plan	1 day	Fri 6/28/24	Fri 6/28/24																
1306	PG&E - Zonal Electrification Solicitation	458 days	Thu 12/1/22	Mon 9/2/24																
1307	PG&E - RFP Preparation	88 days	Thu 12/1/22	Mon 4/3/23																
1308	PG&E - RFP Release	1 day	Tue 4/18/23	Tue 4/18/23																
1309	PG&E - RFP Proposal Creation Duration	53 days	Tue 4/18/23	Thu 6/29/23																
1310	PG&E - RFP Evaluation (including interviews)	40 days	Mon 7/10/23	Fri 9/1/23																
1311	PG&E - RFP Review with EE PRG	1 day	Tue 9/26/23	Tue 9/26/23																
1312	PG&E - RFP Estimated Bidder Notification	1 day	Mon 10/2/23	Mon 10/2/23																
1313	PG&E - Contract Negotiation and Development	85 days	Mon 10/9/23	Fri 2/2/24																
1314	PG&E - Contract Review with EE PRG	1 day	Tue 2/27/24	Tue 2/27/24																
1315	PG&E - Final Award and Contract Signed	1 day	Tue 4/30/24	Tue 4/30/24																
1316	PG&E - Submit Advice Letter	1 day	Mon 5/6/24	Mon 5/6/24																
1317	PG&E - Advice Letter Approved	1 day	Mon 7/1/24	Mon 7/1/24																
1318	PG&E - Implementation Plan	1 day	Mon 9/2/24	Mon 9/2/24																
1319	PG&E - Residential Whole Home Load Management RFP	460 days	Tue 4/18/23	Mon 1/20/25																
1320	PG&E - RFP Preparation	79 days	Tue 4/18/23	Fri 8/4/23																
1321	PG&E - RFP Release	1 day	Tue 8/15/23	Tue 8/15/23																
1322	PG&E - RFP Proposal Creation Duration	51 days	Tue 8/15/23	Tue 10/24/23																
1323	PG&E - RFP Evaluation	36 days	Thu 10/26/23	Thu 12/14/23																
1324	PG&E - RFP Review with EE PRG	18 days	Fri 12/15/23	Tue 1/9/24																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1325	PG&E - RFP Estimated Bidder Notification	1 day	Fri 1/19/24	Fri 1/19/24																
1326	PG&E - Contract Negotiation and Development	79 days	Thu 2/1/24	Tue 5/21/24																
1327	PG&E - Contract Review with EE PRG	6 days	Wed 6/5/24	Wed 6/12/24																
1328	PG&E - Final Award and Contract Signed	42 days	Tue 6/25/24	Wed 8/21/24																
1329	PG&E - Submit Advice Letter	1 day	Tue 9/10/24	Tue 9/10/24																
1330	PG&E - Advice Letter Approved	1 day	Fri 11/8/24	Fri 11/8/24																
1331	PG&E - Implementation Plan	1 day	Mon 1/20/25	Mon 1/20/25																
1332	PG&E - 2024 Summer Reliability Platform Administrator RFP	314 days?	Tue 4/18/23	Fri 6/28/24																
1333	PG&E - RFP Preparation	30 days	Mon 5/1/23	Fri 6/9/23																
1334	PG&E - RFP Release	1 day	Fri 9/1/23	Fri 9/1/23																
1335	PG&E - RFP Proposal Creation Duration	31 days	Fri 9/1/23	Fri 10/13/23																
1336	PG&E - RFP Evaluation	22 days	Tue 10/17/23	Wed 11/15/23																
1337	PG&E - RFP Review with EE PRG	1 day	Tue 11/28/23	Tue 11/28/23																
1338	PG&E - RFP Estimated Bidder Notification	1 day	Tue 12/5/23	Tue 12/5/23																
1339	PG&E - Contract Negotiation and Development	52 days	Tue 12/5/23	Wed 2/14/24																
1340	PG&E - Contract Review with EE PRG	1 day	Tue 2/20/24	Tue 2/20/24																
1341	PG&E - Final Award and Contract Signed	41 days	Mon 3/4/24	Mon 4/29/24																
1342	PG&E - Submit Advice Letter	1 day	Wed 5/1/24	Wed 5/1/24																
1343	PG&E - Advice Letter Approved	1 day	Wed 5/29/24	Wed 5/29/24																
1344	PG&E - Implementation Plan	1 day	Fri 6/28/24	Fri 6/28/24																
1345	PG&E - C&S Code Readiness RFP	424 days	Wed 2/1/23	Mon 9/16/24																
1346	PG&E - RFP Preparation	113 days	Wed 2/1/23	Fri 7/7/23																
1347	PG&E - RFP Release	1 day	Wed 7/12/23	Wed 7/12/23																
1348	PG&E - RFP Proposal Creation Duration	30 days	Thu 7/13/23	Wed 8/23/23																
1349	PG&E - RFP Evaluation	36 days	Mon 8/28/23	Mon 10/16/23																
1350	PG&E - RFP Review with EE PRG	1 day	Tue 10/24/23	Tue 10/24/23																
1351	PG&E - RFP Estimated Bidder Notification	1 day	Mon 11/6/23	Mon 11/6/23																
1352	PG&E - Contract Negotiation and Development	65 days	Wed 11/15/23	Tue 2/13/24																
1353	PG&E - Contract Review with EE PRG	1 day	Tue 2/27/24	Tue 2/27/24																
1354	PG&E - Final Award and Contract Signed	1 day	Tue 4/30/24	Tue 4/30/24																
1355	PG&E - Submit Advice Letter	1 day	Wed 5/15/24	Wed 5/15/24																
1356	PG&E - Advice Letter Approved	1 day	Mon 7/15/24	Mon 7/15/24																
1357	PG&E - Implementation Plan	1 day	Mon 9/16/24	Mon 9/16/24																
1358	PG&E - Residential Electrification - Single Point of Contact	394 days	Tue 8/1/23	Fri 1/31/25																
1359	PG&E - RFP Preparation	89 days	Tue 8/1/23	Fri 12/1/23																
1360	PG&E - RFP Release	1 day	Wed 2/7/24	Wed 2/7/24																
1361	PG&E - RFP Proposal Creation Duration	34 days	Wed 2/7/24	Mon 3/25/24																
1362	PG&E - RFP Evaluation	12 days	Tue 3/26/24	Wed 4/10/24																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1363	PG&E - RFP Review with EE PRG	6 days	Fri 4/19/24	Fri 4/26/24																
1364	PG&E - RFP Estimated Bidder Notification	1 day	Fri 5/3/24	Fri 5/3/24																
1365	PG&E - Contract Negotiation and Development	51 days	Fri 5/3/24	Fri 7/12/24																
1366	PG&E - Contract Review with EE PRG	6 days	Fri 7/19/24	Fri 7/26/24																
1367	PG&E - Final Award and Contract Signed	43 days	Wed 7/31/24	Fri 9/27/24																
1368	PG&E - Submit Advice Letter	1 day	Fri 10/4/24	Fri 10/4/24																
1369	PG&E - Commercial SEM FP	245 days	Wed 3/1/23	Tue 2/6/24																
1370	PG&E - RFP Preparation	75 days	Wed 3/1/23	Tue 6/13/23																
1371	PG&E - RFP Release	1 day	Fri 11/3/23	Fri 11/3/23																
1372	PG&E - RFP Proposal Creation Duration	55 days	Fri 11/3/23	Thu 1/18/24																
1373	PG&E - RFP Evaluation	30 days	Mon 1/22/24	Fri 3/1/24																
1374	PG&E - RFP Review with EE PRG	7 days	Tue 3/5/24	Wed 3/13/24																
1375	PG&E - RFP Estimated Bidder Notification	3 days	Fri 3/15/24	Tue 3/19/24																
1376	PG&E - Contract Negotiation and Development	72 days	Mon 4/8/24	Tue 7/16/24																
1377	PG&E - Contract Review with EE PRG	6 days	Fri 7/19/24	Fri 7/26/24																
1378	PG&E - Final Award and Contract Signed	41 days	Fri 8/9/24	Fri 10/4/24																
1379	PG&E - Submit Advice Letter	1 day	Fri 10/11/24	Fri 10/11/24																
1380	PG&E - Advice Letter Approved	1 day	Tue 12/10/24	Tue 12/10/24																
1381	PG&E - Implementation Plan	1 day	Tue 2/6/24	Tue 2/6/24																
1382	PG&E - Advice Letter Approved	1 day	Wed 12/4/24	Wed 12/4/24																
1383	PG&E - Implementation Plan	1 day	Fri 1/31/25	Fri 1/31/25																

Project: IOU Master Task Timeli
Date: Thu 11/30/23

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			