

**APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY FOR ANGELES LINK PHASE 1
REASONABLENESS REVIEW (DATA REQUEST Cal PA-SCG-10)**

Date Requested: March 5, 2026, Submitted: March 19, 2026

QUESTION 1: Workpaper Chapter 4 – Air Studies (J. Kinnahan Foley) states “Non-labor costs for the Air Studies [GHG Study, Leakage Study, and NOx Study] total \$1.3 million and consist of third-party contractor costs and miscellaneous expenses.”¹ “SoCalGas awarded Stantec a not-to-exceed (NTE) contract for \$675,000 to develop the three Air Studies... The total costs incurred for Stantec are \$977,236.”²

Provide an answer to each sub-question below.

- a. Did SoCalGas and Stantec create separate budgets or develop separate budget estimations for the three Air Studies when developing the original NTE contract for \$675,000?
 - i. If so, provide the budgets or budget estimations for each of the three Air Studies.
- b. Provide invoices documenting the total amount spent by Stantec for the Air Studies. Identify the total amount spent by Stantec for the Air Studies to the nearest dollar.
 - i. Identify the total amount spent by Stantec for each Air Study (GHG Study, Leakage Study, and NOx Study) to the nearest dollar.
- c. Identify and describe the miscellaneous expenses included in the non-labor costs for the Air Studies. Identify the total dollar amount of miscellaneous expenses attributed to the Air Studies.
 - i. Provide invoices or documentation for the miscellaneous expenses attributed to the Air Studies.

FN 1: *Application of Southern California Gas Company (U 904 G) for Authorization to Recover Costs Recorded in its Angeles Link Memorandum Account, Angeles Link Phase 1 Reasonableness Review Chapter 4 Workpapers: Air Studies - Greenhouse Gas Emissions Evaluation, Hydrogen Leakage Assessment, and Nitrogen Oxides (NOx) And Other Air Emissions Assessment, June 12, 2025 (Chapter 4 Workpapers: Air Studies) at 3.*

FN 2: Chapter 4 Workpapers: Air Studies at 4.

RESPONSE 1:

The attached supporting documents contain Confidential and Protected Materials which are provided pursuant to PUC Section 583, D.21-09-020 and GO 66-D (Revision (Rev.) 2) and/or an executed Non-Disclosure Agreement for this Proceeding.

- a. SoCalGas objects to this request as vague and ambiguous, particularly with respect to the phrases “separate budgets” and “separate budget estimations.” Subject to and without waiving the foregoing objections, SoCalGas responds as follows. SoCalGas interprets this request as seeking whether Stantec’s original NTE contract for \$675,000 allocated separate amounts for each of the three Air Studies.

No.

- b. Please see the table below for Stantec costs by Air Study.

**APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY FOR ANGELES LINK PHASE 1
REASONABLENESS REVIEW (DATA REQUEST Cal PA-SCG-10)**

Date Requested: March 5, 2026, Submitted: March 19, 2026

GHG Study	\$306,209
Leakage Study	\$217,541
NOx Study	\$453,487

The Air Studies incurred an additional \$14,243 for trailing and closing costs (GHG \$6,897 and NOx \$7,346).

Invoices for Stantec can be found in the Q01b attachments folder.

Q1b Attachments Folder

Stantec

- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_01
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_02
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_03
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_04
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_05
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_06
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_07
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_08
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_09
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_10
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_11
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_12
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_13
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_14
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_15
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q01b_Attach_16

- c. SoCalGas objects to the extent the request seeks information protected by the attorney-client privilege, the attorney work product doctrine, or any other applicable privilege or evidentiary doctrine. Subject to and without waiving the foregoing objection, SoCalGas responds as follows.

For the Air Studies, the additional non-labor and miscellaneous costs include PMO/ARCHES (\$0.03M) and Outside Legal (\$0.25M).

Non-privileged/protected invoices are provided as follows. Invoices for PMO/ARCHES were previously provided in response to ALP1 RR DR Response CalPA-SCG-07 dated February 25 and can be found in the Q01 attachments folder.

**APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY FOR ANGELES LINK PHASE 1
REASONABLENESS REVIEW (DATA REQUEST Cal PA-SCG-10)**

Date Requested: March 5, 2026, Submitted: March 19, 2026

CalPA-SCG-07 Q01 Attachments Folder

Cordoba¹

- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_01
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_02
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_03
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_04
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_05
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_06
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_07
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_08
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_09
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_10
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_11
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_12
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_13
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_14
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_15
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_16
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_17
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_18
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_19

E2²

- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_20

KRE

- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_21
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_22
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_23
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_24
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_25
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_26
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_27
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_28
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_29
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_30
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_31
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_32

WHA International, Inc.

- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_07_Q01_Attach_33

¹ Information relating to matters for which SoCalGas is not seeking cost recovery in A.25-06-011 has been redacted.

² Information relating to matters for which SoCalGas is not seeking cost recovery in A.25-06-011 has been redacted.

**APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY FOR ANGELES LINK PHASE 1
REASONABLENESS REVIEW (DATA REQUEST Cal PA-SCG-10)**

Date Requested: March 5, 2026, Submitted: March 19, 2026

QUESTION 2: Workpaper Chapter 4 – Water Resources Evaluation (J. Kinnahan Foley) states, “Non-labor costs for the Water Evaluation total \$0.8 million and consist of third-party contractor costs and miscellaneous expenses.”³ SoCalGas also states:

In January 2023, SoCalGas awarded Rincon a firm-fixed contract for \$531,482 to develop the Water Evaluation. The initial project mobilization meeting was held in January 2023. In September 2023, the original contract was terminated with \$106,296 billed. SoCalGas issued a new release in September 2023, which superseded the original contract, in the amount of \$478,185... The total incurred costs was \$587,955.⁴

Provide an answer to each sub-question below.

- a. Explain the reason for the termination of Rincon’s original contract with SoCalGas.
 - i. Identify whether the total cost of \$587,955 includes the \$106,296 billed to the terminated contract with Rincon.
- b. Provide invoices documenting the total amount spent by Rincon for the Water Resources Evaluation. Identify the total amount spent by Rincon for the Water Resources Evaluation to the nearest dollar.
- c. Identify and describe the miscellaneous expenses included in the non-labor costs for the Water Resources Evaluation. Identify the total dollar amount of miscellaneous expenses attributed to the Water Resources Evaluation.
 - i. Provide invoices or documentation for the miscellaneous expenses attributed to the Water Resources Evaluation.

FN 3: *Application of Southern California Gas Company (U 904 G) for Authorization to Recover Costs Recorded in its Angeles Link Memorandum Account*, Angeles Link Phase 1 Reasonableness Review Chapter 4 Workpapers: Water Resources Evaluation, June 12, 2025 (Chapter 4 Workpapers: Water Resources Evaluation) at 3.

FN 4: Chapter 4 Workpapers: Water Resources Evaluation at 3-4.

RESPONSE 2:

The attached supporting documents contain Confidential and Protected Materials which are provided pursuant to PUC Section 583, D.21-09-020 and GO 66-D (Revision (Rev.) 2) and/or an executed Non-Disclosure Agreement for this Proceeding.

- a. Rincon’s original contract with SoCalGas to develop the Water Evaluation was executed at the direction of counsel under attorney-client privilege. SoCalGas terminated the original contract in September 2023, issuing a new release that was not executed under attorney-client privilege and that superseded the original contract. The total cost included the \$106,296 billed to the terminated original contract.

**APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY FOR ANGELES LINK PHASE 1
REASONABLENESS REVIEW (DATA REQUEST Cal PA-SCG-10)**

Date Requested: March 5, 2026, Submitted: March 19, 2026

-
- b. Total costs for Rincon supporting the Water Resource Evaluation is \$694,913.³

Invoices for Rincon can be found in the Q02b attachments folder.

Q2b Attachments Folder

Rincon

- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q02b_Attach_01
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q02b_Attach_02
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q02b_Attach_03
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q02b_Attach_04
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q02b_Attach_05
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q02b_Attach_06
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q02b_Attach_07

- c. SoCalGas objects to the extent the request seeks information protected by the attorney-client privilege, the attorney work product doctrine, or any other applicable privilege or evidentiary doctrine. Subject to and without waiving the foregoing objection, SoCalGas responds as follows.

For the Water Resources Evaluation, the additional non-labor and miscellaneous costs include PMO/ARCHES (\$0.02M) and Outside Legal (\$0.16M).

Non-privileged/protected invoices are provided as follows. Invoices for PMO/ARCHES were previously provided in response to ALP1 RR DR Response CalPA-SCG-07 dated February 26 and can be found in the Q01 attachments folder.

³ Please note that for the cost of the Water Study differs from what is identified in the testimony and workpapers. This response reflects the corrected amount. The testimony and workpapers will be updated, as needed, at a later appropriate time.

**APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY FOR ANGELES LINK PHASE 1
REASONABLENESS REVIEW (DATA REQUEST Cal PA-SCG-10)**

Date Requested: March 5, 2026, Submitted: March 19, 2026

QUESTION 3: Workpaper Chapter 4 – High Level Feasibility Assessment & Permitting Analysis (J. Kinnahan Foley) states, “Non-labor costs for the Water Evaluation total \$0.2 million and consist of third-party contractor costs and miscellaneous expenses.”⁵

SoCalGas also states:

SoCalGas awarded Rincon a not-to-exceed (NTE) contract for \$250,0006 to develop the Permitting Analysis. In October 2023, the original contract was terminated with \$99,270 billed and issued a new NTE contract for \$150,730 as of October 2023, through November 2024. The amount re-authorized was equal to the original contract amount minus the amount incurred. No subsequent amendments occurred. Total incurred costs from Rincon was \$174,406.⁶

Provide an answer to each sub-question below.

- a. Explain the reason for the termination of Rincon’s original contract with SoCalGas.
- b. Provide invoices documenting the total amount spent by Rincon for the Permitting Analysis. Identify the total amount spent by Rincon for the Permitting Analysis to the nearest dollar.
- c. Identify and describe the miscellaneous expenses included in the non-labor costs for the Permitting Analysis. Identify the total dollar amount of miscellaneous expenses attributed to the Permitting Analysis.
 - i. Provide invoices or documentation for the miscellaneous expenses attributed to the Permitting Analysis.

FN 5: *Application of Southern California Gas Company (U 904 G) for Authorization to Recover Costs Recorded in its Angeles Link Memorandum Account, Angeles Link Phase 1 Reasonableness Review Chapter 4 Workpapers: High Level Feasibility Assessment & Permitting Analysis, June 12, 2025 (Chapter 4 Workpapers: Permitting Analysis) at 3.*

FN 6: Chapter 4 Workpapers: Permitting Analysis at 3.

RESPONSE 3:

The attached supporting documents contain Confidential and Protected Materials which are provided pursuant to PUC Section 583, D.21-09-020 and GO 66-D (Revision (Rev.) 2) and/or an executed Non-Disclosure Agreement for this Proceeding.

- a. Rincon’s original contract with SoCalGas to develop the Permitting Analysis was executed at the direction of counsel under attorney-client privilege. SoCalGas terminated the original contract in October 2023, issuing a new release that was not executed under attorney-client privilege and that superseded the original contract.

**APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY FOR ANGELES LINK PHASE 1
REASONABLENESS REVIEW (DATA REQUEST Cal PA-SCG-10)**

Date Requested: March 5, 2026, Submitted: March 19, 2026

-
- b. Total costs for Rincon supporting the Permitting Analysis is \$216,763⁴.

Invoices for Rincon can be found in the Q03b attachments folder.

Q3b Attachments Folder

Rincon

- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_01
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_02
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_03
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_04
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_05
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_06
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_07
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_08
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_09
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_10
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_11
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_12
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_13
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_14
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_15
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_16
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_17
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_18
- CONFIDENTIAL_ALP1-RR_A2506011_DR_CalPA_10_Q03b_Attach_19

- c. SoCalGas objects to the extent the request seeks information protected by the attorney-client privilege, the attorney work product doctrine, or any other applicable privilege or evidentiary doctrine. Subject to and without waiving the foregoing objection, SoCalGas responds as follows.

For High Level Feasibility Assessment & Permitting Analysis, the additional non-labor and miscellaneous costs include PMO/ARCHES (\$0.01M) and Outside Legal (\$0.07M).

Non-privileged/protected invoices are provided as follows. Invoices for PMO/ARCHES were previously provided in response to ALP1 RR DR Response CalPA-SCG-07 dated February 25 and can be found in the Q01 attachments folder.

⁴ Please note that for the cost of the Permitting Study differs from what is identified in the testimony and workpapers. This response reflects the corrected amount. The testimony and workpapers will be updated, as needed, at a later appropriate time.