


ID	<div><div></div><div>i</div></div>	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024			
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
1		<b>UPDATED as of October 1, 2022</b>																			
2		<b>SCE - Local RCI Solicitation</b>	<b>679 days</b>	<b>Tue 8/21/18</b>	<b>Fri 3/26/21</b>																
3		SCE - RFA Preparation	40 days	Tue 8/21/18	Mon 10/15/18																
4		SCE - RFA Release	1 day	Fri 11/9/18	Fri 11/9/18																
5		SCE - RFA Abstract Creation Duration	30 days	Sat 11/10/18	Thu 12/20/18																
6		SCE - RFA Evaluation	82 days	Fri 12/21/18	Mon 4/15/19																
7		SCE - RFA Review with EE PRG	1 day	Tue 4/16/19	Tue 4/16/19																
8		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/21/19	Tue 5/21/19																
9		SCE - RFP Preparation	175 days	Wed 5/22/19	Tue 1/21/20																
10		SCE - RFP Release	1 day	Wed 1/22/20	Wed 1/22/20																
11		SCE - RFP Proposal Creation Duration	25 days	Thu 1/23/20	Wed 2/26/20																
12		SCE - RFP Evaluation	38 days	Thu 2/27/20	Mon 4/20/20																
13		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20																
14		SCE - Contract Negotiation and Development	1 day	Tue 4/21/20	Tue 4/21/20																
15		SCE - Contract Review with EE PRG	72 days	Fri 5/8/20	Mon 8/17/20																
16			1 day	Tue 8/18/20	Tue 8/18/20																
17		SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																
18		SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																
19		SCE - Advice Letter Approved	1 day	Wed 12/30/20	Wed 12/30/20																
20		SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																
21		<b>SCE - SW Lighting</b>	<b>518 days</b>	<b>Wed 4/3/19</b>	<b>Fri 3/26/21</b>																
22		SCE - RFA Preparation	55 days	Wed 4/3/19	Tue 6/18/19																
23		SCE - RFA Release	1 day	Tue 7/2/19	Tue 7/2/19																
24		SCE - RFA Abstract Creation Duration	20 days	Wed 7/3/19	Tue 7/30/19																
25		SCE - RFA Evaluation	34 days	Wed 7/31/19	Mon 9/16/19																
26		SCE - RFA Review with EE PRG	1 day	Tue 9/17/19	Tue 9/17/19																
27		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/24/19	Tue 9/24/19																
28		SCE - RFP Preparation	84 days	Wed 9/25/19	Mon 1/20/20																
29		SCE - RFP Release	1 day	Thu 2/6/20	Thu 2/6/20																
30		SCE - RFP Proposal Creation Duration	27 days	Fri 2/7/20	Mon 3/16/20																
31		SCE - RFP Evaluation	25 days	Tue 3/17/20	Mon 4/20/20																
32		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20																
33		SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																
34		SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																
Project: IOU Master Task Timeli Date: Fri 9/30/22		Task	<div></div>	Project Summary	<div></div>	Manual Task	<div></div>	Start-only	<div></div>	Deadline	<div></div>										
		Split	<div></div>	Inactive Task	<div></div>	Duration-only	<div></div>	Finish-only	<div></div>	Progress	<div></div>										
		Milestone	<div></div>	Inactive Milestone	<div></div>	Manual Summary Rollup	<div></div>	External Tasks	<div></div>	Manual Progress	<div></div>										
		Summary	<div></div>	Inactive Summary	<div></div>	Manual Summary	<div></div>	External Milestone	<div></div>												
Page 1																					

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
35		SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20															
36		SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20															
37		SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20															
38		SCE - Advice Letter Approved	1 day	Wed 12/23/20	Wed 12/23/20															
39		SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21															
40		SCE - Local Public Sector Solicitation	503 days	Mon 8/31/20	Wed 8/3/22															
41		SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20															
42		SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20															
43		SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20															
44		SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21															
45		SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21															
46		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 2/4/21	Thu 2/4/21															
47		SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21															
48		SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21															
49		SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21															
50		SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21															
51		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/28/21	Mon 6/28/21															
52		SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21															
53		SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21															
54		SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21															
55		SCE - Final Award and Contract Signed	1 day	Tue 12/14/21	Tue 12/14/21															
56		SCE - Submit Advice Letter	37 days	Wed 12/15/21	Thu 2/3/22															
57		SCE - Submit Advice Letter	48 days	Wed 12/15/21	Fri 2/18/22															
58		SCE - Advice Letter Approved	1 day	Thu 8/18/22	Thu 8/18/22															
59		SCE - Implementation Plan	60 days	Thu 8/18/22	Wed 11/9/22															
60		SCE - Local Agriculture Solicitation	512 days	Mon 8/31/20	Tue 8/16/22															
61		SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20															
62		SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20															
63		SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20															
64		SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21															
65		SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21															
66		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 2/4/21	Thu 2/4/21															
67		SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21															
68		SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21															
69		SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21															
70		SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21															

Project: IOU Master Task Timeli

Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone


Deadline

Progress

Manual Progress

Page 2



ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
106		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/27/20	Tue 10/27/20															
107		SCE - RFP Preparation	42 days	Tue 9/8/20	Wed 11/4/20															
108		SCE - RFP Release	1 day	Tue 1/5/21	Tue 1/5/21															
109		SCE - RFP Proposal Creation Duration	37 days	Tue 1/5/21	Wed 2/24/21															
110		SCE - RFP Evaluation	28 days	Wed 2/24/21	Fri 4/2/21															
111		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 4/27/21	Tue 4/27/21															
112		SCE - RFP Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21															
113		SCE - Contract Negotiation and Development	69 days	Wed 4/21/21	Mon 7/26/21															
114		SCE - Contract Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21															
115		SCE - Final Award and Contract Signed	1 day	Tue 9/14/21	Tue 9/14/21															
116		SCE - Submit Advice Letter	18 days	Wed 9/15/21	Fri 10/8/21															
117		SCE - Advice Letter Approved	1 day	Tue 11/9/21	Tue 11/9/21															
118		SCE - Implementation Plan	60 days	Wed 11/10/21	Tue 2/1/22															
119		SCE - SW Higher-Education Solicitation	502 days?	Thu 10/1/20	Fri 9/2/22															
120		SCE - RFA Preparation	89 days	Thu 10/1/20	Tue 2/2/21															
121		SCE - RFA Release	1 day	Thu 2/4/21	Thu 2/4/21															
122		SCE - RFA Abstract Creation Duration	19 days	Fri 2/5/21	Wed 3/3/21															
123		SCE - RFA Evaluation	31 days	Thu 3/4/21	Thu 4/15/21															
124		SCE - RFA Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21															
125		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 4/29/21	Thu 4/29/21															
126		SCE - RFP Preparation	39 days	Mon 3/22/21	Thu 5/13/21															
127		SCE - RFP Release	1 day	Fri 5/28/21	Fri 5/28/21															
128		SCE - RFP Proposal Creation Duration	24 days	Fri 6/4/21	Wed 7/7/21															
129		SCE - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21															
130		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 8/30/21	Mon 8/30/21															
131		SCE - RFP Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21															
132		SCE - Contract Negotiation and Development	95 days	Fri 9/3/21	Thu 1/13/22															
133		SCE - Contract Review with EE PRG	1 day	Tue 1/18/22	Tue 1/18/22															
134		SCE - Final Award and Contract Signed	1 day	Sun 3/6/22	Sun 3/6/22															
135		SCE - Submit Advice Letter	1 day	Tue 4/19/22	Tue 4/19/22															
136		SCE - Advice Letter Approved	1 day	Mon 8/15/22	Mon 8/15/22															
137		SCE - Implementation Plan	60 days	Mon 8/15/22	Fri 11/4/22															
138		SCE - Local Summer Reliability RFP Solicitation	313 days?	Fri 1/7/22	Tue 3/21/23															
139		SCE - RFP Preparation	59 days	Fri 1/7/22	Wed 3/30/22															
140		SCE - RFP Release	1 day	Thu 3/31/22	Thu 3/31/22															

Project: IOU Master Task Timeli

Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 4

ID	<div><div></div><div>i</div></div>	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
141		SCE - RFP Proposal Creation Duration	31 days	Fri 4/1/22	Fri 5/13/22														
142		SCE - RFP Evaluation	24 days	Mon 5/16/22	Thu 6/16/22														
143		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 6/29/22	Wed 6/29/22														
144		SCE - RFP Review with EE PRG	1 day	Tue 6/21/22	Tue 6/21/22														
145		SCE - Contract Negotiation and Development	43 days	Wed 6/29/22	Fri 8/26/22														
146		SCE - Contract Review with EE PRG	1 day	Tue 9/20/22	Tue 9/20/22														
147		SCE - Final Award and Contract Signed	1 day	Mon 10/10/22	Mon 10/10/22														
148		SCE - Submit Advice Letter	26 days	Tue 10/11/22	Tue 11/15/22														
149		SCE - Advice Letter Approved	1 day	Tue 12/27/22	Tue 12/27/22														
150		SCE - Implementation Plan	60 days	Wed 12/28/22	Tue 3/21/23														
151		SCE - Local Equity Residential and SMB	358 days?	Tue 2/15/22	Thu 6/29/23														
152		SCE - RFA Preparation	35 days	Tue 2/15/22	Mon 4/4/22														
153		SCE - RFA Release	1 day	Tue 4/5/22	Tue 4/5/22														
154		SCE - RFA Abstract Creation Duration	20 days	Tue 4/5/22	Mon 5/2/22														
155		SCE - RFA Evaluation	14 days	Mon 5/9/22	Thu 5/26/22														
156		SCE - RFA Review with EE PRG	1 day	Tue 5/31/22	Tue 5/31/22														
157		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/7/22	Tue 6/7/22														
158		SCE - RFP Preparation	62 days	Mon 4/4/22	Tue 6/28/22														
159		SCE - RFP Release	1 day	Wed 6/29/22	Wed 6/29/22														
160		SCE - RFP Proposal Creation Duration	20 days	Wed 6/29/22	Tue 7/26/22														
161		SCE - RFP Evaluation	47 days	Wed 7/27/22	Thu 9/29/22														
162		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Thu 10/13/22	Thu 10/13/22														
163		SCE - RFP Review with EE PRG	1 day	Thu 10/6/22	Thu 10/6/22														
164		SCE - Contract Negotiation and Development	65 days	Fri 10/14/22	Thu 1/12/23														
165		SCE - Contract Review with EE PRG	1 day	Tue 2/21/23	Tue 2/21/23														
166		SCE - Final Award and Contract Signed	1 day	Thu 3/30/23	Thu 3/30/23														
167		SCE - Submit Advice Letter	22 days	Fri 3/31/23	Mon 5/1/23														
168		SCE - Advice Letter Approved	24 days	Tue 5/2/23	Fri 6/2/23														
169		SCE - Implementation Plan	45 days	Mon 6/5/23	Fri 8/4/23														
170																			
171		SCG - Local Single Family Solicitation	660 days	Sun 7/1/18	Thu 1/7/21														
172		SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18														
173		SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18														
174		SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19														
175		SCG - RFA Evaluation	39 days	Mon 1/7/19	Thu 2/28/19														
176		SCG - RFA Review with EE PRG	1 day	Tue 3/5/19	Tue 3/5/19														
177		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/3/19	Mon 6/3/19														

Project: IOU Master Task Timeli  
Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone


Deadline

Progress

Manual Progress





ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
214		SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19														
215		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 8/1/19	Thu 8/1/19														
216		SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19														
217		SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19														
218		SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19														
219		SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19														
220		SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19														
221		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20														
222		SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20														
223		SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20														
224		SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20														
225		SCG - Submit Advice Letter	59 days	Tue 9/1/20	Fri 11/20/20														
226		SCG - Advice Letter Approved	1 day	Fri 12/18/20	Fri 12/18/20														
227		SCG - Implementation Plan	43 days	Sat 12/19/20	Tue 2/16/21														
228		SCG - Local Small/Medium Public Solicitation	631 days	Tue 9/4/18	Tue 2/2/21														
229		SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19														
230		SCG - RFA Release	1 day	Thu 1/31/19	Thu 1/31/19														
231		SCG - RFA Abstract Creation Duration	30 days	Fri 2/1/19	Thu 3/14/19														
232		SCG - RFA Evaluation	52 days	Thu 3/14/19	Fri 5/24/19														
233		SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19														
234		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 8/1/19	Thu 8/1/19														
235		SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19														
236		SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19														
237		SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19														
238		SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19														
239		SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19														
240		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20														
241		SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20														
242		SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20														
243		SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20														
244		SCG - Submit Advice Letter	49 days	Tue 9/1/20	Fri 11/6/20														
245		SCG - Advice Letter Approved	1 day	Fri 12/4/20	Fri 12/4/20														
246		SCG - Implementation Plan	43 days	Sat 12/5/20	Tue 2/2/21														
247		SCG - Statewide POS Food Service Solicitation	605 days	Mon 1/21/19	Fri 5/14/21														
248		SCG - RFA Preparation	143 days	Mon 1/21/19	Wed 8/7/19														

Project: IOU Master Task Timeli  
Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress







ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
284		SCG - Implementation Plan	22 days	Fri 3/19/21	Mon 4/19/21															
285		SCG - Statewide Gas Emerging Technology Solicitation	738 days	Wed 1/2/19	Fri 10/29/21															
286		SCG - RFA Preparation	283 days	Wed 1/2/19	Fri 1/31/20															
287		SCG - RFA Release	1 day	Wed 2/12/20	Wed 2/12/20															
288		SCG - RFA Abstract Creation Duration	30 days	Thu 2/13/20	Wed 3/25/20															
289		SCG - RFA Evaluation	26 days	Thu 3/26/20	Thu 4/30/20															
290		SCG - RFA Review with EE PRG	1 day	Tue 5/5/20	Tue 5/5/20															
291		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 5/15/20	Fri 5/15/20															
292		SCG - RFP Preparation	66 days	Fri 5/1/20	Fri 7/31/20															
293		SCG - RFP Release	1 day	Fri 8/21/20	Fri 8/21/20															
294		SCG - RFP Proposal Creation Duration	30 days	Mon 8/24/20	Fri 10/2/20															
295		SCG - RFP Evaluation	38 days	Mon 10/5/20	Wed 11/25/20															
296		SCG - RFP Review with EE PRG	1 day	Tue 12/1/20	Tue 12/1/20															
297		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 12/7/20	Mon 12/7/20															
298		SCG - Contract Negotiation and Development	85 days	Mon 1/4/21	Fri 4/30/21															
299		SCG - Contract Review with EE PRG	9 days	Tue 5/4/21	Fri 5/14/21															
300		SCG - Final Award and Contract Signed	29 days	Mon 5/17/21	Thu 6/24/21															
301		SCG - Submit Advice Letter	23 days	Sun 6/27/21	Tue 7/27/21															
302		SCG - Advice Letter Approved	1 day	Tue 8/24/21	Tue 8/24/21															
303		SCG - Implementation Plan	44 days	Wed 8/25/21	Sat 10/23/21															
304		SCG - Local Manufactured Housing Solicitation	341 days	Fri 11/1/19	Fri 2/19/21															
305		SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20															
306		SCG - RFA Release	0 days	Fri 2/21/20	Fri 2/21/20															
307		SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20															
308		SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20															
309		SCG - RFA Review with EE PRG	0 days	Tue 6/2/20	Tue 6/2/20															
310		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 6/8/20	Mon 6/8/20															
311		SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20															
312		SCG - RFP Release	0 days	Fri 6/12/20	Fri 6/12/20															
313		SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20															
314		SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20															
315		SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20															
316		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/13/20	Tue 10/13/20															
317		SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20															
318		SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20															

Project: IOU Master Task Timeli Date: Fri 9/30/22	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

Page 9



ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
354		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/13/20	Tue 10/13/20															
355		SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20															
356		SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20															
357		SCG - Final Award and Contract Signed	2 days	Fri 12/11/20	Mon 12/14/20															
358		SCG - Submit Advice Letter	41 days	Fri 1/1/21	Fri 2/26/21															
359		SCG - Advice Letter Approved	1 day	Wed 4/7/21	Wed 4/7/21															
360		SCG - Implementation Plan	43 days	Thu 4/8/21	Mon 6/7/21															
361		SCG - Local Behavioral Solicitation - Residential	413 days?	Fri 5/1/20	Tue 11/30/21															
362		SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20															
363		SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20															
364		SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20															
365		SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20															
366		SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20															
367		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 11/18/20	Wed 11/18/20															
368		SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20															
369		SCG - RFP Release	1 day	Fri 1/15/21	Fri 1/15/21															
370		SCG - RFP Proposal Creation Duration	26 days	Mon 1/18/21	Mon 2/22/21															
371		SCG - RFP Evaluation	29 days	Tue 2/23/21	Fri 4/2/21															
372		SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21															
373		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 4/13/21	Tue 4/13/21															
374		SCG - Contract Negotiation and Development	95 days	Mon 4/26/21	Fri 9/3/21															
375		SCG - Contract Review with EE PRG	9 days	Tue 9/7/21	Fri 9/17/21															
376		SCG - Final Award and Contract Signed	30 days	Mon 9/20/21	Fri 10/29/21															
377		SCG - Submit Advice Letter	21 days	Mon 11/1/21	Mon 11/29/21															
378		SCG - Advice Letter Approved	1 day	Wed 12/22/21	Wed 12/22/21															
379		SCG - Implementation Plan	43 days	Thu 12/23/21	Sun 2/20/22															
380		SCG - Local Behavioral Solicitation - Commercial	413 days?	Fri 5/1/20	Tue 11/30/21															
381		SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20															
382		SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20															
383		SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20															
384		SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20															
385		SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20															
386		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 11/18/20	Wed 11/18/20															
387		SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20															
388		SCG - RFP Release	1 day	Fri 1/22/21	Fri 1/22/21															

Project: IOU Master Task Timeli

Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks





















External Milestone

Deadline

Progress





































Manual Progress

Page 11

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
389		SCG - RFP Proposal Creation Duration	26 days	Mon 1/25/21	Mon 3/1/21														
390		SCG - RFP Evaluation	24 days	Tue 3/2/21	Fri 4/2/21														
391		SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21														
392		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 11/12/21	Fri 11/12/21														
393		SCG - Contract Negotiation and Development	132 days	Mon 11/29/21	Tue 5/31/22														
394		SCG - Contract Review with EE PRG	8 days	Sun 6/5/22	Tue 6/14/22														
395		SCG - Final Award and Contract Signed	109 days	Fri 7/1/22	Wed 11/30/22														
396		SCG - Submit Advice Letter	23 days	N/A	N/A														
397		SCG - Advice Letter Approved	1 day	N/A	N/A														
398		SCG - Implementation Plan	43 days	Thu 12/1/22	Sun 1/29/23														
399		SCG - Local Industrial Solicitation	434 days?	Tue 12/1/20	Fri 7/29/22														
400		SCG - RFA Preparation	63 days?	Tue 12/1/20	Thu 2/25/21														
401		SCG - RFA Release	1 day?	Fri 3/19/21	Fri 3/19/21														
402		SCG - RFA Abstract Creation Duration	25 days?	Mon 3/22/21	Fri 4/23/21														
403		SCG - RFA Evaluation	25 days?	Mon 4/26/21	Fri 5/28/21														
404		SCG - RFA Review with EE PRG	1 day?	Tue 6/1/21	Tue 6/1/21														
405		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Tue 6/8/21	Tue 6/8/21														
406		SCG - RFP Preparation	67 days?	Thu 4/1/21	Fri 7/2/21														
407		SCG - RFP Release	1 day?	Fri 7/16/21	Fri 7/16/21														
408		SCG - RFP Proposal Creation Duration	30 days?	Mon 7/19/21	Fri 8/27/21														
409		SCG - RFP Evaluation	25 days?	Mon 8/30/21	Fri 10/1/21														
410		SCG - RFP Review with EE PRG	1 day?	Tue 10/5/21	Tue 10/5/21														
411		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Tue 12/14/21	Tue 12/14/21														
412		SCG - Contract Negotiation and Development	127 days?	Thu 2/3/22	Fri 7/29/22														
413		SCG - Contract Review with EE PRG	9 days?	Tue 8/2/22	Fri 8/12/22														
414		SCG - Final Award and Contract Signed	21 days?	Fri 7/29/22	Fri 8/26/22														
415		SCG - Submit Advice Letter	1 day?	Sun 10/30/22	Sun 10/30/22														
416		SCG - Advice Letter Approved	1 day?	Mon 1/30/23	Mon 1/30/23														
417		SCG - Implementation Plan	45 days?	Tue 1/31/23	Sat 4/1/23														
418		SCG - Large Public Sector Solicitation (re-Bid)	412 days	Mon 1/4/21	Tue 8/2/22														
419		SCG - RFA Preparation	65 days	Mon 1/4/21	Fri 4/2/21														
420		SCG - RFA Release	1 day	Fri 7/16/21	Fri 7/16/21														
421		SCG - RFA Abstract Creation Duration	20 days	Mon 7/19/21	Fri 8/13/21														
422		SCG - RFA Evaluation	15 days	Mon 8/16/21	Fri 9/3/21														
423		SCG - RFA Review with EE PRG	1 day	Tue 9/7/21	Tue 9/7/21														
Project: IOU Master Task Timeli Date: Fri 9/30/22		Task		Project Summary		Manual Task		Start-only		Deadline									
		Split		Inactive Task		Duration-only		Finish-only		Progress									
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress									
		Summary		Inactive Summary		Manual Summary		External Milestone											
Page 12																			





ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
459		SCG - RFA Abstract Creation Duration	25 days	Mon 8/23/21	Fri 9/24/21														
460		SCG - RFA Evaluation	25 days	Mon 9/27/21	Fri 10/29/21														
461		SCG - RFA Review with EE PRG	1 day	Tue 11/2/21	Tue 11/2/21														
462		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/9/21	Tue 11/9/21														
463		SCG - RFP Preparation	91 days	Thu 8/26/21	Thu 12/30/21														
464		SCG - RFP Release	1 day	Fri 1/14/22	Fri 1/14/22														
465		SCG - RFP Proposal Creation Duration	30 days	Mon 1/17/22	Fri 2/25/22														
466		SCG - RFP Evaluation	25 days	Mon 2/28/22	Fri 4/1/22														
467		SCG - RFP Review with EE PRG	1 day	Tue 5/3/22	Tue 5/3/22														
468		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 5/11/22	Wed 5/11/22														
469		SCG - Contract Negotiation and Development	92 days	Wed 6/22/22	Thu 10/27/22														
470		SCG - Contract Review with EE PRG	9 days	Tue 11/1/22	Fri 11/11/22														
471		SCG - Final Award and Contract Signed	10 days	Mon 11/14/22	Fri 11/25/22														
472		SCG - Submit Advice Letter	20 days	Tue 11/29/22	Mon 12/26/22														
473		SCG - Advice Letter Approved	1 day	Tue 3/28/23	Tue 3/28/23														
474		SCG - Implementation Plan	44 days	Wed 3/29/23	Sun 5/28/23														
475		<b>SCG - Residential Multi-Family - Whole Building</b>	<b>436 days?</b>	<b>Mon 3/1/21</b>	<b>Mon 10/31/22</b>														
476		RFA Preparation	40 days	Mon 1/10/22	Fri 3/4/22														
477		RFA Release	1 day	Fri 3/25/22	Fri 3/25/22														
478		RFA Abstract Creation Duration	25 days	Mon 3/28/22	Fri 4/29/22														
479		RFA Evaluation	25 days	Mon 5/2/22	Fri 6/3/22														
480		RFA Review with EE PRG	1 day	Tue 6/7/22	Tue 6/7/22														
481		RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/14/22	Tue 6/14/22														
482		RFP Preparation	28 days	Sun 5/1/22	Tue 6/7/22														
483		RFP Release	1 day	Fri 6/24/22	Fri 6/24/22														
484		RFP Proposal Creation Duration	52 days	Mon 6/27/22	Tue 9/6/22														
485		RFP Evaluation	11 days	Fri 9/9/22	Fri 9/23/22														
486		RFP Review with EE PRG	1 day	Thu 10/6/22	Thu 10/6/22														
487		RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/11/22	Tue 10/11/22														
488		Contract Negotiation and Development	39 days	Tue 10/11/22	Fri 12/2/22														
489		Contract Review with EE PRG	1 day	Tue 12/6/22	Tue 12/6/22														
490		Final Award and Contract Signed	10 days	Mon 12/19/22	Fri 12/30/22														
491		Submit Advice Letter	22 days	Mon 1/2/23	Tue 1/31/23														
492		Advice Letter Approved	1 day	Fri 3/31/23	Fri 3/31/23														
493		Implementation Plan	43 days	Sat 4/1/23	Tue 5/30/23														


Project: IOU Master Task Timeli  
Date: Fri 9/30/22


Task


Split


Milestone

Summary











Project Summary


Inactive Task


Inactive Milestone

Inactive Summary











Manual Task


Duration-only


Manual Summary Rollup

Manual Summary











Start-only


Finish-only


External Tasks

External Milestone












Deadline

























































Progress


Manual Progress







ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
494		SCG - Youth Education Outreach Solicitation	331 days?	Tue 3/1/22	Tue 6/6/23														
495		RFA Preparation	45 days	Tue 3/1/22	Sun 5/1/22														
496		RFA Release	1 day	Fri 5/13/22	Fri 5/13/22														
497		RFA Abstract Creation Duration	20 days	Mon 5/16/22	Fri 6/10/22														
498		RFA Evaluation	34 days	Mon 6/13/22	Thu 7/28/22														
499		RFA Review with EE PRG	1 day	Tue 8/2/22	Tue 8/2/22														
500		RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/9/22	Tue 8/9/22														
501		RFP Preparation	59 days	Mon 6/13/22	Thu 9/1/22														
502		RFP Release	1 day	Fri 9/16/22	Fri 9/16/22														
503		RFP Proposal Creation Duration	30 days	Mon 9/19/22	Fri 10/28/22														
504		RFP Evaluation	15 days	Mon 10/31/22	Fri 11/18/22														
505		RFP Review with EE PRG	1 day	Tue 12/6/22	Tue 12/6/22														
506		RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 8/31/22	Wed 8/31/22														
507		Contract Negotiation and Development	53 days	Fri 9/16/22	Tue 11/29/22														
508		Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22														
509		Final Award and Contract Signed	9 days	Mon 12/19/22	Thu 12/29/22														
510		Submit Advice Letter	31 days	N/A	N/A														
511		Advice Letter Approved	1 day	N/A	N/A														
512		Implementation Plan	42 days	Fri 12/30/22	Mon 2/27/23														
513		SCG - HERS Rater Training Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22														
514		RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22														
515		RFP Release	1 day	Fri 5/13/22	Fri 5/13/22														
516		RFP Proposal Creation Duration	20 days	Mon 5/16/22	Fri 6/10/22														
517		RFP Evaluation	59 days	Mon 6/13/22	Thu 9/1/22														
518		RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22														
519		RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 8/31/22	Wed 8/31/22														
520		Contract Negotiation and Development	53 days	Fri 9/16/22	Tue 11/29/22														
521		Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22														
522		Final Award and Contract Signed	9 days	Mon 12/19/22	Thu 12/29/22														
523		Submit Advice Letter	N/A	N/A	N/A														
524		Advice Letter Approved	N/A	N/A	N/A														
525		Implementation Plan	42 days	Fri 12/30/22	Mon 2/27/23														
526		SCG - Retail Partnering Solicitation	29 days?	Tue 9/27/22	Fri 11/4/22														
527		RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22														
528		RFP Release	1 day	Fri 6/17/22	Fri 6/17/22														
529		RFP Proposal Creation Duration	30 days	Mon 6/20/22	Fri 7/29/22														
530		RFP Evaluation	24 days	Mon 8/1/22	Thu 9/1/22														
531		RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22														
<div><div>Project: IOU Master Task Timeli Date: Fri 9/30/22</div><div><div><div>Task</div><div>Split</div><div>Milestone</div><div>Summary</div></div><div><div></div><div></div><div></div><div></div></div><div><div>Project Summary</div><div>Inactive Task</div><div>Inactive Milestone</div><div>Inactive Summary</div></div><div><div></div><div></div><div></div><div></div></div><div><div>Manual Task</div><div>Duration-only</div><div>Manual Summary Rollup</div><div>Manual Summary</div></div><div><div></div><div></div><div></div><div></div></div><div><div>Start-only</div><div>Finish-only</div><div>External Tasks</div><div>External Milestone</div></div><div><div></div><div></div><div></div><div></div></div><div><div>Deadline</div><div>Progress</div><div>Manual Progress</div><div></div></div><div><div></div><div></div><div></div><div></div></div></div></div>																			
Page 15																			

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1	H2
532		RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/13/22	Tue 9/13/22														
533		Contract Negotiation and Development	29 days	Mon 9/19/22	Thu 10/27/22														
534		Contract Review with EE PRG	9 days	Tue 11/1/22	Fri 11/11/22														
535		Final Award and Contract Signed	13 days	Mon 11/14/22	Wed 11/30/22														
536		Submit Advice Letter	N/A	N/A	N/A														
537		Advice Letter Approved	N/A	N/A	N/A														
538		Implementation Plan	43 days	Sat 10/1/22	Tue 11/29/22														
539		SCG - Non-Residential EE Advisor Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22														
540		RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22														
541		RFP Release	1 day	Fri 8/26/22	Fri 8/26/22														
542		RFP Proposal Creation Duration	20 days	Mon 8/29/22	Fri 9/23/22														
543		RFP Evaluation	16 days	Sat 9/24/22	Fri 10/14/22														
544		RFP Review with EE PRG	5 days	Mon 10/17/22	Fri 10/21/22														
545		RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/25/22	Tue 10/25/22														
546		Contract Negotiation and Development	32 days	Sun 10/30/22	Mon 12/12/22														
547		Contract Review with EE PRG	9 days	Tue 12/13/22	Fri 12/23/22														
548		Final Award and Contract Signed	4 days	Tue 12/27/22	Fri 12/30/22														
549		Submit Advice Letter	N/A	N/A	N/A														
550		Advice Letter Approved	N/A	N/A	N/A														
551		Implementation Plan	44 days	Sun 1/1/23	Wed 3/1/23														
552		SCG - Residential EE Kits Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22														
553		RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22														
554		RFP Release	1 day	Mon 7/25/22	Mon 7/25/22														
555		RFP Proposal Creation Duration	16 days	Tue 7/26/22	Tue 8/16/22														
556		RFP Evaluation	12 days	Wed 8/17/22	Thu 9/1/22														
557		RFP Review with EE PRG	1 day	Tue 8/2/22	Tue 8/2/22														
558		RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/9/22	Tue 8/9/22														
559		Contract Negotiation and Development	30 days	Mon 8/22/22	Fri 9/30/22														
560		Contract Review with EE PRG	9 days	Tue 10/4/22	Fri 10/14/22														
561		Final Award and Contract Signed	10 days	Mon 10/17/22	Fri 10/28/22														
562		Submit Advice Letter	N/A	N/A	N/A														
563		Advice Letter Approved	N/A	N/A	N/A														
564		Implementation Plan	43 days	Sat 10/29/22	Tue 12/27/22														
565																			
566		Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																	

Project: IOU Master Task Timeli  
Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
















































ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
637		SDG&E - Contract Negotiation and Development	88 days	Wed 3/25/20	Fri 7/24/20															
638		SDG&E - Contract Review with EE PRG	0 days	Tue 9/8/20	Tue 9/8/20															
639		SDG&E - Final Award and Contract Signed	0 days	Fri 10/30/20	Fri 10/30/20															
640		SDG&E - Submit Advice Letter	0 days	Thu 11/12/20	Thu 11/12/20															
641		SDG&E - Advice Letter Approved	0 days	Fri 12/11/20	Fri 12/11/20															
642		SDG&E - Implementation Plan	0 days	Tue 2/9/21	Tue 2/9/21															
643		<b>SDG&amp;E - SW PLA Solicitation</b>	<b>853 days</b>	<b>Mon 1/28/19</b>	<b>Wed 5/4/22</b>															
644		SDG&E - RFA Preparation	75 days	Mon 1/28/19	Fri 5/10/19															
645		SDG&E - RFA Release	0 days	Fri 5/10/19	Fri 5/10/19															
646		SDG&E - RFA Abstract Creation Duration	31 days	Fri 5/10/19	Fri 6/21/19															
647		SDG&E - RFA Evaluation	65 days	Mon 6/24/19	Fri 9/20/19															
648		SDG&E - RFA Review with EE PRG	0 days	Tue 9/10/19	Tue 9/10/19															
649		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Fri 9/20/19	Fri 9/20/19															
650		SDG&E - RFP Preparation	52 days	Fri 9/20/19	Mon 12/2/19															
651		SDG&E - RFP Release	0 days	Mon 1/27/20	Mon 1/27/20															
652		SDG&E - RFP Proposal Creation Duration	31 days	Mon 1/27/20	Mon 3/9/20															
653		SDG&E - RFP Evaluation	82 days	Mon 3/9/20	Tue 6/30/20															
654		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 8/17/20	Mon 8/17/20															
655		SDG&E - Selection Review with EE PRG	66 days	Tue 10/13/20	Tue 1/12/21															
656		SDG&E - Contract Negotiation and Development	197 days	Fri 1/29/21	Mon 11/1/21															
657		SDG&E - Contract Review with EE PRG	0 days	Tue 11/9/21	Tue 11/9/21															
658		SDG&E - Final Award and Contract Signed	0 days	Fri 1/7/22	Fri 1/7/22															
659		SDG&E - Submit Advice Letter	0 days	Mon 1/10/22	Mon 1/10/22															
660		SDG&E - Advice Letter Approved	0 days	Thu 2/10/22	Thu 2/10/22															
661		SDG&E - Implementation Plan	60 days	Thu 2/10/22	Wed 5/4/22															
662		<b>SDG&amp;E - Residential Single-Family 2.0 Solicitation</b>	<b>467 days</b>	<b>Tue 1/19/21</b>	<b>Wed 11/2/22</b>															
663		SDG&E - RFA Preparation	43 days	Tue 1/19/21	Thu 3/18/21															
664		SDG&E - RFA Release	0 days	Mon 3/22/21	Mon 3/22/21															
665		SDG&E - RFA Abstract Creation Duration	22 days	Mon 3/22/21	Tue 4/20/21															
666		SDG&E - RFA Evaluation	38 days	Wed 4/21/21	Fri 6/11/21															
667		SDG&E - RFA Review with EE PRG	7 days	Thu 6/3/21	Fri 6/11/21															
668		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 6/15/21	Tue 6/15/21															
669		SDG&E - RFP Preparation	43 days	Wed 6/16/21	Fri 8/13/21															
670		SDG&E - RFP Release	0 days	Wed 8/18/21	Wed 8/18/21															
671		SDG&E - RFP Proposal Creation Duration	32 days	Wed 8/18/21	Thu 9/30/21															
672		SDG&E - RFP Evaluation	44 days	Fri 10/1/21	Wed 12/1/21															
Project: IOU Master Task Timeli Date: Fri 9/30/22		Task		Project Summary		Manual Task		Start-only		Deadline										
		Split		Inactive Task		Duration-only		Finish-only		Progress										
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress										
		Summary		Inactive Summary		Manual Summary		External Milestone												
Page 19																				



ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024			
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
708		SDG&E - RFP Release	0 days	Fri 5/22/20	Fri 5/22/20																
709		SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
710		SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																
711		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20																
712		SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20																
713		SDG&E - Contract Negotiation and Development	53 days	Wed 2/17/21	Fri 4/30/21																
714		SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21																
715		SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21																
716		SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21																
717		SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21																
718		SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21																
719		<b>SDG&amp;E - Public Sector: K-12 Solicitation</b>	<b>625 days</b>	<b>Mon 7/1/19</b>	<b>Fri 11/19/21</b>																
720		SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19																
721		SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19																
722		SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19																
723		SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20																
724		SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
725		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20																
726		SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20																
727		SDG&E - RFP Release	1 day	Fri 5/22/20	Fri 5/22/20																
728		SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
729		SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																
730		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20																
731		SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20																
732		SDG&E - Contract Negotiation and Development	117 days	Thu 11/19/20	Fri 4/30/21																
733		SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21																
734		SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21																
735		SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21																
736		SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21																
737		SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21																
738		<b>SDG&amp;E - Public Sector: Local Government Solicitation</b>	<b>338 days</b>	<b>Tue 10/13/20</b>	<b>Thu 1/27/22</b>																
739		SDG&E - RFA Preparation	10 days	Fri 10/23/20	Thu 11/5/20																
740		SDG&E - RFA Release	1 day	Wed 1/27/21	Wed 1/27/21																
741		SDG&E - RFA Abstract Creation Duration	20 days	Thu 1/28/21	Wed 2/24/21																
742		SDG&E - RFA Evaluation	18 days	Fri 2/26/21	Tue 3/23/21																
743		SDG&E - RFA Review with EE PRG	7 days	Thu 4/8/21	Fri 4/16/21																
Project: IOU Master Task Timeli Date: Fri 9/30/22		Task		Project Summary		Manual Task		Start-only		Deadline											
		Split		Inactive Task		Duration-only		Finish-only		Progress											
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress											
		Summary		Inactive Summary		Manual Summary		External Milestone													
Page 21																					
























ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
779		SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21														
780		SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21														
781		SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21														
782		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21														
783		SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21														
784		SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21														
785		SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22														
786		SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22														
787		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22														
788		SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22														
789		SDG&E - Contract Negotiation and Development	42 days	Mon 3/28/22	Tue 5/24/22														
790		SDG&E - Contract Review with EE PRG	1 day	Tue 6/14/22	Tue 6/14/22														
791		SDG&E - Final Award and Contract Signed	14 days	Mon 6/20/22	Thu 7/7/22														
792		SDG&E - Submit Advice Letter	1 day	Mon 8/22/22	Mon 8/22/22														
793		SDG&E - Advice Letter Approved	1 day	Wed 9/28/22	Wed 9/28/22														
794		SDG&E - Implementation Plan	60 days	Thu 9/29/22	Wed 12/21/22														
795		<b>*SDG&amp;E - Industrial-Port Tenants Solicitation</b>	<b>426 days</b>	<b>Thu 4/1/21</b>	<b>Thu 11/17/22</b>														
796		SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21														
797		SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21														
798		SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21														
799		SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21														
800		SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21														
801		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21														
802		SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21														
803		SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21														
804		SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22														
805		SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22														
806		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22														
807		SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22														
808		SDG&E - Contract Negotiation and Development	42 days	Mon 3/28/22	Tue 5/24/22														
809		SDG&E - Contract Review with EE PRG	1 day	Tue 6/14/22	Tue 6/14/22														
810		SDG&E - Final Award and Contract Signed	14 days	Mon 6/20/22	Thu 7/7/22														
811		SDG&E - Submit Advice Letter	1 day	Mon 8/22/22	Mon 8/22/22														
812		SDG&E - Advice Letter Approved	1 day	Wed 9/28/22	Wed 9/28/22														
813		SDG&E - Implementation Plan	60 days	Thu 9/29/22	Wed 12/21/22														




















Project: IOU Master Task Timeli Date: Fri 9/30/22	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

Page 23
























ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
814		<b>*SDG&amp;E - SW Residential HVAC QI/QM Solicitation</b>	<b>377 days</b>	<b>Mon 7/5/21</b>	<b>Tue 12/13/22</b>														
815		SDG&E - RFA Preparation	48 days	Mon 7/5/21	Wed 9/8/21														
816		SDG&E - RFA Release	1 day	Wed 9/29/21	Wed 9/29/21														
817		SDG&E - RFA Abstract Creation Duration	34 days	Tue 8/10/21	Fri 9/24/21														
818		SDG&E - RFA Evaluation	21 days	Thu 10/21/21	Thu 11/18/21														
819		SDG&E - RFA Review with EE PRG	6 days	Thu 12/9/21	Thu 12/16/21														
820		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 12/29/21	Wed 12/29/21														
821		SDG&E - RFP Preparation	29 days	Fri 7/23/21	Wed 9/1/21														
822		SDG&E - RFP Release	1 day	Wed 4/20/22	Wed 4/20/22														
823		SDG&E - RFP Proposal Creation Duration	25 days	Fri 4/22/22	Thu 5/26/22														
824		SDG&E - RFP Evaluation	20 days	Thu 6/2/22	Wed 6/29/22														
825		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 7/14/22	Thu 7/14/22														
826		SDG&E - Selection Review with EE PRG	10 days	Wed 7/27/22	Tue 8/9/22														
827		SDG&E - Contract Negotiation and Development	59 days	Tue 8/9/22	Fri 10/28/22														
828		SDG&E - Contract Review with EE PRG	6 days	Fri 11/4/22	Fri 11/11/22														
829		SDG&E - Final Award and Contract Signed	1 day	Tue 12/13/22	Tue 12/13/22														
830		SDG&E - Submit Advice Letter	22 days	Thu 1/5/23	Fri 2/3/23														
831		SDG&E - Advice Letter Approved	1 day	Fri 4/28/23	Fri 4/28/23														
832		SDG&E - Implementation Plan	60 days	Fri 4/28/23	Thu 7/20/23														
833		<b>*SDG&amp;E - Local/Residential Behavioral Solicitation</b>	<b>472 days</b>	<b>Mon 4/19/21</b>	<b>Tue 2/7/23</b>														
834		SDG&E - RFA Preparation	53 days	Mon 4/19/21	Wed 6/30/21														
835		SDG&E - RFA Release	1 day	Mon 7/26/21	Mon 7/26/21														
836		SDG&E - RFA Abstract Creation Duration	21 days	Mon 7/26/21	Mon 8/23/21														
837		SDG&E - RFA Evaluation	30 days	Tue 8/24/21	Mon 10/4/21														
838		SDG&E - RFA Review with EE PRG	7 days	Thu 10/7/21	Fri 10/15/21														
839		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/19/21	Tue 10/19/21														
840		SDG&E - RFP Preparation	28 days	Thu 10/21/21	Mon 11/29/21														
841		SDG&E - RFP Release	1 day	Wed 12/22/21	Wed 12/22/21														
842		SDG&E - RFP Proposal Creation Duration	20 days	Wed 12/22/21	Tue 1/18/22														
843		SDG&E - RFP Evaluation	28 days	Wed 1/19/22	Fri 2/25/22														
844		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 3/15/22	Tue 3/15/22														
845		SDG&E - Selection Review with EE PRG	7 days	Thu 3/3/22	Fri 3/11/22														
846		SDG&E - Contract Negotiation and Development	119 days	Fri 3/18/22	Wed 8/31/22														
847		SDG&E - Contract Review with EE PRG	7 days	Thu 9/8/22	Fri 9/16/22														
848		SDG&E - Final Award and Contract Signed	1 day	Fri 9/30/22	Fri 9/30/22														
Project: IOU Master Task Timeli Date: Fri 9/30/22		Task		Project Summary		Manual Task		Start-only		Deadline									
		Split		Inactive Task		Duration-only		Finish-only		Progress									
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress									
		Summary		Inactive Summary		Manual Summary		External Milestone											
Page 24																			


ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
849		SDG&E - Submit Advice Letter	1 day	Fri 10/14/22	Fri 10/14/22														
850		SDG&E - Advice Letter Approved	1 day	Tue 11/15/22	Tue 11/15/22														
851		SDG&E - Implementation Plan	60 days	Wed 11/16/22	Tue 2/7/23														
852		Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																	
853		<b>*SDG&amp;E - Small Business Outreach Solicitation</b>	<b>298 days?</b>	<b>Wed 4/13/22</b>	<b>Fri 6/2/23</b>														
854		SDG&E - RFA Preparation	53 days	Wed 4/13/22	Fri 6/24/22														
855		SDG&E - RFA Release	1 day	Thu 7/7/22	Thu 7/7/22														
856		SDG&E - RFA Abstract Creation Duration	21 days	Fri 7/8/22	Fri 8/5/22														
857		SDG&E - RFA Evaluation	30 days	Mon 8/8/22	Fri 9/16/22														
858		SDG&E - RFA Review with EE PRG	5 days	Mon 9/19/22	Fri 9/23/22														
859		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 9/27/22	Tue 9/27/22														
860		SDG&E - RFP Preparation	28 days	Mon 8/8/22	Wed 9/14/22														
861		SDG&E - RFP Release	1 day	Thu 9/29/22	Thu 9/29/22														
862		SDG&E - RFP Proposal Creation Duration	27 days	Fri 9/30/22	Mon 11/7/22														
863		SDG&E - RFP Evaluation	28 days	Tue 11/8/22	Thu 12/15/22														
864		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Fri 1/27/23	Fri 1/27/23														
865		SDG&E - Selection Review with EE PRG	5 days	Thu 1/19/23	Wed 1/25/23														
866		SDG&E - Contract Negotiation and Development	45 days	Mon 1/30/23	Fri 3/31/23														
867		SDG&E - Contract Review with EE PRG	7 days	Thu 4/6/23	Fri 4/14/23														
868		SDG&E - Final Award and Contract Signed	1 day	Thu 5/18/23	Thu 5/18/23														
869		SDG&E - Submit Advice Letter	1 day	Wed 5/31/23	Wed 5/31/23														
870		SDG&E - Advice Letter Approved	1 day	Mon 7/3/23	Mon 7/3/23														
871		SDG&E - Implementation Plan	60 days	Wed 7/5/23	Tue 9/26/23														
872		Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																	
873		<b>*SDG&amp;E - Workforce Education &amp; Training /Integrated Energy Education Solicitation</b>	<b>353 days?</b>	<b>Wed 7/6/22</b>	<b>Fri 11/10/23</b>														
874		SDG&E - RFA Preparation	53 days?	Wed 7/6/22	Fri 9/16/22														
875		SDG&E - RFA Release	1 day?	Fri 8/19/22	Fri 8/19/22														
876		SDG&E - RFA Abstract Creation Duration	20 days	Mon 8/22/22	Fri 9/16/22														
877		SDG&E - RFA Evaluation	41 days?	Wed 9/21/22	Wed 11/16/22														
878		SDG&E - RFA Review with EE PRG	7 days?	Thu 11/3/22	Fri 11/11/22														
879		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day?	Tue 11/15/22	Tue 11/15/22														
880		SDG&E - RFP Preparation	28 days?	Tue 8/23/22	Thu 9/29/22														
881		SDG&E - RFP Release	1 day?	Thu 11/17/22	Thu 11/17/22														
882		SDG&E - RFP Proposal Creation Duration	27 days	Mon 11/21/22	Tue 12/27/22														
883		SDG&E - RFP Evaluation	28 days	Tue 1/3/23	Thu 2/9/23														
884		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Fri 2/10/23	Fri 2/10/23														

Project: IOU Master Task Timeline Date: Fri 9/30/22	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

Page 25

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
885		SDG&E - Selection Review with EE PRG	5 days	Thu 2/9/23	Wed 2/15/23														
886		SDG&E - Contract Negotiation and Development	45 days	Mon 2/27/23	Fri 4/28/23														
887		SDG&E - Contract Review with EE PRG	7 days	Thu 5/18/23	Fri 5/26/23														
888		SDG&E - Final Award and Contract Signed	1 day	Mon 6/12/23	Mon 6/12/23														
889		SDG&E - Submit Advice Letter	1 day	Mon 7/24/23	Mon 7/24/23														
890		SDG&E - Advice Letter Approved	1 day	Thu 8/24/23	Thu 8/24/23														
891		SDG&E - Implementation Plan	60 days	Fri 8/25/23	Thu 11/16/23														
892		Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																	
893																			
894		<b>PG&amp;E Local Multi-Sector (25% outsource) Solicitation</b>	<b>625 days?</b>	<b>Wed 8/1/18</b>	<b>Tue 12/22/20</b>														
895		PG&E - RFA Preparation	83 days	Wed 8/1/18	Fri 11/23/18														
896		PG&E - RFA Release	1 day	Wed 11/28/18	Wed 11/28/18														
897		PG&E - RFA Abstract Creation Duration	34 days	Wed 11/28/18	Mon 1/14/19														
898		PG&E - RFA Evaluation	22 days	Fri 1/18/19	Mon 2/18/19														
899		PG&E - RFA Review with EE PRG	3 days	Thu 2/21/19	Mon 2/25/19														
900		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 3/11/19	Fri 3/15/19														
901		PG&E - RFP Preparation	75 days	Mon 2/25/19	Fri 6/7/19														
902		PG&E - RFP Release	1 day	Wed 6/12/19	Wed 6/12/19														
903		PG&E - RFP Proposal Creation Duration	37 days	Wed 6/12/19	Thu 8/1/19														
904		PG&E - RFP Evaluation	120 days	Mon 8/5/19	Fri 1/17/20														
905		PG&E - RFP Review with EE PRG	4 days	Tue 1/28/20	Fri 1/31/20														
906		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	11 days	Mon 2/3/20	Mon 2/17/20														
907		PG&E - Contract Negotiation and Development	70 days	Mon 2/10/20	Fri 5/15/20														
908		PG&E - Contract Review with EE PRG	6 days	Tue 5/26/20	Tue 6/2/20														
909		PG&E - Final Award and Contract Signed	20 days	Wed 6/3/20	Tue 6/30/20														
910		PG&E - Submit Advice Letter	1 day	Thu 7/30/20	Thu 7/30/20														
911		PG&E - Advice Letter Approved	1 day	Fri 10/23/20	Fri 10/23/20														
912		PG&E - Implementation Plan	43 days	Sat 10/24/20	Tue 12/22/20														
913		<b>PG&amp;E - Local Government Partnerships (non-resource programs) Solicitation</b>	<b>376 days?</b>	<b>Fri 3/22/19</b>	<b>Fri 8/28/20</b>														
914		PG&E - RFA Preparation	42 days	Fri 3/22/19	Mon 5/20/19														
915		PG&E - RFA Release	1 day	Thu 5/23/19	Thu 5/23/19														
916		PG&E - RFA Abstract Creation Duration	22 days	Thu 5/23/19	Fri 6/21/19														
917		PG&E - RFA Evaluation	15 days	Mon 6/24/19	Fri 7/12/19														
918		PG&E - RFA Review with EE PRG	4 days	Tue 7/23/19	Fri 7/26/19														
Project: IOU Master Task Timeli Date: Fri 9/30/22		Task		Project Summary		Manual Task		Start-only		Deadline									
		Split		Inactive Task		Duration-only		Finish-only		Progress									
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress									
		Summary		Inactive Summary		Manual Summary		External Milestone											
Page 26																			



ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
954		PG&E - RFA Abstract Creation Duration		N/A	N/A														
955		PG&E - RFA Evaluation		N/A	N/A														
956		PG&E - RFA Review with EE PRG		N/A	N/A														
957		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder		N/A	N/A														
958		PG&E - RFP Preparation		N/A	N/A														
959		PG&E - RFP Release		N/A	N/A														
960		PG&E - RFP Proposal Creation Duration		N/A	N/A														
961		PG&E - RFP Evaluation		N/A	N/A														
962		PG&E - RFP Review with EE PRG	4 days	Tue 4/28/20	Fri 5/1/20														
963		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder																	
964		PG&E - Contract Negotiation and Development	81 days	Thu 7/2/20	Thu 10/22/20														
965		PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20														
966		PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20														
967		PG&E - Submit Advice Letter	1 day	Wed 1/13/21	Wed 1/13/21														
968		PG&E - Advice Letter Approved	1 day?	Fri 2/12/21	Fri 2/12/21														
969		PG&E - Implementation Plan	43 days	Sat 2/13/21	Tue 4/13/21														
970		<b>PG&amp;E - Statewide New Constructions (Non-Residential) Solicitation</b>	<b>591 days</b>	<b>Mon 3/25/19</b>	<b>Sun 6/27/21</b>														
971		PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19														
972		PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19														
973		PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19														
974		PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19														
975		PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19														
976		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Tue 8/27/19	Fri 8/30/19														
977		PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20														
978		PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20														
979		PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20														
980		PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20														
981		PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20														
982		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Wed 8/5/20	Wed 8/12/20														
983		PG&E - Contract Negotiation and Development	49 days	Mon 8/17/20	Thu 10/22/20														
984		PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20														
985		PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20														
986		PG&E - Submit Advice Letter	1 day	Fri 2/19/21	Fri 2/19/21														
987		PG&E - Advice Letter Approved	1 day	Wed 4/28/21	Wed 4/28/21														

Project: IOU Master Task Timeli

Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline


Progress

Manual Progress

Page 28





ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
1023		PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21															
1024		PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21															
1025		PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21															
1026		PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21															
1027		PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21															
1028		PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21															
1029		<b>PG&amp;E - Statewide WE&amp;T Career and Workforce Readiness Solicitation</b>	<b>410 days?</b>	<b>Tue 1/7/20</b>	<b>Mon 8/2/21</b>															
1030		PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20															
1031		PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20															
1032		PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20															
1033		PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20															
1034		PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20															
1035		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Fri 7/3/20	Wed 7/8/20															
1036		PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20															
1037		PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20															
1038		PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20															
1039		PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20															
1040		PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20															
1041		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/10/20	Tue 11/10/20															
1042		PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21															
1043		PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21															
1044		PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21															
1045		PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21															
1046		PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21															
1047		PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21															
1048		<b>PG&amp;E - Statewide State of CA (Dept. of Corrections) Solicitation</b>	<b>348 days?</b>	<b>Sun 3/1/20</b>	<b>Tue 6/29/21</b>															
1049		PG&E - RFA Preparation	46 days	Sun 3/1/20	Fri 5/1/20															
1050		PG&E - RFA Release	1 day	Wed 5/13/20	Wed 5/13/20															
1051		PG&E - RFA Abstract Creation Duration	31 days	Wed 5/13/20	Wed 6/24/20															
1052		PG&E - RFA Evaluation	15 days	Mon 6/29/20	Fri 7/17/20															
1053		PG&E - RFA Review with EE PRG	5 days	Tue 7/28/20	Mon 8/3/20															
1054		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/3/20	Fri 8/7/20															
1055		PG&E - RFP Preparation	20 days	Mon 8/3/20	Fri 8/28/20															
1056		PG&E - RFP Release	1 day	Wed 9/9/20	Wed 9/9/20															
1057		PG&E - RFP Proposal Creation Duration	31 days	Wed 9/9/20	Wed 10/21/20															

Project: IOU Master Task Timeli


Date: Fri 9/30/22


Task


Split


Milestone


Summary






















Project Summary


Inactive Task


Inactive Milestone

Inactive Summary











Manual Task


Duration-only


Manual Summary Rollup

Manual Summary











Start-only


Finish-only


External Tasks

External Milestone










Deadline

Progress

Manual Progress

Manual Progress

Page 30

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1058		PG&E - RFP Evaluation	31 days	Fri 10/23/20	Fri 12/4/20														
1059		PG&E - RFP Review with EE PRG	6 days	Tue 12/22/20	Tue 12/29/20														
1060		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	3 days	Wed 1/6/21	Fri 1/8/21														
1061		PG&E - Contract Negotiation and Development	65 days	Wed 1/20/21	Tue 4/20/21														
1062		PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21														
1063		PG&E - Final Award and Contract Signed	22 days	Sat 5/1/21	Mon 5/31/21														
1064		PG&E - Submit Advice Letter	1 day	Thu 6/24/21	Thu 6/24/21														
1065		PG&E - Advice Letter Approved	1 day	Wed 7/28/21	Wed 7/28/21														
1066		PG&E - Implementation Plan	43 days	Thu 7/29/21	Sun 9/26/21														
1067		PG&E - Local (Micro and Small Business Equity Program) Solicitation	403 days?	Tue 6/1/21	Thu 12/15/22														
1068		PG&E - RFA Preparation	38 days	Tue 6/1/21	Thu 7/22/21														
1069		PG&E - RFA Release	1 day	Tue 9/7/21	Tue 9/7/21														
1070		PG&E - RFA Abstract Creation Duration	34 days	Wed 9/8/21	Mon 10/25/21														
1071		PG&E - RFA Evaluation	18 days	Tue 10/26/21	Thu 11/18/21														
1072		PG&E - RFP Release	1 day	Wed 12/8/21	Wed 12/8/21														
1073		PG&E - RFP Proposal Creation Duration	46 days	Wed 12/8/21	Wed 2/9/22														
1074		PG&E - RFP Evaluation	21 days	Thu 2/10/22	Thu 3/10/22														
1075		PG&E - RFP Review with EE PRG	6 days	Thu 3/17/22	Thu 3/24/22														
1076		PG&E - RFP Estimated Bidder Notification	1 day	Wed 3/30/22	Wed 3/30/22														
1077		PG&E - Contract Negotiation and Development	71 days	Thu 4/7/22	Thu 7/14/22														
1078		PG&E - Contract Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22														
1079		PG&E - Final Award and Contract Signed	45 days	Mon 8/8/22	Fri 10/7/22														
1080		PG&E - Submit Advice Letter	1 day	Wed 10/12/22	Wed 10/12/22														
1081		PG&E - Advice Letter Approved	1 day	Fri 11/11/22	Fri 11/11/22														
1082		PG&E - Implementation Plan	31 days	Fri 11/11/22	Fri 12/23/22														
1083		PG&E - Local (C&S Compliance Improvement) Solicitation																	
1084		PG&E - RFA Preparation	34 days	Tue 3/1/22	Fri 4/15/22														
1085		PG&E - RFA Release	1 day	Mon 5/16/22	Mon 5/16/22														
1086		PG&E - RFA Abstract Creation Duration	25 days	Tue 5/17/22	Mon 6/20/22														
1087		PG&E - RFA Evaluation	28 days	Tue 6/21/22	Thu 7/28/22														
1088		PG&E - RFA Review with EE PRG	1 day	Tue 8/9/22	Tue 8/9/22														
1089		PG&E - RFA Estimated Bidder Notification	1 day	Wed 8/31/22	Wed 8/31/22														
1090		PG&E - RFP Preparation	24 days	Mon 8/1/22	Thu 9/1/22														
1091		PG&E - RFP Release	1 day	Tue 9/13/22	Tue 9/13/22														
1092		PG&E - RFP Proposal Creation Duration	26 days	Tue 9/13/22	Tue 10/18/22														
1093		PG&E - RFP Evaluation	20 days	Wed 10/19/22	Tue 11/15/22														
1094		PG&E - RFP Review with EE PRG	1 day	Tue 11/22/22	Tue 11/22/22														

Project: IOU Master Task Timeli  
Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress



ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1	H2
1133		PG&E - Implementation Plan	43 days	Mon 12/18/23	Wed 2/14/24														
1134		<b>PG&amp;E - Statewide C&amp;S Advocacy Solicitation</b>																	
1135		PG&E - RFA Preparation	54 days	Tue 2/1/22	Fri 4/15/22														
1136		PG&E - RFA Release	1 day	Mon 5/30/22	Mon 5/30/22														
1137		PG&E - RFA Abstract Creation Duration	24 days	Tue 5/31/22	Fri 7/1/22														
1138		PG&E - RFA Evaluation	14 days	Fri 7/1/22	Wed 7/20/22														
1139		PG&E - RFA Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22														
1140		PG&E - RFA Estimated Bidder Notification	1 day	Mon 8/1/22	Mon 8/1/22														
1141		PG&E - RFP Preparation	36 days	Fri 4/1/22	Fri 5/20/22														
1142		PG&E - RFP Release	1 day	Tue 6/7/22	Tue 6/7/22														
1143		PG&E - RFP Proposal Creation Duration	31 days	Tue 6/7/22	Tue 7/19/22														
1144		PG&E - RFP Evaluation	50 days	Wed 7/20/22	Tue 9/27/22														
1145		PG&E - RFP Review with EE PRG	1 day	Wed 10/5/22	Wed 10/5/22														
1146		PG&E - RFP Estimated Bidder Notification	1 day	Wed 10/12/22	Wed 10/12/22														
1147		PG&E - Contract Negotiation and Development	46 days	Thu 10/13/22	Thu 12/15/22														
1148		PG&E - Contract Review with EE PRG	1 day	Tue 12/27/22	Tue 12/27/22														
1149		PG&E - Final Award and Contract Signed	44 days	Tue 1/3/23	Fri 3/3/23														
1150		PG&E - Submit Advice Letter	1 day	Wed 3/15/23	Wed 3/15/23														
1151		PG&E - Advice Letter Approved	1 day	Mon 4/17/23	Mon 4/17/23														
1152		PG&E - Implementation Plan	45 days	Tue 4/18/23	Mon 6/19/23														

Project: IOU Master Task Timeli  
Date: Fri 9/30/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress