SAN DIEGO GAS AND ELECTRIC COMPANY

SOUTHERN CALIFORNIA GAS COMPANY

2013 TRIENNIAL COST ALLOCATION PROCEEDING (A.11-11-002)

(16th DATA REQUEST FROM SCGC)
______________________________________________________________________


QUESTION 16-1:

Please update the SoCalGas and SDG&E response to SCGC Data Request 15.1 (attached) by providing the SoCalGas and SDG&E Pipeline Safety Enhancement Plan (“PSEP”) monthly reports for the months May through August, 2013.

RESPONSE 16-1:

Response to 15.1 has been updated with Monthly PSEP reports May through August 2013.

QUESTION 15-1:

15.1. Please provide a copy of each of the monthly reports that were submitted to the Commission’s Safety Enforcement Division, as referred to in the June 7, 2013, Motion of Southern California Gas Company and San Diego Gas & Electric Company to Continue Tracking Interim Pipeline Safety Enhancement Plan Costs in Authorized Memorandum Accounts.

RESPONSE 15-1:

Attached are monthly reports September 2012- April 2013 that have been submitted to the Commission.
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QUESTION 15-2:

15.2. Regarding the updated Attachment A to the Motion:
15.2.1. Please explain in detail the basis of the statement at Note 1: “Scope reduced as a result of our ongoing review of pipeline pressure test records.”
15.2.2. Regarding each of the pipeline projects listed separately in the updated Attachment A that are designated as having a “significant reduction in scope:”

15.2.2.1. Specifically, what information has become available as of June 7, 2013, that was not available as of January 13, 2012, when SoCalGas/SDG&E submitted their comments in response to the Assigned Commissioner’s Rulings, which presented a prioritized list of pipeline projects in the Supplement to Request for Memorandum Account Attachment A-SoCalGas and Attachment A-SDG&E?

15.2.2.2. Using the station stop and station start information that was presented in SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D, please designate each section of the pipeline that remains to be either pressure tested or replaced as of June 7, 2013.

15.2.2.3. Please state the cost estimate as of June 7, 2013, for the remaining Phase 1A work in terms of capital or O&M dollars.
15.2.3. Please explain in detail the basis of the statement at Note 2: “Scope no longer in Phase 1A.”
15.2.4. Regarding each of the pipeline projects listed separately in the updated Attachment A that are designated as having a “scope no longer in Phase 1A:”

15.2.4.1. Specifically, what information has become available as of June 7, 2013 that was not available on as of January 13, 2012?

15.2.4.2. As of June 7, 2013, does the scope of the project that SoCalGas/SDG&E state must be completed in Phase 2 remain the same as was described in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D?

15.2.4.3. If the answer to the previous question is “no,” then please describe the revised scope using the station stop and station start information that was presented in SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D.

15.2.4.4. If the answer to the question prior to the previous question is “yes,” does the June 7, 2013, cost estimate for the work to be completed in Phase 2 remain the same as was presented in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D?
15.2.4.5. If the answer to the previous question is “no,” please state the June 7, 2013 cost estimate for the Phase 2 work in terms of either capital or O&M dollars.

RESPONSE 15-2:

15.2.1
The statement “Scope reduced as a result of our ongoing review of pipeline pressure test records” indicates that the current estimate of the Phase 1A scope of the project is less than what was originally filed.  This is due largely to our review of post-construction pressure test records for those pipe segments resulting in portions of those segments no longer being prioritized for Phase 1A per our PSEP Decision Tree.  
15.2.2.1
Since filing our Supplement to Request for Memorandum Account on January 13, 2012, SoCalGas and SDG&E have continued to review pressure test documentation and pipeline attribute information to refine and verify the scope for PSEP projects.  Records were also reviewed to comply with new requirements from PHMSA to validate pipeline MAOPs.  Information reviewed since January 13, 2012 has resulted in pipe segments either no longer being prioritized for Phase 1A per the PSEP Decision Tree or no longer being classified as DOT-defined Transmission.  
15.2.2.2
The table below lists those lines in Attachment A that were noted as having a significant reduction in scope, and their associated remaining miles to be pressure tested or replaced as of June 7, 2013. The accelerated/incidental miles shown are estimates based on the remaining Category 4 Criteria Miles, and will be confirmed as detailed engineering, design, and execution planning is completed for these lines. 
	  
	Remaining Miles as of June 7, 2013

	Pipeline
	 Category 4 Criteria 
	 Accelerated/
Incidental 
	 Total 

	2001 East 1
	                    -
	                    -   
	      -

	2001 West
	             11.01 
	               2.50 
	13.51 

	235 East 2
	                    -   
	                    -   
	      -   

	2003
	               0.03 
	                    -   
	  0.03 

	407
	               1.04
	               0.25 
	  1.29 

	406
	               0.74 
	               0.70 
	  1.44 

	235 West
	               1.40 
	                    -   
	  1.40 

	1013
	               0.02 
	                    -   
	  0.02 

	1015 1
	                    - 
	                    -   
	     - 

	44-137 3
	               0.94 
	               0.01 
	  0.95 

	41-6000-2
	               4.94 
	               0.30 
	  5.24 

	31-09
	               1.23 
	                   -   
	  1.23 

	37-04 4
	                    - 
	                   -   
	      - 

	35-10 4
	                    -   
	                   -   
	      -   

	38-200 5
	               0.28
	                   -   
	      - 

	36-8-01 4
	                    -   
	                   -   
	      -   

	38-512
	               0.13 
	                   -   
	  0.13 

	41-05 4
	                    -   
	                   -   
	      -   

	38-552 4
	                    -   
	                   -   
	      -   


1 As of June 7, 2013, additional review of pressure test records has resulted in zero miles being prioritized for Phase 1A of the PSEP.

2 As of June 7, 2013, the remaining mileage has been determined to no longer be in an HCA area, and therefore, no longer qualifies as Criteria Miles.

     3
Initial analysis work on Line 44-137 indicates, with high probability, that the line can be pressure tested rather than replaced, as was initially determined.  A change from replacement to pressure testing Line 44-137 is expected to result in a significant cost reduction.  A detailed cost estimate for pressure testing this line has not yet been prepared. 
     4
As of June 7, 2013, the remaining mileage has been determined to have pipe specifications resulting in the pipe having hoop stress less than 20% SMYS at MAOP. Therefore, the miles no longer fall within the scope of our PSEP.
     5
As of June 7, 2013, additional information on pipe specifications for this project has resulted in additional Category 4 Criteria Miles being placed within the scope of this line. This line no longer has a scope reduction.
15.2.2.3
New cost estimates for projects indicated as having “significant reduction in scope” have not yet been prepared as of June 7, 2013.  These estimates will be completed once aspects of the projects such as scope, execution plan, and schedule have been further developed.
15.2.3
The statement “Scope no longer in Phase 1A” indicates that the Phase 1A scope of the project as originally filed is now completely deferred to Phase 2 or removed from the PSEP altogether.  This is due largely to our ongoing review of post-construction pressure test records resulting in a determination that the pipe segments are either no longer prioritized for Phase 1A per our PSEP Decision Tree, or are reclassified as DOT Distribution.  

15.2.4.1
See response to 15.2.2.1
15.2.4.2
For projects that are noted as having “scope no longer in Phase 1A”, the scope that is now determined to be deferred from Phase 1A to Phase 2 of the PSEP is the same as originally described in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D.  
15.2.4.3
N/A

15.2.4.4
Until further information can be gathered, the cost estimates presented in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D for projects that are now entirely deferred from Phase 1A to Phase 2 remain the same.  As with all PSEP projects, costs will be updated as projects commence and detailed engineering, design, and execution planning are performed.
15.2.4.5
N/A
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
February 15, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for January 2013 as required per D.12-04-021.  D.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission’s Energy Division and Consumer Protection and Safety Division as our plan 
is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Julie Halligan, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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JANUARY 2013 PSEP UPDATE 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 


Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 


(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 


Division as the plan is implemented.
1
  This is our update for January 2013.   


II.  Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities since the 


last monthly update on January 18, 2013.  


- Program Management Office (PMO) is working with Jacobs Engineering to finalize 


program governance procedures and work process maps for project execution plan.     


- Master project schedule refinement and workforce projections to support engineering, 


design and construction efforts will be completed in Q1.  


- Line 2000 detailed design and execution plan have been finalized.  Construction is 


scheduled to begin in June for hydro testing segments between Banning and Chino Hills. 


All permits have been acquired and construction bid package(s) will be issued in April 


2013.  


- Record search efforts continue for pipeline segments in planning stages.  Recent records 


found and validated to eliminate some criteria mileage on L-2001E, L-2003, L-4000, L-


407, L-406 and L-307.  


- Planning in progress for 52 projects as listed in Appendix A.  


- Planning work on L-235 and L-43-1106 are on hold.  Additional review of records is 


being performed that may reduce or remove them from project scope.  


- Continue to perform records review and implement interim safety measures as listed in 


Appendix C.  


III.  Costs 


- Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are 


provided in Appendix B and Appendix C.  


 


 


                                                           
1
 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 







Pipeline
PSEP Filing 


Priority
Total 
Miles Status (1)


Prominent 
Diameter


 Prominent 
Vintage  %SMYS (2)


Construction Start Date 
(Est.)


2000 1 117.60 Detailed Design (3) 30 1947 67% Jun-13
2001 East 2 7.10 Planning 30 1952 55% Feb-14
1005 4 3.50 Planning 22 1949 59% Jan-14
2003 6 26.50 Planning 30 1949 36% Jan-14
407 7 6.30 Planning 30 1951 36% Nov-13
4000 8 3.70 Planning 36 1960 72% Jan-14
406 9 20.70 Planning 22 1951 60% Sep-13
235 West 10 3.10 Planning 30 1957 49% Oct-13
1013 11 3.5 Planning 30 1954 43% May-14
1015 12 7.85 Planning 30 1954 43% May-14
404 14 37.80 Planning 18 1949 50% Jul-13
2000-0.18-XO2 16 0.01 Planning 20 1961 58% Jun-13
1020 17 5.70 Planning 30 1959 39% Jul-13
1014 18 0.00 Planning 30 1957 36% May-13
247 21 0.08 Planning 16 1944 48% Jun-13
43-121 22 4.41 Planning 26 1930 42% Jan-14
2000-0.18-BO 23 0.01 Planning 12.75 1952 43% Jun-13
36-37 38 0.02 Planning 16 1927 40% Jul-13
42-66-1 40 0.04 Planning 12.75 1937 34% May-13
42-66-2 41 0.03 Planning 12.75 1937 34% May-13
2000-0.18-XO2 43 0.01 Planning 12.75 1952 43% Jun-13
2000-0.18-XO1 43 0.01 Planning 12.75 1952 43% Jul-13
35-20 44 0.56 Planning 16 1965 43% Jul-13
3000-261.73-BO 48 0.00 Planning 12.75 1956 33% Aug-13
3000-261.73-BR 49 0.00 Planning 12.75 1956 33% Aug-13
44-654 50 0.01 Detailed Design 6.625 1957 32% Jul-13
41-19 56 0.01 Planning 8.625 1959 33% Sep-13
35-20-A 71 1.32 Planning 12.75 1965 49% Mar-14
41-30-A 80 0.26 Planning 10.75 1951 31% Jul-13
41-30 82 3.95 Planning 10.75 1949 31% Sep-13
45-120X01 87 0.01 Detailed Design 8.625 1930 26% Apr-13
41-80 90 1.84 Planning 6.625 1949 42% Oct-13
41-04ST1 100 0.00 Planning 10.75 1929 29% Apr-13
41-128 108 0.00 Planning 8.625 1956 34% Jun-13
41-181 109 0.00 Planning 8.625 1957 33% Sep-13
35-20-N 113 0.01 Planning 6.625 1929 51% Jun-13
41-04-I 121 0.38 Planning 8.625 1943 27% Dec-13
41-17-F 131 0.03 Planning 4.5 1955 30% Jun-13
41-201 138 0.01 Planning 4.5 1957 36% Jun-13
41-05 140 2.78 Planning 8.625 1955 23% Jan-14
41-116 142 0.01 Planning 3.5 1957 23% Jul-13
41-116BP1 143 0.00 Planning 3.5 1957 34% Jul-13
36-8-01-C 148 0.16 Planning 4.5 1936 23% Jun-13
35-20-A1 149 0.30 Planning 8.625 1965 23% Jan-14
37-18-J 154 0.01 Planning 8.625 1956 24% Dec-13
41-55 155 0.01 Planning 6.625 1960 44% Jul-13
41-17-FST1 160 0.00 Planning 4.5 1955 30% Jun-13
41-117 168 0.00 Planning 3.5 1957 23% Aug-13


PSEP - SCG / SDG&E                                                                                                                                                                                                                                                                                                                                              
Appendix  A - Active Projects List
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41-6045 170 0.01 Planning 2.375 1948 23% Jun-13


49-32 5 0.06 Planning 16 1950 25% May-13
49-26 10 2.62 Planning 12.25 1957 45% Aug-13
49-22 16 4.04 Planning 10.75 1949 48% Aug-13
(1) Status Categories:  Planning,  Detailed Design, Construction, Closeout.
(2) The number shown, eg 67% is the stress level of the majority of the pipeline segments.
(3) L#2000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.


Pipeline-SDG&E







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  January 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 2000  1,276         2,067         16,301       (14,234)     
Line 2001 East (17)             9                 154            (146)          
Line 2001 West ‐             ‐             1,107         (1,107)       
Line 1005  (11)             6                 62               (56)            
Line 235 East ‐             ‐             455            (455)          
Line 2003  (6)                19               129            (110)          
Line 407  (35)             20               257            (237)          
Line 4000  ‐             ‐             70               (70)            
Line 406  (11)             13               66               (53)            
Line 235 West (13)             20               2,320         (2,300)       
Line 1013  1                 1                 143            (142)          
Line 1015  ‐             ‐             342            (342)          
Line 1004  ‐             ‐             253            (253)          
Line 404  (74)             44               17               27              
Line 44‐137  ‐             ‐             121            (121)          
Line 2000‐0.18‐XO2  ‐             ‐             272            (272)          
Line 1020  (3)                30               456            (426)          
Line 1014  2                 2                 988            (986)          
Line 1024  ‐             ‐             442            (442)          
Line 247  1                 1                 950            (950)          
Line 43‐121  1                 1                 3,842         (3,841)       
Line 33‐120  ‐             ‐             2,706         (2,706)       
Line 45‐120  ‐             ‐             2,533         (2,533)       
Line 32‐21  ‐             ‐             1,234         (1,234)       
Line 41‐6000‐2  ‐             ‐             637            (637)          
Line 36‐9‐09 North ‐             ‐             768            (768)          
Line 36‐9‐06  ‐             ‐             464            (464)          
Line 36‐9‐06‐A  ‐             ‐             288            (288)          
Line 37‐18‐K  ‐             ‐             233            (233)          
Line 36‐37  ‐             ‐             171            (171)          
Line 42‐66‐1  ‐             ‐             901            (901)          
Line 42‐66‐2  ‐             ‐             486            (486)          
Line 35‐20  ‐             ‐             164            (164)          
Line 37‐18  ‐             3                 1,812         (1,810)       


Appendix B ‐ Memorandum Account Projects
SCG and SDGE PSEP Cost Report to the Commission for January 2013


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  January 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 37‐18‐F ‐             ‐             66               (66)            
Line 33‐121 ‐             ‐             342            (342)          
Line e 33‐121 ‐             ‐             24               (24)            
Line 36‐1006 ‐             ‐             1,678         (1,678)       
Line 36‐1032 ‐             ‐             363            (363)          
Line 35‐20‐A ‐             ‐             316            (316)          
Line 35‐10 ‐             ‐             741            (741)          
Line 1172 ID 2313 2 ‐             ‐             232            (232)          
Line 41‐30‐A ‐             ‐             163            (163)          
Line 41‐30 ‐             ‐             1,002         (1,002)       
Line 38‐200 ‐             ‐             156            (156)          
Line 45‐120X01 ‐             ‐             15               (15)            
Line 41‐80 ‐             ‐             472            (472)          
Line 35‐22 ‐             ‐             78               (78)            
Line 36‐1002 ‐             ‐             143            (143)          
Line 44‐687 ‐             ‐             570            (570)          
Line 35‐20‐N ‐             ‐             175            (175)          
Line 30‐32 ‐             ‐             458            (458)          
Line 41‐04‐I ‐             ‐             169            (169)          
Line 41‐17‐F ‐             ‐             202            (202)          
Line 41‐17 ‐             ‐             949            (949)          
Storage Fields 4                 7                 600            (593)          
Program Management Activities 3,158         6,285         2,000         4,285        
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects 4,273           8,529           52,061         (43,532)      


(1) Costs reflect actuals for the month of January and project-to-date costs from May 2012 to  January 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable overheads.
(6) As of January 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $20,342,517 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  
(7) As of January 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,375,157 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  


( in $1,000) ( in $1,000)


Appendix B ‐ Memorandum Account Projects
SCG and SDGE PSEP Cost Report to the Commission for January 2013
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  January 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over
Line 49‐28 ‐             ‐             962            (962)          
Line 49‐17 ‐             ‐             1,078         (1,078)       
Line 49‐25 ‐             ‐             491            (491)          
Line 49‐32 (9)                13               118            (104)          
Line 49‐16 ‐             ‐             2,002         (2,002)       
Line 49‐11 ‐             ‐             101            (101)          
Line 49‐18 ‐             ‐             903            (903)          
Line 1600 ‐             ‐             1,240         (1,240)       
Line 49‐26 ‐             ‐             563            (563)          
Line 49‐27 ‐             ‐             142            (142)          
Line 49‐14 ‐             ‐             215            (215)          
Line 49‐15 ‐             ‐             566            (566)          
Line 49‐13 ‐             ‐             381            (381)          
Line 49‐22 (9)                14               ‐             14              
Program Management Activities 48               534            300            234           
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 31                 562              9,062           (8,500)         


(1) Costs reflect actuals for the month of January and project-to-date costs from May 2012 to  January 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable overheads.
(6) As of January 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $20,342,517 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  
(7) As of January 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,375,157 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  


( in $1,000)


SCG and SDGE PSEP Cost Report to the Commission for January 2013
Appendix B ‐ Memorandum Account Projects


( in $1,000)
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SCG


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records (1)  January 
 Project‐To‐
Date Total 


Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 235 East ‐             ‐             1,035         ‐            
Line 4000 ‐             ‐             103            ‐            
Line 1018 ‐             ‐             ‐             ‐            
Line 1024 ‐             ‐             1,013         ‐            
Line 1025 ‐             ‐             ‐             ‐            
Line 765BR4 ‐             ‐             ‐             ‐            
Line 408XO1 ‐             ‐             225            ‐            
Line 1171LT2 ‐             ‐             275            ‐            
Line 30‐6200 ‐             ‐             177            ‐            
Line 3000‐261.73‐BO ‐             148            ‐            
Line 3000‐261.73‐BR ‐             ‐             159            ‐            
Line 37‐49 ‐             ‐             5,810         ‐            
Line 45‐163 ‐             ‐             208            ‐            
Line 43‐34 ‐             ‐             3,117         ‐            
Line 1171LT1BP2 ‐             ‐             309            ‐            
Line 43‐1106 ‐             ‐             752            ‐            
Line 42‐46 ‐             ‐             364            ‐            
Line 53 ‐             ‐             ‐             ‐            
Line 41‐199 ‐             ‐             154            ‐            
Line 1172BP3 ‐             ‐             ‐             ‐            
Line 1172BP2ST4 ‐             ‐             ‐             ‐            
Line 1017BR4 ‐             ‐             ‐             ‐            
Line 1017BR5 ‐             ‐             ‐             ‐            
Line 1017BR6 ‐             ‐             ‐             ‐            
Line 1017BR7 ‐             ‐             ‐             ‐            
Line 317 ‐             ‐             441            ‐            
Line 35‐6416 ‐             ‐             667            ‐            
Line 41‐25‐A ‐             ‐             1,026         ‐            
Line 41‐90 ‐             ‐             196            ‐            
Line 30‐02 ‐             ‐             ‐             ‐            
Line 32‐90 ‐             ‐             ‐            
Line 1017BP1 ‐             ‐             ‐             ‐            
Line 1017BP2 ‐             ‐             ‐             ‐            


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records (1)  January 
 Project‐To‐
Date Total 


Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 1017BP3 ‐             ‐             ‐             ‐            
Line 35‐6405 ‐             ‐             ‐             ‐            
Line 41‐84 ‐             ‐             446            ‐            
Line 41‐84‐A ‐             ‐             684            ‐            
Line 42‐57 ‐             ‐             ‐             ‐            
Line 765‐8.24‐BO ‐             ‐             ‐             ‐            
Line 765‐8.24‐BR ‐             ‐             ‐             ‐            
Line 38‐351 ‐             ‐             ‐             ‐            
Line 44‐1008 ‐             ‐             ‐             ‐            
Line 8107 ‐             ‐             ‐             ‐            
Line 42‐46‐F ‐             ‐             169            ‐            
Line 775BO1 ‐             ‐             ‐             ‐            
Line 775 ‐             ‐             ‐             ‐            
Line 30‐6292 ‐             ‐             ‐             ‐            
Line 36‐6588 ‐             ‐             ‐             ‐            
Line 36‐1001 ‐             ‐             ‐             ‐            
Line 30‐6799BR1 ‐             ‐             ‐             ‐            
Line 30‐6799 ‐             ‐             ‐             ‐            
Line 36‐9‐21BR1 ‐             ‐             ‐            
Line 41‐198 ‐             ‐             ‐             ‐            
Line 36‐7‐04 ‐             ‐             ‐             ‐            
Line 41‐05‐A ‐             ‐             ‐             ‐            
Line 169 ‐             ‐             ‐             ‐            
Line 30‐09‐A ‐             ‐             ‐             ‐            
Line 35‐40 ‐             ‐             ‐             ‐            
Line 1003LT2 ‐             ‐             ‐             ‐            
Line 30‐6543 ‐             ‐             ‐             ‐            
Line 35‐6520 ‐             ‐             ‐             ‐            
Line 37‐6180 ‐             ‐             ‐             ‐            
Line 41‐101 ‐             ‐             ‐             ‐            
Line 1172BP2ST3 ‐             ‐             ‐             ‐            
Line 30‐6209 ‐             ‐             ‐             ‐            
Line 41‐83 ‐             ‐             ‐             ‐            
Line 1172BP2ST1 ‐             ‐             ‐             ‐            
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records (1)  January 
 Project‐To‐
Date Total 


Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 6100 ‐             ‐             ‐             ‐            
Line 41‐141 ‐             ‐             ‐             ‐            
Line 35‐6405BR1 ‐             ‐             ‐             ‐            
Line 5009 ‐             ‐             ‐             ‐            
Line 1019BP1 ‐             ‐             ‐             ‐            
Line 1170 ID502‐T 1 ‐             ‐             ‐            
Line 1171 ID567‐P 13 ‐             ‐             ‐             ‐            
Line 3000 East ‐             ‐            
Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP or Removed Due to Sucessful Locating of Records(1) ‐             ‐             17,477       ‐            


(1) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP).


( in $1,000) ( in $1,000)
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SCG


January 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Leak Survey and Pipeline Patrol 19               802            760            42              
Records Review 165            13,377       10,309       3,068        
Pressure Protection Equipment ‐             195            195            ‐            
Other Remediation 0                 441            546            (105)          
Total SCG Records Review and Interim Safety Measure Costs 185              14,814         11,811         3,004          


SDGE


January 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Leak Survey and Pipeline Patrol 5                 31               37               (6)              
Records Review 227            1,186         997            189           
Pressure Protection Equipment ‐             3                 3                 ‐            
Other Remediation ‐             1                 1                 ‐            
Total SDGE Records Review and Interim Safety Measure Costs 232              1,221           1,039           183             


(1) Costs reflect actuals for the month of January and project-to-date costs from February 2011 to  January 2013
(2) Forecasted expenditures are estimated costs from February 2011 to May 2013
(3) Costs are in nominal direct dollars.
(4) Costs recovery will include indirects and applicable overheads
(5) As of January 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $20,342,517 which includes balancing accoun
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019). 
(6) As of January 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,375,157 which includes balancing accoun
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019). 


( in $1,000) ( in $1,000)
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
May 28, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for April 2013 as required per D.12-04-021.  D.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission’s Energy Division and Consumer Protection and Safety Division as our plan 
is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Elizaveta Malashenko, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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April 2013 PSEP Update 
 
 


I. Introduction 


 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 


Division as the plan is implemented.
1   


Attached is the update for April 2013. 
 


II. Current Status 
 


SoCalGas and SDG&E have undertaken the following PSEP related activities for 
the month of April. 


 


1. After SCG’s completion of records investigative work which significantly reduced the 
mileage of pipe to be remediated, project responsibilities for L-43-121, and L-45-120 
were transferred to Jacobs for commencement of engineering work. 


2. Jacobs has executed contracts with Diverse Business Enterprises (DBE) contractors, 
such as E2, and have completed interviews with additional vendors such as Wagner 
Engineering and San Dieguito Engineering. The intention is that this will allow more 
DBE contractors to participate in PSEP. 


3. Construction is scheduled to begin on L-2000 in July for hydro testing. 


4. Records investigative efforts since last month’s report have identified 21 miles of pipe 
segments that will no longer need to be addressed in Phase 1A.  


5. Planning on L-49-26 has been placed on hold in order to align its schedule with other 
pipeline projects in the same project bundle (L-49-16, L-49-17, and L-49-25). This 
bundling of projects allows for similar projects to utilize the same resources to more 
effectively complete engineering and construction planning work. 


 


III. Costs 
 


Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are 
provided in Appendix B and Appendix C. 


 
1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 


 







Pipeline
PSEP Filing 
Priority


Total 
Miles as 
Filed Project Lifecycle Stage(1)


Prominent 
Diameter


 Prominent 
Vintage  %SMYS (2)


Construction Start 
Date (Est.)


2000(3) 1 117.6(3) 4‐Detailed Design(3) 30 1947 67% Jul‐13
2001 East 2 7.10 2‐Selection 30 1952 55% Jan‐14
1005 4 3.50 2‐Selection 22 1949 59% Nov‐13
2003 6 26.50 1‐Project Initiation 30 1949 36% TBD (5)


407 7 6.30 2‐Selection 30 1951 36% Nov‐13
406 9 20.70 1‐Project Initiation 22 1951 60% Jul‐14
235 West 10 3.10 2‐Selection 30 1957 49% Oct‐13
1013 11 3.50 1‐Project Initiation 30 1954 43% Dec‐13
1015 12 7.85 1‐Project Initiation 30 1954 43% TBD (5)


404 14 37.80 1‐Project Initiation 18 1949 50% Sep‐14
44‐137 15 1.00 1‐Project Initiation 20 1950 43% Jan‐14
247 21 0.08 1‐Project Initiation 16 1944 48% May‐14
43‐121 22 4.41 2‐Selection 26 1930 42% Nov‐13
33‐120   24 1.25 1‐Project Initiation 22 1940 44% Dec‐13
45‐120 25 4.30 2‐Selection 22 1930 26% Dec‐13
32‐21 26 10.23 1‐Project Initiation 20 1948 48% TBD (5)


36‐9‐09 North 29 16.02 1‐Project Initiation 8.625 1932 46% Mar‐14
36‐9‐06 30 7.92 1‐Project Initiation 16 1953 25% Mar‐14
36‐9‐06‐A 31 2.64 1‐Project Initiation 16 1953 25% Mar‐14
36‐37 38 0.02 1‐Project Initiation 16 1927 (6) 38% Sep‐13
42‐66‐1 40 0.04 2‐Selection 12.75 1947 34% Aug‐13
42‐66‐2 41 0.03 2‐Selection 12.75 1947 34% Aug‐13
37‐18 45 4.16 1‐Project Initiation 16 1945 38% Apr‐14
30‐18 47 2.58 1‐Project Initiation 16 1943 23% Apr‐14
44‐654 50 0.01 1‐Project Initiation 6.625 1957 32% Aug‐13
31‐09 52 12.81 1‐Project Initiation 24 1958 24% TBD (5)


45‐163 54 0.91 1‐Project Initiation 16 1966 37% TBD (5)


41‐19 56 0.01 1‐Project Initiation 12.75 1957 35% Aug‐13
33‐121  59 0.16 1‐Project Initiation 26 1955 42% Dec‐13
36‐1032 64 1.54 1‐Project Initiation 8.625 1963 39% Apr‐14
35‐20‐A 71 1.32 1‐Project Initiation 12.75 1965 49% Apr‐14
35‐10 72 3.44 1‐Project Initiation 12.75 1957 49% TBD (5)


41‐30‐A 80 0.26 1‐Project Initiation 12.75 1940 37% Aug‐13
41‐30 82 3.95 1‐Project Initiation 10.75 1953 31% Mar‐14
38‐200 86 0.23 1‐Project Initiation 12.75 1948 23% Aug‐13
45‐120X01 87 0.01 4‐Detailed Design 8.625 1930 26% Jun‐13
41‐80 90 1.84 1‐Project Initiation 6.625 1949 42% May‐14
41‐181 109 0.002 1‐Project Initiation 8.625 1957 33% Sep‐13
35‐20‐N 113 0.010 1‐Project Initiation 6.625 1929 51% Aug‐13
41‐04‐I   121 0.38 1‐Project Initiation 8.625 1943 28% Oct‐13
36‐9‐21 126 5.06 1‐Project Initiation 6.625 1950 22% Mar‐14
41‐25 130 0.12 1‐Project Initiation 10.75 1957 31% Aug‐13
41‐17‐F 131 0.03 1‐Project Initiation 4.5 1955 30% Dec‐13
41‐17 133 3.57 1‐Project Initiation 8.625 1955 32% Dec‐13
41‐201 138 0.01 1‐Project Initiation 4.5 1957 36% Jul‐13
41‐05 140 2.78 1‐Project Initiation 6.625 1955 36% Sep‐14
41‐116 142 0.006 1‐Project Initiation 4.5 1957 30% Jul‐13
41‐116BP1 143 0.002 1‐Project Initiation 3.5 1957 34% Jul‐13
41‐55 155 0.007 1‐Project Initiation 6.625 1960 44% Aug‐13
41‐17‐A2 159 0.003 1‐Project Initiation 4.5 1955 30% Aug‐13
41‐17‐FST1 160 0.001 1‐Project Initiation 4.5 1955 30% Dec‐13


PSEP ‐ SCG / SDG&E
Appendix  A ‐ Active Projects List as of April 26, 2013


Pipeline‐SCG







41‐117 168 0.004 1‐Project Initiation 3.5 1957 23% Jul‐13
41‐6045 170 0.009 1‐Project Initiation 2.375 1948 23% Aug‐13
Storage (4) ‐(4) 2.83 1‐Project Initiation various(4) various(4) various(4) various(4)


49‐28 1 4.89 1‐Project Initiation 16 1932 26% Jan‐14
49‐32 5 0.06 1‐Project Initiation 16 1950 25% Sep‐13
49‐11 7 6.30 1‐Project Initiation 20 1969 31% Jan‐14
49‐22 16 4.04 1‐Project Initiation 10.75 1951 36% Oct‐13


(2) The number shown, e.g. 67% is the stress level of the majority of the pipeline segments.
(3) L‐2000, because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.


Pipeline‐SDG&E


(1) Stage Categories: ‐ These categories represent seven stages of a pipeline project’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project 
Definition, Stage 4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start‐up/Turn‐over, and Stage 7 Close‐out.


(4) There are many tens of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction start 
dates for each Storage lines.
(5) Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed,  construction start dates 
cannot be determined at this time.







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  April 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 2000  161                    3,500               16,301             (12,801)           
Line 2001 East 4                        47                     154                   (107)                
Line 2001 West 1                        18                     1,107               (1,089)             
Line 1005  7                        77                     62                     15                    
Line 2003  1                        60                     455                   (395)                
Line 407  4                        110                   129                   (19)                   
Line 406 115                    282                   257                   25                    
Line 235 West 4                        101                   70                     31                    
Line 1013  3                        22                     66                     (44)                   
Line 1015 ‐                    11                     2,320               (2,308)             
Line 1004  ‐                    2                       143                   (141)                
Line 404  73                      202                   342                   (140)                
Line 44‐137  1                        3                       253                   (250)                
Line 1020  ‐                    60                     121                   (60)                   
Line 1014  (1)                       9                       272                   (263)                
Line 247  ‐                    1                       456                   (455)                
Line 41‐201 ‐                    ‐                   ‐                   ‐                  
Line 41‐116BP1 ‐                    1                       ‐                   1                      
Line 41‐6045 ‐                    2                       ‐                   2                      
Line 43‐121  17                      63                     988                   (925)                
Line 33‐120  2                        4                       442                   (438)                
Line 45‐120  2                        2                       950                   (949)                
Line 42‐66‐1 6                        6                       288                   (281)                
Line 42‐66‐2 ‐                    ‐                   233                   (233)                
Line 30‐18 ‐                    ‐                   ‐                   ‐                  
Line 32‐21  2                        3                       3,842               (3,839)             
Line 41‐6000‐2  ‐                    ‐                   2,706               (2,706)             
Line 36‐9‐09 North 3                        3                       2,533               (2,530)             
Line 36‐9‐06  3                        3                       1,234               (1,231)             
Line 36‐9‐06‐A  1                        4                       637                   (634)                
Line 37‐18 K  ‐                    1                       768                   (768)                
Line 36‐37  ‐                    ‐                   464                   (464)                
Line 35‐20 ‐                    1                       171                   (170)                
Line 37‐18  ‐                    2                       901                   (898)                
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  April 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 37‐18 F ‐                    1                       486                   (485)                
Line 44‐654 ‐                    ‐                   164                   (164)                
Line 31‐09 8                        10                     1,812               (1,803)             
Line 41‐19 ‐                    ‐                   66                     (66)                   
Line 33‐121 2                        5                       342                   (337)                
Line e 33‐121 ‐                    ‐                   24                     (24)                   
Line 36‐1006 ‐                    ‐                   1,678               (1,678)             
Line 36‐1032 1                        5                       363                   (358)                
Line 35‐20‐A ‐                    2                       316                   (314)                
Line 35‐10 ‐                    1                       741                   (741)                
Line 1172 ID 2313 2 ‐                    ‐                   232                   (232)                
Line 36‐9‐21 1                        3                       ‐                   ‐                  
Line 41‐30‐A ‐                    2                       163                   (161)                
Line 41‐30 ‐                    2                       1,002               (1,000)             
Line 38‐200 ‐                    ‐                   156                   (156)                
Line 41‐116 ‐                    ‐                   ‐                   ‐                  
Line 41‐117 ‐                    ‐                   ‐                   ‐                  
Line 41‐181 ‐                    2                       ‐                   2                      
Line 45‐120X01 14                      15                     15                     0                      
Line 45‐163 ‐                    ‐                   208                   ‐                  
Line 1171LT1BP2 ‐                    ‐                   309                   ‐                  
Line 41‐80 ‐                    2                       472                   (470)                
Line 35‐22 ‐                    ‐                   78                     (78)                   
Line 36‐1002 ‐                    ‐                   143                   (143)                
Line 44‐687 ‐                    ‐                   570                   (570)                
Line 35‐20‐N 2                        2                       175                   (174)                
Line 30‐32 3                        5                       458                   (453)                
Line 41‐04‐I ‐                    2                       169                   (167)                


Appendix B ‐ Memorandum Account Projects
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  April 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 41‐17 ‐                    ‐                   ‐                   ‐                  
Line 41‐17F ‐                    4                       202                   (198)                
Line 41‐17‐FST1 ‐                    ‐                   ‐                   ‐                  
Line 41‐17‐A2 ‐                    ‐                   949                   (949)                
Line 41‐25 1                        4                       ‐                   4                      
Line 41‐05 ‐                    2                       ‐                   2                      
Line 37‐18 J ‐                    31                     ‐                   31                    
Storage Fields 582                    673                   600                   73                    
Communications * 10                      36                     ‐                   36                    
Construction  * 100                    705                   ‐                   705                  
Engineering * 143                    1,757               ‐                   1,757              
Training * 146                    622                   ‐                   622                  
Gas Control * 8                        40                     ‐                   40                    
Environmental * 43                      258                   ‐                   258                  
Supply Management * (643)                  1,601               ‐                   1,601              
Insurance * 195                    3,010               ‐                   3,010              
General Administration * 362                    1,472               ‐                   1,472              
Program Management Office *  (43)                     1,611               2,000               (389)                
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects 1,346                 16,485               52,561               (35,562)             
*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects.  ** Cost correction due to error in prior cost reporting.


Overall Table Notes:
(1) Costs reflect actuals for the month of April and project‐to‐date costs from May 2012 to April 2013
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of April 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,882,334 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of April 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,672,338 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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( in $1,000) ( in $1,000)


**
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  April 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 49‐28 ‐                    ‐                   962                   (962)                
Line 49‐17 ‐                    ‐                   1,078               (1,078)             
Line 49‐19 ‐                    ‐                   ‐                   ‐                  
Line 49‐25 ‐                    ‐                   491                   (491)                
Line 49‐32 ‐                    34                     118                   (83)                   
Line 49‐16 ‐                    ‐                   2,002               (2,002)             
Line 49‐11 ‐                    ‐                   101                   (101)                
Line 1600 ‐                    ‐                   1,240               (1,240)             
Line 49‐26 ‐                    ‐                   563                   (563)                
Line 49‐20 ‐                    ‐                   ‐                   ‐                  
Line 49‐14 ‐                    ‐                   215                   (215)                
Line 49‐15 ‐                    ‐                   566                   (566)                
Line 49‐22 ‐                    28                     ‐                   28                    
Line 49‐13 ‐                    ‐                   381                   (381)                
Communications * 1                        5                       ‐                   5                      
Construction  * 6                        80                     ‐                   80                    
Engineering * 18                      218                   ‐                   218                  
Training * ‐                    2                       ‐                   2                      
Gas Control * 1                        6                       ‐                   6                      
Environmental * 3                        34                     ‐                   34                    
Supply Management * 4                        341                   ‐                   341                  
Insurance * 25                      410                   ‐                   410                  
General Administration * 5                        114                   ‐                   114                  
Program Management Office *  20                      247                   300                   (53)                   
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 82                        1,519                 8,018                 (6,498)               
*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on
those specific projects.  


Overall Table Notes:
(1) Costs reflect actuals for the month of April and project‐to‐date costs from May 2012 to April 2013
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of April 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,882,334 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of April 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,672,338 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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( in $1,000) ( in $1,000)
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SCG


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records  April 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 235 East ‐                    6                       1,035               ‐                  
Line 4000  8                        43                     103                   ‐                  
Line 1018 ‐                    ‐                   ‐                   ‐                  
Line 1024 ‐                    2                       1,013               ‐                  
Line 1025 ‐                    ‐                   ‐                   ‐                  
Line 765BR4 ‐                    ‐                   ‐                   ‐                  
Line 408XO1 ‐                    ‐                   225                   ‐                  
Line 1171LT2 ‐                    ‐                   275                   ‐                  
Line 30‐6200 ‐                    ‐                   177                   ‐                  
Line 3000‐261.73‐BO ‐                    ‐                   148                   ‐                  
Line 3000‐261.73‐BR ‐                    ‐                   159                   ‐                  
Line 37‐49 ‐                    ‐                   5,810               ‐                  
Line 43‐34 ‐                    ‐                   3,117               ‐                  
Line 43‐1106 ‐                    ‐                   752                   ‐                  
Line 42‐46 ‐                    ‐                   364                   ‐                  
Line 2000‐0.18‐XO2  ‐                    ‐                   17                     ‐                  
Line 53 ‐                    ‐                   ‐                   ‐                  
Line 41‐199 ‐                    ‐                   154                   ‐                  
Line 1172BP3 ‐                    ‐                   ‐                   ‐                  
Line 1172BP2ST4 ‐                    ‐                   ‐                   ‐                  
Line 1017BR4 ‐                    ‐                   ‐                   ‐                  
Line 1017BR5 ‐                    ‐                   ‐                   ‐                  
Line 1017BR6 ‐                    ‐                   ‐                   ‐                  
Line 1017BR7 ‐                    ‐                   ‐                   ‐                  
Line 317 ‐                    ‐                   441                   ‐                  
Line 35‐6416 ‐                    ‐                   667                   ‐                  
Line 41‐25‐A ‐                    ‐                   1,026               ‐                  
Line 41‐90 ‐                    ‐                   196                   ‐                  
Line 30‐02 ‐                    ‐                   ‐                   ‐                  
Line 32‐90 ‐                    ‐                   ‐                   ‐                  
Line 1017BP1 ‐                    ‐                   ‐                   ‐                  


Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records April 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 1017BP2 ‐                    ‐                   ‐                   ‐                  
Line 1017BP3 ‐                    ‐                   ‐                   ‐                  
Line 35‐6405 ‐                    ‐                   ‐                   ‐                  
Line 41‐84 ‐                    ‐                   446                   ‐                  
Line 41‐84‐A ‐                    ‐                   684                   ‐                  
Line 42‐57 ‐                    ‐                   ‐                   ‐                  
Line 765‐8.24‐BO ‐                    ‐                   ‐                   ‐                  
Line 765‐8.24‐BR ‐                    ‐                   ‐                   ‐                  
Line 38‐351 ‐                    ‐                   ‐                   ‐                  
Line 44‐1008 ‐                    ‐                   ‐                   ‐                  
Line 8107 ‐                    ‐                   ‐                   ‐                  
Line 42‐46‐F ‐                    ‐                   169                   ‐                  
Line 775BO1 ‐                    ‐                   ‐                   ‐                  
Line 775 ‐                    ‐                   ‐                   ‐                  
Line 30‐6292 ‐                    ‐                   ‐                   ‐                  
Line 36‐6588 ‐                    ‐                   ‐                   ‐                  
Line 36‐1001 ‐                    ‐                   ‐                   ‐                  
Line 30‐6799BR1 ‐                    ‐                   ‐                   ‐                  
Line 30‐6799 ‐                    ‐                   ‐                   ‐                  
Line 41‐198 ‐                    ‐                   ‐                   ‐                  
Line 36‐7‐04 ‐                    ‐                   ‐                   ‐                  
Line 41‐05‐A ‐                    ‐                   ‐                   ‐                  
Line 169 ‐                    ‐                   ‐                   ‐                  
Line 30‐09‐A ‐                    ‐                   ‐                   ‐                  
Line 35‐40 ‐                    ‐                   ‐                   ‐                  
Line 1003LT2 ‐                    ‐                   ‐                   ‐                  
Line 30‐6543 ‐                    ‐                   ‐                   ‐                  
Line 35‐6520 ‐                    ‐                   ‐                   ‐                  


( in $1,000) ( in $1,000)


SCG and SDGE PSEP Cost Report to the Commission for April 2013
Appendix B 
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records April 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 37‐6180 ‐                    ‐                   ‐                   ‐                  
Line 41‐101 ‐                    ‐                   ‐                   ‐                  
Line 1172BP2ST3 ‐                    ‐                   ‐                   ‐                  
Line 30‐6209 ‐                    ‐                   ‐                   ‐                  
Line 41‐83 ‐                    ‐                   ‐                   ‐                  
Line 1172BP2ST1 ‐                    ‐                   ‐                   ‐                  
Line 6100 ‐                    ‐                   ‐                   ‐                  
Line 41‐141 ‐                    ‐                   ‐                   ‐                  
Line 35‐6405BR1 ‐                    ‐                   ‐                   ‐                  
Line 5009 ‐                    ‐                   ‐                   ‐                  
Line 1019BP1 ‐                    ‐                   ‐                   ‐                  
Line 1170 ID502‐T 1 ‐                    ‐                   ‐                   ‐                  
Line 1171 ID567‐P 13 ‐                    ‐                   ‐                   ‐                  
Line 3000 East ‐                    ‐                   ‐                   ‐                  
Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records 8                        50                     16,977             ‐                  


SDG&E


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  April 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
 Remaining Spend 


(under)/over 
Line 49‐27 ‐                    ‐                   142                   ‐                  
Line 49‐18 ‐                    ‐                   903                   ‐                  
Total SDG&E PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records ‐                    ‐                   1,045               ‐                  


( in $1,000) ( in $1,000)


( in $1,000) ( in $1,000)
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SCG


 April 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
 Remaining Spend 


(under)/over 
Leak Survey and Pipeline Patrol 40                        911                      760                      151                     
Records Review (1,220)                  13,203                10,309                2,894                 
Pressure Protection Equipment ‐                       195                      195                      ‐                      
Other Remediation ‐                       442                      546                      (104)                   
Total SCG Records Review and Interim Safety Measure Costs (1,180)                   14,752                  11,811                  2,941                   


SDGE
 April 


Project‐To‐Date 
Total 


Forecasted 
Expenditure (est.) 


Remaining Spend 
(under)/over 


Leak Survey and Pipeline Patrol (2)                         32                        37                        (5)                        
Records Review (216)                      970                      997                      (27)                      
Pressure Protection Equipment ‐                       3                          3                          ‐                      
Other Remediation ‐                       1                          1                          ‐                      
Total SDGE Records Review and Interim Safety Measure Costs (218)                       1,006                    1,039                    (32)                         


Overall Table Notes:
(1) Costs reflect actuals for the month of April and project‐to‐date costs from February 2011 to April 2013
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from February 2011 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of April 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,882,334 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of April 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,672,338 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


( in $1,000) ( in $1,000)


SCG and SDGE PSEP Cost Report to the Commission for April 2013


( in $1,000) ( in $1,000)


Appendix C ‐ Records Review and Interim Safety Measure Costs
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		April 2013 PSEP Update

		I. Introduction

		In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan (PSEP) updates to the Commission’s Energy and Consumer Protection and Safety Division as...

		II. Current Status

		SoCalGas and SDG&E have undertaken the following PSEP related activities for the month of April.

		1. After SCG’s completion of records investigative work which significantly reduced the mileage of pipe to be remediated, project responsibilities for L-43-121, and L-45-120 were transferred to Jacobs for commencement of engineering work.

		2. Jacobs has executed contracts with Diverse Business Enterprises (DBE) contractors, such as E2, and have completed interviews with additional vendors such as Wagner Engineering and San Dieguito Engineering. The intention is that allow more DBE contr...

		3. Construction is scheduled to begin on L-2000 in July for hydro testing.

		4. Records investigative efforts since last month’s report have identified 21 miles of pipe segments that will no longer need to be addressed in Phase 1A.

		5. Planning on L-49-26 has been placed on hold in order to align its schedule with other pipeline projects in the same project bundle (L-49-16, L-49-17, and L-49-25). This bundling of projects allows for similar projects to utilize the same resources ...

		III. Costs

		Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are provided in Appendix B and Appendix C.
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		1. After SCG’s completion of records investigative work which significantly reduced the mileage of pipe to be remediated, project responsibilities for L-43-121, and L-45-120 were transferred to Jacobs for commencement of engineering work.

		2. Jacobs has executed contracts with Diverse Business Enterprises (DBE) contractors, such as E2, and have completed interviews with additional vendors such as Wagner Engineering and San Dieguito Engineering. The intention is that this will allow more...

		3. Construction is scheduled to begin on L-2000 in July for hydro testing.

		4. Records investigative efforts since last month’s report have identified 21 miles of pipe segments that will no longer need to be addressed in Phase 1A.

		5. Planning on L-49-26 has been placed on hold in order to align its schedule with other pipeline projects in the same project bundle (L-49-16, L-49-17, and L-49-25). This bundling of projects allows for similar projects to utilize the same resources ...

		III. Costs

		Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are provided in Appendix B and Appendix C.
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
July 19, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for June 2013 as required per D.12-04-021.  D.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission’s Energy Division and Safety and Enforcement Division (formerly CPSD) as 
our plan is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Elizaveta Malashenko, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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June 2013 PSEP Update 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 
Division as the plan is implemented.1  Attached is the update for June 2013.   


II.  Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities for the 
month of June.  


1. Construction contract has been awarded to Southwest Contractors for L2000A.  
Construction mobilization started on July 8, 2013.  Jacobs Inspectors were trained and are 
now ready for field mobilization. Hydro test is expected to be completed in October 2013 
on all nine test sections totaling 15 miles.   


2. L2000A customer notifications letters were mailed to impacted residences and businesses 
for Banning test section on June 14th.  Door tags have also been distributed by Southwest 
Contractors to impacted public surrounding project site. City officials in Banning and 
Riverside have been briefed on project details; all permits have been secured with no 
outstanding issues.  Remaining customer notification letters and door tags will be 
distributed approximately 2-weeks prior to construction mobilization.   


3. Detailed planning and design has started for SDG&E projects (L49-11, L49-32 and L49-
28), including identifying permits requirements. L49-32 is expected to be in construction 
during Q4 2013.   


4. Planning and detailed design are progressing on many projects. 24 projects are in stage 1; 
10 in stage 2; 17 in stage 3; and 2 in stage 4. 


5. Jacobs Safety training for field staff (OSHA 10-hour/ CPR/ First Aid/ AED) has been 
completed. 


6. Jacobs issued an RFP for Intrastate and Interstate Motor Carriers for pipeline material 
shipping.  


7. The Environmental team has completed three high level environmental reviews and one 
detailed level environmental review for the SDG&E pipeline projects. For the SCG 
pipeline projects they have completed 14 high level environmental reviews, and four 
detailed level environmental reviews. Five projects have been environmentally cleared 


1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 
                                                           







for construction, including L-2000A which is actively being monitored for environmental 
compliance. 


III.  Costs 


Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are 
provided in Appendix B and Appendix C. 


  







PSEP - SCG / 
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Appendix  A - 


Active Projects 


List as of May 31 


2013


PSEP Filing 


Priority


Total 


Miles as 


Filed Project Lifecycle Stage(1)
Prominent 


Diameter


 Prominent 


Vintage  %SMYS (2)
Construction Start 


Date (Est.)


2000(3)
1 117.6(3) various (3)


30 1947 67% various (3)


2001 East 2 7.10 2-Selection 30 1952 55% May-14


1005 4 3.50 2-Selection 22 1949 59% Nov-13


2003 6 26.50 1-Project Initiation 30 1949 36% TBD (5)


407 7 6.30 3-Project Definition 30 1951 36% Apr-14


406 9 20.70 2-Selection 22 1951 60% Aug-14


235 West 10 3.10 3-Project Definition 30 1957 49% Sep-13


1013 11 3.50 1-Project Initiation 30 1954 43% Jan-14


1015 12 7.85 1-Project Initiation 30 1954 43% TBD (5)


1004 13 19.70 1-Project Initiation 16 1944 49% TBD (5)


404 14 37.80 2-Selection 18 1949 50% Nov-14


44-137 15 1.00 2-Selection 20 1950 43% Mar-14


43-121 22 4.41 3-Project Definition 26 1930 42% Sep-13


33-120  24 1.25 3-Project Definition 22 1940 44% Dec-13


45-120 25 4.30 3-Project Definition 22 1930 26% Dec-13


32-21 26 10.23 2-Selection 20 1948 48% Mar-14


36-9-09 North 29 16.02 2-Selection 8.625 1932 46% May-14


37-18-K 32 2.85 1-Project Initiation 20 1949 33% Sep-14


36-37 38 0.02 3-Project Definition 16 1927(6)
40% Oct-13


42-66-1 40 0.04 3-Project Definition 12.75 1947 34% Aug-13


42-66-2 41 0.03 3-Project Definition 12.75 1947 34% Aug-13


37-18 45 4.16 2-Selection 16 1945 38% Jun-14


37-18-F 46 2.06 1-Project Initiation 16 1946 38% Sep-14


30-18 47 2.58 1-Project Initiation 16 1943 23% Jun-14


44-654 50 0.01 3-Project Definition 6.625 1957 32% Nov-13


31-09 52 12.81 2-Selection 24 1958 24% Apr-14


37-07 53 2.68 1-Project Initiation 16 1945 28% Jun-14


45-163 54 0.91 1-Project Initiation 16 1966 37% Jun-14


41-19 56 0.01 3-Project Definition 12.75 1957 35% Mar-14


33-121 59 0.16 2-Selection 26 1955 42% Mar-14


36-1032 64 1.54 2-Selection 8.625 1963 39% Apr-14


38-514 65 4.270 1-Project Initiation 10.75 1945 48% Sep-14


35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% Jun-14


41-30-A 80 0.26 3-Project Definition 12.75 1940 37% Mar-14


41-30 82 3.95 3-Project Definition 10.75 1953 31% Jan-14


38-200 86 0.23 1-Project Initiation 12.75 1948 23% Sep-14


45-120X01 87 0.01 4-Detailed Design 8.625 1930 26% Aug-13


38-501 89 1.98 1-Project Initiation 12.75 1952 43% Sep-14


41-80 90 1.84 1-Project Initiation 6.625 1949 42% May-14


44-687 99 0.225 1-Project Initiation 8.625 1946 46% Sep-14


38-512 106 4.780 1-Project Initiation 6.625 1939 32% Sep-14


44-1008 107 10.060 1-Project Initiation 10 1937 39% Jun-14
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41-181 109 0.002 3-Project Definition 8.625 1957 33% Mar-14


38-516 112 10.986 1-Project Initiation 8.625 1946 24% Sep-14


35-20-N 113 0.010 1-Project Initiation 6.625 1929 51% Oct-13


38-539 124 12.080 1-Project Initiation 10 1964 23% Sep-14


36-9-21 126 5.06 2-Selection 10.75 1950 22% May-14


38-528 127 4.184 1-Project Initiation 6.625 1951 21% Sep-14


44-720 132 1.168 1-Project Initiation 8.625 1947 46% Sep-14


41-201 138 0.01 3-Project Definition 4.5 1957 36% Mar-14


41-116 142 0.006 3-Project Definition 4.5 1957 30% Mar-14


41-116BP1 143 0.002 3-Project Definition 3.5 1957 34% Mar-14


38-508 146 0.501 1-Project Initiation 6.625 1948 32% Sep-14


38-523 147 2.913 1-Project Initiation 6.625 1948 32% Sep-14


41-6045 170 0.009 3-Project Definition 2.375 1948 23% Oct-13


Storage (4) -(4)
2.83 various(4) various(4) various(4) various(4) various(4)


49-28 1 4.89 2-Selection 16 1932 26% May-14


49-32 5 0.06 2-Selection 16 1950 25% Oct-13


49-11 7 6.30 2-Selection 20 1969 31% Apr-14


49-22 16 4.04 4-Detailed Design 10.75 1951 36% Jan-14


(2) The number shown, e.g. 67% is the stress level of the majority of the pipesegments.


Pipeline-SDG&E


(1) Stage Categories: - These categories represent seven stages of a pipeproject’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project 


Definition, Stage 4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out.


(4) There are many tens of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction 


start dates for each Storage lines. Currently Playa Del Rey is in Stage 2-Selection and will start construction May 2014.


(5) Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed,  construction start dates 


cannot be determined at this time.


(3) L-2000, because of it's length, will be remediated in four phases. 2000-A, 2000-Bridge, 2000-C and 2000-West. Line 2000-A is in stage 4-Detailed Design and 


will start construction Jul 2013,  Line 2000-West is in stage 1-Project Initiation and will start construction Jun 2014.


(6) 
Other records show the pipe vintage might be younger than 1927, and we are trying to locate a work order to verify this data.







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  June 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 1004  21                      40                     143                   (104)                
Line 1005  21                      108                   62                     46                    
Line 1011 ‐                    ‐                   ‐                   ‐                  
Line 1013  3                        24                     66                     (42)                   
Line 1014  ‐                    9                       272                   (262)                
Line 1015 3                        14                     2,320               (2,305)             
Line 1020  11                      72                     121                   (49)                   
Line 1171LT1BP2 ‐                    ‐                   309                   (309)                
Line 1172 ID 2313 1 ‐                    ‐                   ‐                   ‐                  
Line 1172 ID 2313 2 ‐                    ‐                   232                   (232)                
Line 1172 ID 2313 3 ‐                    ‐                   ‐                   ‐                  
Line 2000  868                    4,707               16,301             (11,594)           
Line 2001 East (1)                       56                     154                   (98)                   
Line 2001 West 26                      53                     1,107               (1,054)             
Line 2003  5                        68                     455                   (387)                
Line 235 West 3                        116                   70                     46                    
Line 30‐02‐U ‐                    ‐                   ‐                   ‐                  
Line 30‐18 5                        7                       ‐                   7                      
Line 30‐32 6                        10                     458                   (447)                
Line 31‐09 15                      34                     1,812               (1,778)             
Line 32‐21  13                      17                     3,842               (3,825)             
Line 33‐120  20                      28                     442                   (414)                
Line 33‐121 16                      25                     342                   (316)                
Line 35‐20‐A ‐                    2                       316                   (314)                
Line 35‐20‐N 6                        49                     175                   (126)                
Line 36‐1002 ‐                    ‐                   143                   (143)                
Line 36‐1032 39                      49                     363                   (313)                
Line 36‐37  11                      12                     464                   (452)                
Line 36‐8‐01 ‐                    ‐                   ‐                   ‐                  
Line 36‐8‐01‐C ‐                    ‐                   ‐                   ‐                  
Line 36‐8‐06 ‐                    ‐                   ‐                   ‐                  
Line 36‐9‐06  31                      41                     1,234               (1,194)             
Line 36‐9‐06‐A  50                      58                     637                   (579)                
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  June 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 36‐9‐09 North 37                      49                     2,533               (2,484)             
Line 36‐9‐21 20                      28                     ‐                   ‐                  
Line 37‐04 ‐                    ‐                   ‐                   ‐                  
Line 37‐07 ‐                    ‐                   ‐                   ‐                  
Line 37‐18  16                      21                     901                   (880)                
Line 37‐18 F 3                        6                       486                   (480)                
Line 37‐18 J 4                        36                     ‐                   36                    
Line 37‐18 K  4                        8                       768                   (761)                
Line 38‐200 7                        7                       156                   (149)                
Line 38‐501 8                        8                       ‐                   8                      
Line 38‐508 4                        5                       ‐                   5                      
Line 38‐512 5                        6                       ‐                   6                      
Line 38‐514 4                        5                       ‐                   5                      
Line 38‐516 5                        6                       ‐                   6                      
Line 38‐523 5                        6                       ‐                   6                      
Line 38‐528 3                        3                       ‐                   3                      
Line 38‐539 ‐                    ‐                   ‐                   ‐                  
Line 38‐552 ‐                    ‐                   ‐                   ‐                  
Line 38‐959 4                        4                       ‐                   4                      
Line 404  16                      222                   342                   (121)                
Line 406 31                      324                   257                   67                    
Line 407  34                      153                   129                   23                    
Line 41‐116 ‐                    ‐                   ‐                   ‐                  
Line 41‐116BP1 1                        3                       ‐                   3                      
Line 41‐117 ‐                    ‐                   ‐                   ‐                  
Line 41‐181 1                        3                       ‐                   3                      
Line 41‐19 ‐                    ‐                   66                     (66)                   
Line 41‐201 ‐                    ‐                   ‐                   ‐                  
Line 41‐25 ‐                    4                       ‐                   4                      
Line 41‐30 3                        7                       1,002               (996)                
Line 41‐30‐A 1                        3                       163                   (160)                
Line 41‐35‐1‐KST2 ‐                    ‐                   ‐                   ‐                  


( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  June 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 41‐6000‐2  ‐                    ‐                   2,706               (2,706)             
Line 41‐6045 1                        3                       ‐                   3                      
Line 41‐80 6                        9                       472                   (463)                
Line 42‐66‐1 9                        14                     288                   (273)                
Line 42‐66‐2 ‐                    ‐                   233                   (233)                
Line 43‐121  19                      86                     988                   (903)                
Line 44‐1008 ‐                    ‐                   ‐                   ‐                  
Line 44‐137  30                      39                     253                   (214)                
Line 44‐654 7                        7                       164                   (157)                
Line 44‐687 7                        7                       570                   (563)                
Line 44‐720 5                        5                       ‐                   5                      
Line 45‐120  17                      22                     950                   (929)                
Line 45‐120X01 41                      59                     15                     44                    
Line 45‐163 ‐                    ‐                   208                   (208)                
Line e 33‐121 ‐                    ‐                   24                     (24)                   
Storage Fields 247                    1,074               600                   474                  
Communications * 31                      124                   ‐                   124                  
Construction  * 221                    1,039               ‐                   1,039              
Engineering * 400                    2,418               ‐                   2,418              
Training * 58                      790                   ‐                   790                  
Gas Control * 9                        63                     ‐                   63                    
Environmental * 253                    617                   ‐                   617                  
Supply Management * 228                    1,924               ‐                   1,924              
Insurance * 136                    3,112               ‐                   3,112              
General Administration * 597                    2,192               ‐                   2,192              
Program Management Office *  559                    2,490               2,000               490                  
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects 4,265                 22,609               48,117               (25,536)             
*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects.


Overall Table Notes:
(1) Costs reflect actuals for the month of June and project‐to‐date costs from May 2012 to June 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of June 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $29,759,370 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of June 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,293,435 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


( in $1,000) ( in $1,000)
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  June 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 1600 ‐                    ‐                   1,240               (1,240)             
Line 49‐11 32                      34                     101                   (67)                   
Line 49‐13 ‐                    ‐                   381                   (381)                
Line 49‐14 ‐                    ‐                   215                   (215)                
Line 49‐15 ‐                    ‐                   566                   (566)                
Line 49‐16 ‐                    ‐                   2,002               (2,002)             
Line 49‐17 ‐                    ‐                   1,078               (1,078)             
Line 49‐19 ‐                    ‐                   ‐                   ‐                  
Line 49‐20 ‐                    ‐                   ‐                   ‐                  
Line 49‐22 66                      106                   ‐                   106                  
Line 49‐25 ‐                    ‐                   491                   (491)                
Line 49‐26 ‐                    ‐                   563                   (563)                
Line 49‐28 33                      35                     962                   (928)                
Communications * 3                        11                     ‐                   11                    
Construction  * 41                      154                   ‐                   154                  
Engineering * 80                      354                   ‐                   354                  
Training * ‐                    2                       ‐                   2                      
Gas Control * 1                        8                       ‐                   8                      
Environmental * 48                      96                     ‐                   96                    
Supply Management * 46                      419                   ‐                   419                  
Insurance * 19                      424                   ‐                   424                  
General Administration * 99                      252                   ‐                   252                  
Program Management Office *  111                    445                   300                   145                  
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 578                    2,339                 7,900                 (5,561)               
*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on
those specific projects.  


Overall Table Notes:
(1) Costs reflect actuals for the month of June and project‐to‐date costs from May 2012 to June 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of June 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $29,759,5370 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of June 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,293,435 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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SCG


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records  June 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 1003 ‐                    ‐                   ‐                   ‐                  
Line 1003LT2 ‐                    ‐                   ‐                   ‐                  
Line 1017BP1 ‐                    ‐                   ‐                   ‐                  
Line 1017BP2 ‐                    ‐                   ‐                   ‐                  
Line 1017BP3 ‐                    ‐                   ‐                   ‐                  
Line 1017BR4 ‐                    ‐                   ‐                   ‐                  
Line 1017BR5 ‐                    ‐                   ‐                   ‐                  
Line 1017BR6 ‐                    ‐                   ‐                   ‐                  
Line 1017BR7 ‐                    ‐                   ‐                   ‐                  
Line 1018 ‐                    ‐                   ‐                   ‐                  
Line 1024 ‐                    2                       1,013               ‐                  
Line 1025 ‐                    ‐                   ‐                   ‐                  
Line 1171LT2 ‐                    ‐                   275                   ‐                  
Line 1172BP2ST1 ‐                    ‐                   ‐                   ‐                  
Line 1172BP2ST3 ‐                    ‐                   ‐                   ‐                  
Line 1172BP2ST4 ‐                    ‐                   ‐                   ‐                  
Line 1172BP3 ‐                    ‐                   ‐                   ‐                  
Line 169 ‐                    ‐                   ‐                   ‐                  
Line 2000‐0.18‐B0 ‐                    ‐                   ‐                   ‐                  
Line 2000‐0.18‐X01 ‐                    ‐                   ‐                   ‐                  
Line 2000‐0.18‐XO2  ‐                    ‐                   17                     ‐                  
Line 235 East 3                        9                       1,035               ‐                  
Line 247  13                      16                     456                   ‐                  
Line 3000‐261.73‐BO ‐                    ‐                   148                   ‐                  
Line 3000‐261.73‐BR ‐                    ‐                   159                   ‐                  
Line 30‐02 ‐                    ‐                   ‐                   ‐                  
Line 30‐09‐A ‐                    ‐                   ‐                   ‐                  
Line 30‐6200 ‐                    ‐                   177                   ‐                  
Line 30‐6209 ‐                    ‐                   ‐                   ‐                  
Line 30‐6292 ‐                    ‐                   ‐                   ‐                  
Line 30‐6543 ‐                    ‐                   ‐                   ‐                  
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records June 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 30‐6799 ‐                    ‐                   ‐                   ‐                  
Line 30‐6799BR1 ‐                    ‐                   ‐                   ‐                  
Line 317 ‐                    ‐                   441                   ‐                  
Line 32‐90 ‐                    ‐                   ‐                   ‐                  
Line 35‐10 2                        3                       741                   ‐                  
Line 35‐20 ‐                    1                       171                   ‐                  
Line 35‐20‐A1 ‐                    ‐                   ‐                   ‐                  
Line 35‐22 ‐                    ‐                   78                     ‐                  
Line 35‐39 ‐                    ‐                   ‐                   ‐                  
Line 35‐40 ‐                    ‐                   ‐                   ‐                  
Line 35‐6405 ‐                    ‐                   ‐                   ‐                  
Line 35‐6416 ‐                    ‐                   667                   ‐                  
Line 35‐6520 ‐                    ‐                   ‐                   ‐                  
Line 36‐1001 ‐                    ‐                   ‐                   ‐                  
Line 36‐1006 ‐                    ‐                   1,678               ‐                  
Line 36‐6588 ‐                    ‐                   ‐                   ‐                  
Line 36‐7‐04 ‐                    ‐                   ‐                   ‐                  
Line 36‐9‐21BR1 ‐                    ‐                   ‐                   ‐                  
Line 37‐49 ‐                    ‐                   5,810               ‐                  
Line 37‐6180 ‐                    ‐                   ‐                   ‐                  
Line 38‐351 ‐                    ‐                   ‐                   ‐                  
Line 4000  9                        60                     103                   ‐                  
Line 408XO1 ‐                    ‐                   225                   ‐                  
Line 41‐04‐I 4                        8                       169                   ‐                  
Line 41‐04ST1 ‐                    ‐                   ‐                   ‐                  
Line 41‐05 2                        5                       ‐                   ‐                  
Line 41‐05‐A ‐                    ‐                   ‐                   ‐                  


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records June 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 41‐101 ‐                    ‐                   ‐                   ‐                  
Line 41‐128 ‐                    ‐                   ‐                   ‐                  
Line 41‐141 ‐                    ‐                   ‐                   ‐                  
Line 41‐17 ‐                    ‐                   ‐                   ‐                  
Line 41‐17‐A2 ‐                    5                       949                   ‐                  
Line 41‐17F 9                        22                     202                   ‐                  
Line 41‐17‐FST1 ‐                    ‐                   ‐                   ‐                  
Line 41‐198 ‐                    ‐                   ‐                   ‐                  
Line 41‐199 ‐                    ‐                   154                   ‐                  
Line 41‐25‐A ‐                    ‐                   1,026               ‐                  
Line 41‐55 ‐                    ‐                   ‐                   ‐                  
Line 41‐6001‐2 ‐                    ‐                   ‐                   ‐                  
Line 41‐83 ‐                    ‐                   ‐                   ‐                  
Line 41‐84 ‐                    ‐                   446                   ‐                  
Line 41‐84‐A ‐                    ‐                   684                   ‐                  
Line 41‐90 ‐                    ‐                   196                   ‐                  
Line 42‐12 ‐                    ‐                   ‐                   ‐                  
Line 42‐46 ‐                    ‐                   364                   ‐                  
Line 42‐46‐F ‐                    ‐                   169                   ‐                  
Line 42‐57 ‐                    ‐                   ‐                   ‐                  
Line 43‐1106 ‐                    ‐                   752                   ‐                  
Line 43‐34 ‐                    ‐                   3,117               ‐                  
Line 53 ‐                    ‐                   ‐                   ‐                  
Line 6100 ‐                    ‐                   ‐                   ‐                  
Line 765‐8.24‐BO ‐                    ‐                   ‐                   ‐                  
Line 765‐8.24‐BR ‐                    ‐                   ‐                   ‐                  
Line 765BR4 ‐                    ‐                   ‐                   ‐                  
Line 775 ‐                    ‐                   ‐                   ‐                  
Line 775BO1 ‐                    ‐                   ‐                   ‐                  
Line 8107 ‐                    ‐                   ‐                   ‐                  
Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records 42                      130                  21,421             ‐                  


SDG&E


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records June 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
 Remaining Spend 


(under)/over 
Line 3010 ‐                    ‐                   ‐                   ‐                  
Line 49‐18 ‐                    ‐                   903                   ‐                  
Line 49‐27 10                      10                     142                   ‐                  
Line 49‐32 38                      81                     118                   ‐                  
Total SDG&E PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records 48                      91                     1,162               ‐                  


( in $1,000) ( in $1,000)
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SCG


 June 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
 Remaining Spend 


(under)/over 
Leak Survey and Pipeline Patrol 26                        940                      760                      180                     
Records Review 74                        13,360                10,309                3,051                 
Pressure Protection Equipment ‐                       196                      195                      1                         
Other Remediation ‐                       443                      546                      (103)                   
Total SCG Records Review and Interim Safety Measure Costs 100                         14,940                  11,811                  3,129                   


SDGE
 June 


Project‐To‐Date 
Total 


Forecasted 
Expenditure (est.) 


Remaining Spend 
(under)/over 


Leak Survey and Pipeline Patrol (3)                         29                        37                        (8)                        
Records Review (1)                         1,098                  997                      100                     
Pressure Protection Equipment ‐                       3                          3                          ‐                      
Other Remediation ‐                       1                          1                          ‐                      
Total SDGE Records Review and Interim Safety Measure Costs (4)                            1,131                    1,039                    93                          


Overall Table Notes:
(1) Costs reflect actuals for the month of June and project‐to‐date costs from February 2011 to June 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from February 2011 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of June 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $29,579,370 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of June 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,293,435 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


( in $1,000) ( in $1,000)


SCG and SDGE PSEP Cost Report to the Commission for June 2013


( in $1,000) ( in $1,000)


Appendix C ‐ Records Review and Interim Safety Measure Costs


8





		SoCalGas -SDGE Monthly PSEP Status Report June 2013 Cover

		Director, Safety and Enforcement Division



		PSEP CPUC Update - June2013




_1441529339.pdf


 
 


 
Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
August 16, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for July 2013 as required per D.12-04-021.  D.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission’s Energy Division and Safety and Enforcement Division (formerly CPSD) as 
our plan is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Elizaveta Malashenko, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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July 2013 PSEP Update 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 
Division as the plan is implemented.1  Attached is the update for July 2013.   


II.  Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities for the 
month of July.  


1. Successfully hydro tested the first 2 sections of L2000A totaling 1.7 miles. 8 sections 
remain to be hydro tested and construction is on track for completion by October 2013.  


2. Bid packages have been issued for L45-120x01, L42-66-1 and L42-66-2. Construction is 
expected to start in September 2013.  


3. Construction has been delayed on L43-121 (Sepulveda Blvd.) until 2015 due to the active 
Cal Trans and MTA/Kiewit 405 Freeway widening project, which detours traffic through 
the project boundaries.  After evaluating the cities schedule and moratoriums, it would 
not be possible to complete the pipe replacement project during the timeframe. 


4. Planning and detailed design are progressing on many projects.  20 projects are in stage 
1; 25 in stage 2; 16 in stage 3; 4 in stage 4 and 1 in stage 5. 


5. 20 prime contractors and their subcontractors have enrolled into the PSEP Owner 
Controlled Insurance Program (OCIP). 


6. The Environmental team has completed 10 high level project reviews for SoCalGas and 4 
for SDG&E.  For SoCalGas, 2 projects have undergone detailed environmental review 
and have been cleared for construction, while 3 detailed reviews have been completed for 
SDG&E projects, with final environmental clearance for construction pending.  The 
Environmental team has also confirmed the discharge of hydrostatic test water for the 
first 2 test sections for L2000A was completed in compliance with environmental 
protocols. 


III.  Costs 


Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are 
provided in Appendix B and Appendix C. 


1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 
                                                           







IV. Miscellaneous  


In the June 2013 report on page 8 of  “Appendix C- Records Review and Interim Safety 
Measure Costs” in footnote 6, the SCG Pipeline Safety and Reliability Memorandum 
Account balance as of June 2013 is shown as $29,579,370,  the correct amount is 
$29,759,370. 
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Pipeline
PSEP Filing 


Priority


Total 
Miles as 


Filed Project Lifecycle Stage(1)
Prominent 
Diameter


 Prominent 
Vintage  %SMYS (2)


Construction Start 
Date (Est.)Reported 


in July


2000(3) 1 117.6(3) various (3) 30 1947 67% various (3)


2001 East 2 7.10 2-Selection 30 1952 55% TBD (5)


1005 4 3.50 2-Selection 22 1949 59% Dec-13
2003 6 26.50 1-Project Initiation 30 1949 36% Aug-14
407 7 6.30 3-Project Definition 30 1951 36% Apr-14
406 9 20.70 2-Selection 22 1951 60% Feb-15
235 West 10 3.10 3-Project Definition 30 1957 49% Dec-13
1013 11 3.50 2-Selection 30 1954 43% Apr-14
1015 12 7.85 1-Project Initiation 30 1954 43% TBD (5)


1004 13 19.70 1-Project Initiation 16 1944 49% TBD (5)


404 14 37.80 2-Selection 18 1949 50% Oct-15
44-137 15 1.00 2-Selection 20 1950 43% Jul-14
43-121 22 4.41 3-Project Definition 26 1930 42% Jun-15
33-120  24 1.25 3-Project Definition 22 1940 44% Jul-14
45-120 25 4.30 3-Project Definition 22 1930 26% Jan-14
32-21 26 10.23 2-Selection 20 1948 48% Jul-14
36-9-09 North 29 16.02 2-Selection 8.625 1932 46% Aug-14
37-18-K 32 2.85 1-Project Initiation 20 1949 33% May-15
1011 36 5.14 2-Selection 20 1955 34% Sep-14
36-37 38 0.02 3-Project Definition 16 1927(6) 40% Feb-14
42-66-1 40 0.04 4-Detailed Design 12.75 1947 34% Sep-13
42-66-2 41 0.03 4-Detailed Design 12.75 1947 34% Sep-13
37-18 45 4.16 2-Selection 16 1945 38% Sep-14
37-18-F 46 2.06 2-Selection 16 1946 38% Nov-14
30-18 47 2.58 2-Selection 16 1943 23% Apr-15
44-654 50 0.01 3-Project Definition 6.625 1957 32% Dec-13
31-09 52 12.81 2-Selection 24 1958 24% Jun-14
37-07 53 2.68 2-Selection 16 1945 28% Nov-14
45-163 54 0.91 1-Project Initiation 16 1966 37% May-14
41-19 56 0.01 3-Project Definition 12.75 1957 35% Mar-14
33-121 59 0.16 2-Selection 26 1955 42% Nov-14
36-1032 64 1.54 2-Selection 8.625 1963 39% Jan-14
38-514 65 4.270 1-Project Initiation 10.75 1945 48% Sep-14
35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% Jun-14
41-30-A 80 0.26 3-Project Definition 12.75 1940 37% Jan-14
41-30 82 3.95 3-Project Definition 10.75 1953 31% Jan-14
38-200 86 0.23 1-Project Initiation 12.75 1948 23% Sep-14
45-120X01 87 0.01 4-Detailed Design 8.625 1930 26% Sep-13
38-501 89 1.98 1-Project Initiation 12.75 1952 43% Sep-14
41-80 90 1.84 1-Project Initiation 6.625 1949 42% Apr-15
44-687 99 0.225 1-Project Initiation 8.625 1946 46% Sep-14
38-512 106 4.780 1-Project Initiation 6.625 1939 32% Sep-14
44-1008 107 10.060 2-Selection 10 1937 39% Jun-14


PSEP - SCG / SDG&E                                                                                                                                                                                                                                                                                                                                              
Appendix  A - Active Projects List as of July 31 2013


Pipeline-SCG
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41-181 109 0.002 3-Project Definition 8.625 1957 33% Mar-14
38-516 112 10.986 1-Project Initiation 8.625 1946 24% Sep-14
35-20-N 113 0.010 1-Project Initiation 6.625 1929 51% Jun-14
38-539 124 12.080 1-Project Initiation 10 1964 23% Sep-14
36-9-21 126 5.06 2-Selection 10.75 1950 22% Aug-14
38-528 127 4.184 1-Project Initiation 6.625 1951 21% Sep-14
44-720 132 1.168 1-Project Initiation 8.625 1947 46% Sep-14
41-201 138 0.01 3-Project Definition 4.5 1957 36% Mar-14
41-116 142 0.006 3-Project Definition 4.5 1957 30% Mar-14
41-116BP1 143 0.002 3-Project Definition 3.5 1957 34% Mar-14
38-508 146 0.501 1-Project Initiation 6.625 1948 32% Sep-14
38-523 147 2.913 1-Project Initiation 6.625 1948 32% Sep-14
41-6045 170 0.009 3-Project Definition 2.375 1948 23% Nov-13
Storage (4) -(4) 2.83 various(4) various(4) various(4) various(4) various(4)


49-28 1 4.89 2-Selection 16 1932 26% Jun-14
49-32 5 0.06 3-Project Definition 16 1950 25% Nov-13
49-11 7 6.30 2-Selection 20 1969 31% Apr-14
49-22 16 4.04 4-Detailed Design 10.75 1951 36% Jan-14
49-16 6 9.590 2-Selection 16 1955 29% Jan-15
49-17 2 5.812 2-Selection 16 1948 43% Jan-15
49-25 4 2.278 2-Selection 16 1960 30% Jan-15
49-26 10 2.615 2-Selection 12 1958 24% Jan-15


(2) The number shown, e.g. 67% is the stress level of the majority of the pipesegments.


Pipeline-SDG&E


(1) Stage Categories: - These categories represent seven stages of a pipeproject’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project 
Definition, Stage 4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out.


(4) There are many tens of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction 
start dates for each Storage lines. Currently Playa Del Rey is in Stage 2-Selection and will start construction May 2014.


(5) Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed,  construction start dates 
cannot be determined at this time.


(3) L-2000, because of it's length, will be remediated in four phases. 2000-A, 2000-Bridge, 2000-C and 2000-West. Line 2000-A is in Stage 5-Construction which 
started in July 2013,  Line 2000-West is in stage 1-Project Initiation and will start construction Sept 2014.


(6) Other records show the pipe vintage might be younger than 1927. Further research is being done to locate a work order to verify this data.







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  July 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 1004  (1)                       39                     143                   (104)                
Line 1005  (9)                       99                     62                     37                    
Line 1011 ‐                     ‐                    ‐                    ‐                   
Line 1013  1                        25                     66                     (41)                   
Line 1014  ‐                     9                       272                   (262)                
Line 1015 1                        15                     2,320               (2,304)             
Line 1020  (10)                     62                     121                   (59)                   
Line 1171LT1BP2 ‐                     ‐                    309                   (309)                
Line 1172 ID 2313 1 ‐                     ‐                    ‐                    ‐                   
Line 1172 ID 2313 2 ‐                     ‐                    232                   (232)                
Line 1172 ID 2313 3 ‐                     ‐                    ‐                    ‐                   
Line 2000  28                      4,735               16,301             (11,566)           
Line 2001 East ‐                     56                     154                   (98)                   
Line 2001 West 1                        54                     1,107               (1,053)             
Line 2003  ‐                     68                     455                   (387)                
Line 235 West 2                        118                   70                     48                    
Line 30‐02‐U ‐                     ‐                    ‐                    ‐                   
Line 30‐18 1                        8                       ‐                    8                      
Line 31‐09 ‐                     34                     1,812               (1,778)             
Line 32‐21  62                      79                     3,842               (3,763)             
Line 33‐120  2                        30                     442                   (412)                
Line 33‐121 3                        28                     342                   (313)                
Line 35‐20‐A ‐                     2                       316                   (314)                
Line 35‐20‐N (41)                     8                       175                   (167)                
Line 36‐1002 ‐                     ‐                    143                   (143)                
Line 36‐1032 (15)                     34                     363                   (328)                
Line 36‐37  3                        15                     464                   (449)                
Line 36‐8‐01 ‐                     ‐                    ‐                    ‐                   
Line 36‐8‐01‐C ‐                     ‐                    ‐                    ‐                   
Line 36‐8‐06 ‐                     ‐                    ‐                    ‐                   


SCG and SDGE PSEP Cost Report to the Commission for July 2013
Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  July 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 36‐9‐09 North (6)                       43                     2,533               (2,490)             
Line 36‐9‐21 (10)                     18                     ‐                    ‐                   
Line 37‐07 ‐                     ‐                    ‐                    ‐                   
Line 37‐18  (9)                       12                     901                   (889)                
Line 37‐18 F 1                        7                       486                   (479)                
Line 37‐18 K  (1)                       7                       768                   (761)                
Line 38‐200 ‐                     7                       156                   (149)                
Line 38‐501 1                        9                       ‐                    9                      
Line 38‐508 ‐                     5                       ‐                    5                      
Line 38‐512 ‐                     6                       ‐                    6                      
Line 38‐514 ‐                     5                       ‐                    5                      
Line 38‐516 ‐                     6                       ‐                    6                      
Line 38‐523 ‐                     6                       ‐                    6                      
Line 38‐528 ‐                     3                       ‐                    3                      
Line 38‐539 ‐                     ‐                    ‐                    ‐                   
Line 404  ‐                     222                   342                   (120)                
Line 406 ‐                     325                   257                   68                    
Line 407  (7)                       146                   129                   16                    
Line 41‐116 ‐                     ‐                    ‐                    ‐                   
Line 41‐116BP1 (1)                       2                       ‐                    2                      
Line 41‐181 ‐                     3                       ‐                    3                      
Line 41‐19 ‐                     ‐                    66                     (66)                   
Line 41‐201 ‐                     ‐                    ‐                    ‐                   
Line 41‐30 ‐                     7                       1,002               (996)                
Line 41‐30‐A ‐                     3                       163                   (160)                


SCG and SDGE PSEP Cost Report to the Commission for July 2013
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  July 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 41‐6000‐2  ‐                     ‐                    2,706               (2,706)             
Line 41‐6045 ‐                     3                       ‐                    3                      
Line 41‐80 ‐                     9                       472                   (463)                
Line 42‐66‐1 4                        18                     288                   (270)                
Line 42‐66‐2 ‐                     ‐                    233                   (233)                
Line 43‐121  50                      136                   988                   (852)                
Line 44‐1008 3                        3                       ‐                    ‐                   
Line 44‐137  (6)                       33                     253                   (220)                
Line 44‐654 ‐                     7                       164                   (157)                
Line 44‐687 ‐                     7                       570                   (563)                
Line 44‐720 ‐                     5                       ‐                    5                      
Line 45‐120  3                        25                     950                   (925)                
Line 45‐120X01 10                      69                     15                     55                    
Line 45‐163 2                        2                       208                   (207)                
Line e 33‐121 ‐                     ‐                    24                     (24)                   
Valves 10                      36                     5,800               (5,764)             
Storage Fields 14                      1,087               600                   487                  
Communications * 88                      212                   ‐                    212                  
Construction  * 199                    1,239               ‐                    1,239              
Engineering * (66)                     2,352               ‐                    2,352              
Training * 130                    921                   ‐                    921                  
Gas Control * 18                      81                     ‐                    81                    
Environmental * (21)                     596                   ‐                    596                  
Supply Management * 152                    2,076               ‐                    2,076              
Insurance * (3,112)               ‐                    ‐                    ‐                   
General Administration * 597                    2,789               ‐                    2,789              
Program Management Office *  211                    2,701               2,000               701                  
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects (1,718)                20,770               51,588               (30,838)             
*Overhead allocation pools have been established. Insurance payments of $11.5M has been made and booked to a prepayment account. Costs currently not reflected in above actuals. 
Prior reporting of insurance actuals have been reversed out. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on those specific projects. 


Overall Table Notes:
(1) Costs reflect actuals for the month of July and project‐to‐date costs from May 2012 to July 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimate numbers from the Memorandum Account Filing.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of July 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $30,070,085 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of July 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,315,072 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  July 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 1600 ‐                     ‐                    1,240               (1,240)             
Line 49‐11 (8)                       26                     101                   (75)                   
Line 49‐13 ‐                     ‐                    381                   (381)                
Line 49‐14 ‐                     ‐                    215                   (215)                
Line 49‐15 ‐                     ‐                    566                   (566)                
Line 49‐16 2                        2                       2,002               (2,000)             
Line 49‐17 2                        2                       1,078               (1,076)             
Line 49‐20 ‐                     ‐                    ‐                    ‐                   
Line 49‐22 (22)                     84                     ‐                    84                    
Line 49‐25 2                        2                       491                   (489)                
Line 49‐26 2                        2                       563                   (560)                
Line 49‐28 (17)                     17                     962                   (945)                
Communications * ‐                     11                     ‐                    11                    
Construction  * 46                      200                   ‐                    200                  
Engineering * (91)                     263                   ‐                    263                  
Training * ‐                     2                       ‐                    2                      
Gas Control * ‐                     8                       ‐                    8                      
Environmental * (11)                     85                     ‐                    85                    
Supply Management * 34                      452                   ‐                    452                  
Insurance * (424)                  ‐                    ‐                    ‐                   
General Administration * 26                      278                   ‐                    278                  
Program Management Office *  45                      491                   300                   191                  
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects (411)                   1,927                 7,900                 (5,973)               
*Overhead allocation pools have been established. Insurance payments of $11.5M has been made and booked to a prepayment account. Costs currently not reflected in above actuals. 
Prior reporting of insurance actuals have been reversed out. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on those specific projects. 


Overall Table Notes:
(1) Costs reflect actuals for the month of July and project‐to‐date costs from May 2012 to July 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimate numbers from the Memorandum Account Filing.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of July 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $30,070,085 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of July 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,315,072 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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SCG


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records   July 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 36‐9‐06  (10)                     30                     1,234               ‐                   
Line 36‐9‐06‐A  (28)                     30                     637                  
Line 37‐04 ‐                     ‐                    ‐                    ‐                   
Line 37‐18 J ‐                     36                     ‐                    ‐                   
Line 38‐552 ‐                     ‐                    ‐                    ‐                   
Line 38‐959 ‐                     4                       ‐                    ‐                   
Line 41‐117 ‐                     ‐                    ‐                    ‐                   
Line 41‐25 ‐                     4                       ‐                    ‐                   
Line 41‐35‐1‐KST2 ‐                     ‐                    ‐                    ‐                   
Line 49‐19 ‐                     ‐                    ‐                    ‐                   
Line 1003 ‐                     ‐                    ‐                    ‐                   
Line 1003LT2 ‐                     ‐                    ‐                    ‐                   
Line 1017BP1 ‐                     ‐                    ‐                    ‐                   
Line 1017BP2 ‐                     ‐                    ‐                    ‐                   
Line 1017BP3 ‐                     ‐                    ‐                    ‐                   
Line 1017BR4 ‐                     ‐                    ‐                    ‐                   
Line 1017BR5 ‐                     ‐                    ‐                    ‐                   
Line 1017BR6 ‐                     ‐                    ‐                    ‐                   
Line 1017BR7 ‐                     ‐                    ‐                    ‐                   
Line 1018 ‐                     ‐                    ‐                    ‐                   
Line 1024 ‐                     2                       1,013               ‐                   
Line 1025 ‐                     ‐                    ‐                    ‐                   
Line 1171LT2 ‐                     ‐                    275                   ‐                   
Line 1172BP2ST1 ‐                     ‐                    ‐                    ‐                   
Line 1172BP2ST3 ‐                     ‐                    ‐                    ‐                   
Line 1172BP2ST4 ‐                     ‐                    ‐                    ‐                   
Line 1172BP3 ‐                     ‐                    ‐                    ‐                   
Line 169 ‐                     ‐                    ‐                    ‐                   
Line 2000‐0.18‐B0 ‐                     ‐                    ‐                    ‐                   
Line 2000‐0.18‐X01 ‐                     ‐                    ‐                    ‐                   
Line 2000‐0.18‐XO2  ‐                     ‐                    17                     ‐                   
Line 235 East ‐                     9                       1,035               ‐                   
Line 247  2                        18                     456                   ‐                   
Line 3000‐261.73‐BO ‐                     ‐                    148                   ‐                   
Line 3000‐261.73‐BR ‐                     ‐                    159                   ‐                   
Line 30‐02 ‐                     ‐                    ‐                    ‐                   
Line 30‐09‐A ‐                     ‐                    ‐                    ‐                   
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  July 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 30‐6200 ‐                     ‐                    177                   ‐                   
Line 30‐32 ‐                     10                     458                   ‐                   
Line 30‐6209 ‐                     ‐                    ‐                    ‐                   
Line 30‐6292 ‐                     ‐                    ‐                    ‐                   
Line 30‐6543 ‐                     ‐                    ‐                    ‐                   
Line 30‐6799 ‐                     ‐                    ‐                    ‐                   
Line 30‐6799BR1 ‐                     ‐                    ‐                    ‐                   
Line 317 ‐                     ‐                    441                   ‐                   
Line 32‐90 ‐                     ‐                    ‐                    ‐                   
Line 35‐10 ‐                     3                       741                   ‐                   
Line 35‐20 ‐                     1                       171                   ‐                   
Line 35‐20‐A1 ‐                     ‐                    ‐                    ‐                   
Line 35‐22 ‐                     ‐                    78                     ‐                   
Line 35‐39 ‐                     ‐                    ‐                    ‐                   
Line 35‐40 ‐                     ‐                    ‐                    ‐                   
Line 35‐6405 ‐                     ‐                    ‐                    ‐                   
Line 35‐6416 ‐                     ‐                    667                   ‐                   
Line 35‐6520 ‐                     ‐                    ‐                    ‐                   
Line 36‐1001 ‐                     ‐                    ‐                    ‐                   
Line 36‐1006 ‐                     ‐                    1,678               ‐                   
Line 36‐6588 ‐                     ‐                    ‐                    ‐                   
Line 36‐7‐04 ‐                     ‐                    ‐                    ‐                   
Line 36‐9‐21BR1 ‐                     ‐                    ‐                    ‐                   
Line 37‐49 ‐                     ‐                    5,810               ‐                   
Line 37‐6180 ‐                     ‐                    ‐                    ‐                   
Line 38‐351 ‐                     ‐                    ‐                    ‐                   
Line 4000  6                        66                     103                   ‐                   
Line 408XO1 ‐                     ‐                    225                   ‐                   
Line 41‐04‐I ‐                     8                       169                   ‐                   
Line 41‐04ST1 ‐                     ‐                    ‐                    ‐                   
Line 41‐05 ‐                     5                       ‐                    ‐                   
Line 41‐05‐A ‐                     ‐                    ‐                    ‐                   
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  July 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 41‐101 ‐                     ‐                    ‐                    ‐                   
Line 41‐128 ‐                     ‐                    ‐                    ‐                   
Line 41‐141 ‐                     ‐                    ‐                    ‐                   
Line 41‐17 ‐                     ‐                    ‐                    ‐                   
Line 41‐17‐A2 ‐                     5                       949                   ‐                   
Line 41‐17F (1)                       21                     202                   ‐                   
Line 41‐17‐FST1 ‐                     ‐                    ‐                    ‐                   
Line 41‐198 ‐                     ‐                    ‐                    ‐                   
Line 41‐199 ‐                     ‐                    154                   ‐                   
Line 41‐25‐A ‐                     ‐                    1,026               ‐                   
Line 41‐55 ‐                     ‐                    ‐                    ‐                   
Line 41‐6001‐2 ‐                     ‐                    ‐                    ‐                   
Line 41‐83 ‐                     ‐                    ‐                    ‐                   
Line 41‐84 ‐                     ‐                    446                   ‐                   
Line 41‐84‐A ‐                     ‐                    684                   ‐                   
Line 41‐90 ‐                     ‐                    196                   ‐                   
Line 42‐12 ‐                     ‐                    ‐                    ‐                   
Line 42‐46 ‐                     ‐                    364                   ‐                   
Line 42‐46‐F ‐                     ‐                    169                   ‐                   
Line 42‐57 ‐                     ‐                    ‐                    ‐                   
Line 43‐1106 ‐                     ‐                    752                   ‐                   
Line 43‐34 ‐                     ‐                    3,117               ‐                   
Line 53 ‐                     ‐                    ‐                    ‐                   
Line 6100 ‐                     ‐                    ‐                    ‐                   
Line 765‐8.24‐BO ‐                     ‐                    ‐                    ‐                   
Line 765‐8.24‐BO ‐                     ‐                    ‐                    ‐                   
Line 765BR4 ‐                     ‐                    ‐                    ‐                   
Line 775 ‐                     ‐                    ‐                    ‐                   
Line 775BO1 ‐                     ‐                    ‐                    ‐                   
Line 8107 ‐                     ‐                    ‐                    ‐                   
Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP or Removed Due to Successful Locating of Records (31)                    252                   23,750             ‐                  
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SDG&E


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  July 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
 Remaining Spend 


(under)/over 
Line 3010 ‐                     ‐                    ‐                    ‐                   
Line 49‐18 ‐                     ‐                    903                   ‐                   
Line 49‐27 (10)                     ‐                    142                   ‐                   
Line 49‐32 (7)                       74                     118                   ‐                   
Total SDG&E PSEP Pipeline Projects ‐ Remediated Outside of PSEP or Removed Due to Successful Locating of Records (17)                    74                     1,162               ‐                  


( in $1,000) ( in $1,000)
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SCG


 July 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
 Remaining Spend 


(under)/over 
Leak Survey and Pipeline Patrol 18                        958                      911                      47                       
Records Review 2                          13,362                13,965                (603)                   
Pressure Protection Equipment ‐                       196                      195                      1                         
Other Remediation 2                          445                      442                      3                         
Total SCG Records Review and Interim Safety Measure Costs 22                           14,961                  15,513                  (552)                      


SDGE


 July 
Project‐To‐Date 


Total 
Forecasted 


Expenditure (est.) 
Remaining Spend 
(under)/over 


Leak Survey and Pipeline Patrol 1                          30                        32                        (2)                        
Records Review ‐                       1,098                  1,225                  (127)                   
Pressure Protection Equipment ‐                       3                          3                          ‐                      
Other Remediation ‐                       1                          1                          ‐                      
Total SDGE Records Review and Interim Safety Measure Costs 1                             1,131                    1,261                    (130)                      


Overall Table Notes:
(1) Costs reflect actuals for the month of July and project‐to‐date costs from February 2011 to July 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs through December 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of July 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $30,070,085 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of July 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,315,072 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
September 20, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report-August 2013 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for August 2013 as required per D.12-04-021.  D.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission’s Energy Division and Safety and Enforcement Division (formerly CPSD) as 
our plan is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Elizaveta Malashenko, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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August 2013 PSEP Update 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy Division and Consumer Protection and 
Safety Division (now Safety and Enforcement Division) as the plan is implemented.1  
Attached is the update for August 2013.   


II.  Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities for the 
month of August:  


1. A successful hydrotest has been completed for six sections, totally 11 miles, of L2000A. 
Four sections remain to be hydrotested and construction is on track for completion by 
October 2013.  Actual hydrotesting costs are higher than those contained in our July 2011 
estimates. 


2. Construction contracts have been awarded for L42-66-1, L42-66-2 and L45-120x01 with 
construction scheduled to start in September 2013.  


3. Planning and detailed design are progressing on many projects, with a total of 68 projects 
in various stages of planning/design (17 projects are in stage 1; 21 in stage 2; 24 in stage 
3; 5 in stage 4 and 1 in stage 5). 


4. The Environmental team has completed two high level project reviews.  For SoCalGas, 
two projects have undergone detailed environmental review and have been cleared for 
construction. Three detailed reviews are being investigated further for relocation/redesign 
options for SDG&E projects, with final environmental clearance for construction 
pending.  The team has completed discharge of hydrostatic test water from the third and 
fourth segments for L2000A and remains in compliance with all environmental protocols.  


III.  Costs 


Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are provided 
in Appendix B and Appendix C.  


1 D.12-04-021, mimeo, at 7 and 12 (Ordering Paragraph No. 4). 
                                                           







Pipeline
PSEP Filing 


Priority
Total Miles 


as Filed Project Lifecycle Stage(1)
Prominent 
Diameter


 Prominent 
Vintage  %SMYS (2)


Construction Start Date 
(Est.)Reported in August


2000(3) 1 117.6(3) various (3) 30 1947 67% various (3)


2001 East 2 7.10 2-Selection 30 1952 55% Oct-14
2001 West 3 64.10 1-Project Initiation 30 1950 50% Apr-15
1005 4 3.50 3-Project Definition 22 1949 59% Jul-14
2003 6 26.50 1-Project Initiation 30 1949 36% Oct-14
407 7 6.30 3-Project Definition 30 1951 36% Jun-14
406 9 20.70 2-Selection 22 1951 60% Feb-15
235 West 10 3.10 3-Project Definition 30 1957 49% Jan-14
1013 11 3.50 2-Selection 30 1954 43% Jun-14
1015 12 7.85 1-Project Initiation 30 1954 43% Mar-14
1004 13 19.70 1-Project Initiation 16 1944 49% Sep-15
404 14 37.80 2-Selection 18 1949 50% Oct-15
44-137 15 1.00 3-Project Definition 20 1950 43% Jul-14
43-121 22 4.41 3-Project Definition 26 1930 42% Aug-15
33-120  24 1.25 3-Project Definition 22 1940 44% Jun-14
45-120 25 4.30 3-Project Definition 22 1930 26% Jan-14
32-21 26 10.23 2-Selection 20 1948 48% Feb-15
36-9-09 North 29 16.02 2-Selection 8.625 1932 46% Nov-14
37-18-K 32 2.85 2-Selection 20 1949 33% May-15
1011 36 5.14 2-Selection 20 1955 34% Nov-14
36-37 38 0.02 4-Detailed Design 16 1970 26% Apr-14
42-66-1 40 0.04 4-Detailed Design 12.75 1947 34% Sep-13
42-66-2 41 0.03 4-Detailed Design 12.75 1947 34% Sep-13
37-18 45 4.16 2-Selection 16 1945 38% Dec-14
37-18-F 46 2.06 2-Selection 16 1946 38% Apr-15
30-18 47 2.58 2-Selection 16 1943 23% Aug-15
44-654 50 0.01 3-Project Definition 6.625 1957 32% Feb-14
31-09 52 12.81 2-Selection 24 1958 24% Mar-14
37-07 53 2.68 2-Selection 16 1945 28% Apr-15
45-163 54 0.91 2-Selection 16 1966 37% Aug-14
41-19 56 0.01 3-Project Definition 12.75 1957 35% May-14
33-121 59 0.16 3-Project Definition 26 1955 42% Jun-15
36-1032 64 1.54 3-Project Definition 8.625 1963 39% May-14
38-514 65 4.270 1-Project Initiation 10.75 1945 48% Feb-15
35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% Dec-14
41-30-A 80 0.26 3-Project Definition 12.75 1940 37% Mar-14
41-30 82 3.95 3-Project Definition 10.75 1953 31% Mar-14
38-200 86 0.23 1-Project Initiation 12.75 1948 23% Feb-15
45-120XO1 87 0.01 4-Detailed Design 8.625 1930 26% Sep-13
38-501 89 1.98 1-Project Initiation 12.75 1952 43% Feb-15
41-80 90 1.84 3-Project Definition 6.625 1949 42% Sep-16
44-687 99 0.225 1-Project Initiation 8.625 1946 46% Feb-15
38-512 106 4.780 1-Project Initiation 6.625 1939 32% Feb-15
44-1008 107 10.060 2-Selection 10.75 1937 39% Oct-14
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41-181 109 0.002 3-Project Definition 8.625 1957 33% May-14
38-516 112 10.986 1-Project Initiation 8.625 1946 24% Feb-15
35-20-N 113 0.010 3-Project Definition 6.625 1929 51% Dec-13
38-539 124 12.080 1-Project Initiation 10.75 1964 23% Feb-15
36-9-21 126 5.06 2-Selection 10.75 1950 22% Oct-14
38-528 127 4.184 1-Project Initiation 6.625 1951 21% Feb-15
44-720 132 1.168 1-Project Initiation 8.625 1947 46% Feb-15
41-201 138 0.01 3-Project Definition 4.5 1957 36% May-14
41-116 142 0.006 3-Project Definition 4.5 1957 30% May-14
41-116BP1 143 0.002 3-Project Definition 3.5 1957 34% May-14
38-508 146 0.501 1-Project Initiation 6.625 1948 32% Feb-15
38-523 147 2.913 1-Project Initiation 6.625 1948 32% Feb-15
41-6045 170 0.009 3-Project Definition 2.375 1948 23% Feb-14
Storage (4) -(4) 2.83 various(4) various(4) various(4) various(4) various(4)


49-28 1 4.89 3-Project Definition 16 1932 26% Nov-14
49-32 5 0.06 3-Project Definition 16 1950 25% Jan-14
49-11 7 6.30 3-Project Definition 20 1969 31% Jul-14
49-22 16 4.04 4-Detailed Design 10.75 1951 36% Mar-14
49-16 6 9.590 2-Selection 16 1955 29% Sep-15
49-17 2 5.812 2-Selection 16 1948 43% Sep-15
49-25 4 2.278 2-Selection 16 1960 30% Mar-15
49-26 10 2.615 2-Selection 12.75 1958 24% Feb-15


(2) The number shown, e.g. 67% is the stress level of the majority of the pipesegments.


Pipeline-SDG&E


(1) Stage Categories: - These categories represent seven stages of a pipeproject’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project Definition, Stage 
4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out.


(4) There are many tens of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction start dates 
for each Storage lines. Currently Playa Del Rey is in Stage 3-Project Definition and will start construction Aug 2014.


(3) L-2000, because of it's length, will be remediated in four phases. 2000-A, 2000-Bridge, 2000-C and 2000-West. Line 2000-A is in Stage 5-Construction which started 
in July 2013,  Line 2000-Bridge is in Stage 2- Selection and will start construction in Jan 2015, Line 2000-West is in Stage 1-Project Initiation and will start construction 
Jan 2015.







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  August 
 Project‐To‐Date 


Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 1004  ‐                    39                         143                   (104)                
Line 1005  6                       106                       62                     44                    
Line 1011 ‐                    ‐                       ‐                    ‐                   
Line 1013  ‐                    25                         66                     (41)                   
Line 1014  ‐                    9                           272                   (262)                
Line 1015 1                       16                         2,320               (2,304)             
Line 1020  ‐                    62                         121                   (59)                   
Line 1171LT1BP2 ‐                    ‐                       309                   (309)                
Line 1172 ID 2313 1 ‐                    ‐                       ‐                    ‐                   
Line 1172 ID 2313 2 ‐                    ‐                       232                   (232)                
Line 1172 ID 2313 3 ‐                    ‐                       ‐                    ‐                   
Line 2000  2,393               7,128                   16,301             (9,173)             
Line 2001 East 1                       56                         154                   (98)                   
Line 2001 West 4                       58                         1,107               (1,049)             
Line 2003  ‐                    68                         455                   (387)                
Line 235 West 5                       123                       70                     53                    
Line 30‐18 3                       10                         ‐                    10                    
Line 31‐09 1                       35                         1,812               (1,778)             
Line 32‐21  2                       81                         3,842               (3,762)             
Line 33‐120  16                     45                         442                   (397)                
Line 33‐121 13                     41                         342                   (301)                
Line 35‐20‐A 1                       3                           316                   (313)                
Line 35‐20‐N 1                       9                           175                   (166)                
Line 36‐1002 ‐                    ‐                       143                   (143)                
Line 36‐1032 21                     55                         363                   (307)                


SCG and SDGE PSEP Cost Report to the Commission for August 2013
Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)


1







SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  August 
 Project‐To‐Date 


Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 36‐9‐09 North 39                     82                         2,533               (2,451)             
Line 36‐9‐21 2                       20                         ‐                    ‐                   
Line 37‐07 1                       1                           ‐                    1                      
Line 37‐18  13                     25                         901                   (876)                
Line 37‐18 F 2                       9                           486                   (477)                
Line 37‐18 K  2                       10                         768                   (759)                
Line 38‐200 1                       8                           156                   (148)                
Line 38‐501 ‐                    9                           ‐                    9                      
Line 38‐508 1                       6                           ‐                    6                      
Line 38‐512 ‐                    6                           ‐                    6                      
Line 38‐514 1                       6                           ‐                    6                      
Line 38‐516 ‐                    6                           ‐                    6                      
Line 38‐523 1                       7                           ‐                    7                      
Line 38‐528 ‐                    3                           ‐                    3                      
Line 38‐539 ‐                    ‐                       ‐                    ‐                   
Line 404  1                       223                       342                   (119)                
Line 406 1                       326                       257                   69                    
Line 407  34                     179                       129                   50                    
Line 41‐116 ‐                    ‐                       ‐                    ‐                   
Line 41‐116BP1 3                       5                           ‐                    5                      
Line 41‐181 1                       4                           ‐                    4                      
Line 41‐19 ‐                    ‐                       66                     (66)                   
Line 41‐201 ‐                    ‐                       ‐                    ‐                   
Line 41‐30 1                       7                           1,002               (995)                
Line 41‐30‐A 6                       9                           163                   (154)                


Appendix B ‐ Memorandum Account Projects
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  August 
 Project‐To‐Date 


Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 41‐6000‐2  ‐                    ‐                       2,706               (2,706)             
Line 41‐6001‐2 ‐                    ‐                       ‐                    ‐                   
Line 41‐6045 ‐                    3                           ‐                    3                      
Line 41‐80 1                       10                         472                   (462)                
Line 42‐66‐1 31                     49                         288                   (239)                
Line 42‐66‐2 ‐                    ‐                       233                   (233)                
Line 43‐121  71                     207                       988                   (781)                
Line 44‐1008 9                       12                         ‐                    ‐                   
Line 44‐137  12                     45                         253                   (208)                
Line 44‐654 1                       8                           164                   (156)                
Line 44‐687 1                       8                           570                   (562)                
Line 44‐720 ‐                    5                           ‐                    5                      
Line 45‐120  14                     39                         950                   (911)                
Line 45‐120X01 11                     80                         15                     65                    
Line 45‐163 4                       5                           208                   (203)                
Line e 33‐121 ‐                    ‐                       24                     (24)                   
Valves 15                     52                         5,800               (5,748)             
Storage Fields (439)                 649                       600                   49                    
Communications * 104                   316                       ‐                    316                  
Construction  * 89                     1,328                   ‐                    1,328              
Engineering * (517)                 1,836                   ‐                    1,836              
Training * 80                     1,000                   ‐                    1,000              
Gas Control * 13                     95                         ‐                    95                    
Environmental * 94                     689                       ‐                    689                  
Supply Management * 24                     2,099                   ‐                    2,099              
Insurance * ‐                    ‐                       ‐                    ‐                   
General Administration * 743                   3,532                   ‐                    3,532              
Program Management Office *  85                     2,786                   2,000               786                  
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects 3,022               23,774                 51,124             (27,381)           
*Overhead allocation pools have been established. Insurance payments of $11.5M has been made and booked to a prepayment account. Costs currently not reflected in above actuals. 
Prior reporting of insurance actuals have been reversed out. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on those specific projects. 


Overall Table Notes:
(1) Costs reflect actuals for the month of August and project‐to‐date costs from May 2012 to August 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimate numbers from the Memorandum Account Filing.
(4) Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of August 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $31,522,905 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of August 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,293,673 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


( in $1,000) ( in $1,000)
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  August 
 Project‐To‐Date 


Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 1600 4                       4                           1,240               (1,236)             
Line 49‐11 4                       30                         101                   (71)                   
Line 49‐13 ‐                    ‐                       381                   (381)                
Line 49‐14 ‐                    ‐                       215                   (215)                
Line 49‐15 ‐                    ‐                       566                   (566)                
Line 49‐16 2                       4                           2,002               (1,998)             
Line 49‐17 2                       4                           1,078               (1,074)             
Line 49‐20 ‐                    ‐                       ‐                    ‐                   
Line 49‐22 8                       92                         ‐                    92                    
Line 49‐25 2                       4                           491                   (487)                
Line 49‐26 2                       4                           563                   (558)                
Line 49‐28 20                     37                         962                   (925)                
Line 49‐32 (Replacement) 11                     85                         118                   (33)                   
Communications * ‐                    11                         ‐                    11                    
Construction  * 27                     227                       ‐                    227                  
Engineering * 30                     293                       ‐                    293                  
Training * ‐                    2                           ‐                    2                      
Gas Control * ‐                    8                           ‐                    8                      
Environmental * 15                     100                       ‐                    100                  
Supply Management * 7                       459                       ‐                    459                  
Insurance * ‐                    ‐                       ‐                    ‐                   
General Administration * 17                     295                       ‐                    295                  
Program Management Office *  18                     509                       300                   209                  
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 167                   2,168                   8,018               (5,849)             
*Overhead allocation pools have been established. Insurance payments of $11.5M has been made and booked to a prepayment account. Costs currently not reflected in above actuals. 
Prior reporting of insurance actuals have been reversed out. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on those specific projects. 


Overall Table Notes:
(1) Costs reflect actuals for the month of August and project‐to‐date costs from May 2012 to August 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimate numbers from the Memorandum Account Filing.
(4) Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of August 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $31,522,905 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of August 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,293,673 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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SCG


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records   August 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 36‐8‐01 ‐                    ‐                       ‐                    ‐                   
Line 36‐8‐01‐C ‐                    ‐                       ‐                    ‐                   
Line 36‐8‐06 ‐                    ‐                       ‐                    ‐                   
Line 36‐9‐06  14                     45                         1,234               ‐                   
Line 36‐9‐06‐A  16                     46                         637                   ‐                   
Line 36‐37  4                       19                         464                   ‐                   
Line 37‐04 ‐                    ‐                       ‐                    ‐                   
Line 37‐18 J 1                       37                         ‐                    ‐                   
Line 38‐552 ‐                    ‐                       ‐                    ‐                   
Line 38‐959 2                       5                           ‐                    ‐                   
Line 41‐117 ‐                    ‐                       ‐                    ‐                   
Line 41‐25 (5)                      (2)                          ‐                    ‐                   
Line 41‐35‐1‐KST2 ‐                    ‐                       ‐                    ‐                   
Line 1003 ‐                    ‐                       ‐                    ‐                   
Line 1003LT2 ‐                    ‐                       ‐                    ‐                   
Line 1017BP1 ‐                    ‐                       ‐                    ‐                   
Line 1017BP2 ‐                    ‐                       ‐                    ‐                   
Line 1017BP3 ‐                    ‐                       ‐                    ‐                   
Line 1017BR4 ‐                    ‐                       ‐                    ‐                   
Line 1017BR5 ‐                    ‐                       ‐                    ‐                   
Line 1017BR6 ‐                    ‐                       ‐                    ‐                   
Line 1017BR7 ‐                    ‐                       ‐                    ‐                   
Line 1018 ‐                    ‐                       ‐                    ‐                   
Line 1024 ‐                    2                           1,013               ‐                   
Line 1025 ‐                    ‐                       ‐                    ‐                   
Line 1171LT2 ‐                    ‐                       275                   ‐                   
Line 1172BP2ST1 ‐                    ‐                       ‐                    ‐                   
Line 1172BP2ST3 ‐                    ‐                       ‐                    ‐                   
Line 1172BP2ST4 ‐                    ‐                       ‐                    ‐                   
Line 1172BP3 ‐                    ‐                       ‐                    ‐                   
Line 169 ‐                    ‐                       ‐                    ‐                   
Line 2000‐0.18‐B0 ‐                    ‐                       ‐                    ‐                   
Line 2000‐0.18‐X01 ‐                    ‐                       ‐                    ‐                   
Line 2000‐0.18‐XO2  ‐                    ‐                       17                     ‐                   
Line 235 East ‐                    9                           1,035               ‐                   
Line 247  ‐                    18                         456                   ‐                   
Line 3000‐261.73‐BO ‐                    ‐                       148                   ‐                   
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  August 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 3000‐261.73‐BR ‐                    ‐                       159                   ‐                   
Line 30‐02 ‐                    ‐                       ‐                    ‐                   
Line 30‐02‐U ‐                    ‐                       ‐                    ‐                   
Line 30‐09‐A ‐                    ‐                       ‐                    ‐                   
Line 30‐6200 ‐                    ‐                       177                   ‐                   
Line 30‐32 ‐                    10                         458                   ‐                   
Line 30‐6209 ‐                    ‐                       ‐                    ‐                   
Line 30‐6292 ‐                    ‐                       ‐                    ‐                   
Line 30‐6543 ‐                    ‐                       ‐                    ‐                   
Line 30‐6799 ‐                    ‐                       ‐                    ‐                   
Line 30‐6799BR1 ‐                    ‐                       ‐                    ‐                   
Line 317 ‐                    ‐                       441                   ‐                   
Line 32‐90 ‐                    ‐                       ‐                    ‐                   
Line 35‐10 ‐                    3                           741                   ‐                   
Line 35‐20 1                       2                           171                   ‐                   
Line 35‐20‐A1 ‐                    ‐                       ‐                    ‐                   
Line 35‐22 ‐                    ‐                       78                     ‐                   
Line 35‐39 ‐                    ‐                       ‐                    ‐                   
Line 35‐40 ‐                    ‐                       ‐                    ‐                   
Line 35‐6405 ‐                    ‐                       ‐                    ‐                   
Line 35‐6416 ‐                    ‐                       667                   ‐                   
Line 35‐6520 ‐                    ‐                       ‐                    ‐                   
Line 36‐1001 ‐                    ‐                       ‐                    ‐                   
Line 36‐1006 ‐                    ‐                       1,678               ‐                   
Line 36‐6588 ‐                    ‐                       ‐                    ‐                   
Line 36‐7‐04 ‐                    ‐                       ‐                    ‐                   
Line 36‐9‐21BR1 ‐                    ‐                       ‐                    ‐                   
Line 37‐49 ‐                    ‐                       5,810               ‐                   
Line 37‐6180 ‐                    ‐                       ‐                    ‐                   
Line 38‐351 ‐                    ‐                       ‐                    ‐                   
Line 4000  1                       67                         103                   ‐                   
Line 408XO1 ‐                    ‐                       225                   ‐                   
Line 41‐04‐I ‐                    8                           169                   ‐                   
Line 41‐04ST1 ‐                    ‐                       ‐                    ‐                   
Line 41‐05 ‐                    5                           ‐                    ‐                   
Line 41‐05‐A ‐                    ‐                       ‐                    ‐                   


Appendix B 
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  August 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 41‐101 ‐                    ‐                       ‐                    ‐                   
Line 41‐128 ‐                    ‐                       ‐                    ‐                   
Line 41‐141 ‐                    ‐                       ‐                    ‐                   
Line 41‐17 ‐                    ‐                       ‐                    ‐                   
Line 41‐17‐A2 ‐                    5                           949                   ‐                   
Line 41‐17F 1                       22                         202                   ‐                   
Line 41‐17‐FST1 ‐                    ‐                       ‐                    ‐                   
Line 41‐198 ‐                    ‐                       ‐                    ‐                   
Line 41‐199 ‐                    ‐                       154                   ‐                   
Line 41‐25‐A ‐                    ‐                       1,026               ‐                   
Line 41‐55 ‐                    ‐                       ‐                    ‐                   
Line 41‐83 ‐                    ‐                       ‐                    ‐                   
Line 41‐84 ‐                    ‐                       446                   ‐                   
Line 41‐84‐A ‐                    ‐                       684                   ‐                   
Line 41‐90 ‐                    ‐                       196                   ‐                   
Line 42‐12 ‐                    ‐                       ‐                    ‐                   
Line 42‐46 ‐                    ‐                       364                   ‐                   
Line 42‐46‐F ‐                    ‐                       169                   ‐                   
Line 42‐57 ‐                    ‐                       ‐                    ‐                   
Line 43‐1106 ‐                    ‐                       752                   ‐                   
Line 43‐34 ‐                    ‐                       3,117               ‐                   
Line 53 ‐                    ‐                       ‐                    ‐                   
Line 6100 ‐                    ‐                       ‐                    ‐                   
Line 765‐8.24‐BO ‐                    ‐                       ‐                    ‐                   
Line 765‐8.24‐BO ‐                    ‐                       ‐                    ‐                   
Line 765BR4 ‐                    ‐                       ‐                    ‐                   
Line 775 ‐                    ‐                       ‐                    ‐                   
Line 775BO1 ‐                    ‐                       ‐                    ‐                   
Line 8107 ‐                    ‐                       ‐                    ‐                   
Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP   or Removed Due to Successful Locating of Records 34                     301                       24,214             ‐                   


Appendix B 
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SDG&E


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  August 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
Remaining Spend 
(under)/over 


Line 3010 ‐                    ‐                       ‐                    ‐                   
Line 49‐18 ‐                    ‐                       903                   ‐                   
Line 49‐19 ‐                    ‐                       ‐                    ‐                   
Line 49‐27 ‐                    ‐                       142                   ‐                   
Line 49‐32 (Test) ‐                    ‐                       ‐                    ‐                   
Total SDG&E PSEP Pipeline Projects ‐ Remediated Outside of PSEP   or Removed Due to Successful Locating of Records ‐                    ‐                       1,045               ‐                   


Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A
( in $1,000) ( in $1,000)
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SCG


 August 
 Project‐To‐Date 


Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Leak Survey and Pipeline Patrol ‐                       958                      911                      47                       
Records Review 24                        13,386                13,965                (579)                   
Pressure Protection Equipment ‐                       196                      195                      1                         
Other Remediation 445                      442                      3                         
Total SCG Records Review and Interim Safety Measure Costs 24                           14,985                  15,513                  (528)                      


SDGE


 August 
 Project‐To‐Date 


Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Leak Survey and Pipeline Patrol ‐                       30                        32                        (2)                        
Records Review ‐                       1,098                  1,225                  (127)                   
Pressure Protection Equipment ‐                       3                          3                          ‐                      
Other Remediation ‐                       1                          1                          ‐                      
Total SDGE Records Review and Interim Safety Measure Costs ‐                          1,131                    1,261                    (130)                      


Overall Table Notes:
(1) Costs reflect actuals for the month of August and project‐to‐date costs from February 2011 to August 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated cost through December 2013.
(4) Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of August 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $31,522,905 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of August 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,293,673 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
June 20, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for May 2013 as required per D.12-04-021.  D.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission’s Energy Division and Consumer Protection and Safety Division as our plan 
is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Elizaveta Malashenko, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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May 2013 PSEP Update 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 
Division as the plan is implemented.1  Attached is the update for May 2013.   


II.  Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities for the 
month of May.  


1. Water management procedures are complete and ready when field work begins. 
Environmental contractors have been selected to conduct water sampling for hydrotest 
projects, and where ground water testing will be needed.  


2. Planning and detailed design are progressing on many projects. 49 projects are in stage 1; 
18 in stage 2; 12 in stage 3; and 2 in stage 4. 


3. Job walk meeting was held with prospective pipeline contractors regarding the 
construction work to conduct the hydrotest on L2000A that is scheduled to begin in July. 
The water discharge permits have now been secured. 


4. Planning has started on the L-43-121 project. This pipe replacement project is scheduled 
to start in October on a portion of the pipeline along Sepulveda Blvd. involving 
coordination with Caltrans ahead of the 405 Freeway improvements.  


5. Records investigative efforts since last month’s report have identified 12 miles of pipe 
segments that will no longer need to be addressed in Phase 1A. 


6. Meetings were held with two DBE certification community based organizations to 
discuss vendor opportunities: the Southern California Minority Business Development 
Council, and Women Business Enterprises–West. Also participated in the “Keeping the 
Promise 2013” business matching event with the California Disabled Veteran Business 
Alliance. 


III.  Costs 


Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are provided 
in Appendix B and Appendix C. 


1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 
                                                           







Pipeline


PSEP Filing 


Priority


Total 


Miles as 


Filed Project Lifecycle Stage(1)
Prominent 


Diameter


 Prominent 


Vintage  %SMYS (2)
Construction Start 


Date (Est.)


2000(3)
1 117.6(3) various (3)


30 1947 67% various (3)


2001 East 2 7.10 2-Selection 30 1952 55% Jan-14


1005 4 3.50 2-Selection 22 1949 59% Dec-13


2003 6 26.50 1-Project Initiation 30 1949 36% TBD (5)


407 7 6.30 2-Selection 30 1951 36% Dec-13


406 9 20.70 1-Project Initiation 22 1951 60% Aug-14


235 West 10 3.10 2-Selection 30 1957 49% Oct-13


1013 11 3.50 1-Project Initiation 30 1954 43% Jan-14


1015 12 7.85 1-Project Initiation 30 1954 43% TBD (5)


1004 13 19.70 1-Project Initiation 16 1944 49% TBD (5)


404 14 37.80 1-Project Initiation 18 1949 50% Oct-14


44-137 15 1.00 2-Selection 20 1950 43% Feb-14


43-121 22 4.41 3-Project Definition 26 1930 42% Oct-13


33-120  24 1.25 2-Selection 22 1940 44% Dec-13


45-120 25 4.30 2-Selection 22 1930 26% Dec-13


32-21 26 10.23 2-Selection 20 1948 48% TBD (5)


36-9-09 North 29 16.02 1-Project Initiation 8.625 1932 46% May-14


36-9-06 30 7.92 1-Project Initiation 16 1953 25% Apr-14


36-9-06-A 31 2.64 1-Project Initiation 16 1953 25% Apr-14


37-18-K 32 2.85 1-Project Initiation 20 1949 33% Sep-14


36-37 38 0.02 3-Project Definition 16 1927(6)
40% Oct-13


42-66-1 40 0.04 3-Project Definition 12.75 1947 34% Jul-13


42-66-2 41 0.03 3-Project Definition 12.75 1947 34% Jul-13


37-18 45 4.16 2-Selection 16 1945 38% Jun-14


37-18-F 46 2.06 1-Project Initiation 16 1946 38% Sep-14


30-18 47 2.58 1-Project Initiation 16 1943 23% Jun-14


44-654 50 0.01 2-Selection 6.625 1957 32% Oct-13


31-09 52 12.81 1-Project Initiation 24 1958 24% TBD (5)


37-07 53 2.68 1-Project Initiation 16 1945 30% Jun-14


41-19 56 0.01 3-Project Definition 12.75 1957 35% Mar-14


33-121 59 0.16 2-Selection 26 1955 42% Dec-13


36-1032 64 1.54 1-Project Initiation 8.625 1963 39% Apr-14


38-514 65 4.270 1-Project Initiation 10.75 1945 48% Jul-14


35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% May-14


35-10 72 3.44 1-Project Initiation 12.75 1957 49% TBD (5)


41-30-A 80 0.26 3-Project Definition 12.75 1940 37% Mar-14


41-30 82 3.95 2-Selection 10.75 1953 31% Apr-14


38-200 86 0.23 1-Project Initiation 12.75 1948 23% Oct-13


45-120X01 87 0.01 4-Detailed Design 8.625 1930 26% Aug-13


38-501 89 1.98 1-Project Initiation 12.75 1952 43% Jul-14


41-80 90 1.84 1-Project Initiation 6.625 1949 42% May-14


44-687 99 0.225 1-Project Initiation 8.625 1946 46% Jul-14


38-512 106 4.780 1-Project Initiation 6.625 1939 32% Jul-14
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41-181 109 0.002 1-Project Initiation 8.625 1957 33% Mar-14


38-516 112 10.986 1-Project Initiation 8.625 1946 24% Jul-14


35-20-N 113 0.010 1-Project Initiation 6.625 1929 51% Sep-13


41-04-I 121 0.38 1-Project Initiation 8.625 1943 28% Nov-13


38-959 125 15.603 1-Project Initiation 6.625 1953 44% May-14


36-9-21 126 5.06 1-Project Initiation 10.75 1950 22% Apr-14


38-528 127 4.184 1-Project Initiation 6.625 1951 21% Jul-14


41-17-F 131 0.03 1-Project Initiation 4.5 1955 30% Feb-14


44-720 132 1.168 1-Project Initiation 8.625 1947 46% Jul-14


41-17 133 3.57 1-Project Initiation 8.625 1955 32% Feb-14


41-201 138 0.01 3-Project Definition 4.5 1957 36% Mar-14


41-05 140 2.78 1-Project Initiation 6.625 1955 36% Sep-14


41-116 142 0.006 3-Project Definition 4.5 1957 30% Mar-14


41-116BP1 143 0.002 3-Project Definition 3.5 1957 34% Mar-14


38-508 146 0.501 1-Project Initiation 6.625 1948 32% Jul-14


38-523 147 2.913 1-Project Initiation 6.625 1948 32% Jul-14


41-55 155 0.007 1-Project Initiation 6.625 1960 44% Sep-13


41-17-A2 159 0.003 1-Project Initiation 4.5 1955 30% Sep-13


41-17-FST1 160 0.001 1-Project Initiation 4.5 1955 30% Feb-14


41-117 168 0.004 3-Project Definition 3.5 1957 23% Jul-13


41-6045 170 0.009 3-Project Definition 2.375 1948 23% Dec-13


Storage (4) -(4)
2.83 various(4) various(4) various(4) various(4) various(4)


49-28 1 4.89 2-Selection 16 1932 26% Jan-14


49-32 5 0.06 2-Selection 16 1950 25% Oct-13


49-11 7 6.30 2-Selection 20 1969 31% Jan-14


49-22 16 4.04 2-Selection 10.75 1951 36% Sep-13


(2) The number shown, e.g. 67% is the stress level of the majority of the pipesegments.


Pipeline-SDG&E


(1) Stage Categories: - These categories represent seven stages of a pipeproject’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project 


Definition, Stage 4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out.


(4) There are many tens of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction 


start dates for each Storage lines. Currently Goleta is in Stage 1-Project Initiation and Playa Del Rey is in Stage 2-Selection.
(5) Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed,  construction start dates 


cannot be determined at this time.


(3) L-2000, because of it's length, will be remediated in four phases. 2000-A, 2000-Bridge, 2000-C and 2000-West. Line 2000-A is in stage 4-Detailed Design and 


will start construction Jul 2013, and Line 2000-West is in stage 1-Project Initiation and will start construction Apr 2014.


(6) 
Other records show the pipe vintage might be younger than 1927, and we are trying to locate a work order to verify this data.







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  May 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 2000  339                    3,839                16,301              (12,462)           
Line 2001 East 9                         56                     154                   (98)                   
Line 2001 West 9                         27                     1,107                (1,080)              
Line 1005  10                      87                     62                     25                    
Line 2003  3                         63                     455                   (392)                 
Line 407  9                         118                   129                   (11)                   
Line 406 11                      293                   257                   36                    
Line 235 West 12                      113                   70                     43                    
Line 1013  ‐                     21                     66                     (45)                   
Line 1015 ‐                     12                     2,320                (2,308)              
Line 1004  17                      19                     143                   (125)                 
Line 404  3                         206                   342                   (137)                 
Line 44‐137  6                         9                        253                   (244)                 
Line 1020  1                         61                     121                   (60)                   
Line 1014  ‐                     9                        272                   (262)                 
Line 41‐201 ‐                     ‐                    ‐                    ‐                   
Line 41‐116BP1 ‐                     2                        ‐                    2                       
Line 41‐6045 1                         2                        ‐                    2                       
Line 43‐121  3                         67                     988                   (922)                 
Line 33‐120  4                         8                        442                   (434)                 
Line 45‐120  3                         4                        950                   (946)                 
Line 42‐66‐1 (1)                       6                        288                   (282)                 
Line 42‐66‐2 ‐                     ‐                    233                   (233)                 
Line 30‐18 2                         2                        ‐                    2                       
Line 32‐21  5                         9                        3,842                (3,833)              
Line 41‐6000‐2  ‐                     ‐                    2,706                (2,706)              
Line 36‐9‐09 North 9                         12                     2,533                (2,521)              
Line 36‐9‐06  6                         9                        1,234                (1,225)              
Line 36‐9‐06‐A  4                         7                        637                   (630)                 
Line 37‐18 K  3                         3                        768                   (765)                 
Line 36‐37  1                         1                        464                   (463)                 
Line 44‐1008 ‐                     ‐                    ‐                    ‐                   
Line 37‐18  3                         5                        901                   (896)                 


SCG and SDGE PSEP Cost Report to the Commission for May 2013
Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  May 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 37‐18 F 2                         3                        486                   (483)                 
Line 44‐654 ‐                     ‐                    164                   (164)                 
Line 31‐09 9                         19                     1,812                (1,793)              
Line 41‐19 ‐                     ‐                    66                     (66)                   
Line 33‐121 4                         9                        342                   (333)                 
Line e 33‐121 ‐                     ‐                    24                     (24)                   
Line 36‐1006 ‐                     ‐                    1,678                (1,678)              
Line 36‐1032 5                         10                     363                   (353)                 
Line 35‐20‐A ‐                     2                        316                   (314)                 
Line 35‐10 ‐                     1                        741                   (740)                 
Line 1172 ID 2313 2 ‐                     ‐                    232                   (232)                 
Line 36‐9‐21 5                         8                        ‐                    ‐                   
Line 41‐30‐A 1                         3                        163                   (160)                 
Line 41‐30 2                         4                        1,002                (998)                 
Line 38‐200 ‐                     ‐                    156                   (156)                 
Line 41‐116 ‐                     ‐                    ‐                    ‐                   
Line 41‐117 ‐                     ‐                    ‐                    ‐                   
Line 41‐181 1                         3                        ‐                    3                       
Line 45‐120X01 3                         18                     15                     3                       
Line 45‐163 ‐                     ‐                    208                   (208)                 
Line 1171LT1BP2 ‐                     ‐                    309                   (309)                 
Line 41‐80 2                         3                        472                   (469)                 
Line 36‐1002 ‐                     ‐                    143                   (143)                 
Line 44‐687 1                         1                        570                   (569)                 
Line 35‐20‐N 42                      44                     175                   (132)                 
Line 30‐32 (1)                       5                        458                   (453)                 
Line 41‐04‐I 1                         3                        169                   (166)                 


SCG and SDGE PSEP Cost Report to the Commission for May 2013
Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  May 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 41‐17 ‐                     ‐                    ‐                    ‐                   
Line 41‐17F 8                         13                     202                   (189)                 
Line 41‐17‐FST1 ‐                     ‐                    ‐                    ‐                   
Line 41‐17‐A2 ‐                     5                        949                   (944)                 
Line 41‐25 ‐                     4                        ‐                    4                       
Line 41‐05 2                         4                        ‐                    4                       
Line 37‐18 J 2                         33                     ‐                    33                    
Line 38‐501 1                         1                        ‐                    1                       
Line 38‐508 1                         1                        ‐                    1                       
Line 38‐512 1                         1                        ‐                    1                       
Line 38‐514 1                         1                        ‐                    1                       
Line 38‐516 1                         1                        ‐                    1                       
Line 38‐523 1                         1                        ‐                    1                       
Line 44‐720 1                         1                        ‐                    1                       
Line 41‐55 ‐                     ‐                    ‐                    ‐                   
Line 36‐8‐06 ‐                     ‐                    ‐                    ‐                   
Line 37‐07 ‐                     ‐                    ‐                    ‐                   
Line 38‐959 ‐                     ‐                    ‐                    ‐                   
Line 38‐528 ‐                     ‐                    ‐                    ‐                   
Storage Fields 154                    827                   600                   227                  
Communications * 57                      93                     ‐                    93                    
Construction  * 113                    819                   ‐                    819                  
Engineering * 261                    2,019                ‐                    2,019               
Training * 111                    732                   ‐                    732                  
Gas Control * 15                      55                     ‐                    55                    
Environmental * 106                    363                   ‐                    363                  
Supply Management * 95                      1,696                ‐                    1,696               
Insurance * (35)                     2,976                ‐                    2,976               
General Administration * 123                    1,595                ‐                    1,595               
Program Management Office *  320                    1,931                2,000                (69)                   
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects 1,886                  18,375                51,857                (33,490)             
*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects. ** Cost previously not reported.


Overall Table Notes:
(1) Costs reflect actuals for the month of May and project‐to‐date costs from May 2012 to May 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of May 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,523,590 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of May 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,294,607 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


SCG and SDGE PSEP Cost Report to the Commission for May 2013
Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  May 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
Line 49‐28 2                         2                        962                   (960)                 
Line 49‐17 ‐                     ‐                    1,078                (1,078)              
Line 49‐19 ‐                     ‐                    ‐                    ‐                   
Line 49‐25 ‐                     ‐                    491                   (491)                 
Line 49‐32 8                         42                     118                   (75)                   
Line 49‐16 ‐                     ‐                    2,002                (2,002)              
Line 49‐11 2                         2                        101                   (99)                   
Line 1600 ‐                     ‐                    1,240                (1,240)              
Line 49‐26 ‐                     ‐                    563                   (563)                 
Line 49‐20 ‐                     ‐                    ‐                    ‐                   
Line 49‐14 ‐                     ‐                    215                   (215)                 
Line 49‐15 ‐                     ‐                    566                   (566)                 
Line 49‐22 12                      40                     ‐                    40                    
Line 49‐13 ‐                     ‐                    381                   (381)                 
Communications * 3                         8                        ‐                    8                       
Construction  * 33                      113                   ‐                    113                  
Engineering * 56                      274                   ‐                    274                  
Training * ‐                     2                        ‐                    2                       
Gas Control * 1                         7                        ‐                    7                       
Environmental * 14                      48                     ‐                    48                    
Supply Management * 31                      372                   ‐                    372                  
Insurance * (5)                       405                   ‐                    405                  
General Administration * 38                      152                   ‐                    152                  
Program Management Office *  87                      334                   300                   34                    
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 283                     1,803                  8,018                  (6,215)               
*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects.  


Overall Table Notes:
(1) Costs reflect actuals for the month of May and project‐to‐date costs from May 2012 to May 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of May 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,523,590 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of May 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,294,607 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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SCG


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records   May 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 235 East ‐                     6                        1,035                ‐                   
Line 4000  8                         51                     103                   ‐                   
Line 1018 ‐                     ‐                    ‐                    ‐                   
Line 1024 ‐                     2                        1,013                ‐                   
Line 1025 ‐                     ‐                    ‐                    ‐                   
Line 765BR4 ‐                     ‐                    ‐                    ‐                   
Line 408XO1 ‐                     ‐                    225                   ‐                   
Line 1171LT2 ‐                     ‐                    275                   ‐                   
Line 30‐6200 ‐                     ‐                    177                   ‐                   
Line 3000‐261.73‐BO ‐                     ‐                    148                   ‐                   
Line 3000‐261.73‐BR ‐                     ‐                    159                   ‐                   
Line 37‐49 ‐                     ‐                    5,810                ‐                   
Line 43‐34 ‐                     ‐                    3,117                ‐                   
Line 43‐1106 ‐                     ‐                    752                   ‐                   
Line 42‐46 ‐                     ‐                    364                   ‐                   
Line 2000‐0.18‐XO2  ‐                     ‐                    17                     ‐                   
Line 53 ‐                     ‐                    ‐                    ‐                   
Line 41‐199 ‐                     ‐                    154                   ‐                   
Line 1172BP3 ‐                     ‐                    ‐                    ‐                   
Line 1172BP2ST4 ‐                     ‐                    ‐                    ‐                   
Line 1017BR4 ‐                     ‐                    ‐                    ‐                   
Line 1017BR5 ‐                     ‐                    ‐                    ‐                   
Line 1017BR6 ‐                     ‐                    ‐                    ‐                   
Line 1017BR7 ‐                     ‐                    ‐                    ‐                   
Line 317 ‐                     ‐                    441                   ‐                   
Line 35‐6416 ‐                     ‐                    667                   ‐                   
Line 41‐25‐A ‐                     ‐                    1,026                ‐                   
Line 41‐90 ‐                     ‐                    196                   ‐                   
Line 30‐02 ‐                     ‐                    ‐                    ‐                   
Line 32‐90 ‐                     ‐                    ‐                    ‐                   
Line 1017BP1 ‐                     ‐                    ‐                    ‐                   


SCG and SDGE PSEP Cost Report to the Commission for May 2013
Appendix B 


Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A


( in $1,000) ( in $1,000)
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  May 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 1017BP2 ‐                     ‐                    ‐                    ‐                   
Line 1017BP3 ‐                     ‐                    ‐                    ‐                   
Line 35‐6405 ‐                     ‐                    ‐                    ‐                   
Line 41‐84 ‐                     ‐                    446                   ‐                   
Line 41‐84‐A ‐                     ‐                    684                   ‐                   
Line 42‐57 ‐                     ‐                    ‐                    ‐                   
Line 765‐8.24‐BO ‐                     ‐                    ‐                    ‐                   
Line 765‐8.24‐BR ‐                     ‐                    ‐                    ‐                   
Line 38‐351 ‐                     ‐                    ‐                    ‐                   
Line 8107 ‐                     ‐                    ‐                    ‐                   
Line 42‐46‐F ‐                     ‐                    169                   ‐                   
Line 775BO1 ‐                     ‐                    ‐                    ‐                   
Line 775 ‐                     ‐                    ‐                    ‐                   
Line 30‐6292 ‐                     ‐                    ‐                    ‐                   
Line 36‐6588 ‐                     ‐                    ‐                    ‐                   
Line 36‐1001 ‐                     ‐                    ‐                    ‐                   
Line 30‐6799BR1 ‐                     ‐                    ‐                    ‐                   
Line 30‐6799 ‐                     ‐                    ‐                    ‐                   
Line 41‐198 ‐                     ‐                    ‐                    ‐                   
Line 36‐7‐04 ‐                     ‐                    ‐                    ‐                   
Line 41‐05‐A ‐                     ‐                    ‐                    ‐                   
Line 169 ‐                     ‐                    ‐                    ‐                   
Line 30‐09‐A ‐                     ‐                    ‐                    ‐                   
Line 35‐40 ‐                     ‐                    ‐                    ‐                   
Line 1003LT2 ‐                     ‐                    ‐                    ‐                   
Line 30‐6543 ‐                     ‐                    ‐                    ‐                   
Line 35‐6520 ‐                     ‐                    ‐                    ‐                   
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6







SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  May 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over 
Line 37‐6180 ‐                     ‐                    ‐                    ‐                   
Line 41‐101 ‐                     ‐                    ‐                    ‐                   
Line 1172BP2ST3 ‐                     ‐                    ‐                    ‐                   
Line 30‐6209 ‐                     ‐                    ‐                    ‐                   
Line 41‐83 ‐                     ‐                    ‐                    ‐                   
Line 1172BP2ST1 ‐                     ‐                    ‐                    ‐                   
Line 6100 ‐                     ‐                    ‐                    ‐                   
Line 41‐141 ‐                     ‐                    ‐                    ‐                   
Line 35‐6405BR1 ‐                     ‐                    ‐                    ‐                   
Line 5009 ‐                     ‐                    ‐                    ‐                   
Line 1019BP1 ‐                     ‐                    ‐                    ‐                   
Line 247  1                         2                        456                   (454)                 
Line 35‐20 ‐                     1                        171                   (170)                 
Line 35‐22 ‐                     ‐                    78                     (78)                   
Line 1170 ID502‐T 1 ‐                     ‐                    ‐                    ‐                   
Line 1171 ID567‐P 13 ‐                     ‐                    ‐                    ‐                   
Line 3000 East ‐                     ‐                    ‐                    ‐                   
Line 2000‐0.18‐B0 ‐                     ‐                    ‐                    ‐                   
Line 1003 ‐                     ‐                    ‐                    ‐                   
Line 35‐39 ‐                     ‐                    ‐                    ‐                   
Line 2000‐0.18‐X01 ‐                     ‐                    ‐                    ‐                   
Line 41‐6001‐2 ‐                     ‐                    ‐                    ‐                   
Line 41‐128 ‐                     ‐                    ‐                    ‐                   
Line 35‐20‐A1 ‐                     ‐                    ‐                    ‐                   
Line 36‐9‐21BR1 ‐                     ‐                    ‐                    ‐                   
Line 42‐12 ‐                     ‐                    ‐                    ‐                   
Line 1230‐A ‐                     ‐                    ‐                    ‐                   
Line 1230‐B ‐                     ‐                    ‐                    ‐                   
Line 36‐8‐06 ‐                     ‐                    ‐                    ‐                   
Line 765ST2 ‐                     ‐                    ‐                    ‐                   
Line 37‐15 ‐                     ‐                    ‐                    ‐                   
Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records 9                        62                     17,681              (701)                 


SDG&E


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  May 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
 Remaining Spend 


(under)/over 
Line 49‐27 ‐                     ‐                    142                   ‐                   
Line 49‐18 ‐                     ‐                    903                   ‐                   
Total SDG&E PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records ‐                     ‐                    1,045                ‐                   


( in $1,000) ( in $1,000)


( in $1,000) ( in $1,000)
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SCG


 May 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
 Remaining Spend 


(under)/over 
Leak Survey and Pipeline Patrol 3                          914                      760                      154                     
Records Review 31                        13,287                10,309                2,978                 
Pressure Protection Equipment 1                          196                      195                      1                         
Other Remediation 1                          443                      546                      (104)                   
Total SCG Records Review and Interim Safety Measure Costs 35                           14,840                  11,811                  3,029                   


SDGE
 May 


Project‐To‐Date 
Total 


Forecasted 
Expenditure (est.) 


Remaining Spend 
(under)/over 


Leak Survey and Pipeline Patrol ‐                       32                        37                        (5)                        
Records Review ‐                       1,098                  997                      101                     
Pressure Protection Equipment ‐                       3                          3                          ‐                      
Other Remediation ‐                       1                          1                          ‐                      
Total SDGE Records Review and Interim Safety Measure Costs ‐                          1,135                    1,039                    96                          


Overall Table Notes:
(1) Costs reflect actuals for the month of May and project‐to‐date costs from February 2011 to May 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from February 2011 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of May 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,523,590 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of May 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,294,607 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


( in $1,000) ( in $1,000)
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
April 18, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for March 2013 as required per D.12-04-021.  D.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission’s Energy Division and Consumer Protection and Safety Division as our plan 
is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Elizaveta Malashenko, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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March 2013 PSEP Update 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 
Division as the plan is implemented.1  Attached is the update for March 2013.   


II.  Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities since the 
last monthly update dated March 14, 2013.  


- The PSEP Master Schedule was approved for Phase 1A activities. The master project 
schedule supports the resource loading and staffing plans for the engineering, design and 
construction management efforts for the project. The first update on the baseline schedule 
was conducted for March 29th, and will be published in April. 


- The PSEP Safety Plan has been completed. The Safety Plan provides an overview of the 
basic safety requirements to be followed on all PSEP projects and will be used as a 
reference for each project’s Job Specific Safety Plan (JSSP) to be completed prior to the 
start of construction. 


- A Safety and Owner Controlled Insurance Program (OCIP) presentation was developed 
for SoCalGas and SDG&E pipeline contractors seeking to do work on PSEP. The 
purpose of the presentation was to introduce new and enhanced safety requirements that 
PSEP will be implementing on all projects.  


- Supply Management held a DBE Outreach event on March 8th for PSEP. Over 200 DBE 
contractors attended the event.  The hope is that PSEP will create more opportunities for 
new DBE contractors to participate in SoCalGas and SDG&E work. 


- Joint PSEP project overview presentation at California’s League of Cities conference on 
February 28th with PG&E.  Over 25 Directors of Public Works attended the panel 
presentation.     


- Construction is scheduled to begin on L-2000 in June for hydro testing. The Project 
Execution team has received engineering packages from SPEC Services and completed 
their technical review. Hydrostatic test calculations were finalized jointly between Jacobs 
and SoCalGas Engineering teams. 


- Engineering work on L-235 West, L-407, and L-1005 continue in order to meet 4th 
quarter construction start dates. The scope on each of the projects has been reduced due 
to records being found.  


1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 
                                                           







- Record search efforts continued to find additional records in March. As a result, planning 
work on L-35-20, L-1020, and L-2001 East are on hold pending additional record 
validation that will remove or reduce project scope. Also, record search efforts on L-404, 
L-406, and L-2003 indicate that these lines will likely be reduced in project scope. Lastly, 
record search work continues on L-1013 and L-1015, with significant reductions in 
project scope already determined to-date.  


- Planning on L-1014 has also been placed on hold in order to determine the best 
mitigation approach for the 8 foot section of Category 4 pipeline.   


- Continue to perform records review and implement interim safety measures as listed in 
Appendix C.   


III.  Costs 


- Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are 
provided in Appendix B and Appendix C. 







Pipeline


PSEP Filing 


Priority


Total 


Miles Project Lifecycle Stage
(1)


Prominent 


Diameter


 Prominent 


Vintage  %SMYS
 (2)


Construction Start 


Date (Est.)


2000(3)
1 117.6(3) 4-Detailed Design(3)


30 1947 67% Jun-13


1005 4 3.50 2-Selection 22 1949 59% Nov-13


2003 6 26.50 2-Selection 30 1949 36% TBD
 (5)


407 7 6.30 2-Selection 30 1951 36% Nov-13


406 9 20.70 2-Selection 22 1951 60% Jul-14


235 West 10 3.10 2-Selection 30 1957 49% Sep-13


1013 11 3.50 1-Project Initiation 30 1954 43% TBD 
(5)


1015 12 7.85 1-Project Initiation 30 1954 43% TBD
 (5)


404 14 37.80 1-Project Initiation 18 1949 50% Sep-14


44-137 15 1.00 1-Project Initiation 20 1950 43% Jan-14


247 21 0.08 1-Project Initiation 16 1944 48% May-14


43-121 22 4.41 1-Project Initiation 26 1930 42% Oct-13


33-120  24 1.25 1-Project Initiation 22 1940 44% Dec-14


45-120 25 4.30 1-Project Initiation 22 1930 26% Nov-14


32-21 26 10.23 1-Project Initiation 20 1948 48% Nov-15


36-9-09 North 29 16.02 1-Project Initiation 8.625 1932 46% Mar-15


36-9-06 30 7.92 1-Project Initiation 16 1953 25% Jul-15


36-9-06-A 31 2.64 1-Project Initiation 16 1953 25% Apr-15


36-37 38 0.02 1-Project Initiation 16 1970 40% Jul-13


42-66-1 40 0.04 1-Project Initiation 12.75 1947 34% Jun-13


42-66-2 41 0.03 1-Project Initiation 12.75 1947 34% Jun-13


44-654 50 0.01 3-Project Definition 6.625 1957 32% Dec-13


45-163 54 0.91 1-Project Initiation 16 1966 37% TBD (5)


41-19 56 0.01 1-Project Initiation 12.75 1957 35% Aug-13


33-121 59 0.16 1-Project Initiation 26 1955 42% Jan-14


36-1032 64 1.54 1-Project Initiation 8.625 1963 39% TBD (5)


35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% Apr-14


41-30-A 80 0.26 1-Project Initiation 12.75 1940 37% Jul-13


41-30 82 3.95 1-Project Initiation 10.75 1953 31% Mar-14


38-200 86 0.23 1-Project Initiation 12.75 1948 23% Aug-13


45-120X01 87 0.01 4-Detailed Design 8.625 1930 26% Aug-13


41-80 90 1.84 1-Project Initiation 6.625 1949 42% May-14


41-04-I  121 0.38 1-Project Initiation 8.625 1943 28% Oct-13


41-17-F 131 0.03 1-Project Initiation 4.5 1955 30% Aug-13


41-17 133 3.57 1-Project Initiation 8.625 1955 32% Jan-14


Storage
 (4)


-
(4)


2.83 1-Project Initiation various
(4)


various
(4)


various
(4)


various
(4)


49-28 1 4.89 1-Project Initiation 16 1996 10% Jun-14


49-32 5 0.06 1-Project Initiation 16 1950 25% Sep-13


49-11 7 6.30 1-Project Initiation 20 1969 31% Jan-14


49-26 10 2.62 1-Project Initiation 12.25 1957 45% Nov-14


49-22 16 4.04 1-Project Initiation 10.75 1949 48% Oct-13


(2) The number shown, e.g. 67% is the stress level of the majority of the pipeline segments.
(3) L-2000, because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.


PSEP - SCG / SDG&E                                                                                                                                                                                                                                                                                                                                              


Appendix  A - Active Projects List


Pipeline-SCG


Pipeline-SDG&E


(1) Stage Categories: - These categories represent seven stages of a pipeline project’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project 


Definition, Stage 4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out.


(4) There are many segments of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction 


start dates for each Storage lines.
(5) Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed,  construction start dates 


cannot be determined at this time.







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  March 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
Remaining Spend 
(under)/over 


Line 2000  769                   3,339               16,301             (12,962)           
Line 2001 West 17                     17                     1,107               (1,090)             
Line 1005  39                     70                     62                     8                      
Line 2003  30                     59                     455                   (396)                 
Line 407  62                     105                   129                   (24)                   
Line 406 125                   167                   257                   (90)                   
Line 235 West 75                     97                     70                     27                    
Line 1013  18                     19                     66                     (47)                   
Line 1015 11                     11                     2,320               (2,308)             
Line 1004  1                       2                       143                   (141)                 
Line 404  38                     130                   342                   (213)                 
Line 44‐137  2                       2                       253                   (251)                 
Line 2000‐0.18‐XO2  ‐                    ‐                    17                     (17)                   
Line 1014  4                       10                     272                   (262)                 
Line 247  ‐                    1                       456                   (455)                 
Line 43‐121  42                     46                     988                   (942)                 
Line 33‐120  2                       2                       442                   (440)                 
Line 44‐66 ‐                    ‐                    ‐                    ‐                   
Line 45‐120  ‐                    ‐                    950                   (950)                 
Line 32‐21  1                       1                       3,842               (3,841)             
Line 41‐6000‐2  ‐                    ‐                    2,706               (2,706)             
Line 36‐9‐09 North ‐                    ‐                    2,533               (2,533)             
Line 36‐9‐06  ‐                    ‐                    1,234               (1,234)             
Line 36‐9‐06‐A  2                       2                       637                   (635)                 
Line 37‐18 K  1                       1                       768                   (767)                 
Line 36‐37  ‐                    ‐                    464                   (464)                 
Line 42‐66‐1  ‐                    ‐                    288                   (288)                 
Line 42‐66‐2  ‐                    ‐                    233                   (233)                 
Line 35‐20 ‐                    1                       171                   (170)                 
Line 37‐18  2                       2                       901                   (899)                 
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  March 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
Remaining Spend 
(under)/over 


Line 37‐18 F 1                       1                       486                   (485)                 
Line 44‐654 ‐                    ‐                    164                   (164)                 
Line 31‐09 2                       2                       1,812               (1,811)             
Line 41‐19 ‐                    ‐                    66                     (66)                   
Line 33‐121 3                       3                       342                   (338)                 
Line e 33‐121 ‐                    ‐                    24                     (24)                   
Line 36‐1006 ‐                    ‐                    1,678               (1,678)             
Line 36‐1032 4                       4                       363                   (359)                 
Line 35‐20‐A 1                       2                       316                   (315)                 
Line 35‐10 ‐                    ‐                    741                   (741)                 
Line 1172 ID 2313 2 ‐                    ‐                    232                   (232)                 
Line 41‐30‐A 2                       2                       163                   (161)                 
Line 41‐30 2                       2                       1,002               (1,001)             
Line 38‐200 ‐                    ‐                    156                   (156)                 
Line 45‐120X01 ‐                    1                       15                     (14)                   
Line 45‐163 ‐ Active ‐                    ‐                    208                   (208)                 
Line 1171LT1BP2 ‐ Inactive ‐                    ‐                    309                   (309)                 
Line 41‐80 2                       2                       472                   (470)                 
Line 35‐22 ‐                    ‐                    78                     (78)                   
Line 36‐1002 ‐                    ‐                    143                   (143)                 
Line 44‐687 ‐                    ‐                    570                   (570)                 
Line 35‐20‐N ‐                    ‐                    175                   (175)                 
Line 30‐32 2                       2                       458                   (456)                 
Line 41‐04‐I 2                       2                       169                   (167)                 
Line 41‐17‐F  4                       4                       202                   (198)                 
Line 41‐17 1                       5                       949                   (944)                 
Line 41‐25 2                       3                       ‐                    3                      
Line 41‐05 2                       2                       ‐                    2                      
Line 37‐18 J 11                     31                     ‐                    31                    
Line 1020  17                     60                     121                   ‐                   
Line 2001 East 34                     43                     154                   ‐                   
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  March 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
Remaining Spend 
(under)/over 


Storage Fields 51                     91                     600                   (509)                 
Communications * 9                       26                     ‐                    26                    
Construction  * 287                   606                   ‐                    606                  
Engineering * 765                   1,614               ‐                    1,614              
Training * 110                   475                   ‐                    475                  
Gas Control * 5                       32                     ‐                    32                    
Environmental * 146                   215                   ‐                    215                  
Supply Management * 342                   2,244               ‐                    2,244              
Insurance * ‐                    2,815               ‐                    2,815              
General Administration * 720                   1,111               ‐                    1,111              
Program Management Office *  792                   1,654               2,000               (346)                 
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects 4,560                 15,136               52,578               (37,271)             
*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects.


Overall Table Notes:
(1) Costs reflect actuals for the month of March and project‐to‐date costs from May 2012 to March 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of March 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $25,737,432 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of March 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,380,172 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  March 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
Remaining Spend 
(under)/over


Line 49‐28 ‐                    ‐                    962                   (962)                 
Line 49‐17 ‐                    ‐                    1,078               (1,078)             
Line 49‐19 ‐                    ‐                    ‐                    ‐                   
Line 49‐25 ‐                    ‐                    491                   (491)                 
Line 49‐32 8                       34                     118                   (83)                   
Line 49‐16 ‐                    ‐                    2,002               (2,002)             
Line 49‐11 ‐                    ‐                    101                   (101)                 
Line 49‐18 ‐                    ‐                    903                   (903)                 
Line 1600 ‐                    ‐                    1,240               (1,240)             
Line 49‐26 ‐                    ‐                    563                   (563)                 
Line 49‐20 ‐                    ‐                    ‐                    ‐                   
Line 49‐27 ‐                    ‐                    142                   (142)                 
Line 49‐18 ‐                    ‐                    ‐                    ‐                   
Line 49‐14 ‐                    ‐                    215                   (215)                 
Line 49‐15 ‐                    ‐                    566                   (566)                 
Line 49‐22 8                       28                     ‐                    28                    
Line 49‐13 ‐                    ‐                    381                   (381)                 
Communications * 1                       4                       ‐                    4                      
Construction  * 39                     74                     ‐                    74                    
Engineering * 103                   200                   ‐                    200                  
Training * ‐                    2                       ‐                    2                      
Gas Control * 1                       5                       ‐                    5                      
Environmental * 17                     31                     ‐                    31                    
Supply Management * ‐                    337                   ‐                    337                  
Insurance * 347                   386                   ‐                    386                  
General Administration * 58                     109                   ‐                    109                  
Program Management Office (PMO) * 108                   228                   300                   (72)                   
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 691                     1,437                 9,062                 (7,625)               
* Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects.


Overall Table Notes:
(1) Costs reflect actuals for the month of March and project‐to‐date costs from May 2012 to March 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of March 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $25,737,432 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of March 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,380,172 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)
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SCG


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records   March 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
Remaining Spend 
(under)/over 


Line 235 East 6                       6                       1,035               ‐                   
Line 4000  33                     35                     103                   ‐                   
Line 1018 ‐                    ‐                    ‐                    ‐                   
Line 1024 1                       2                       1,013               ‐                   
Line 1025 ‐                    ‐                    ‐                    ‐                   
Line 765BR4 ‐                    ‐                    ‐                    ‐                   
Line 408XO1 ‐                    ‐                    225                   ‐                   
Line 1171LT2 ‐                    ‐                    275                   ‐                   
Line 30‐6200 ‐                    ‐                    177                   ‐                   
Line 3000‐261.73‐BO ‐                    ‐                    148                   ‐                   
Line 3000‐261.73‐BR ‐                    ‐                    159                   ‐                   
Line 37‐49 ‐                    ‐                    5,810               ‐                   
Line 43‐34 ‐                    ‐                    3,117               ‐                   
Line 43‐1106 ‐                    ‐                    752                   ‐                   
Line 42‐46 ‐                    ‐                    364                   ‐                   
Line 53 ‐                    ‐                    ‐                    ‐                   
Line 41‐199 ‐                    ‐                    154                   ‐                   
Line 1172BP3 ‐                    ‐                    ‐                    ‐                   
Line 1172BP2ST4 ‐                    ‐                    ‐                    ‐                   
Line 1017BR4 ‐                    ‐                    ‐                    ‐                   
Line 1017BR5 ‐                    ‐                    ‐                    ‐                   
Line 1017BR6 ‐                    ‐                    ‐                    ‐                   
Line 1017BR7 ‐                    ‐                    ‐                    ‐                   
Line 317 ‐                    ‐                    441                   ‐                   
Line 35‐6416 ‐                    ‐                    667                   ‐                   
Line 41‐25‐A ‐                    ‐                    1,026               ‐                   
Line 41‐90 ‐                    ‐                    196                   ‐                   
Line 30‐02 ‐                    ‐                    ‐                    ‐                   
Line 32‐90 ‐                    ‐                    ‐                    ‐                   
Line 1017BP1 ‐                    ‐                    ‐                    ‐                   


Appendix B 
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records   March 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
Remaining Spend 
(under)/over 


Line 1017BP2 ‐                    ‐                    ‐                    ‐                   
Line 1017BP3 ‐                    ‐                    ‐                    ‐                   
Line 35‐6405 ‐                    ‐                    ‐                    ‐                   
Line 41‐84 ‐                    ‐                    446                   ‐                   
Line 41‐84‐A ‐                    ‐                    684                   ‐                   
Line 42‐57 ‐                    ‐                    ‐                    ‐                   
Line 765‐8.24‐BO ‐                    ‐                    ‐                    ‐                   
Line 765‐8.24‐BR ‐                    ‐                    ‐                    ‐                   
Line 38‐351 ‐                    ‐                    ‐                    ‐                   
Line 44‐1008 ‐                    ‐                    ‐                    ‐                   
Line 44‐181 2                       2                       ‐                   
Line 8107 ‐                    ‐                    ‐                    ‐                   
Line 42‐46‐F ‐                    ‐                    169                   ‐                   
Line 775BO1 ‐                    ‐                    ‐                    ‐                   
Line 775 ‐                    ‐                    ‐                    ‐                   
Line 30‐6292 ‐                    ‐                    ‐                    ‐                   
Line 36‐6588 ‐                    ‐                    ‐                    ‐                   
Line 36‐1001 ‐                    ‐                    ‐                    ‐                   
Line 30‐6799BR1 ‐                    ‐                    ‐                    ‐                   
Line 30‐6799 ‐                    ‐                    ‐                    ‐                   
Line 36‐9‐21BR1 1                       1                       ‐                    ‐                   
Line 41‐198 ‐                    ‐                    ‐                    ‐                   
Line 36‐7‐04 ‐                    ‐                    ‐                    ‐                   
Line 41‐05‐A ‐                    ‐                    ‐                    ‐                   
Line 41‐116BP1 1                       1                      
Line 169 ‐                    ‐                    ‐                    ‐                   
Line 30‐09‐A ‐                    ‐                    ‐                    ‐                   
Line 35‐40 ‐                    ‐                    ‐                    ‐                   
Line 1003LT2 ‐                    ‐                    ‐                    ‐                   
Line 30‐6543 ‐                    ‐                    ‐                    ‐                   
Line 35‐6520 ‐                    ‐                    ‐                    ‐                   
Line 37‐6180 ‐                    ‐                    ‐                    ‐                   
Line 41‐101 ‐                    ‐                    ‐                    ‐                   
Line 1172BP2ST3 ‐                    ‐                    ‐                    ‐                   
Line 30‐6209 ‐                    ‐                    ‐                    ‐                   
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records   March 
 Project‐To‐Date 


Total 
 Bridge Period 


(est.) 
Remaining Spend 
(under)/over 


Line 41‐83 ‐                    ‐                    ‐                    ‐                   
Line 1172BP2ST1 ‐                    ‐                    ‐                    ‐                   
Line 41‐6045 1                       1                      
Line 6100 ‐                    ‐                    ‐                    ‐                   
Line 41‐141 ‐                    ‐                    ‐                    ‐                   
Line 35‐6405BR1 ‐                    ‐                    ‐                    ‐                   
Line 5009 ‐                    ‐                    ‐                    ‐                   
Line 1019BP1 ‐                    ‐                    ‐                    ‐                   
Line 1170 ID502‐T 1 ‐                    ‐                    ‐                    ‐                   
Line 1171 ID567‐P 13 ‐                    ‐                    ‐                    ‐                   
Line 3000 East ‐                    ‐                    ‐                    ‐                   
Total PSEP Pipeline Projects ‐ Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records  46                     48                     16,960             ‐                   


( in $1,000) ( in $1,000)
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SCG


March 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
Remaining Spend 
(under)/over 


Leak Survey and Pipeline Patrol 50                     871                  760                  111                 
Records Review 676                   14,423             10,309             4,114              
Pressure Protection Equipment ‐                    195                  195                  ‐                  
Other Remediation 1                       442                  546                  (104)                
Total SCG Records Review and Interim Safety Measure Costs 726                     15,931              11,811              4,121                 


SDGE


March 
 Project‐To‐Date 


Total 
 Forecasted 


Expenditure (est.) 
Remaining Spend 
(under)/over 


Leak Survey and Pipeline Patrol 5                       34                    37                    (3)                    
Records Review ‐                    1,186               997                  189                 
Pressure Protection Equipment ‐                    3                      3                      ‐                  
Other Remediation ‐                    1                      1                      ‐                  
Total SDGE Records Review and Interim Safety Measure Costs 5                         1,225                  1,039                  186                    


Overall Table Notes:
(1) Costs reflect actuals for the month of March and project‐to‐date costs from May 2012 to March 2013
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders
(6) As of March 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $25,737,432 which includes balancing accoun
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019). 
(7) As of March 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,380,172 which includes balancing accoun
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019). 


( in $1,000) ( in $1,000)
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October 18, 2012 


Mr. Ed Randolph 
Director, Energy Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 


Brigadier General Jack Hagan 
Director, CPSD 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 


Jeff Salazar 
Regulatory Business Manager 


Regulatory Affairs 
555 West Fifth Street, GT1 406 


Los Angeles , CA 9001 3-1011 
Tel: 213.244.5916 
Fax: 213.244.4957 


jlsalazar@semprautilities.com 


RE: Southern California Gas Company and San Diego Gas & Electric Monthly 
Pipeline Safety Enhancement Plan Status Report 


Dear Mr. Randolph and General Hagan: 


Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCaIGas) and San Diego Gas & Electric Company 
(SDG&E) for September 2012 as required per D.12-04-021 . D.12-04-021 requires 
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to 
the Commission's Energy Division and Consumer Protection and Safety Division as our 
plan is implemented. 


Please feel free to contact me should you have any additional questions regarding this 
report. 


Attachment 


CC: Richard Myers, CPUC Energy Division 
Belinda Gatti, CPUC Energy Division 
Jul ie Halligan, CPUC CPSD 
Sunil Shori , CPUC CPSD 







SEPTEMBER 2012 PSEP UPDATE 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy Division and Consumer Protection and 
Safety Division as its plan is implemented.1


II.  Current Status 


   


SoCalGas/SDG&E have undertaken the following PSEP related activities since its last 
monthly update.  


• Meetings continue with the two leading bidders for the Program Management 
Contractor to discuss commercial terms and define responsibilities.   


• Interviewed four potential Environmental Contractors. This process narrowed the 
field to two potential candidates with which to begin negotiations.   


• Request for Proposals for an Owner Controlled Insurance Program (OCIP) were 
requested by several insurance brokers to cover activities that will be executed for the 
PSEP. A successful broker was selected to assist with the implementation of the 
OCIP for insurance coverage during the bridging period and Phase 1A. 


• Planning and detailed design work for hydro-testing Line 2000 continued through 
September.  Initially, 20 test segments have been identified between the Colorado 
River and Highway 71.  Testing is tentatively scheduled to begin in January 2013.   


• Since last month’s report, planning has begun on 15 additional pipelines.  Until the 
Program Management Contractor is hired the planning work is being done by 
company resources and local engineering design firms. 


• Initiated development of a master schedule for the individual pipeline projects 
including the establishment of preliminary construction start dates based on CPUC 
approval of the PSEP in April 2013. 


• Active projects are listed on Appendix A.  
• Continued to perform records review and interim safety measures.   


III.  Costs 


• Actual costs tracked in SoCalGas/SDG&E’s respective Memorandum Accounts are 
provided in Appendix B and Appendix C.  


                                                           
1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 







PSEP – SoCalGas / SDG&E 
Appendix A – Active Project List 


 


Pipeline 


PSEP  
Filing 


Priority 
Total  
Miles 


                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         
Status 1


Prominent 
Diameter  


Prominent 
Vintage  % SMYS 2


Construction Start 
Date (est.)  


2000 1 117.60 Detailed Design 3 30  1947 67% 2/2013 


2001 East 2 7.10 Planning 30 1952 55% 5/2013 


1005 4 3.50 Planning 22 1949 59% 12/2013 


235 East 5 0.90 Planning 34 1960 72% 6/2013 


2003 6 26.50 Planning 30 1949 36% 1/2014 


407 7 6.30 Planning 30 1951 36% 11/2013 


406 9 20.70 Planning 22 1951 60% 9/2013 


235 West 10 3.10 Planning 30 1957 49% 4/2013 


404 14 37.80 Planning 18 1949 50% 7/2013 


2000-0.18-XO2 16 0.01 Planning 20 1961 58% 1/2013 


1020 17 5.70 Planning 30 1959 39% 7/2013 


1014 18 0.00 Planning 30 1957 36% 5/2013 


247 21 0.08 Planning 16 1944 48% 6/2013 


2000-0.18-BO 23 0.01 Planning 12.75 1952 43% 1/2013 


408XO1 35 0.01 Planning 16 1958 40% 6/2013 


36-37 38 0.02 Planning 16 1927 40% 3/2013 


42-66-1 40 0.04 Planning 12.75 1937 34% 1/2013 


42-66-2 41 0.03 Planning 12.75 1937 34% 1/2013 


2000-0.18-XO1 43 0.01 Planning 12.75 1952 43% 1/2013 


35-20 44 0.56 Planning 16 1965 43% 1/2013 


3000-261.73-BO 48 0.00 Planning 12.75 1956 33% 8/2013 


3000-261.73-BR 49 0.00 Planning 12.75 1956 33% 8/2013 


44-654 50 0.01 Detailed Design  6.625 1957 32% 1/2012 


41-19 56 0.01 Planning 8.625 1959 33% 3/2013 


43-1106 
58 


0.14 Detailed Design  16 1952 31% 11/2012 


35-20-A 71 1.32 Planning 12.75 1965 49% 1/2013 


45-120X01 87 0.01 Detailed Design  8.625 1930 26% 11/2012 


41-80 90 1.84 Planning 6.625 1949 42% 10/2013 


41-181 109 0.00 Planning 8.625 1957 33% 2/2013 


35-20-N 113 0.01 Planning 6.625 1929 51% 2/2013 


41-17-F 131 0.03 Planning 4.5 1955 30% 1/2013 


41-116 142 0.01 Planning 3.5 1957 23% 3/2013 


41-116BP1 143 0.00 Planning 3.5 1957 34% 3/2013 


36-8-01-C 148 0.16 Planning 4.5 1936 23% 6/2013 


35-20-A1 149 0.30 Planning 8.625 1965 23% 1/2013 


37-18-J 
154 


0.01 Detailed Design  8.625 1956 24% 6/2013 


41-17-FST1 160 0.00 Planning 4.5 1955 30% 6/2013 


 


                                                           
1 Status Categories:  Planning, Detailed Design, Construction, Closeout. 
2 The number shown, e.g. 67%, is the stress level of the majority of the pipe segments. 
3 L #2000, because of its length, will be remediated in two phases. Detailed Design has begun on the first phase. 







SCG


1 Supplement to Request for Memorandum Account Attachment A ‐ Pipeline Projects  September 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over
2 Hydrotesting Line 2000  36                     77                    16,301            (16,224)          
3 Hydrotesting of L407 Category 4 Criteria Locations ‐                     ‐                  129                 (129)               
4 Hydrotesting of 2001 West Category 4 Criteria Locations ‐                     ‐                  1,107              (1,107)            
5 Hydrotesting of 2001 East Category 4 Criteria Locations ‐                     ‐                  154                 (154)               
6 Hydrotesting of L235 West Category 4 Criteria Locations ‐                     ‐                  70                    (70)                 
7 Hydrotesting of L1020 Category 4 Criteria Locations ‐                     ‐                  121                 (121)               
8 Hydrotesting of SL 37‐18 J  ‐  EL SEGUNDO BLVD & ‐                     ‐                  901                 (901)               
9 Hydrotesting of Line 235 EAST ‐                     ‐                  1,035              (1,035)            


10 Hydrotesting of Line 1005 ‐                     ‐                  62                    (62)                 
11 Hydrotesting of Line 235 EAST ‐                     ‐                  455                 (455)               
12 Hydrotesting of Line 4000 ‐                     ‐                  103                 (103)               
13 Hydrotesting of Line 406 ‐                     ‐                  257                 (257)               
14 Hydrotesting of Line 1013 ‐                     ‐                  66                    (66)                 
15 Replacement of Line  1015 ‐                     ‐                  2,320              (2,320)            
16 Hydrotesting of Line 1004 ‐                     ‐                  143                 (143)               
17 Hydrotesting of Line 404 ‐                     ‐                  342                 (342)               
18 Replacement of Line  44‐137 ‐                     ‐                  253                 (253)               
19 Replacement of Line  2000‐0.18‐XO2 ‐                     ‐                  17                    (17)                 
20 Replacement of Line  1014 ‐                     ‐                  272                 (272)               
21 Hydrotesting of Line 1024 ‐                     ‐                  1,013              (1,013)            
22 Replacement of Line  247 ‐                     ‐                  456                 (456)               
23 Replacement of Line  43‐121 ‐                     ‐                  988                 (988)               
24 Replacement of Line  33‐120 ‐                     ‐                  442                 (442)               
25 Replacement of Line  45‐120 ‐                     ‐                  950                 (950)               
26 Replacement of Line  32‐21 ‐                     ‐                  3,842              (3,842)            
27 Replacement of Line  41‐6000‐2 ‐                     ‐                  2,706              (2,706)            
28 Replacement of Line  36‐9‐09 North ‐                     ‐                  2,533              (2,533)            
29 Replacement of Line  36‐9‐06 ‐                     ‐                  1,234              (1,234)            
30 Replacement of Line  36‐9‐06‐A ‐                     ‐                  637                 (637)               
31 Replacement of Line  37‐18‐K ‐                     ‐                  768                 (768)               
32 Replacement of Line  408XO1 ‐                     ‐                  225                 (225)               
33 Replacement of Line  1171LT2 ‐                     ‐                  275                 (275)               
34 Replacement of Line  36‐37 ‐                     ‐                  464                 (464)               
35 Replacement of Line  42‐66‐1 ‐                     ‐                  288                 (288)               
36 Replacement of Line  42‐66‐2 ‐                     ‐                  233                 (233)               
37 Replacement of Line  35‐20 ‐                     ‐                  171                 (171)               
38 Replacement of Line  37‐18‐F ‐                     ‐                  486                 (486)               
39 Replacement of Line  3000‐261.73‐BO ‐                     ‐                  148                 (148)               
40 Replacement of Line  3000‐261.73‐BR ‐                     ‐                  159                 (159)               
41 Replacement of Line  44‐654 ‐                     ‐                  164                 (164)               
42 Replacement of Line  31‐09 ‐                     ‐                  1,812              (1,812)            
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43 SCG


44 Supplement to Request for Memorandum Account Attachment A ‐ Pipeline Projects  September 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over
45 Replacement of Line  45‐163 ‐                     ‐                  208                 (208)               
46 Replacement of Line  41‐19 ‐                     ‐                  66                    (66)                 
47 Replacement of Line  43‐1106 ‐                     ‐                  752                 (752)               
48 Replacement of Line  33‐121 ‐                     ‐                  342                 (342)               
49 Hydrotesting of Line 33‐121 ‐                     ‐                  24                    (24)                 
50 Replacement of Line  36‐1006 ‐                     ‐                  1,678              (1,678)            
51 Replacement of Line  36‐1032 ‐                     ‐                  363                 (363)               
52 Replacement of Line  35‐20‐A ‐                     ‐                  316                 (316)               
53 Replacement of Line  35‐10 ‐                     ‐                  741                 (741)               
54 Replacement of Line  1172 ID 2313 2 ‐                     ‐                  232                 (232)               
55 Hydrotesting of Line 317 ‐                     ‐                  441                 (441)               
56 Replacement of Line  38‐200 ‐                     ‐                  156                 (156)               
57 Replacement of Line  45‐120X01 ‐                     ‐                  15                    (15)                 
58 Replacement of Line  41‐80 ‐                     ‐                  472                 (472)               
59 Replacement of Line  35‐22 ‐                     ‐                  78                    (78)                 
60 Replacement of Line  36‐1002 ‐                     ‐                  143                 (143)               
61 Replacement of Line  44‐687 ‐                     ‐                  570                 (570)               
62 Replacement of Line  35‐20‐N ‐                     ‐                  175                 (175)               
63 Replacement of Line  30‐32 ‐                     ‐                  458                 (458)               
64 Replacement of Line  41‐04‐I ‐                     ‐                  169                 (169)               
65 Replacement of Line  41‐17‐F ‐                     ‐                  202                 (202)               
66 Replacement of Line  41‐17 ‐                     ‐                  949                 (949)               
67 Program Management Activities 433                    451                 2,000              (1,549)            
68 Total Supplement to Request for Memorandum Account Attachment A ‐ Pipeline Projects 469                    528                 54,654            (54,126)          


69 SCG


70 Supplement to Request for Memorandum Account Attachment A ‐ Remediated Outside of PSEP  (4)  September 
 Project‐To‐
Date Total 


 Bridge Period 
(est.) 


Remaining 
Spend 


(under)/over
71 Replacement of Line 30‐6200 ‐                     ‐                  177                 ‐                 
72 Replacement of Line 37‐49 ‐                     ‐                  5,810              ‐                 
73 Replacement of Line 43‐34 ‐                     ‐                  3,117              ‐                 
74 Replacement of Line 1171LT1BP2 ‐                     ‐                  309                 ‐                 
75 Replacement of Line 42‐46 ‐                     ‐                  364                 ‐                 
76 Replacement of Line 41‐199 ‐                     ‐                  154                 ‐                 
77 Replacement of Line 35‐6416 ‐                     ‐                  667                 ‐                 
78 Replacement of Line 41‐30‐A ‐                     ‐                  163                 ‐                 
79 Replacement of Line 41‐25‐A ‐                     ‐                  1,026              ‐                 
80 Replacement of Line 41‐30 ‐                     ‐                  1,002              ‐                 
81 Hydrotesting of Line 41‐90 ‐                     ‐                  196                 ‐                 
82 Replacement of Line 41‐84 ‐                     ‐                  446                 ‐                 
83 Replacement of Line 41‐84‐A ‐                     ‐                  684                 ‐                 
84 Replacement of Line 42‐46‐F ‐                     ‐                  169                 ‐                 
85 Total Supplement to Request for Memorandum Account Attachment A ‐ Remediated Outside of PSEP (4) ‐                     ‐                  14,284            ‐                 
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86 SDGE


87 Supplement to Request for Memorandum Account Attachment A ‐ Pipeline Projects  September  
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over
88 Replacement of Line  49‐28 ‐                     ‐                  962                 (962)               
89 Replacement of Line  49‐17 ‐                     ‐                  1,078              (1,078)            
90 Replacement of Line  49‐25 ‐                     ‐                  491                 (491)               
91 Replacement of Line  49‐32 ‐                     ‐                  118                 (118)               
92 Replacement of Line  49‐16 ‐                     ‐                  2,002              (2,002)            
93 Replacement of Line  49‐11 ‐                     ‐                  101                 (101)               
94 Replacement of Line  49‐18 ‐                     ‐                  903                 (903)               
95 Replacement of Line  1600 ‐                     ‐                  1,240              (1,240)            
96 Replacement of Line  49‐26 ‐                     ‐                  563                 (563)               
97 Replacement of Line  49‐27 ‐                     ‐                  142                 (142)               
98 Replacement of Line  49‐14 ‐                     ‐                  215                 (215)               
99 Replacement of Line  49‐15 ‐                     ‐                  566                 (566)               


100 Replacement of Line  49‐13 ‐                     ‐                  381                 (381)               
101 Program Management Activities 156                    158                 300                 (142)               
102 Total Supplement to Request for Memorandum Account Attachment A ‐ Pipeline Projects 156                    158                 9,062              (8,904)            


(1) Costs reflect actuals for the month of September and project‐to‐date costs from May 2012 to  September 2012
(2) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(3)  Costs are in nominal direct dollars.
(4) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP).
(5) Costs recovery will include indirects and applicable overheads.
(6) As of September 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $12,603,873 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of September 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,294,922 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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1 SCG


2 Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs  September 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over
3 Leak Survey and Pipeline Patrol (22)                 554                 760                 (206)              
4 Records Review 1,035             10,309           10,309           ‐                
5 Pressure Protection Equipment ‐                 195                 195                 ‐                
6 Other Remediation 1                     440                 546                 (106)              
7 Total SCG Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs 1,014             11,499           11,811           (312)              


8 SDGE


9 Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs  September 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.)


Remaining 
Spend 


(under)/over
10 Leak Survey and Pipeline Patrol 3                     21                   37                   (16)                
11 Records Review 16                   997                 997                 ‐                
12 Pressure Protection Equipment ‐                 3                     3                     ‐                
13 Other Remediation ‐                 1                     1                     ‐                
14 Total SDGE Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs 19                   1,023             1,039             (16)                


(1) Costs reflect actuals for the month of September and project‐to‐date costs from February 2011 to  September 2012.
(2) Forecasted expenditures are estimated costs from February 2011 to May 2013
(3)  Costs are in nominal direct dollars.
(4) Costs recovery will include indirects and applicable overheads.
(5) As of September 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $12,603,873 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(6) As of September 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,294,922 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
March 14, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for February 2013 as required per D.12-04-021.  D.12-04-021 requires 
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to 
the Commission’s Energy Division and Consumer Protection and Safety Division as our 
plan is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Elizaveta Malashenko, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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February 2013 PSEP Update 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan 
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 
Division as the plan is implemented.1  Attached is the update for February 2013.   


II.  Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities since the 
last monthly update dated February 15, 2013.  


- The mobilization phase is ending with the completed development of program 
governance and project execution procedures.  A detailed work process map has been 
developed to guide consistent steps for performing the work on individual pipeline 
remediation projects.   


- The approach to the PSEP Quality Plan has been finalized. The Quality Plan’s purpose is 
to provide guidelines to ensure adherence to program procedures including accurately 
capturing all data on pipe installed.   


- As a result of the work process mapping effort with Jacobs Engineering, new PSEP status 
categories for each of the pipeline projects were developed in order to track each 
project’s status and cost more effectively. The new categories represent seven stages of a 
pipeline project’s lifecycle and now replace the previous PSEP status categories.  


- The new project status categories are now represented in Appendix A, and are: Stage 1 - 
Project Initiation, Stage 2 - Selection, Stage 3 - Project Definition, Stage 4 - Detailed 
Design/Procurement, Stage 5 - Construction, Stage 6 - Start-up/Turn-over, and Stage 7 - 
Close-out.  


- The new definition for Stage 1 has changed how PSEP represents active projects, and 
Appendix A now matches this new approach. As a result, some projects listed in 
January’s Report in Appendix A have not yet reached the threshold to become considered 
as a Stage 1 project and have therefore been removed from the list.  


- Engineering subcontractors who will operate under Jacobs Engineering have been 
subcontracted. 


- Record search efforts continue to find additional records in February.  As a result, 
planning work on L-235, L-407, L-1013 and L-1015 are on hold pending additional 
record validation that will remove or reduce project scope. 


- Progress was made on the master project schedule and workforce projections to support 
engineering, design and construction for Phase 1A, with focus on work in 2013. 


1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 
                                                           







- Construction is scheduled to begin on L-2000 in June for hydro testing. Requests for 
permits have been submitted and the construction bid package will be issued in April 
2013.  


III.  Costs 


- Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are 
provided in Appendix B and Appendix C. 







PSEP 
Filing 


Priority
Total 
Miles


Project Lifecycle 
Stage(1)


Prominent 
Diameter


 Prominent 
Vintage  %SMYS(2)


Construction 
Start Date


(Est.)


1 117.6(3) 4-Detailed Design(3) 30 1947 67% Jun-13
2 7.10         2-Selection 30 1952 55% Oct-13
4 3.50         2-Selection 22 1949 59% Apr-14
6 26.50       2-Selection 30 1949 36% TBD(5)


7 6.30         2-Selection 30 1951 36% TBD(5)


9 20.70       2-Selection 22 1951 60% Jul-14
10 3.10         2-Selection 30 1957 49% Sep-13
11 3.50         1-Project Initiation 30 1954 43% TBD(5)


12 7.85         1-Project Initiation 30 1954 43% TBD(5)


14 37.80       1-Project Initiation 18 1949 50% Sep-14
15 1.00         1-Project Initiation 20 1950 43% Jan-14
17 5.70         2-Selection 30 1959 39% TBD(5)


18 0.00         2-Selection 30 1957 36% Oct-13
21 0.08         1-Project Initiation 16 1944 48% Feb-14
22 4.41         1-Project Initiation 26 1930 42% Apr-14
44 0.56         1-Project Initiation 16 1965 43% Apr-14
50 0.01         3-Project Definition 6.625 1957 32% Dec-13
56 0.01         1-Project Initiation 8.625 1959 33% Aug-13
71 1.32         1-Project Initiation 12.75 1965 49% Apr-14
87 0.01         4-Detailed Design 8.625 1930 26% Aug-13
90 1.84         1-Project Initiation 6.625 1949 42% May-14


131 0.03         1-Project Initiation 4.5 1955 30% Aug-13
133 3.57         1-Project Initiation 8.625 1955 32% Jan-14
- (4) 2.83         1-Project Initiation various(4) various(4) various(4) various(4)


5 0.06         1-Project Initiation 16 1950 25% Aug-13
10 2.62         1-Project Initiation 12.25 1957 45% Nov-14
16 4.04         1-Project Initiation 10.75 1949 48% Oct-13


(1)


(2)


(3)


(4)


(5)


PSEP - SCG / SDG&E                                                                                                                                                                                                                                                                                                                                              
Appendix  A - Active Projects List


Pipeline-SCG


Pipeline-SDG&E


Pipeline


2000(3)


2001 East
1005
2003
407
406
235 West
1013
1015
404
44-137
1020
1014
247
43-121
35-20
44-654
41-19
35-20-A
45-120X01
41-80
41-17-F
41-17
Storage(4)


L-2000, because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase. Total miles shown are 
from the Filing, and may be reduced due to discovery of some records.


Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed, 
construction start dates cannot be determined at this time. 


Storage line segments at Playa del Rey and Goleta Storage Fields are too numerous and short to list individually, and as was done in the 
Filing the lines are grouped under one Storage project. Therefore, there is no predominant pipe diameter, vintage, %SMYS, or 
construction start date amongst the various lines that can be indicated. Also, there was no initial priority given to the Storage project in 
the filing.


49-32
49-26
49-22


Stage Categories: - These categories represent seven stages of a pipeline project’s lifecycle, and now replace the previous PSEP status 
categories. The new project status categories, and are: Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project Definition, Stage 4 
Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out. The new definition for Stage 1 
has changed how PSEP represents active projects, and Appendix A now matches this new approach. As a result, some of the projects 
listed in January’s Report in Appendix A are no longer considered active and have been removed from the list.


The percentage shown, e.g. 67%, indicates the stress level of the majority of the pipeline segments in that pipeline. 







SCG


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  February 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 2000  502            2,569         16,301       (13,732)     
Line 2001 East ‐             9                 154            (145)          
Line 2001 West ‐             ‐             1,107         (1,107)       
Line 1005  25               31               62               (31)            
Line 2003  10               29               455            (426)          
Line 407  23               43               129            (86)            
Line 406 29               42               257            (215)          
Line 235 West 2                 22               70               (48)            
Line 1013  ‐             1                 66               (65)            
Line 1015 ‐             ‐             2,320         (2,320)       
Line 1004  1                 1                 143            (142)          
Line 404  47               91               342            (251)          
Line 44‐137  ‐             ‐             253            (253)          
Line 2000‐0.18‐XO2  ‐             ‐             17               (17)            
Line 1020  13               43               121            (78)            
Line 1014  4                 6                 272            (266)          
Line 247  ‐             1                 456            (455)          
Line 43‐121  3                 4                 988            (984)          
Line 33‐120  ‐             ‐             442            (442)          
Line 45‐120  ‐             ‐             950            (950)          
Line 32‐21  ‐             ‐             3,842         (3,842)       
Line 41‐6000‐2  ‐             ‐             2,706         (2,706)       
Line 36‐9‐09 North ‐             ‐             2,533         (2,533)       
Line 36‐9‐06  ‐             ‐             1,234         (1,234)       
Line 36‐9‐06‐A  ‐             ‐             637            (637)          
Line 37‐18‐K  ‐             ‐             768            (768)          
Line 36‐37  ‐             ‐             464            (464)          
Line 42‐66‐1  ‐             ‐             288            (288)          
Line 42‐66‐2  ‐             ‐             233            (233)          
Line 35‐20 ‐             ‐             171            (171)          
Line 37‐18  ‐             ‐             901            (901)          
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  February 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Line 37‐18 F ‐             ‐             486            (486)          
Line 44‐654 ‐             ‐             164            (164)          
Line 31‐09 ‐             ‐             1,812         (1,812)       
Line 41‐19 ‐             ‐             66               (66)            
Line 33‐121 ‐             ‐             342            (342)          
Line e 33‐121 ‐             ‐             24               (24)            
Line 36‐1006 ‐             ‐             1,678         (1,678)       
Line 36‐1032 ‐             ‐             363            (363)          
Line 35‐20‐A ‐             ‐             316            (316)          
Line 35‐10 ‐             ‐             741            (741)          
Line 1172 ID 2313 2 ‐             ‐             232            (232)          
Line 41‐30‐A ‐             ‐             163            (163)          
Line 41‐30 ‐             ‐             1,002         (1,002)       
Line 38‐200 ‐             ‐             156            (156)          
Line 45‐120X01 1                 1                 15               (14)            
Line 41‐80 ‐             ‐             472            (472)          
Line 35‐22 ‐             ‐             78               (78)            
Line 36‐1002 ‐             ‐             143            (143)          
Line 44‐687 ‐             ‐             570            (570)          
Line 35‐20‐N ‐             ‐             175            (175)          
Line 30‐32 ‐             ‐             458            (458)          
Line 41‐04‐I ‐             ‐             169            (169)          
Line 41‐17‐F  ‐             ‐             202            (202)          
Line 41‐17 4                 4                 949            (945)          
Line 41‐25 ‐             ‐             ‐             ‐            
Line 41‐05 ‐             ‐             ‐             ‐            
Line 37‐18 J 18               20               ‐             20              
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SCG (continued)


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  February 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Storage Fields 33               40               600            (560)          
Communications (6) 6                 16               ‐             16              
Construction  (6) 148            319            ‐             319           
Engineering (6) 373            849            ‐             849           
Training (6) 51               365            ‐             365           
Gas Control (6) 5                 27               ‐             27              
Environmental (6) 8                 69               ‐             69              
Supply Management (6) 154            1,902         ‐             1,902        
Insurance (6) ‐             2,815         ‐             2,815        
General Administration (6) 193            390            ‐             390           
Program Management Office (PMO) (6) 391            862            2,000         (1,138)       
Total SCG PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects 2,043           10,573         52,061         (41,488)      


(1) Costs reflect actuals for the month of February and project‐to‐date costs from May 2012 to February 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects.
(7) As of February 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $22,102,917 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(8) As of February 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,373,151 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


SCG and SDGE PSEP Cost Report to the Commission for February 2013
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SDGE


PSEP Pipeline Projects ‐ Active (as shown in Appendix A) And Not Yet Active Projects  February 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over
Line 49‐28 ‐             ‐             962            (962)          
Line 49‐17 ‐             ‐             1,078         (1,078)       
Line 49‐25 ‐             ‐             491            (491)          
Line 49‐32 13               26               118            (91)            
Line 49‐16 ‐             ‐             2,002         (2,002)       
Line 49‐11 ‐             ‐             101            (101)          
Line 49‐18 ‐             ‐             903            (903)          
Line 1600 ‐             ‐             1,240         (1,240)       
Line 49‐26 ‐             ‐             563            (563)          
Line 49‐27 ‐             ‐             142            (142)          
Line 49‐14 ‐             ‐             215            (215)          
Line 49‐15 ‐             ‐             566            (566)          
Line 49‐22 6                 20               ‐             20              
Line 49‐13 ‐             ‐             381            (381)          
Communications (6) 1                 2                 ‐             2                
Construction  (6) 20               35               ‐             35              
Engineering (6) 40               97               ‐             97              
Training (6) 1                 2                 ‐             2                
Gas Control (6) 1                 4                 ‐             4                
Environmental (6) 1                 14               ‐             14              
Supply Management (6) 22               337            ‐             337           
Insurance (6) ‐             38               ‐             38              
General Administration (6) 26               51               ‐             51              
Program Management Office (PMO) (6) 54               120            300            (180)          
Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 184              746              9,062           (8,316)         


(1) Costs reflect actuals for the month of February and project‐to‐date costs from May 2012 to February 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on 
those specific projects.
(7) As of February 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $22,102,917 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(8) As of February 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,373,151 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


Appendix B ‐ Memorandum Account Projects


( in $1,000) ( in $1,000)


SCG and SDGE PSEP Cost Report to the Commission for February 2013


4







SCG


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records   February 
 Project‐To‐
Date Total 


Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 235 East ‐             ‐             1,035         ‐            
Line 4000  1                 1                 103            ‐            
Line 1018 ‐             ‐             ‐             ‐            
Line 1024 1                 1                 1,013         ‐            
Line 1025 ‐             ‐             ‐             ‐            
Line 765BR4 ‐             ‐             ‐             ‐            
Line 408XO1 ‐             ‐             225            ‐            
Line 1171LT2 ‐             ‐             275            ‐            
Line 30‐6200 ‐             ‐             177            ‐            
Line 3000‐261.73‐BO ‐             148            ‐            
Line 3000‐261.73‐BR ‐             ‐             159            ‐            
Line 37‐49 ‐             ‐             5,810         ‐            
Line 45‐163 ‐             ‐             208            ‐            
Line 43‐34 ‐             ‐             3,117         ‐            
Line 1171LT1BP2 ‐             ‐             309            ‐            
Line 43‐1106 ‐             ‐             752            ‐            
Line 42‐46 ‐             ‐             364            ‐            
Line 53 ‐             ‐             ‐             ‐            
Line 41‐199 ‐             ‐             154            ‐            
Line 1172BP3 ‐             ‐             ‐             ‐            
Line 1172BP2ST4 ‐             ‐             ‐             ‐            
Line 1017BR4 ‐             ‐             ‐             ‐            
Line 1017BR5 ‐             ‐             ‐             ‐            
Line 1017BR6 ‐             ‐             ‐             ‐            
Line 1017BR7 ‐             ‐             ‐             ‐            
Line 317 ‐             ‐             441            ‐            
Line 35‐6416 ‐             ‐             667            ‐            
Line 41‐25‐A ‐             ‐             1,026         ‐            
Line 41‐90 ‐             ‐             196            ‐            
Line 30‐02 ‐             ‐             ‐             ‐            
Line 32‐90 ‐             ‐             ‐             ‐            
Line 1017BP1 ‐             ‐             ‐             ‐            
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  February 
 Project‐To‐
Date Total 


Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 1017BP2 ‐             ‐             ‐             ‐            
Line 1017BP3 ‐             ‐             ‐             ‐            
Line 35‐6405 ‐             ‐             ‐             ‐            
Line 41‐84 ‐             ‐             446            ‐            
Line 41‐84‐A ‐             ‐             684            ‐            
Line 42‐57 ‐             ‐             ‐             ‐            
Line 765‐8.24‐BO ‐             ‐             ‐             ‐            
Line 765‐8.24‐BR ‐             ‐             ‐             ‐            
Line 38‐351 ‐             ‐             ‐             ‐            
Line 44‐1008 ‐             ‐             ‐             ‐            
Line 8107 ‐             ‐             ‐             ‐            
Line 42‐46‐F ‐             ‐             169            ‐            
Line 775BO1 ‐             ‐             ‐             ‐            
Line 775 ‐             ‐             ‐             ‐            
Line 30‐6292 ‐             ‐             ‐             ‐            
Line 36‐6588 ‐             ‐             ‐             ‐            
Line 36‐1001 ‐             ‐             ‐             ‐            
Line 30‐6799BR1 ‐             ‐             ‐             ‐            
Line 30‐6799 ‐             ‐             ‐             ‐            
Line 36‐9‐21BR1 ‐             ‐             ‐            
Line 41‐198 ‐             ‐             ‐             ‐            
Line 36‐7‐04 ‐             ‐             ‐             ‐            
Line 41‐05‐A ‐             ‐             ‐             ‐            
Line 169 ‐             ‐             ‐             ‐            
Line 30‐09‐A ‐             ‐             ‐             ‐            
Line 35‐40 ‐             ‐             ‐             ‐            
Line 1003LT2 ‐             ‐             ‐             ‐            
Line 30‐6543 ‐             ‐             ‐             ‐            
Line 35‐6520 ‐             ‐             ‐             ‐            
Line 37‐6180 ‐             ‐             ‐             ‐            
Line 41‐101 ‐             ‐             ‐             ‐            
Line 1172BP2ST3 ‐             ‐             ‐             ‐            
Line 30‐6209 ‐             ‐             ‐             ‐            
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SCG (continued)


PSEP Pipeline Projects ‐ Remediated Outside of PSEP  or Removed Due to Successful Locating of Records  February 
 Project‐To‐
Date Total 


Bridge Period 
(est.) 


 Remaining 
Spend 


(under)/over 
Line 41‐83 ‐             ‐             ‐             ‐            
Line 1172BP2ST1 ‐             ‐             ‐             ‐            
Line 6100 ‐             ‐             ‐             ‐            
Line 41‐141 ‐             ‐             ‐             ‐            
Line 35‐6405BR1 ‐             ‐             ‐             ‐            
Line 5009 ‐             ‐             ‐             ‐            
Line 1019BP1 ‐             ‐             ‐             ‐            
Line 1170 ID502‐T 1 ‐             ‐             ‐             ‐            
Line 1171 ID567‐P 13 ‐             ‐             ‐             ‐            
Line 3000 East ‐             ‐             ‐             ‐            
Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP or Removed Due to Successful Locating of Records 2                 2                 17,477       ‐            


( in $1,000) ( in $1,000)
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SCG


February 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Leak Survey and Pipeline Patrol 19               821            760            61              
Records Review 371            13,747       10,309       3,438        
Pressure Protection Equipment ‐             195            195            ‐            
Other Remediation ‐             441            546            (105)          
Total SCG Records Review and Interim Safety Measure Costs 390              15,205         11,811         3,394          


SDGE


February 
 Project‐To‐
Date Total 


 Forecasted 
Expenditure 


(est.) 


 Remaining 
Spend 


(under)/over 
Leak Survey and Pipeline Patrol (1)               30               37               (7)              
Records Review ‐             1,186         997            189           
Pressure Protection Equipment ‐             3                 3                 ‐            
Other Remediation ‐             1                 1                 ‐            
Total SDGE Records Review and Interim Safety Measure Costs (1)                  1,220           1,039           181             


Overall Table Notes:
(1) Costs reflect actuals for the month of February and project‐to‐date costs from May 2012 to February 2013.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
(4)  Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable loaders.
(6) As of February 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $22,102,917 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  
(7) As of February 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,373,151 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11‐02‐019).  


( in $1,000) ( in $1,000)


SCG and SDGE PSEP Cost Report to the Commission for February 2013
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California 
GI. CompanY"' 


~ Sempra Energy" utilities 


December 20, 2012 


Mr. Ed Randolph 
Director, Energy Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 


Brigadier General Jack Hagan 
Director, CPSD 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 


Jeff Salazar 
Regulatory Business Manager 


Regulatory Affairs 
555 West Fifth Street, GT14D6 


Los Angeles , CA 90013-1011 
Tel: 213.244.5916 
Fax: 213.244.4957 


jlsalazar@semprautilities.com 


RE: Southern California Gas Company and San Diego Gas & Electric Monthly 
Pipeline Safety Enhancement Plan Status Report 


Dear Mr. Randolph and General Hagan: 


Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCaIGas) and San Diego Gas & Electric Company 
(SDG&E) for November 2012 as required per D.12-04-021. D.12-04-021 requires 
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to 
the Commission's Energy Division and Consumer Protection and Safety Division as our 
plan is implemented. 


Please feel free to contact me should you have any additional questions regarding this 
report. 


eff Salazar 
Regulatory Business Manager 


Attachment 


CC: Richard Myers, CPUC Energy Division 
Belinda Gatti, CPUC Energy Division 
Julie Halligan, CPUC CPSD 
Sunil Shori, CPUC CPSD 







NOVEMBER 2012 PSEP UPDATE 


1. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCaIGas) and San 
Diego Gas & Electric (SDG&E) are to provide monthly Pipeline Safety Enhancement 
Plan (PSEP) updates to the Commission's Energy and Consumer Protection and Safety 
Division as our plan is implemented.! This is our update for November 2012. 


II. Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities since our 
last monthly update dated November 16,2012. 


Contract negotiations with short listed Program Management Contractor (PMC) and 
Environmental Contractor are still in progress. A letter of agreement has been signed to 
conduct pre-mobilization efforts with PMC, but no detailed design and construction 
support will be implemented until final contracts are approved. 


Insurance program briefings were held with insurance underwriters to introduce them to 
PSEP and proposed Owner Controlled Insurance Program (OCIP) and coverage types. 


Record search efforts continue and are currently validating records found for Line 317 
(priority 78) to potentially remove entire line from phase 1A. Records also recently found 
for Line 404 (priority #14) and Line 406 (priority #9), and currently evaluating amount of 
criteria mileage these records will eliminate from the program. 


Participated with PG&E in a workshop on Pipeline Safety Enhancement Program 
Overview at the California State Association of Counties (CSAC) Conference for state 
and county officials. 


Preliminary planning in progress for 50 projects. These active projects are listed in 
Appendix A. 


Continue to perform records review and implement interim safety measures. 


III. Costs 


Actual costs tracked in SoCalGas and SDG&E's respective Memorandum Accounts are 


provided in Appendix B and Appendix C. 


1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No.4). 







PSEP - SCG I SDG&E 


Appendix A - Active Projects List 


PSEP Filing Total Prominent Prominent Construction Start Date 


Pipeline Priority Miles Status (1) Diameter Vintage %SMYS (2
) (Est.) 


Pipeline-SCG 


2000 1 117.60 Detailed Design (3) 30 1947 67% Mar-13 


2001 East 2 7.10 Planning 30 1952 55% May-13 


1005 4 3.50 Planning 22 1949 59% Dec-13 


235 East 5 0.90 Planning 34 1960 72% Jun-13 


2003 6 26.50 Planning 30 1949 36% Jan-14 


407 7 6.30 Planning 30 1951 36% Nov-13 


4000 8 3.70 Planning 36 1960 72% Jan-14 


406 9 20.70 Planning 22 1951 60% Sep-13 


235 West 10 3.10 Planning 30 1957 49% Apr-13 


1013 11 3.5 Planning 30 1954 43% May-14 


1015 12 7.85 Planning 30 1954 43% May-14 


404 14 37.80 Planning 18 1949 50% Jul-13 


2000-0.18-X02 16 0.01 Planning 20 1961 58% Mar-13 


1020 17 5.70 Planning 30 1959 39% Jul-13 


1014 18 0.00 Planning 30 1957 36% May-13 


1024 20 1.20 Planning 30 1966 36% Feb-14 


247 21 0.08 Planning 16 1944 48% Jun-13 


2000-0.18-BO 23 0.01 Planning 12.75 1952 43% Mar-13 


36-37 38 0.02 Planning 16 1927 40% Mar-13 


42-66-1 40 0.04 Planning 12.75 1937 34% Feb-13 


42-66-2 41 0.03 Planning 12.75 1937 34% Feb-13 


2000-0. 18-X02 43 0.01 Planning 12.75 1952 43% Mar-13 


35-20 44 0.56 Planning 16 1965 43% Jul-13 


3000-261.73-BO 48 0.00 Planning 12.75 1956 33% Aug-13 


3000-261.73-BR 49 0.00 Planning 12.75 1956 33% Aug-13 


44-654 50 0.01 Detailed Design 6.625 1957 32% Mar-13 


41-19 56 0.01 Planning 8.625 1959 33% Mar-13 


43-1106 58 0.14 Detailed Design 16 1952 31% Jan-13 


35-20-A 71 1.32 Planning 12.75 1965 49% Mar-13 


45-120XOl 87 0.01 Detailed Design 8.625 1930 26% Feb-13 


41-80 90 1.84 Planning 6.625 1949 42% Oct-13 


41-04STl 100 0.00 Planning 10.75 1929 29% Apr-13 


41-128 108 0.00 Planning 8.625 1956 34% Jun-13 


41-181 109 0.00 Planning 8.625 1957 33% Feb-13 


35-20-N 113 0.01 Planning 6.625 1929 51% Feb-13 


41-04-1 121 0.38 Planning 8.625 1943 27% Dec-13 


41-17-F 131 0.03 Planning 4.5 1955 30% Jun-13 


41-201 138 0.01 Planning 4.5 1957 36% Jun-13 


41-116 142 0.01 Planning 3.5 1957 23% Mar-13 


41-116BPl 143 0.00 Planning 3.5 1957 34% Mar-13 


36-8-01-( 148 0.16 Planning 4.5 1936 23% Jun-13 


35-20-Al 149 0.30 Planning 8.625 1965 23% Jan-13 


37-18-J 154 0.01 Planning 8.625 1956 24% Dec-13 


41-55 155 0.01 Planning 6.625 1960 44% Apr-13 


41-17-FSTl 160 0.00 Planning 4.5 1955 30% Jun-13 


41-117 168 0.00 Planning 3.5 1957 23% Mar-13 


41-6045 170 0.01 Planning 2.375 1948 23% Jun-13 


Pipeline-SDG&E 


49-32 5 0.06 Planning 16 1950 25% Apr-13 







49-26 Planning 12.25 Aug-13 


49-22 Planning 10.75 Aug-13 


(1) Status Categories: Planning, Detailed Design, Construction, Closeout. 


(2) The number shown, eg 67% is the stress level of the majority of the pipeline segments. 


(3) L"2000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase. 







SCG and SDGE PSEP Cost Report to the Commission for November 2012 
Appendix B - Memorandum Account Projects 


I 
1 SCG (In $1,000) ( In $1,000) 


Forecasted Remaining 


Project-To- Expenditure Spend 


2 PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects November Date Total (est.) (under)/over 


3 Hydrotesting of Line 2000 171 326 16,301 (15,975) 
4 Hydrotesting of Line 2001 East - - 154 (154) 
5 Hydrotesting of Line 2001 West - - 1,107 (1,107) 
6 Hydrotesting of Line 1005 - - 62 (62) 
7 Hydrotesting of Line 235 East - - 1,035 (1,035) 
8 Hydrotesting of Line 2003 - - 455 (455) 
9 Hydrotesting of Line 407 - - 129 (129) 
a Hydrotesting of Line 4000 - - 103 (103) 
1 Hydrotesting of Line 406 - - 257 (257) 
2 Hydrotesting of Line 235 West 12 - - 70 (70) 
3 Hydrotesting of Line 1013 - - 66 (66) 
4 Replacement of Line 1015 - - 2,320 (2,320) 
5 Hydrotesting of Line 1004 - - 143 (143) 
6 Hydrotesting of Line 404 - - 342 (342) 
7 Replacement of Line 44-137 - - 253 (253) 
.8 Replacement of Line 2000-0.18-X02 - - 17 (17) 
9 Hydrotesting of Line 1020 - - 121 (121) 
" Replacement of Line 1014 - 1 272 (271) 
1 Hydrotesting of Line 1024 - - 1,013 (1,013) 
!2 Replacement of Line 247 - - 456 (456) 
3 Replacement of Line 43-121 1 1 988 (988) 
" Replacement of Line 33-120 - - 442 (442) 
5 Replacement of Line 45-120 - - 950 (950) 
!6 Replacement of Line 32-21 - - 3,842 (3,842) 
7 Replacement of Line 41-6000-2 - - 2,706 (2,706) 
'8 Replacement of Line 36-9-09 North - - 2,533 (2,533) 
9 Replacement of Line 36-9-06 - - 1,234 (1,234) 
10 Replacement of Line 36-9-06-A - - 637 (637) 
11 Replacement of Line 37-18-K - - 768 (768) 
12 Replacement of Line 1011 - - 464 (464) 
13 Replacement of Line 36-37 - - 288 (288) 
14 Replacement of Line 42-66-1 - - 233 (233) 
15 Replacement of Line 42-66-2 - - 171 (171) 
16 Replacement of Line 35-20 - - 901 (901) 


17 Replacement of Line 37-18 - 2 486 (483) 
18 Replacement of Line 37-18-F __ - - 148 (148) 







SCG and SDGE PSEP Cost Report to the Commission for November 2012 
Appendix B - Memorandum Account Projects 


" SCG (continued) ( In $1,000) ( In $1,000) 


Project-To-


o PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects November Date Total 


11 Replacement of line 3000-261.73-BO 
2 Replacement of line 3000-261.73-BR 
3 Replacement of line 44-654 
4 Replacement of line 31-09 
15 Replacement of line 41-19 . 
16 Replacement of line 43-1106 
7 Replacement of line 33-121 
B Hydrotesting of line 33-121 48 


, Replacement of line 36-1006 
o Replacement of line 36-1032 
1 Replacement of line 35-20-A 
2 Replacement of line 35-10 
3 Replacement of line 1172 ID 2313 2 
4 Hydrotesting of line 317 
5 Replacement of line 38-200 
6 Replacement of Line 45-120XOl 
7 Replacement of Line 41-80 
• Replacement of line 35-22 
, Replacement of line 36-1002 
o Replacement of Line 44-687 60 


1 Replacement of Line 35-20-N 
2 Replacement of Line 30-32 
3 Replacement of Line 41-04-1 
4 Replacement of Line 41-17-F 
5 Hydrotesting of Storage Fields 
6 Program Management Activities 
7~al SCG PSEP Pipeline Projects - Acti-ve (as shown in Appendix A) And Not Yet Active Projects 67 


(1) Costs reflect actuals for the month of November and project-to-date costs from May 2012 to November 2012. 
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted. 


(3) Forecasted expenditures are estimated costs from May 2012 to May 2013. 


(4) Costs are in nominal direct dollars. 
(5) Costs recovery will include indirects and applicable overheads. 


-
-
-


-
-
-
-


-
-
-


-
-
-


-
-


-
-
-
-
-
-
-
-
-


2 
383 
557 


(6) As of November 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $15,302,375 which includes balancing account 


interest and is reduced for costs incurred prior to February 24, 2011 (Le., the effective date of R.11-02-019). 
(7) As of November 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account 


interest and is reduced for costs incurred prior to February 24, 2011 (Le., the effective date of R.11-02-019). 


-
-


-
-


-
-
-
-
-


-
-


-
-
-


-
-


-
-
-
-
-
-


-
-


2 
1,197 
1,529 


Forecasted Remaining 
Expenditure Spend 


(est.) (under)/over 


159 (159) 
164 (164) 


1,812 (1,812) 
66 (66) 


752 (752) 
342 (342) 


24 (24) 
1,678 (1,678) 


363 (363) 
316 (316) 
741 (741) 
232 (232) 
441 (441) 
156 (156) 


15 (15) 
472 (472) 


78 (78) 
143 (143) 
570 (570) 
175 (175) 
458 (458) 
169 (169) 
202 (202) 
949 (949) 
600 (598) 


2,000 (803) 
54,546 (53,017) 







SCG and SDGE PSEP Cost Report to the Commission for November 2012 
Appendix B - Memorandum Account Projects 


8 SDGE (In $1,000) ( In $1,000) 


Project-To-


, PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects November Date Total 


o Replacement of Line 49-28 
1 Replacement of Line 49-17 
2 Replacement of Line 49-25 n 


, Replacement of Line 49-32 
4 Replacement of Line 49-16 
5 Replacement of Line 49-11 
, Replacement of Line 49-18 
7 Replacement of Line 1600 77' 


8 Replacement of Line 49-26 
, Replacement of Line 49-27 
o Replacement of Line 49-14 80 


" Replacement of Line 49-15 
" Replacement of Line 49-13 
" Program Management Activities 
4 Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 84 


(1) Costs reflect actuals for the month of November and project-te-date costs from May 2012 to November 2012. 


(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted. 


(3) Forecasted expenditures are estimated costs from May 2012 to May 2013. 


(4) Costs are in nominal direct dollars. 
(5) Costs recovery will include indirects and applicable overheads. 


-


-
-
-
-
-
-
-
-


-
-


-
-
28 
28 


(6) As of November 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $15,302,375 which includes balancing account 


interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019). 
(7) As of November 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1 ,341 ,905 which includes balancing account 
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019). 


-
-
-


-
-


-
-


-
-
-


-
-


-
264 
264 


Forecasted Remaining 


Expenditure Spend 


(est.) (underllover 


962 (962) 
1,078 (1,078) 


491 (491) 
118 (118) 


2,002 (2,002) 
101 (101) 
903 (903) 


1,240 (1,240) 
563 (563) 
142 (142) 
215 (215) 
566 (566) 
381 (381) 
300 (36) 


9,062 (8,798) 







SCG and SDGE PSEP Cost Report to the Commission for November 2012 
Appendix B 


Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated Outside of PSEP 


5 SCG (In $1,000) ( In $1,000) 


Remaining 
Project-To- Bridge Spend 


6 PSEP Pipeline Projects - Remediated Outside of PSEP (1) November Date Total Period (est.) (under)/over 


7 Replacement of Line 408X01 - - 225 -
B Replacement of Line 1171LT2 - - 275 -
, Replacement of Line 30-6200 - - 177 -


o Replacement of Line 37-49 90 - - 5,810 -
L Replacement of Line 45-163 - - 208 -


, Replacement of Line 43-34 - - 3,117 -
, Replacement of Line 1171LTlBP2 - - 309 -
4 Replacement of Line 42-46 94 - - 364 -
; Replacement of Line 41-199 - - 154 -


6 Replacement of Line 35-6416 667 
7 Replacement of Line 41-30-A - - 163 -


B Replacement of Line 41-25-A - - 1,026 -


, Replacement of Line 41-30 - - 1,002 -


LO o Hydrotesting of Line 41-90 - - 196 -


LO L Replacement of Line 41-84 - - 446 -


'2 Replacement of Line 41-84-A 10 - - 684 -
" Replacement of Line 42-46-F 10 - - 169 -


10 4 Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP (1) - - 14,992 -
-----


(1) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP). 


4 


I 







SCG and SDGE PSEP Cost Report to the Commission for November 2012 
Appendix C - Records Review and Interim Safety Measure Costs 


1 SCG 


2 


3 Leak Survey and Pipeline Patrol 
4 Records Review 
5 Pressure Protection Equipment 
6 Other Remediation 


7 Total SCG Records Review and Interim Safety Measure Costs 


8 SDGE 


9 


o Leak Survey and Pipeline Patrol 
1 Records Review 
2 Pressure Protection Equipment 
3 Other Remediation 


4 Total SDGE Records Review and Interim Safety Measure Costs 


(1) Costs reflect actuals for the month of November and project-to-date costs from February 2011 to November 2012. 
(2) Forecasted expenditures are estimated costs from February 2011 to May 2013 
(3) Costs are in nominal direct dollars, 
(4) Costs recovery will include indirects and applicable overheads, 


(In $1,000) 


Project-To-


November Date Total 
(1) 579 


- 10,309 
- 195 
- 440 


(1) 11,524 


(In $1,000) 


Project-To-


November Date Total 


2 24 
- 997 
- 3 
- 1 


2 1,026 


(5) As of November 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $15,302,375 which includes balancing account 
interest and is reduced for costs incurred prior to February 24,2011 (Le" the effective date of R.11-02-019). 


(6) As of November 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1 ,341,905 which includes balancing account 
interest and is reduced for costs incurred prior to February 24, 2011 (Le., the effective date of R,11-02-019). 


(In Sl,ooo) 


Forecasted Remaining 
Expenditure Spend 


(est.) (under)/over 


760 (181) 
10,309 -


195 -


546 (106) 
11,811 (287) 


lin $1,(00) 


Forecasted Remaining 


Expenditure Spend 
(est.) I (under"}/over 


37 (13) 
997 -


3 -


1 -


_ 1,03~ (13) 
-
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Jeff Salazar 


Regulatory Business Manager  
Regulatory Affairs 


555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1011 


Tel:  213.244.5916 
Fax:  213.244.4957 


jlsalazar@semprautilities.com 
 
 


 
 
 
 
 
 
 
January 18, 2013 
 
Mr. Ed Randolph 
Director, Energy Division  
California Public Utilities Commission 
505 Van Ness Avenue  
San Francisco, CA  94102 
 
Brigadier General Jack Hagan 
Director, Safety and Enforcement Division 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
RE: Southern California Gas Company and San Diego Gas & Electric Monthly 


Pipeline Safety Enhancement Plan Status Report 
 
 
Dear Mr. Randolph and General Hagan: 
 
Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 
(SDG&E) for December 2012 as required per D.12-04-021.  D.12-04-021 requires 
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to 
the Commission’s Energy Division and Consumer Protection and Safety Division as our 
plan is implemented. 
 
Please feel free to contact me should you have any additional questions regarding this 
report. 
 
 
Sincerely, 
 
 


 
 
Jeff Salazar 
Regulatory Business Manager 
 
Attachment 
 
CC: Richard Myers, CPUC Energy Division  


Belinda Gatti, CPUC Energy Division  
Julie Halligan, CPUC Safety and Enforcement Division 
Sunil Shori, CPUC Safety and Enforcement Division 
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DECEMBER 2012 PSEP UPDATE 


January 18, 2013 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCaIGas) and San 


Diego Gas & Electric (SDG&E) are to provide monthly Pipeline Safety E~ancement 
Plan (PSEP) updates to the Commission's Energy and Consumer Protection and Safety 


Division as our plan is implemented. l This is our update for December 2012. 


II. Current Status 


SoCalGas and SDG&E have undertaken the following PSEP related activities since our 


last monthly update dated December 20,2012. 


Signed final contract agreement with Jacobs Engineering as Program Management 


Contractor for PSEP. Teams in the areas of Engineering, Construction, Project Controls 


and Procurement are developing system and program requirements. 


Signed final contract agreement with CH2MHill which was selected as the PSEP 


Environmental Contractor. 


Negotiated terms with insurance carriers for Professional Liability Insurance policy for 


PSEP that will provide coverage for damages resulting from errors in performance in 


engineering, design, survey and construction management services. 


Paliicipated in a customer outreach information session with California League of Food 


Processors who expressed interest in understanding potential PSEP impacts to their 


members. 


Preliminary planning in progress for 54 projects. These active projects are listed in 


Appendix A. 


Line 1024 (Priority #20), which was listed in previous reports in planning phase, has been 


removed from the active project list due to records found and validated. 


Continue to perform records review and implement interim safety measures. 


III. Costs 


Actual costs tracked in SoCalGas and SDG&E's respective Memorandum Accounts are 


provided in Appendix B and Appendix C. 


I D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No.4). 







PSEP - SCG ISDG&E 
Appendix A - Active Projects List 


PSEP Filing Total Prominent Prominent Construction Start Date 


Pipeline Priority Miles Status (1) Diameter Vintage %SMYS(2) (Est.) 


Pipeline-SCG 


2000 1 117.60 Detailed Design (3) 30 1947 67% Mar-13 


2001 East 2 7.10 Planning 30 1952 55% May-13 


1005 4 3.50 Planning 22 1949 59% Dec-13 


235 East 5 0.90 Planning 34 1960 72% Jun-13 


2003 6 26.50 Planning 30 1949 36% Jan-14 


407 7 6.30 Planning 30 1951 36% Nov-13 


4000 8 3.70 Planning 36 1960 72% Jan-14 


406 9 20.70 Planning 22 1951 60% Sep-13 


235 West 10 3.10 Planning 30 1957 49% Apr-13 


1013 11 3.5 Planning 30 1954 43% May-14 


1015 12 7.85 Planning 30 1954 43% May-14 


404 14 37.80 Planning 18 1949 50% Jul-13 


2000-0.18-X02 16 0.01 Planning 20 1961 58% Mar-13 


1020 17 5.70 Planning 30 1959 39% Jul-13 


1014 18 0.00 Planning 30 1957 36% May-13 


247 21 0.08 Planning 16 1944 48% Jun-13 


43-121 22 4.41 Planning 26 1930 42% Jan-14 


2000-0.18-BO 23 0.01 Planning 12.75 1952 43% Mar-13 


36-37 38 0.02 Planning 16 1927 40% Mar-13 


~2-66-1 40 0.04 Planning 12.75 1937 34% Feb-13 


42-66-2 41 0.03 Planning 12.75 1937 34% Feb-13 


2000-0.18-X02 43 0.01 Planning 12.75 1952 43% Mar-13 


2000-0. 18-XOl 43 0.01 Planning 12.75 1952 43% Jul-13 


35-20 44 0.56 Planning 16 1965 43% Jul-13 


3000-261.73-BO 48 0.00 Planning 12.75 1956 33% Aug-13 


3000-261.73-BR 49 0.00 Planning 12.75 1956 33% Aug-13 


44-654 50 0.01 Detailed Design 6.625 1957 32% Mar-13 


41-19 56 0.01 Planning 8.625 1959 33% Mar-13 


43-1106 58 0.14 Detailed Design 16 1952 31% Jan-13 


35-20-A 71 1.32 Planning 12.75 1965 49% Mar-13 


41-30-A 80 0.26 Planning 10.75 1951 31% Jul-13 


41-30 82 3.95 Planning 10.75 1949 31% Sep-13 


45-120X01 87 0.01 Detailed Design 8.625 1930 26% Apr-13 


41-80 90 1.84 Planning 6.625 1949 42% Oct-13 


41-04STl 100 0.00 Planning 10.75 1929 29% Apr-13 


41-128 108 0.00 Planning 8.625 1956 34% Jun-13 


41-181 109 0.00 Planning 8.625 1957 33% Feb-13 


35-20-N 113 0.01 Planning 6.625 1929 51% Feb-13 


41-04-1 121 0.38 Planning 8.625 1943 27% Dec-13 


41-17-F 131 0.03 Planning 4.5 1955 30% Jun-13 


41-201 138 0.01 Planning 4.5 1957 36% Jun-13 


41-05 140 2.78 Planning 8.625 1955 23% Jan-14 


41-116 142 0.01 Planning 3.5 1957 23% Mar-13 


41-116BP1 143 0.00 Planning 3.5 1957 34% Mar-13 


36-8-01-( 148 0.16 Planning 4.5 1936 23% Jun-13 


35-20-A1 149 0.30 Planning 8.625 1965 23% Jan-13 


37-18-J 154 0.01 Planning 8.625 1956 24% Dec-13 


41-55 155 0.01 Planning 6.625 1960 44% Apr-13 


41-17-FSTl 160 0.00 Planning 4.5 1955 30% Jun-13 


41-117 168 0.00 Planning 3.5 1957 23% Mar-13 







41-6045 170 0.01 Planning 2.375 1948 23% Jun-13 


Pipeline-SDG&E 


49-32 5 0.06 Planning 16 1950 25% Apr-13 


49-26 10 2.62 Planning 12.25 1957 45% Aug-13 


49-22 16 4.04 Planning 10.75 1949 48% Aug-13 


(1) Status Categories: Planning, Detailed Design, Construction, Closeout. 


(2) The number shown, eg 67% is the stress level of the majority of the pipeline segments. 


(3) L~2000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase. 







SCG and SDGE PSEP Cost Report to the Commission for December 2012 
Appendix B - Memorandum Account Projects 


I SCG (In $1,000) 


Project-To-


2 PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects December Date Total 


l Hydrotesting of Line 2000 465 791 
, Hydrotesting of Line 2001 East 25 25 
5 Hydrotesting of Line 2001 West - -
6 Hydrotesting of Line 1005 17 17 
, Hydrotesting of Line 235 East - -
8 Hydrotesting of Line 2003 25 25 
9 Hydrotesting of Line 407 55 55 
.0 Hydrotesting of Line 4000 - -
1 Hydrotesting of Line 406 24 24 
2 Hydrotesting of Line 235 West 12 33 33 
3 Hydrotesting of Line 1013 - -
.4 Replacement of Line 1015 - -
5 Hydrotesting of Line 1004 - -
6 Hydrotesting of Line 404 118 118 
, Replacement of Line 44-137 - -
8 Replacement of Line 2000-0.18-X02 - -
9 Hydrotesting of Line 1020 33 33 
o Replacement of Line 1014 - 1 
1 Replacement of Line 247 - -
2 Replacement of Line 43-121 - -
3 Replacement of Line 33-120 - -
:4 Replacement of Line 45-120 - -
5 Replacement of Line 32-21 - -
,6 Replacement of Line 41-6000-2 - -
7 Replacement of Line 36-9-09 North - -


,8 Replacement of Line 36-9-06 - -
9 Replacement of Line 36-9-06-A - -
10 Replacement of Line 37-18-K - -
1 Replacement of Line 36-37 - -
12 Replacement of Line 42-66-1 - -
3 Replacement of Line 42-66-2 - -
14 Replacement of Line 35-20 - -
5 Replacement of Line 37-18 - 2 
16 Replacement of Line 37-18-F - -


- -


( in $1,000) 


Forecasted Remaining 
Expenditure Spend 


(est.) (under)/over 


16,301 (15,510) 
154 (129) 


1,107 (1,107) 
62 (45) 


1,035 (1,035) 
455 (430) 
129 (74) 
103 (103) 
257 (233) 


70 (37) 
66 (66) 


2,320 (2,320) 
143 (143) 
342 (224) 
253 (253) 


17 (17) 
121 (88) 
272 (271) 
456 (456) 
988 (988) 
442 (442) 
950 (950) 


3,842 (3,842) 
2,706 (2,706) 
2,533 (2,533) 
1,234 (1,234) 


637 (637) 
768 (768) 
464 (464) 
288 (288) 
233 (233) 
171 (171) 
901 (898) 
486 (486) 


7 Replacement of Line 3000-261.73-BO 
'---


148 __ (148) 







SCG and SDGE PSEP Cost Report to the Commission for December 2012 
Appendix B - Memorandum Account Projects 


B SCG (continued) (!nSl,aOD) 


9 PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 
o Replacement of Line 3000-261.73-BR 40 


1 Replacement of Line 44-654 
2 Replacement of Line 31-09 
3 Replacement of Line 41-19 
4 Replacement of Line 33-121 44 


5 Hydrotesting of Line 33-121 
6 Replacement of Line 36-1006 
7 Replacement of Line 36-1032 
B Replacement of Line 35-20-A 4B 


9 Replacement of Line 35-10 
o Replacement of Line 1172 10 2313 2 
1 Replacement of Line 41-30-A 
2 Replacement of Line 41-30 
3 Replacement of Line 38-200 
, Replacement of Line 45-120X01 54 


5 Replacement of Line 41-80 
6 Replacement of Line 35-22 
7 Replacement of Line 36-1002 
B Replacement of Line 44-687 
9 Replacement of Line 35-20-N 
o Replacement of Line 30-32 
1 Replacement of Line 41-04-1 
2 Replacement of Line 41-17-F 62 


3 Replacement of Line 41-17 63 


4 Hydrotesting of Line 41-6045 64 


5 Hydrotesting of Storage Fields 
6 Program Management Activities 
, Total SCG PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects ., 


(1) Costs refiect actuals for the month of December and project-to-date costs from May 2012 to December 2012. 
(2) Project costs do not refiect year to date actuals. There is some lag time in getting costs posted. 


(3) Forecasted expenditures are estimated costs from May 2012 to May 2013. 


(4) Costs are in nominal direct dollars. 
(5) Costs recovery will include indirects and applicable overheads. 


December 


-
-


-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-


1 
1,904 
2,700 


(6) As of December 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account refiects a balance of $18,004,111 which includes balancing account 


interest and is reduced for costs incurred prior to February 24, 2011 (Le., the effective date of R.11-02-019). 
(7) As of December 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account refiects a balance of $549,504 which includes balancing account 


interest and is reduced for costs incurred prior to February 24, 2011 (Le., the effective date of R.11-02-019). 


2 


Project-To-


Date Total 


-
-
-


-
-
-


-
-


-
-
-
-
-
-


-
-
-
-
-
-
-
-
-


-
-


3 
3,127 
4,255 


~ In $1,000) 


Forecasted Remaining 


Expenditure Spend 


(est.) (under}/over 


159 (159) 
164 (164) 


1,812 (1,812) 
66 (66) 


342 (342) 
24 (24) 


1,678 (1,678) 
363 (363) 
316 (316) 
741 (741) 
232 (232) 
163 (163) 


1,002 (1,002) 
156 (156) 


15 (15) 
472 (472) 


78 (78) 
143 (143) 
570 (570) 
175 (175) 
458 (458) 
169 (169) 
202 (202) 
949 (949) 
- -
600 (597) 


2,000 1,127 
53,505 (49,250) 







B 


SCG and SDGE PSEP Cost Report to the Commission for December 2012 
Appendix B - Memorandum Account Projects 


SDGE (In $1,000) ( In $1,000) 


Forecasted Remaining 
Project-To- Expenditure Spend 


9 PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 
a Replacement of Line 49-28 70 


1 Replacement of Line 49-17 
2 Replacement of Line 49-25 n 


3 Replacement of Line 49-32 
4 Replacement of Line 49-16 
5 Replacement of Line 49-11 
6 Replacement of Line 49-18 
7 Replacement of Line 1600 n 


B Replacement of Line 49-26 
9 Replacement of Line 49-27 
a Replacement of Line 49-14 
1 Replacement of Line 49-15 
2 Replacement of Line 49-13 
, Replacement of Line 49-22 S3 


, Program Management Activities B4 


; Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects as 


(1) Costs reflect actuals for the month of December and project-te-date costs from May 2012 to December 2012. 


(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted. 


(3) Forecasted expenditures are estimated costs from May 2012 to May 2013. 


(4) Costs are in nominal direct dollars. 
(5) Costs recovery will include indirects and applicable overheads. 


December 


-
-
-
22 


-
-
-


-
-


-
-
-
-
23 


246 
291 


(6) As of December 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reftects a balance of $18,004,111 which includes balancing account 
interest and is reduced for costs incurred prior to February 24, 2011 (I.e., the effective date of R.11-02-019). 
(7) As of December 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $549,504 which includes balancing account 
interest and is reduced for costs incurred prior to February 24, 2011 (I.e., the effective date of R.11-02-019). 


Date Total (est.) (under)/over 


- 962 (962) 
- 1,078 (1,078) 
- 491 (491) 
22 118 (95) 


- 2,002 (2,002) 
- 101 (101) 
- 903 (903) 
- 1,240 (1,240) 
- 563 (563) 
- 142 (142) 
- 215 (215) 
- 566 (566) 
- 381 (381) 
23 - 23 


486 300 186 
531 9,062 (8,531) 







SCG and SDGE PSEP Cost Report to the Commission for December 2012 
Appendix B 


Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated Outside of PSEP 


5 SCG (In $1,000) ( In $1,000) 


Remaining 
Project-To- Bridge Period Spend 


, PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records (1) December Date Total (est.) (underl/over 


B Replacement of Line 408X01 - - 225 -
, Replacement of Line 1171LT2 - - 275 -
, Replacement of Line 30-6200 - - 177 -
1 Replacement of Line 37-49 - - 5,810 -
, Replacement of Line 45-163 - - 208 -


, Replacement of Line 43-34 - - 3,117 -
• Replacement of Line 1171LTlBP2 94 - - 309 -
5 Replacement of Line 43-1106 - - 752 -
6 Replacement of Line 42-46 - - 364 -
, Replacement of Line 41-199 154 
8 Hydrotesting of Line 317 - - 441 -
, Replacement of Line 35-6416 - - 667 -


10 o Replacement of Line 41-25-A - - 1,026 -
10 1 Hydrotesting of Line 41-90 - - 196 -


10 2 Replacement of Line 41-84 - - 446 -
10 3 Replacement of Line 41-84-A - - 684 -


4 Replacement of Line 42-46-F 10, - - 169 -
10 5 Hydrotesting of Line 1024 - - 1,013 -


6 Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Sucessful Locating of Records(l) 10, - - 16,033 -
(1) Pipelines have been or are being remediated outside of PSEP. primarily by the Transmission Integrity Management Program (TIMP). 


4 







SCG and SDGE PSEP Cost Report to the Commission for December 2012 
Appendix C - Records Review and Interim Safety Measure Costs 


1 SCG 


, 
, Leak Survey and Pipeline Patrol 
, Records Review 
s Pressure Protection Equipment 
s Other Remediation 


7 Total SCG Records Review and Interim Safety Measure Costs 


, SDGE 


, 
~ Leak Survey and Pipeline Patrol 
1 Records Review 
, Pressure Protection Equipment 
, Other Remediation 


, Total SDGE Records Review and Interim Safety Measure Costs 


(1) Costs reflect actuals for the month of December and project-to-date costs from February 2011 to December 2012 
(2) Forecasted expenditures are estimated costs from February 2011 to May 201: 
(3) Costs are in nominal direct dollars. 
(4) Costs recovery will include indirects and applicable overheads 


(In S1,000) 


Project-To-


December Date Total 


203 782 
2,902 13,211 


- 195 
0 440 


3,105 14,629 


(InSl,OOO) 


Project-To-


December Date Total 


2 26 
(38) 959 
- 3 
- 1 
(37) 989 


(5) As of December 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $18,004,111 which includes balancing accoun 
interest and is reduced for costs incurred prior to February 24, 2011 (Le., the effective date of R.11-02-019). 


(6) As of December 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $549,504 which includes balancing accoun 
interest and is reduced for costs incurred prior to February 24, 2011 (Le., the effective date of R.11-02-019). 


( In $1,000) 


Forecasted Remaining 


Expenditure Spend 


(est.) (under)/over 


760 22 
10,309 2,902 


195 -
546 (106) 


11,811 2,819 


(In $1,000) 


Forecasted Remaining 


Expenditure Spend 
(est.) (under)/over 


37 (11) 
997 (38) 


3 -
1 -


'-------1,039 (49) 





		Director, Safety and Enforcement Division
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Brigadier General Jack Hagan 
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Tel : 213.244.5916 
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jlsalazar@semprautilities.com 


RE: Southern California Gas Company and San Diego Gas & Electric Monthly 
Pipeline Safety Enhancement Plan Status Report 


Dear Mr. Randolph and General Hagan: 


Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of 
Southern California Gas Company (SoCaIGas) and San Diego Gas & Electric Company 
(SDG&E) for October 2012 as required per 0.12-04-021. 0.12-04-021 requires SoCalGas 
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the 
Commission's Energy Division and Consumer Protection and Safety Division as our plan 
is implemented. 


Please feel free to contact me should you have any additional questions regarding this 
report. 


e f Salazar 
Regulatory Business Manager 


Attachment 


CC: Richard Myers, CPUC Energy Division 
Belinda Gatti, CPUC Energy Division 
Julie Halligan, CPUC CPSD 
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OCTOBER 2012 PSEP UPDATE 


I. Introduction 


In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San 
Diego Gas & Electric (SDG&E) are to provide monthly Pipeline Safety Enhancement 
Plan (PSEP) updates to the Commission’s Energy and Consumer Protection and Safety 
Division as our plan is implemented.1


II.  Current Status 


  This is our update for October 2012.   


SoCalGas and SDG&E have undertaken the following PSEP related activities since our 
last monthly update dated October 18, 2012.  


- A Program Management Contractor was selected.  A letter agreement was signed with 
Jacobs Engineering to begin mobilization planning.   Final contract discussions continue 
with the expectation of completing the agreement within two few weeks at which time 
detailed engineering, design and construction services can begin.  


- The interview and selection process for the Environmental Contractor has continued 
resulting in a short listing of two contractors.  Negotiations with the short listed 
contractors will continue in November with the final selection expected in December 
2012.  


- Program insurance needs were assessed by the company’s Risk Management group and 
preparation work completed to brief underwriters on the details of PSEP activities.  PSEP 
expects to go to the market for Owner Controlled Insurance in late November.   


- Since last month’s report planning has begun on 4 additional pipelines.  
- Test records for 408X01 (Priority #35) were located and verified, thus the pipeline was 


removed from the Active Project List (Appendix A).  
- The company continues to perform records review and implement interim safety 


measures.   


III.  Costs 


- Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are 
provided in Appendix B and Appendix C.  


 


                                                           
1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4). 







Pipeline


PSEP Filing 
Priority


Total 
Miles Status 1


Prominent 
Diameter 


Prominent 
Vintage %SMYS  2


Construction Start Date 
(Est.)


2000 1 117.60     Detailed Design 3 30 1947 67% Mar-13
2001 East 2 7.10         Planning 30 1952 55% May-13
1005 4 3.50         Planning 22 1949 59% Dec-13
235 East 5 0.90         Planning 34 1960 72% Jun-13
2003 6 26.50       Planning 30 1949 36% Jan-14
407 7 6.30         Planning 30 1951 36% Nov-13
4000 8 3.70         Planning 36 1960 72% Jan-14
406 9 20.70       Planning 22 1951 60% Sep-13
235 West 10 3.10         Planning 30 1957 49% Apr-13
404 14 37.80       Planning 18 1949 50% Jul-13
2000-0.18-XO2 16 0.01         Planning 20 1961 58% Mar-13
1020 17 5.70         Planning 30 1959 39% Jul-13
1014 18 0.00         Planning 30 1957 36% May-13
247 21 0.08         Planning 16 1944 48% Jun-13
2000-0.18-BO 23 0.01         Planning 12.75 1952 43% Mar-13
36-37 38 0.02         Planning 16 1927 40% Mar-13
42-66-1 40 0.04         Planning 12.75 1937 34% Jan-13
42-66-2 41 0.03         Planning 12.75 1937 34% Jan-13
2000-0.18-XO2 43 0.01         Planning 12.75 1952 43% Mar-13
35-20 44 0.56         Planning 16 1965 43% Jan-13
3000-261.73-BO 48 0.00         Planning 12.75 1956 33% Aug-13
3000-261.73-BR 49 0.00         Planning 12.75 1956 33% Aug-13
44-654 50 0.01         Detailed Design 6.625 1957 32% Jan-13
41-19 56 0.01         Planning 8.625 1959 33% Mar-13
43-1106 58 0.14         Detailed Design 16 1952 31% Jan-13
35-20-A 71 1.32         Planning 12.75 1965 49% Jan-13
45-120X01 87 0.01         Detailed Design 8.625 1930 26% Jan-13
41-80 90 1.84         Planning 6.625 1949 42% Oct-13
41-181 109 0.00         Planning 8.625 1957 33% Feb-13
35-20-N 113 0.01         Planning 6.625 1929 51% Feb-13
41-17-F 131 0.03         Planning 4.5 1955 30% Jun-13
41-116 142 0.01         Planning 3.5 1957 23% Mar-13
41-116BP1 143 0.00         Planning 3.5 1957 34% Mar-13
36-8-01-C 148 0.16         Planning 4.5 1936 23% Jun-13
35-20-A1 149 0.30         Planning 8.625 1965 23% Jan-13
37-18-J 154 0.01         Detailed Design 8.625 1956 24% Dec-13
41-17-FST1 160 0.00         Planning 4.5 1955 30% Jun-13


49-32 5 0.06 Planning 16 1950 25% Apr-13
49-26 10 2.62 Planning 12.25 1957 45% Aug-13
49-22 16 4.04 Planning 10.75 1949 48% Aug-13


1.  Status Categories: Planning, Detailed Design, Construction and Closeout.
2. The number shown, eg 67% is the stress level of the majority of the pipeline segments.
3. L*2000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.


PSEP - SCG / SDG&E                                                                                                                                                                                                                                                                                                                                              
Appendix  A - Active Projects List


Pipeline-SDGE







1 SCG


2 PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects October 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
3 Hydrotesting of Line 2000 78                  155                16,301          (16,146)        
4 Hydrotesting of Line 2001 East ‐                 ‐                 154                (154)              
5 Hydrotesting of Line 2001 West ‐                 ‐                 1,107             (1,107)          
6 Hydrotesting of Line 1005 ‐                 ‐                 62                  (62)                
7 Hydrotesting of Line 235 East ‐                 ‐                 1,035             (1,035)          
8 Hydrotesting of Line 2003 ‐                 ‐                 455                (455)              
9 Hydrotesting of Line 407 ‐                 ‐                 129                (129)              
10 Hydrotesting of Line 4000 ‐                 ‐                 103                (103)              
11 Hydrotesting of Line 406 ‐                 ‐                 257                (257)              
12 Hydrotesting of Line 235 West ‐                 ‐                 70                  (70)                
13 Hydrotesting of Line 1013 ‐                 ‐                 66                  (66)                
14 Replacement of Line 1015 ‐                 ‐                 2,320             (2,320)          
15 Hydrotesting of Line 1004 ‐                 ‐                 143                (143)              
16 Hydrotesting of Line 404 ‐                 ‐                 342                (342)              
17 Replacement of Line 44‐137 ‐                 ‐                 253                (253)              
18 Replacement of Line 2000‐0.18‐XO2 ‐                 ‐                 17                  (17)                
19 Hydrotesting of Line 1020 ‐                 ‐                 121                (121)              
20 Replacement of Line 1014 1                     1                     272                (271)              
21 Hydrotesting of Line 1024 ‐                 ‐                 1,013             (1,013)          
22 Replacement of Line 247 ‐                 ‐                 456                (456)              
23 Replacement of Line 43‐121 ‐                 ‐                 988                (988)              
24 Replacement of Line 33‐120 ‐                 ‐                 442                (442)              
25 Replacement of Line 45‐120 ‐                 ‐                 950                (950)              
26 Replacement of Line 32‐21 ‐                 ‐                 3,842             (3,842)          
27 Replacement of Line 41‐6000‐2 ‐                 ‐                 2,706             (2,706)          
28 Replacement of Line 36‐9‐09 North ‐                 ‐                 2,533             (2,533)          
29 Replacement of Line 36‐9‐06 ‐                 ‐                 1,234             (1,234)          
30 Replacement of Line 36‐9‐06‐A ‐                 ‐                 637                (637)              
31 Replacement of Line 37‐18‐K ‐                 ‐                 768                (768)              
32 Replacement of Line 36‐37 ‐                 ‐                 464                (464)              
33 Replacement of Line 42‐66‐1 ‐                 ‐                 288                (288)              
34 Replacement of Line 42‐66‐2 ‐                 ‐                 233                (233)              
35 Replacement of Line 35‐20 ‐                 ‐                 171                (171)              
36 Replacement of Line 37‐18 ‐                 2                     901                (898)              
37 Replacement of Line 37‐18‐F ‐                 ‐                 486                (486)              
38 Replacement of Line 3000‐261.73‐BO ‐                 ‐                 148                (148)              
39 Replacement of Line 3000‐261.73‐BR ‐                 ‐                 159                (159)              
40 Replacement of Line 44‐654 ‐                 ‐                 164                (164)              
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41 SCG


42 PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects October 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
43 Replacement of Line 31‐09 ‐                 ‐                 1,812             (1,812)          
44 Replacement of Line 41‐19 ‐                 ‐                 66                  (66)                
45 Replacement of Line 43‐1106 ‐                 ‐                 752                (752)              
46 Replacement of Line 33‐121 ‐                 ‐                 342                (342)              
47 Hydrotesting of Line 33‐121 ‐                 ‐                 24                  (24)                
48 Replacement of Line 36‐1006 ‐                 ‐                 1,678             (1,678)          
49 Replacement of Line 36‐1032 ‐                 ‐                 363                (363)              
50 Replacement of Line 35‐20‐A ‐                 ‐                 316                (316)              
51 Replacement of Line 35‐10 ‐                 ‐                 741                (741)              
52 Replacement of Line 1172 ID 2313 2 ‐                 ‐                 232                (232)              
53 Hydrotesting of Line 317 ‐                 ‐                 441                (441)              
54 Replacement of Line 38‐200 ‐                 ‐                 156                (156)              
55 Replacement of Line 45‐120X01 ‐                 ‐                 15                  (15)                
56 Replacement of Line 41‐80 ‐                 ‐                 472                (472)              
57 Replacement of Line 35‐22 ‐                 ‐                 78                  (78)                
58 Replacement of Line 36‐1002 ‐                 ‐                 143                (143)              
59 Replacement of Line 44‐687 ‐                 ‐                 570                (570)              
60 Replacement of Line 35‐20‐N ‐                 ‐                 175                (175)              
61 Replacement of Line 30‐32 ‐                 ‐                 458                (458)              
62 Replacement of Line 41‐04‐I ‐                 ‐                 169                (169)              
63 Replacement of Line 41‐17‐F ‐                 ‐                 202                (202)              
64 Replacement of Line 41‐17 ‐                 ‐                 949                (949)              
65 Replacement of Line 45‐163  ‐                 ‐                 208                (208)              
66 Program Management Activities 364                814                2,000             (1,186)          
67 Total SCG PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 442                972                54,154          (53,182)        


(1) Costs reflect actuals for the month of October and project-to-date costs from May 2012 to  October 2012.
(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.


(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.


(4)  Costs are in nominal direct dollars.


(5) Costs recovery will include indirects and applicable overheads.


(6) As of October 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $13,928,757 which includes balancing account


 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  


(7) As of October 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account


 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  


( in $1,000) ( in $1,000)


SCG and SDGE PSEP Cost Report to the Commission for October 2012
Appendix B


Projects Identified In Memorandum Account Request


2







68 SDGE


69 PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects October 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over
70 Replacement of Line  49‐28 ‐                 ‐                 962                (962)              
71 Replacement of Line  49‐17 ‐                 ‐                 1,078             (1,078)          
72 Replacement of Line  49‐25 ‐                 ‐                 491                (491)              
73 Replacement of Line  49‐32 ‐                 ‐                 118                (118)              
74 Replacement of Line  49‐16 ‐                 ‐                 2,002             (2,002)          
75 Replacement of Line  49‐11 ‐                 ‐                 101                (101)              
76 Replacement of Line  49‐18 ‐                 ‐                 903                (903)              
77 Replacement of Line  1600 ‐                 ‐                 1,240             (1,240)          
78 Replacement of Line  49‐26 ‐                 ‐                 563                (563)              
79 Replacement of Line  49‐27 ‐                 ‐                 142                (142)              
80 Replacement of Line  49‐14 ‐                 ‐                 215                (215)              
81 Replacement of Line  49‐15 ‐                 ‐                 566                (566)              
82 Replacement of Line  49‐13 ‐                 ‐                 381                (381)              
83 Program Management Activities 39                  197                300                (103)              
84 Total SDGE PSEP Pipeline Projects ‐ Active (Appendix A) And Not Yet Active Projects 39                  197                9,062             (8,865)          


(1) Costs reflect actuals for the month of October and project-to-date costs from May 2012 to  October 2012.


(2) Project costs do not reflect year to date actuals.  There is some lag time in getting costs posted.


(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.


(4)  Costs are in nominal direct dollars.


(5) Costs recovery will include indirects and applicable overheads.


(6) As of October 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $13,928,757 which includes balancing account


 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  


(7) As of October 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account


 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  


( in $1,000) ( in $1,000)
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85 SCG


86 PSEP Pipeline Projects ‐ Remediated Outside of PSEP  (1) October 
 Project‐To‐
Date Total 


 Bridge 
Period (est.) 


Remaining 
Spend 


(under)/over 
87 Replacement of Line 408XO1  ‐                 ‐                 225                ‐                
88 Replacement of Line 1171LT2  ‐                 ‐                 275                ‐                
89 Replacement of Line 30‐6200 ‐                 ‐                 177                ‐                
90 Replacement of Line 37‐49 ‐                 ‐                 5,810             ‐                
91 Replacement of Line 43‐34 ‐                 ‐                 3,117             ‐                
92 Replacement of Line 1171LT1BP2 ‐                 ‐                 309                ‐                
93 Replacement of Line 42‐46 ‐                 ‐                 364                ‐                
94 Replacement of Line 41‐199 ‐                 ‐                 154                ‐                
95 Replacement of Line 35‐6416 ‐                 ‐                 667                ‐                
96 Replacement of Line 41‐30‐A 163               
97 Replacement of Line 41‐25‐A ‐                 ‐                 1,026             ‐                
98 Replacement of Line 41‐30 ‐                 ‐                 1,002             ‐                
99 Hydrotesting of Line 41‐90 ‐                 ‐                 196                ‐                
100 Replacement of Line 41‐84 ‐                 ‐                 446                ‐                
101 Replacement of Line 41‐84‐A ‐                 ‐                 684                ‐                
102 Replacement of Line 42‐46‐F ‐                 ‐                 169                ‐                
103 Total SCG PSEP Pipeline Projects ‐ Remediated Outside of PSEP  (1) ‐                 ‐                 14,784          ‐                


(1) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP).


( in $1,000) ( in $1,000)
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1 SCG


2 Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs October 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
3 Leak Survey and Pipeline Patrol 26                 580               760               (180)             
4 Records Review ‐                10,309         10,309         ‐               
5 Pressure Protection Equipment ‐                195               195               ‐               
6 Other Remediation ‐                440               546               (106)             
7 Total SCG Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs 26                 11,524         11,811         (286)             


8 SDGE


9 Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs October 
 Project‐To‐
Date Total 


Forecasted 
Expenditure 


(est.) 


Remaining 
Spend 


(under)/over 
10 Leak Survey and Pipeline Patrol 1                   22                 37                 (15)               
11 Records Review ‐                997               997               ‐               
12 Pressure Protection Equipment ‐                3                   3                   ‐               
13 Other Remediation ‐                1                   1                   ‐               
14 Total SDGE Supplement to Request for Memorandum Account Attachment B ‐ Records Review and Interim Safety Measure Costs 1                   1,024            1,039            (15)               


(1) Costs reflect actuals for the month of October and project-to-date costs from February 2011 to  October 2012.
(2) Forecasted expenditures are estimated costs from February 2011 to May 2013
(3)  Costs are in nominal direct dollars.
(4) Costs recovery will include indirects and applicable overheads.
(5) As of October 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $13,928,757 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  
(6) As of October 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account
 interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).  


( in $1,000) ( in $1,000)
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