2004 - 2005 CPUC Energy Efficiency Programs
Monthly Report Narrative


	Program Implementer Name:
	Southern California Gas Company

	Program Title:
	Statewide Crosscutting Emerging Technologies

	Program Number:
	1254-04

	Program Type:
	IOU Statewide Program

	Month:
	January - 05


1. Program Status 

1.1. Insert a table that shows the following:

1.1.1. Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget  in the four categories (admin, marketing, direct implementation, EM&V)


	Budget and Expenditures 
	Budget
	Jan-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$1,561,500
	$19,961
	1%
	$409,783
	26%
	 
	 
	$409,783
	26%
	$1,151,717

	Admin
	$320,000
	$5,559
	2%
	$74,538
	23%
	 
	 
	$74,538
	23%
	$245,462

	Marketing
	$128,000
	 
	 
	$50,971
	40%
	 
	 
	$50,971
	40%
	$77,029

	DI
	$1,058,000
	$14,402
	1%
	$284,275
	27%
	 
	 
	$284,275
	27%
	$773,725

	EM&V
	$55,500
	 
	 
	 
	 
	 
	 
	 
	 
	$55,500

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.2. If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder.

Not applicable to this program.

1.1.3. If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

	Other Performance Goals
	Current Month’s Achievement
	Cumulative Achievement
	Commitments
	Remainder

	ETCC Collaborative – 4 meetings per year
	1
	4
	N/A
	0

	Project Initiation – 6 per year
	0
	8
	
	0

	ETCC database update – 1 per year
	1
	1
	
	0


1.2. Describe program activities and accomplishments during the month for each of the following types of activities:

1.2. Administrative

Regular monthly administrative activities include but are not limited to the following activities: continued refining of the program participation process and program design; review of new technologies and market activity; coordination with participating customers, vendors, and manufacturers; contract management; responding to inquiries; planning of future technology demonstrations and assessments; and managing of program budgets and expenditures.

1.2.1. Marketing 

· Ongoing efforts to connect with early adopter customers through our Account Executives continue regularly to develop new prospects for demonstrations.

1.2.2. Direct Implementation

Continued support occurred for all new and ongoing performance monitoring and demonstration projects.  Those with significant activity this month included: 

· The brick manufacturer (industrial CHP demonstration w/heat recovery to a kiln) has made repairs to the kiln. The Bowman microturbine system has been tested and one of the three units has a control problem. Repairs are being arranged. The kiln is expected to be relit in March or early April. Data will be gathered following resumption of brick firing.

· Installation of a heat recovered engine chiller system at a university campus is proceeding as scheduled.

· A firm involved in food processing has installed two of the AutoFlame boiler control systems. Data collection and assessment activities have begun.

Continued the process to acquire new demonstrations / assessments:

The eight assessments counted for 2004-05 thus far include: Industrial CHP assessment at a brick manufacturer, a beverage company refrigeration unit, a BCHP system at a credit union, a heat recovered engine driven air compressor system at a manufacturer of plastic containers, a thermal/solar boiler system analysis at a city pool, a new application of the FIR burner at a toxic waste processing facility, an engine-driven chiller at one of the UC’s, and a boiler control system at a food processor. 

Others pending includes: a pair of condensing boilers at a commercial laundry business, and efficiency controls improvement for boilers with Alzeta burners. 

Additional demonstrations/assessments that are currently being planned and negotiated include:

· An energy saving process improvement at a beverage can manufacturer involving a novel conveyor system.

1.2.2.1. Site Surveys

Not applicable to this program.

1.2.2.2. Installations and System Optimization

Not applicable to this program.

1.2.2.3. Discussion of Expenditure Variance

Not applicable.

1.2.3. EM&V activities

2. Program Challenges
None

3. Customer Disputes
None

4. Compliance Items
None
5. Coordination Activities 

None

6. Changes to Subcontractors or Staffing
None

7. Additional items 
None

Supporting Documentation 

a. Marketing Materials – 
There were no new marketing materials this month.
b. Point of Purchase Program Documentation –
This program does not have point of purchase activities.

c. Free Measure Distribution Documentation – 
This program does not distribute free measures. 

d. Upstream Incentive Documentation – 
This program is not an upstream incentive program.

e. Training Documentation – 
This program does not have training activities.

Trade Shows and Public Events –
No activity this month.
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