SAN DIEGO GAS AND ELECTRIC COMPANY

SOUTHERN CALIFORNIA GAS COMPANY

2013 TRIENNIAL COST ALLOCATION PROCEEDING (A.11-11-002)

(15th DATA REQUEST FROM SCGC)
______________________________________________________________________


QUESTION 15-1:

15.1. Please provide a copy of each of the monthly reports that were submitted to the Commission’s Safety Enforcement Division, as referred to in the June 7, 2013, Motion of Southern California Gas Company and San Diego Gas & Electric Company to Continue Tracking Interim Pipeline Safety Enhancement Plan Costs in Authorized Memorandum Accounts.

RESPONSE 15-1:

Attached are monthly reports September 2012- April 2013 that have been submitted to the Commission.
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QUESTION 15-2:

15.2. Regarding the updated Attachment A to the Motion:
15.2.1. Please explain in detail the basis of the statement at Note 1: “Scope reduced as a result of our ongoing review of pipeline pressure test records.”
15.2.2. Regarding each of the pipeline projects listed separately in the updated Attachment A that are designated as having a “significant reduction in scope:”

15.2.2.1. Specifically, what information has become available as of June 7, 2013, that was not available as of January 13, 2012, when SoCalGas/SDG&E submitted their comments in response to the Assigned Commissioner’s Rulings, which presented a prioritized list of pipeline projects in the Supplement to Request for Memorandum Account Attachment A-SoCalGas and Attachment A-SDG&E?

15.2.2.2. Using the station stop and station start information that was presented in SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D, please designate each section of the pipeline that remains to be either pressure tested or replaced as of June 7, 2013.

15.2.2.3. Please state the cost estimate as of June 7, 2013, for the remaining Phase 1A work in terms of capital or O&M dollars.
15.2.3. Please explain in detail the basis of the statement at Note 2: “Scope no longer in Phase 1A.”
15.2.4. Regarding each of the pipeline projects listed separately in the updated Attachment A that are designated as having a “scope no longer in Phase 1A:”

15.2.4.1. Specifically, what information has become available as of June 7, 2013 that was not available on as of January 13, 2012?

15.2.4.2. As of June 7, 2013, does the scope of the project that SoCalGas/SDG&E state must be completed in Phase 2 remain the same as was described in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D?

15.2.4.3. If the answer to the previous question is “no,” then please describe the revised scope using the station stop and station start information that was presented in SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D.

15.2.4.4. If the answer to the question prior to the previous question is “yes,” does the June 7, 2013, cost estimate for the work to be completed in Phase 2 remain the same as was presented in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D?
15.2.4.5. If the answer to the previous question is “no,” please state the June 7, 2013 cost estimate for the Phase 2 work in terms of either capital or O&M dollars.

RESPONSE 15-2:

15.2.1
The statement “Scope reduced as a result of our ongoing review of pipeline pressure test records” indicates that the current estimate of the Phase 1A scope of the project is less than what was originally filed.  This is due largely to our review of post-construction pressure test records for those pipe segments resulting in portions of those segments no longer being prioritized for Phase 1A per our PSEP Decision Tree.  
15.2.2.1
Since filing our Supplement to Request for Memorandum Account on January 13, 2012, SoCalGas and SDG&E have continued to review pressure test documentation and pipeline attribute information to refine and verify the scope for PSEP projects.  Records were also reviewed to comply with new requirements from PHMSA to validate pipeline MAOPs.  Information reviewed since January 13, 2012 has resulted in pipe segments either no longer being prioritized for Phase 1A per the PSEP Decision Tree or no longer being classified as DOT-defined Transmission.  
15.2.2.2
The table below lists those lines in Attachment A that were noted as having a significant reduction in scope, and their associated remaining miles to be pressure tested or replaced as of June 7, 2013. The accelerated/incidental miles shown are estimates based on the remaining Category 4 Criteria Miles, and will be confirmed as detailed engineering, design, and execution planning is completed for these lines. 
	  
	Remaining Miles as of June 7, 2013

	Pipeline
	 Category 4 Criteria 
	 Accelerated/
Incidental 
	 Total 

	2001 East 1
	                    -
	                    -   
	      -

	2001 West
	             11.01 
	               2.50 
	13.51 

	235 East 2
	                    -   
	                    -   
	      -   

	2003
	               0.03 
	                    -   
	  0.03 

	407
	               1.04
	               0.25 
	  1.29 

	406
	               0.74 
	               0.70 
	  1.44 

	235 West
	               1.40 
	                    -   
	  1.40 

	1013
	               0.02 
	                    -   
	  0.02 

	1015 1
	                    - 
	                    -   
	     - 

	44-137 3
	               0.94 
	               0.01 
	  0.95 

	41-6000-2
	               4.94 
	               0.30 
	  5.24 

	31-09
	               1.23 
	                   -   
	  1.23 

	37-04 4
	                    - 
	                   -   
	      - 

	35-10 4
	                    -   
	                   -   
	      -   

	38-200 5
	               0.28
	                   -   
	      - 

	36-8-01 4
	                    -   
	                   -   
	      -   

	38-512
	               0.13 
	                   -   
	  0.13 

	41-05 4
	                    -   
	                   -   
	      -   

	38-552 4
	                    -   
	                   -   
	      -   


1 As of June 7, 2013, additional review of pressure test records has resulted in zero miles being prioritized for Phase 1A of the PSEP.

2 As of June 7, 2013, the remaining mileage has been determined to no longer be in an HCA area, and therefore, no longer qualifies as Criteria Miles.

     3
Initial analysis work on Line 44-137 indicates, with high probability, that the line can be pressure tested rather than replaced, as was initially determined.  A change from replacement to pressure testing Line 44-137 is expected to result in a significant cost reduction.  A detailed cost estimate for pressure testing this line has not yet been prepared. 
     4
As of June 7, 2013, the remaining mileage has been determined to have pipe specifications resulting in the pipe having hoop stress less than 20% SMYS at MAOP. Therefore, the miles no longer fall within the scope of our PSEP.
     5
As of June 7, 2013, additional information on pipe specifications for this project has resulted in additional Category 4 Criteria Miles being placed within the scope of this line. This line no longer has a scope reduction.
15.2.2.3
New cost estimates for projects indicated as having “significant reduction in scope” have not yet been prepared as of June 7, 2013.  These estimates will be completed once aspects of the projects such as scope, execution plan, and schedule have been further developed.
15.2.3
The statement “Scope no longer in Phase 1A” indicates that the Phase 1A scope of the project as originally filed is now completely deferred to Phase 2 or removed from the PSEP altogether.  This is due largely to our ongoing review of post-construction pressure test records resulting in a determination that the pipe segments are either no longer prioritized for Phase 1A per our PSEP Decision Tree, or are reclassified as DOT Distribution.  

15.2.4.1
See response to 15.2.2.1
15.2.4.2
For projects that are noted as having “scope no longer in Phase 1A”, the scope that is now determined to be deferred from Phase 1A to Phase 2 of the PSEP is the same as originally described in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D.  
15.2.4.3
N/A

15.2.4.4
Until further information can be gathered, the cost estimates presented in the SoCalGas/SDG&E Amended PSEP Workpapers, Chapter IX, Appendices A-D for projects that are now entirely deferred from Phase 1A to Phase 2 remain the same.  As with all PSEP projects, costs will be updated as projects commence and detailed engineering, design, and execution planning are performed.
15.2.4.5
N/A
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January 18, 2013

Mr. Ed Randolph

Director, Energy Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

Brigadier General Jack Hagan

Director, Safety and Enforcement Division
California Public Utilities Commission

505 Van Ness Avenue

San Francisco, CA 94102

Jeff Salazar

Regulatory Business Manager
Regulatory Affairs

555 West Fifth Street, GT14D6
Los Angeles, CA 90013-1011
Tel: 213.244.5916

Fax: 213.244.4957
jlsalazar@semprautilities.com

RE: Southern California Gas Company and San Diego Gas & Electric Monthly

Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for December 2012 as required per D.12-04-021. D.12-04-021 requires
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to
the Commission’s Energy Division and Consumer Protection and Safety Division as our

plan is implemented.

Please feel free to contact me should you have any additional questions regarding this

report.

Sincerely,

C ) —

Jeff Salazar
Regulatory Business Manager

Attachment

CC: Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Julie Halligan, CPUC Safety and Enforcement Division
Sunil Shori, CPUC Safety and Enforcement Division



tp4jls

Pencil



tp4jls

Pencil



tp4jls

Pencil





IL.

- L

DECEMBER 2012 PSEP UPDATE

January 18,2013

Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San
Diego Gas & Electric (SDG&E) are to provide monthly Pipeline Safety Enhancement
Plan (PSEP) updates to the Commission’s Energy and Consumer Protection and Safety
Division as our plan is implemented.! This is our update for December 2012.

Current Status

SoCalGas and SDG&E have undertaken the following PSEP related activities since our
last monthly update dated December 20, 2012.

Signed final contract agreement with Jacobs Engineering as Program Management
Contractor for PSEP. Teams in the areas of Engineering, Construction, Project Controls
and Procurement are developing system and program requirements.

Signed final contract agreement with CH2MHill which was selected as the PSEP
Environmental Contractor.

Negotiated terms with insurance carriers for Professional Liability Insurance policy for
PSEP that will provide coverage for damages resulting from errors in performance in
engineering, design, survey and construction management services.

Participated in a customer outreach information session with California League of Food
Processors who expressed interest in understanding potential PSEP impacts to their
members.

Preliminary planning in progress for 54 projects. These active projects are listed in
Appendix A.

Line 1024 (Priority #20), which was listed in previous reports in planning phase, has been
removed from the active project list due to records found and validated.

Continue to perform records review and implement interim safety measures.

Costs

Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are
provided in Appendix B and Appendix C.

'D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).






PSEP - SCG / SDG&E
Appendix A - Active Projects List

PSEP Filing| Total Prominent Prominent Construction Start Date
Pipeline Priority Miles Status ¥ Diameter Vintage %smys (Est.)
Pipeline-SCG

2000 1 117.60 | Detailed Design 30 1947 67% Mar-13
2001 East 2 7.10 Planning 30 1952 55% May-13
1005 4 3.50 Planning 22 1949 59% Dec-13
235 East 5 0.90 Planning 34 1960 72% Jun-13
2003 6 26.50 Planning 30 1949 36% Jan-14
407 7 6.30 Planning 30 1951 36% Nov-13
4000 8 3.70 PIanning 36 1960 72% Jan-14
406 9 20.70 Planning 22 1951 60% Sep-13
235 West 10 3.10 Planning 30 1957 49% Apr-13
1013 11 3.5 Planning 30 1954 43% May-14
1015 12 7.85 Planning 30 1954 43% - May-14
404 14 37.80 Planning 18 1949 50% Jul-13
2000-0.18-X02 16 0.01 Planning 20 1961 58% Mar-13
1020 17 5.70 Planning 30 1959 39% Jul-13
1014 18 0.00 Planning 30 1957 36% May-13
247 21 0.08 Planning 16 1944 48% Jun-13
43-121 22 441 Planning 26 1930 42% Jan-14
2000-0.18-BO 23 0.01 Planning 12.75 1952 43% Mar-13
36-37 38 0.02 Planning 16 1927 40% . Mar-13
42-66-1 40 0.04 Planning 12.75 1937 34% Feb-13
42-66-2 41 0.03 Planning 12,75 1937 34% Feb-13
2000-0.18-X02 43 0.01 Planning 12.75 1952 43% Mar-13
2000-0.18-X01 43 0.01 Planning 12,75 1952 43% Jul-13
35-20 44 0.56 Planning 16 1965 43% Jul-13
3000-261.73-BO 48 0.00 Planning 12.75 1956 33% Aug-13
3000-261.73-BR 49 0.00 Planning 12.75 1956 33% Aug-13
44-654 50 0.01 Detailed Design 6.625 1957 32% Mar-13
41-19 56 0.01 Planning 8.625 1959 33% Mar-13
43-1106 58 0.14 Detailed Design 16 1952 31% Jan-13
35-20-A 71 1.32 Planning 12.75 1965 49% Mar-13
41-30-A 80 0.26 Planning 10.75 1951 31% Jul-13
41-30 82 3.95 Planning 10.75 1949 31% Sep-13
45-120X01 87 0.01 Detailed Design 8.625 1930 26% Apr-13
41-80 90 1.84 Planning 6.625 1949 42% Oct-13
41-04ST1 100 0.00 Planning 10.75 1929 29% Apr-13
41-128 108 0.00 Planning 8.625 1956 34% Jun-13
41-181 109 0.00 Planning 8.625 1957 33% Feb-13
35-20-N 113 0.01 Planning 6.625 1929 51% Feb-13
41-04-| 121 0.38 Planning 8.625 1943 27% Dec-13
41-17-F 131 0.03 Planning 4.5 1955 30% Jun-13
41-201 138 0.01 Planning 4.5 1957 36% Jun-13
41-05 140 2.78 Planning 8.625 1955 23% Jan-14
41-116 142 0.01 Planning 3.5 1957 23% Mar-13
41-116BP1 143 0.00 Planning 3.5 1957 34% Mar-13
36-8-01-C 148 0.16 Planning 4.5 1936 23% Jun-13
35-20-A1 149 0.30 Planning 8.625 1965 23% Jan-13
37-18-) " 154 0.01 Planning 8.625 1956 24% Dec-13
41-55 155 0.01 Planning 6.625 1960 44% Apr-13
41-17-FST1 160 0.00 Planning 4.5 1955 30% Jun-13
41-117 168 0.00 Planning 3.5 1957 23% Mar-13






41-6045 170 0.01 | Planning 2.375 1948 23% Jun-13
Pipeline-SDG&E

49-32 5 0.06 Planning 16 1950 25% Apr-13

49-26 10 2.62 Planning 12.25 1957 45% Aug-13

49-22 16 4.04 Planning 10.75 1949 48% Aug-13

@ status Categories: Planning, Detailed Design, Construction, Closeout.

) The number shown, eg 67% is the stress level of the majority of the pipeline segments.
8112000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.






SCG and SDGE PSEP Cost Report to the Commission for December 2012

Appendix B - Memorandum Account Projects

© ® N o o s W N
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SCG ( In $1,000) { in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects December | Date Total {est.) (under)/over
Hydrotesting of Line 2000 465 791 16,301 (15,510)
Hydrotesting of Line 2001 East 25 25 154 (129)
Hydrotesting of Line 2001 West - - 1,107 (1,107)
Hydrotesting of Line 1005 17 17 62 (45)
Hydrotesting of Line 235 East - - 1,035 (1,035)
Hydrotesting of Line 2003 25 25 455 (430)
Hydrotesting of Line 407 55 55 129 (74)
Hydrotesting of Line 4000 - - 103 (103)
Hydrotesting of Line 406 24 24 257 (233)
Hydrotesting of Line 235 West 33 33 70 (37)
Hydrotesting of Line 1013 - - 66 (66)
Replacement of Line 1015 - - 2,320 (2,320)
Hydrotesting of Line 1004 - - 143 (143)
Hydrotesting of Line 404 118 118 342 (224)
Replacement of Line 44-137 - - 253 (253)
Replacement of Line 2000-0.18-X02 - - 17 (17)
Hydrotesting of Line 1020 33 33 121 (88)
Replacement of Line 1014 - 1 272 (271)
Replacement of Line 247 - - 456 (456)
Replacement of Line 43-121 - - 988 (988)
Replacement of Line 33-120 - - 442 (442)
Replacement of Line 45-120 - - 950 (950)
Replacement of Line 32-21 - - 3,842 (3,842)
Replacement of Line 41-6000-2 - - 2,706 (2,706)
Replacement of Line 36-9-09 North - - 2,533 (2,533)
Replacement of Line 36-9-06 - - 1,234 (1,234)
Replacement of Line 36-9-06-A - - 637 (637)
Replacement of Line 37-18-K - - 768 (768)
Replacement of Line 36-37 - - 464 (464)
Replacement of Line 42-66-1 - - 288 (288)
Replacement of Line 42-66-2 - - 233 (233)
Replacement of Line 35-20 - - 171 (171)
Replacement of Line 37-18 - 2 901 (898)
Replacement of Line 37-18-F - - 486 (486)
Replacement of Line 3000-261.73-BO - - 148 (148)






SCG and SDGE PSEP Cost Report to the Commission for December 2012

Appendix B - Memorandum Account Projects
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SCG (continued) (in $1,000) {1n $1,000)
Forecasted Remaining
Project-To- Expenditure Spend

PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects December | Date Total {est.) {under)/over
Replacement of Line 3000-261.73-BR - - 159 (159)
Replacement of Line 44-654 - - 164 (164)
Replacement of Line 31-09 - - 1,812 (1,812)
Replacement of Line 41-19 - - 66 (66)
Replacement of Line 33-121 - - 342 (342)
Hydrotesting of Line 33-121 - - 24 (24)
Replacement of Line 36-1006 - - 1,678 (1,678)
Replacement of Line 36-1032 - - 363 (363)
Replacement of Line 35-20-A - - 316 (316)
Replacement of Line 35-10 - - 741 (741)
Replacement of Line 1172 ID 2313 2 - - 232 (232)
Replacement of Line 41-30-A - - 163 (163)
Replacement of Line 41-30 - - 1,002 (1,002)
Replacement of Line 38-200 - - 156 (156)
Replacement of Line 45-120X01 - - 15 (15)
Replacement of Line 41-80 - - 472 (472)
Replacement of Line 35-22 - - 78 (78)
Replacement of Line 36-1002 - - 143 (143)
Replacement of Line 44-687 - - 570 (570)
Replacement of Line 35-20-N - - 175 (175)
Replacement of Line 30-32 - - 458 (458)
Replacement of Line 41-04-I - - 169 (169)
Replacement of Line 41-17-F - - 202 (202)
Replacement of Line 41-17 - - 949 {949)
Hydrotesting of Line 41-6045 - - - -

Hydrotesting of Storage Fields 1 3 600 (597)
Program Management Activities 1,904 3,127 2,000 1,127
Total SCG PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 2,700 4,255 53,505 (49,250)

(1) Costs reflect actuals for the month of December and project-to-date costs from May 2012 to December 2012.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable overheads.

. (3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(6) As of December 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $18,004,111 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
(7) As.of December 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $549,504 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Appendix B - Memorandum Account Projects
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SDG E {In 81,000} { In $1,000}
Forecasted | Remaining
Project-To- Expenditure Spend

PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects December | Date Total (est.) {under)/over
Replacement of Line 49-28 - - 962 (962)
Replacement of Line 49-17 - - 1,078 (1,078)
Replacement of Line 49-25 - - 491 (491)
Replacement of Line 49-32 22 22 118 (95)
Replacement of Line 49-16 - - 2,002 (2,002)
Replacement of Line 49-11 - - 101 (101)
Replacement of Line 49-18 - - 903 (903)
Replacement of Line 1600 - - 1,240 (1,240)
Replacement of Line 49-26 - - 563 (563)
Replacement of Line 49-27 - - 142 (142)
Replacement of Line 49-14 - - 215 (215)
Replacement of Line 49-15 - - 566 (566)
Replacement of Line 49-13 - - 381 (381)
Replacement of Line 49-22 23 23 - 23

Program Management Activities 246 486 300 186

Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 291 531 9,062 (8,531)

(1) Costs reflect actuals for the month of December and project-to-date costs from May 2012 to December 2012.

(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.
(5) Costs recovery will include indirects and applicable overheads.

(6) As of December 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $18,004,111 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of December 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $549,504 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Appendix B
Projects Originally ldentified in Memorandum Account Request But Have Since Been Remediated Outside of PSEP
SCG (in $1,000) {In $1,000)
Remaining

Project-To- || Bridge Period Spend
PSEP Pipeline Projects - Remediated Qutside of PSEP or Removed Due to Successful Locating of Records (1) December | Date Total (est.) {under)/over
Replacement of Line 408X01 - - 225 -
Replacement of Line 1171LT2 - - 275 -
Replacement of Line 30-6200 - - 177 -
Replacement of Line 37-49 - - 5,810 -
Replacement of Line 45-163 - - 208 -
Replacement of Line 43-34 - - 3,117 -
Replacement of Line 1171LT1BP2 - - 309 -
Replacement of Line 43-1106 - - 752 -
Replacement of Line 42-46 ) - - 364 -
Replacement of Line 41-199 154
Hydrotesting of Line 317 - - 441 -
Replacement of Line 35-6416 - - 667 -
Replacement of Line 41-25-A - - 1,026 -
Hydrotesting of Line 41-90 - - 196 -
Replacement of Line 41-84 - - 446 -
Replacement of Line 41-84-A - - 684 -
Replacement of Line 42-46-F - - 169 -
Hydrotesting of Line 1024 - - 1,013 -
Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Sucessful Locating of Records(1) - - 16,033 -

(1) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP).






SCG and SDGE PSEP Cost Report to the Commission for December 2012
Appendix C - Records Review and Interim Safety Measure Costs

1 SCG {In $1,000) {In $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
2 December Date Total {est.) (under)/over
s|Leak Survey and Pipeline Patrol 203 782 760 22
4 Records Review 2,902 13,211 10,309 2,902
s|Pressure Protection Equipment - 195 195 -
s|Other Remediation 0 440 546 (106)
,|Total SCG Records Review and Interim Safety Measure Costs 3,105 14,629 11,811 2,819
8| SDG E (in $1,000) {in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
9 December Date Total {est.) {under)/over
wo|Leak Survey and Pipeline Patrol 2 26 37 (11)
u|Records Review (38) 959 997 (38)
1|Pressure Protection Equipment - 3 3 -
13]Other Remediation - 1 1 -
u|Total SDGE Records Review and Interim Safety Measure Costs (37) 989 1,039 (49)

(1) Costs reflect actuals for the month of December and project-to-date costs from February 2011 to December 2012

(2) Forecasted expenditures are estimated costs from February 2011 to May 201¢

(3) Costs are in nominal direct dollars.

(4) Costs recovery will include indirects and applicable overheads

(5) As of December 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $18,004,111 which includes balancing accoun
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(6) As of December 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $549,504 which includes balancing accoun
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).






		Director, Safety and Enforcement Division




_1433053591.pdf
Jeff Salazar

Regulatory Business Manager

SDG Southern Regulatory Affairs
E California 555 West Fifth Street, GT14D6

Gas Company® Los Angeles, CA 90013-1011

Tel: 213.244.5916

Fax: 213.244.4957

Q"Sempra Energy utilities jlsalazar@semprautilities.com

March 14, 2013

Mr. Ed Randolph

Director, Energy Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

Brigadier General Jack Hagan

Director, Safety and Enforcement Division
California Public Utilities Commission

505 Van Ness Avenue

San Francisco, CA 94102

RE: Southern California Gas Company and San Diego Gas & Electric Monthly
Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for February 2013 as required per D.12-04-021. D.12-04-021 requires
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to
the Commission’s Energy Division and Consumer Protection and Safety Division as our
plan is implemented.

Please feel free to contact me should you have any additional questions regarding this
report.

Sincerely,

T —

Jeff Salazar
Regulatory Business Manager

Attachment

CC: Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Elizaveta Malashenko, CPUC Safety and Enforcement Division
Sunil Shori, CPUC Safety and Enforcement Division
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February 2013 PSEP Update

Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety
Division as the plan is implemented.’ Attached is the update for February 2013.

Current Status

SoCalGas and SDG&E have undertaken the following PSEP related activities since the
last monthly update dated February 15, 2013.

The mobilization phase is ending with the completed development of program
governance and project execution procedures. A detailed work process map has been
developed to guide consistent steps for performing the work on individual pipeline
remediation projects.

The approach to the PSEP Quality Plan has been finalized. The Quality Plan’s purpose is
to provide guidelines to ensure adherence to program procedures including accurately
capturing all data on pipe installed.

As a result of the work process mapping effort with Jacobs Engineering, new PSEP status
categories for each of the pipeline projects were developed in order to track each
project’s status and cost more effectively. The new categories represent seven stages of a
pipeline project’s lifecycle and now replace the previous PSEP status categories.

The new project status categories are now represented in Appendix A, and are: Stage 1 -
Project Initiation, Stage 2 - Selection, Stage 3 - Project Definition, Stage 4 - Detailed
Design/Procurement, Stage 5 - Construction, Stage 6 - Start-up/Turn-over, and Stage 7 -
Close-out.

The new definition for Stage 1 has changed how PSEP represents active projects, and
Appendix A now matches this new approach. As a result, some projects listed in
January’s Report in Appendix A have not yet reached the threshold to become considered
as a Stage 1 project and have therefore been removed from the list.

Engineering subcontractors who will operate under Jacobs Engineering have been
subcontracted.

Record search efforts continue to find additional records in February. As a result,
planning work on L-235, L-407, L-1013 and L-1015 are on hold pending additional
record validation that will remove or reduce project scope.

Progress was made on the master project schedule and workforce projections to support
engineering, design and construction for Phase 1A, with focus on work in 2013.

! D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).





Construction is scheduled to begin on L-2000 in June for hydro testing. Requests for
permits have been submitted and the construction bid package will be issued in April
2013.

Costs

Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are
provided in Appendix B and Appendix C.





PSEP - SCG / SDG&E
Appendix A - Active Projects List

PSEP Construction
Filing Total Project Lifecycle Prominent | Prominent Start Date
Pipeline Priority Miles Stagem Diameter Vintage %smys? (Est.)
Pipeline-SCG
2000") 1 117.6”)| 4-Detailed Design" 30 1947 67% Jun-13
2001 East p 7.10 2-Selection 30 1952 55% Oct-13
1005 4 3.50 2-Selection 22 1949 59% Apr-14
2003 6 26.50 2-Selection 30 1949 36% TBD"
407 7 6.30 2-Selection 30 1951 36% TBD"
406 9 20.70 2-Selection 22 1951 60% Jul-14
235 West 10 3.10 2-Selection 30 1957 49% Sep-13
1013 11 3.50 | 1-Project Initiation 30 1954 43% TBD"
1015 12 7.85 | 1-Project Initiation 30 1954 43% TBD"
404 14 37.80 1-Project Initiation 18 1949 50% Sep-14
44-137 15 1.00 1-Project Initiation 20 1950 43% Jan-14
1020 17 5.70 2-Selection 30 1959 39% TBD"
1014 18 0.00 2-Selection 30 1957 36% Oct-13
247 21 0.08 | 1-Project Initiation 16 1944 48% Feb-14
43-121 22 4.41 1-Project Initiation 26 1930 42% Apr-14
35-20 44 0.56 1-Project Initiation 16 1965 43% Apr-14
44-654 50 0.01 [ 3-Project Definition 6.625 1957 32% Dec-13
41-19 56 0.01 1-Project Initiation 8.625 1959 33% Aug-13
35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% Apr-14
45-120X01 87 0.01 4-Detailed Design 8.625 1930 26% Aug-13
41-80 90 1.84 1-Project Initiation 6.625 1949 42% May-14
41-17-F 131 0.03 1-Project Initiation 4.5 1955 30% Aug-13
41-17 133 3.57 1-Project Initiation 8.625 1955 32% Jan-14
Storage'” -9 2.83 | 1-Project Initiation various'” various'” various'’ various'’
Pipeline-SDG&E

49-32 5 0.06 | 1-Project Initiation 16 1950 25% Aug-13
49-26 10 2.62 | 1-Project Initiation 12.25 1957 45% Nov-14
49-22 16 4.04 1-Project Initiation 10.75 1949 48% Oct-13

(1) Stage Categories: - These categories represent seven stages of a pipeline project’s lifecycle, and now replace the previous PSEP status
categories. The new project status categories, and are: Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project Definition, Stage 4
Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out. The new definition for Stage 1
has changed how PSEP represents active projects, and Appendix A now matches this new approach. As a result, some of the projects
listed in January’s Report in Appendix A are no longer considered active and have been removed from the list.

(2

The percentage shown, e.g. 67%, indicates the stress level of the majority of the pipeline segments in that pipeline.
@

L-2000, because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase. Total miles shown are

from the Filing, and may be reduced due to discovery of some records.

Storage line segments at Playa del Rey and Goleta Storage Fields are too numerous and short to list individually, and as was done in the
Filing the lines are grouped under one Storage project. Therefore, there is no predominant pipe diameter, vintage, %SMYS, or
construction start date amongst the various lines that can be indicated. Also, there was no initial priority given to the Storage project in
the filing.

Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed,
construction start dates cannot be determined at this time.

(4

(s





SCG and SDGE PSEP Cost Report to the Commission for February 2013

Appendix B - Memorandum Account Projects

SCG (in $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects February | Date Total (est.) (under)/over
Line 2000 502 2,569 16,301 (13,732)
Line 2001 East - 9 154 (145)
Line 2001 West - - 1,107 (1,107)
Line 1005 25 31 62 (31)
Line 2003 10 29 455 (426)
Line 407 23 43 129 (86)
Line 406 29 42 257 (215)
Line 235 West 2 22 70 (48)
Line 1013 - 1 66 (65)
Line 1015 - - 2,320 (2,320)
Line 1004 1 1 143 (142)
Line 404 47 91 342 (251)
Line 44-137 - - 253 (253)
Line 2000-0.18-X02 - - 17 (17)
Line 1020 13 43 121 (78)
Line 1014 4 6 272 (266)
Line 247 - 1 456 (455)
Line 43-121 3 4 988 (984)
Line 33-120 - - 442 (442)
Line 45-120 - - 950 (950)
Line 32-21 - - 3,842 (3,842)
Line 41-6000-2 - - 2,706 (2,706)
Line 36-9-09 North - - 2,533 (2,533)
Line 36-9-06 - - 1,234 (1,234)
Line 36-9-06-A - - 637 (637)
Line 37-18-K - - 768 (768)
Line 36-37 - - 464 (464)
Line 42-66-1 - - 288 (288)
Line 42-66-2 - - 233 (233)
Line 35-20 - - 171 (171)
Line 37-18 - - 901 (901)






SCG and SDGE PSEP Cost Report to the Commission for February 2013

Appendix B - Memorandum Account Projects

SCG (continued) (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects February | Date Total (est.) (under)/over
Line 37-18 F - - 486 (486)
Line 44-654 - - 164 (164)
Line 31-09 - - 1,812 (1,812)
Line 41-19 - - 66 (66)
Line 33-121 - - 342 (342)
Line e 33-121 - - 24 (24)
Line 36-1006 - - 1,678 (1,678)
Line 36-1032 - - 363 (363)
Line 35-20-A - - 316 (316)
Line 35-10 - - 741 (741)
Line 1172 ID 2313 2 - - 232 (232)
Line 41-30-A - - 163 (163)
Line 41-30 - - 1,002 (1,002)
Line 38-200 - - 156 (156)
Line 45-120X01 1 1 15 (14)
Line 41-80 - - 472 (472)
Line 35-22 - - 78 (78)
Line 36-1002 - - 143 (143)
Line 44-687 - - 570 (570)
Line 35-20-N - - 175 (175)
Line 30-32 - - 458 (458)
Line 41-04-| - - 169 (169)
Line 41-17-F - - 202 (202)
Line 41-17 4 4 949 (945)
Line 41-25 - - - -
Line 41-05 - - - -
Line 37-18 ) 18 20 - 20






SCG and SDGE PSEP Cost Report to the Commission for February 2013

Appendix B - Memorandum Account Projects

SCG (continued) (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects February | Date Total (est.) (under)/over
Storage Fields 33 40 600 (560)
Communications (6) 6 16 - 16
Construction (6) 148 319 - 319
Engineering (6) 373 849 - 849
Training (6) 51 365 - 365
Gas Control (6) 5 27 - 27
Environmental (s) 8 69 - 69
Supply Management (6) 154 1,902 - 1,902
Insurance (6) - 2,815 - 2,815
General Administration (6) 193 390 - 390
Program Management Office (PMO) (6) 391 862 2,000 (1,138)
Total SCG PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 2,043 10,573 52,061 (41,488)

(1) Costs reflect actuals for the month of February and project-to-date costs from May 2012 to February 2013.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.

(6) Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on

those specific projects.

(7) As of February 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $22,102,917 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(8) As of February 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,373,151 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).






SCG and SDGE PSEP Cost Report to the Commission for February 2013

Appendix B - Memorandum Account Projects

S DG E (in $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects February | Date Total (est.) (under)/over
Line 49-28 - - 962 (962)
Line 49-17 - - 1,078 (1,078)
Line 49-25 - - 491 (491)
Line 49-32 13 26 118 (91)
Line 49-16 - - 2,002 (2,002)
Line 49-11 - - 101 (101)
Line 49-18 - - 903 (903)
Line 1600 - - 1,240 (1,240)
Line 49-26 - - 563 (563)
Line 49-27 - - 142 (142)
Line 49-14 - - 215 (215)
Line 49-15 - - 566 (566)
Line 49-22 6 20 - 20
Line 49-13 - - 381 (381)
Communications (6) 1 2 - 2
Construction (6) 20 35 - 35
Engineering (6) 40 97 - 97
Training (6) 1 2 - 2
Gas Control (6) 1 4 - 4
Environmental (s) 1 14 - 14
Supply Management (6) 22 337 - 337
Insurance (6) - 38 - 38
General Administration (6) 26 51 - 51
Program Management Office (PMO) (6) 54 120 300 (180)
Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 184 746 9,062 (8,316)

(1) Costs reflect actuals for the month of February and project-to-date costs from May 2012 to February 2013.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.

(6) Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on

those specific projects.

(7) As of February 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $22,102,917 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(8) As of February 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,373,151 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).






SCG and SDGE PSEP Cost Report to the Commission for February 2013

Appendix B
Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed From PSEP Scope
SCG (in $1,000) (iin $1,000)

Remaining
Project-To- || Bridge Period Spend

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records February Date Total (est.) (under)/over
Line 235 East - - 1,035 -
Line 4000 1 1 103 -
Line 1018 - - - -
Line 1024 1 1 1,013 -
Line 1025 - - - -
Line 765BR4 - - - -
Line 408X01 - - 225 -
Line 1171LT2 - - 275 -
Line 30-6200 - - 177 -
Line 3000-261.73-BO - 148 -
Line 3000-261.73-BR - - 159 -
Line 37-49 - - 5,810 -
Line 45-163 - - 208 -
Line 43-34 - - 3,117 -
Line 1171LT1BP2 - - 309 -
Line 43-1106 - - 752 -
Line 42-46 - - 364 -
Line 53 - - - -
Line 41-199 - - 154 -
Line 1172BP3 - - - -
Line 1172BP2ST4 - - - -
Line 1017BR4 - - - -
Line 1017BR5 - - - -
Line 1017BR6 - - - -
Line 1017BR7 - - - -
Line 317 - - 441 -
Line 35-6416 - - 667 -
Line 41-25-A - - 1,026 -
Line 41-90 - - 196 -
Line 30-02 - - - -
Line 32-90 - - - -

Line 1017BP1






SCG and SDGE PSEP Cost Report to the Commission for February 2013

Appendix B

Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed From PSEP Scope

SCG (continued)

(iin $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records

Project-To-
February Date Total

Bridge Period
(est.)

Remaining
Spend
(under)/over

Line 1017BP2

Line 1017BP3

Line 35-6405

Line 41-84

Line 41-84-A

Line 42-57

Line 765-8.24-BO

Line 765-8.24-BR

Line 38-351

Line 44-1008

Line 8107

Line 42-46-F

Line 775801

Line 775

Line 30-6292

Line 36-6588

Line 36-1001

Line 30-6799BR1

Line 30-6799

Line 36-9-21BR1

Line 41-198

Line 36-7-04

Line 41-05-A

Line 169

Line 30-09-A

Line 35-40

Line 1003LT2

Line 30-6543

Line 35-6520

Line 37-6180

Line 41-101

Line 1172BP2ST3

Line 30-6209






SCG and SDGE PSEP Cost Report to the Commission for February 2013

Appendix B

Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed From PSEP Scope

SCG (continued)

(iin $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records

February

Project-To-
Date Total

Bridge Period
(est.)

Remaining
Spend
(under)/over

Line 41-83

Line 1172BP2ST1

Line 6100

Line 41-141

Line 35-6405BR1

Line 5009

Line 1019BP1

Line 11701D502-T 1

Line 1171 ID567-P 13

Line 3000 East

Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records






SCG and SDGE PSEP Cost Report to the Commission for February 2013
Appendix C - Records Review and Interim Safety Measure Costs

SCG (iin $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
February Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol 19 821 760 61
Records Review 371 13,747 10,309 3,438
Pressure Protection Equipment - 195 195 -
Other Remediation - 441 546 (105)
Total SCG Records Review and Interim Safety Measure Costs 390 15,205 11,811 3,394
SDGE (iin $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
February Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol (2) 30 37 (7)
Records Review - 1,186 997 189
Pressure Protection Equipment - 3 3 -
Other Remediation - 1 1 -
Total SDGE Records Review and Interim Safety Measure Costs (1) 1,220 1,039 181

Overall Table Notes:

(1) Costs reflect actuals for the month of February and project-to-date costs from May 2012 to February 2013.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.

(6) As of February 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $22,102,917 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of February 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,373,151 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Jeff Salazar

Regulatory Business Manager

SDG Southern Regulatory Affairs
E California 555 West Fifth Street, GT14D6

Gas Company® Los Angeles, CA 90013-1011

Tel: 213.244.5916

Fax: 213.244.4957

Q"Sempra Energy utilities jlsalazar@semprautilities.com

April 18, 2013

Mr. Ed Randolph

Director, Energy Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

Brigadier General Jack Hagan

Director, Safety and Enforcement Division
California Public Utilities Commission

505 Van Ness Avenue

San Francisco, CA 94102

RE: Southern California Gas Company and San Diego Gas & Electric Monthly
Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for March 2013 as required per D.12-04-021. D.12-04-021 requires SoCalGas
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the
Commission’s Energy Division and Consumer Protection and Safety Division as our plan
is implemented.

Please feel free to contact me should you have any additional questions regarding this
report.

Sincerely,

) —

Jeff Salazar
Regulatory Business Manager

Attachment

CC: Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Elizaveta Malashenko, CPUC Safety and Enforcement Division
Sunil Shori, CPUC Safety and Enforcement Division
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March 2013 PSEP Update

Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety
Division as the plan is implemented.® Attached is the update for March 2013.

Current Status

SoCalGas and SDG&E have undertaken the following PSEP related activities since the
last monthly update dated March 14, 2013.

The PSEP Master Schedule was approved for Phase 1A activities. The master project
schedule supports the resource loading and staffing plans for the engineering, design and
construction management efforts for the project. The first update on the baseline schedule
was conducted for March 29", and will be published in April.

The PSEP Safety Plan has been completed. The Safety Plan provides an overview of the
basic safety requirements to be followed on all PSEP projects and will be used as a
reference for each project’s Job Specific Safety Plan (JSSP) to be completed prior to the
start of construction.

A Safety and Owner Controlled Insurance Program (OCIP) presentation was developed
for SoCalGas and SDG&E pipeline contractors seeking to do work on PSEP. The
purpose of the presentation was to introduce new and enhanced safety requirements that
PSEP will be implementing on all projects.

Supply Management held a DBE Outreach event on March 8" for PSEP. Over 200 DBE
contractors attended the event. The hope is that PSEP will create more opportunities for
new DBE contractors to participate in SoCalGas and SDG&E work.

Joint PSEP project overview presentation at California’s League of Cities conference on
February 28" with PG&E. Over 25 Directors of Public Works attended the panel
presentation.

Construction is scheduled to begin on L-2000 in June for hydro testing. The Project
Execution team has received engineering packages from SPEC Services and completed
their technical review. Hydrostatic test calculations were finalized jointly between Jacobs
and SoCalGas Engineering teams.

Engineering work on L-235 West, L-407, and L-1005 continue in order to meet 4™
quarter construction start dates. The scope on each of the projects has been reduced due
to records being found.

! D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).





Record search efforts continued to find additional records in March. As a result, planning
work on L-35-20, L-1020, and L-2001 East are on hold pending additional record
validation that will remove or reduce project scope. Also, record search efforts on L-404,
L-406, and L-2003 indicate that these lines will likely be reduced in project scope. Lastly,
record search work continues on L-1013 and L-1015, with significant reductions in
project scope already determined to-date.

Planning on L-1014 has also been placed on hold in order to determine the best
mitigation approach for the 8 foot section of Category 4 pipeline.

Continue to perform records review and implement interim safety measures as listed in
Appendix C.

Costs

Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are
provided in Appendix B and Appendix C.





PSEP - SCG / SDG&E
Appendix A - Active Projects List

PSEP Filing Total Prominent Prominent Construction Start
Pipeline Priority Miles Project Lifecycle Stagem Diameter Vintage %smys @ Date (Est.)
Pipeline-SCG
2000® 1 117.6% 4-Detailed Design® 30 1947 67% Jun-13
1005 4 3.50 2-Selection 22 1949 59% Nov-13
2003 6 26.50 2-Selection 30 1949 36% 18D "
407 7 6.30 2-Selection 30 1951 36% Nov-13
406 9 20.70 2-Selection 22 1951 60% Jul-14
235 West 10 3.10 2-Selection 30 1957 49% Sep-13
1013 11 3.50 1-Project Initiation 30 1954 43% 18D ®
1015 12 7.85 1-Project Initiation 30 1954 43% T80 ®
404 14 37.80 1-Project Initiation 18 1949 50% Sep-14
44-137 15 1.00 1-Project Initiation 20 1950 43% Jan-14
247 21 0.08 1-Project Initiation 16 1944 48% May-14
43-121 22 4.41 1-Project Initiation 26 1930 42% Oct-13
33-120 24 1.25 1-Project Initiation 22 1940 44% Dec-14
45-120 25 4.30 1-Project Initiation 22 1930 26% Nov-14
32-21 26 10.23 1-Project Initiation 20 1948 48% Nov-15
36-9-09 North 29 16.02 1-Project Initiation 8.625 1932 46% Mar-15
36-9-06 30 7.92 1-Project Initiation 16 1953 25% Jul-15
36-9-06-A 31 2.64 1-Project Initiation 16 1953 25% Apr-15
36-37 38 0.02 1-Project Initiation 16 1970 40% Jul-13
42-66-1 40 0.04 1-Project Initiation 12.75 1947 34% Jun-13
42-66-2 41 0.03 1-Project Initiation 12.75 1947 34% Jun-13
44-654 50 0.01 3-Project Definition 6.625 1957 32% Dec-13
45-163 54 0.91 1-Project Initiation 16 1966 37% 180 ®
41-19 56 0.01 1-Project Initiation 12.75 1957 35% Aug-13
33-121 59 0.16 1-Project Initiation 26 1955 42% Jan-14
36-1032 64 1.54 1-Project Initiation 8.625 1963 39% 180®
35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% Apr-14
41-30-A 80 0.26 1-Project Initiation 12.75 1940 37% Jul-13
41-30 82 3.95 1-Project Initiation 10.75 1953 31% Mar-14
38-200 86 0.23 1-Project Initiation 12.75 1948 23% Aug-13
45-120X01 87 0.01 4-Detailed Design 8.625 1930 26% Aug-13
41-80 90 1.84 1-Project Initiation 6.625 1949 42% May-14
41-04-1 121 0.38 1-Project Initiation 8.625 1943 28% Oct-13
41-17-F 131 0.03 1-Project Initiation 4.5 1955 30% Aug-13
41-17 133 3.57 1-Project Initiation 8.625 1955 32% Jan-14
Storage ) 4 2.83 1-Project Initiation various'”! various™ various” various™”
Pipeline-SDG&E
49-28 1 4.89 1-Project Initiation 16 1996 10% Jun-14
49-32 5 0.06 1-Project Initiation 16 1950 25% Sep-13
49-11 7 6.30 1-Project Initiation 20 1969 31% Jan-14
49-26 10 2.62 1-Project Initiation 12.25 1957 45% Nov-14
49-22 16 4.04 1-Project Initiation 10.75 1949 48% Oct-13

o Stage Categories: - These categories represent seven stages of a pipeline project’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project
Definition, Stage 4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out.

@ The number shown, e.g. 67% is the stress level of the majority of the pipeline segments.

@) L-2000, because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.

“ There are many segments of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction
start dates for each Storage lines.

) Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed, construction start dates
cannot be determined at this time.
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Appendix B - Memorandum Account Projects

SCG (in $1,000) (in $1,000)
Project-To-Date Forecasted Remaining Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects March Total Expenditure (est.)| (under)/over
Line 2000 769 3,339 16,301 (12,962)
Line 2001 West 17 17 1,107 (1,090)
Line 1005 39 70 62 8
Line 2003 30 59 455 (396)
Line 407 62 105 129 (24)
Line 406 125 167 257 (90)
Line 235 West 75 97 70 27
Line 1013 18 19 66 (47)
Line 1015 11 11 2,320 (2,308)
Line 1004 1 2 143 (141)
Line 404 38 130 342 (213)
Line 44-137 2 2 253 (251)
Line 2000-0.18-X02 - - 17 (17)
Line 1014 4 10 272 (262)
Line 247 - 1 456 (455)
Line 43-121 42 46 988 (942)
Line 33-120 2 2 442 (440)
Line 44-66 - - - -
Line 45-120 - - 950 (950)
Line 32-21 1 1 3,842 (3,841)
Line 41-6000-2 - - 2,706 (2,706)
Line 36-9-09 North - - 2,533 (2,533)
Line 36-9-06 - - 1,234 (1,234)
Line 36-9-06-A 2 2 637 (635)
Line 37-18 K 1 1 768 (767)
Line 36-37 - - 464 (464)
Line 42-66-1 - - 288 (288)
Line 42-66-2 - - 233 (233)
Line 35-20 - 1 171 (170)
Line 37-18 2 2 901 (899)
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Appendix B - Memorandum Account Projects

SCG (continued) (in $1,000) (in $1,000)
Project-To-Date Forecasted Remaining Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects March Total Expenditure (est.)| (under)/over
Line 37-18 F 1 1 486 (485)
Line 44-654 - - 164 (164)
Line 31-09 2 2 1,812 (1,811)
Line 41-19 - - 66 (66)
Line 33-121 3 3 342 (338)
Line e 33-121 - - 24 (24)
Line 36-1006 - - 1,678 (1,678)
Line 36-1032 4 4 363 (359)
Line 35-20-A 1 2 316 (315)
Line 35-10 - - 741 (741)
Line 11721D 23132 - - 232 (232)
Line 41-30-A 2 2 163 (161)
Line 41-30 2 2 1,002 (1,001)
Line 38-200 - - 156 (156)
Line 45-120X01 - 1 15 (14)
Line 45-163 - Active - - 208 (208)
Line 1171LT1BP2 - Inactive - - 309 (309)
Line 41-80 2 2 472 (470)
Line 35-22 - - 78 (78)
Line 36-1002 - - 143 (143)
Line 44-687 - - 570 (570)
Line 35-20-N - - 175 (175)
Line 30-32 2 2 458 (456)
Line 41-04-1 2 2 169 (167)
Line 41-17-F 4 4 202 (198)
Line 41-17 1 5 949 (944)
Line 41-25 2 3 - 3
Line 41-05 2 2 - 2
Line 37-18 ) 11 31 - 31
Line 1020 17 60 121 -
Line 2001 East 34 43 154 -






SCG and SDGE PSEP Cost Report to the Commission for March 2013
Appendix B - Memorandum Account Projects

SCG (continued) (in $1,000) (in $1,000)
Project-To-Date Forecasted Remaining Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects March Total Expenditure (est.)| (under)/over
Storage Fields 51 91 600 (509)
Communications * 9 26 - 26
Construction * 287 606 - 606
Engineering * 765 1,614 - 1,614
Training * 110 475 - 475
Gas Control * 5 32 - 32
Environmental * 146 215 - 215
Supply Management * 342 2,244 - 2,244
Insurance * - 2,815 - 2,815
General Administration * 720 1,111 - 1,111
Program Management Office * 792 1,654 2,000 (346)
Total SCG PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 4,560 15,136 52,578 (37,271)

*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on
those specific projects.

Overall Table Notes:

(1) Costs reflect actuals for the month of March and project-to-date costs from May 2012 to March 2013.

(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.

(6) As of March 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $25,737,432 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of March 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,380,172 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).





SCG and SDGE PSEP Cost Report to the Commission for March 2013

Appendix B - Memorandum Account Projects

SDGE (in $1,000) (in $1,000)
Project-To-Date Forecasted Remaining Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects March Total Expenditure (est.)| (under)/over
Line 49-28 - - 962 (962)
Line 49-17 - - 1,078 (1,078)
Line 49-19 - - - -
Line 49-25 - - 491 (491)
Line 49-32 8 34 118 (83)
Line 49-16 - - 2,002 (2,002)
Line 49-11 - - 101 (101)
Line 49-18 - - 903 (903)
Line 1600 - - 1,240 (1,240)
Line 49-26 - - 563 (563)
Line 49-20 - - - -
Line 49-27 - - 142 (142)
Line 49-18 - - - -
Line 49-14 - - 215 (215)
Line 49-15 - - 566 (566)
Line 49-22 8 28 - 28
Line 49-13 - - 381 (381)
Communications * 1 4 - 4
Construction * 39 74 - 74
Engineering * 103 200 - 200
Training * - 2 - 2
Gas Control * 1 5 - 5
Environmental * 17 31 - 31
Supply Management * - 337 - 337
Insurance * 347 386 - 386
General Administration * 58 109 - 109
Program Management Office (PMO) * 108 228 300 (72)
Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 691 1,437 9,062 (7,625)

* Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on

those specific projects.

Overall Table Notes:

(1) Costs reflect actuals for the month of March and project-to-date costs from May 2012 to March 2013.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.

(6) As of March 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $25,737,432 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of March 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,380,172 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Appendix B

Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A

SCG

(in $1,000)

(in $1,000)

Project-To-Date

Bridge Period

Remaining Spend

PSEP Pipeline Projects - Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records March Total (est.) (under)/over
Line 235 East 6 6 1,035 -
Line 4000 33 35 103 -
Line 1018 - - - -
Line 1024 1 2 1,013 -
Line 1025 - - - -
Line 765BR4 - - - -
Line 408X01 - - 225 -
Line 1171LT2 - - 275 -
Line 30-6200 - - 177 -
Line 3000-261.73-BO - - 148 -
Line 3000-261.73-BR - - 159 -
Line 37-49 - - 5,810 -
Line 43-34 - - 3,117 -
Line 43-1106 - - 752 -
Line 42-46 - - 364 -
Line 53 - - - -
Line 41-199 - - 154 -
Line 1172BP3 - - - -
Line 1172BP2ST4 - - - -
Line 1017BR4 - - - -
Line 1017BR5 - - - -
Line 1017BR6 - - - -
Line 1017BR7 - - - -
Line 317 - - 441 -
Line 35-6416 - - 667 -
Line 41-25-A - - 1,026 -
Line 41-90 - - 196 -
Line 30-02 - - - -
Line 32-90 - - - -

Line 1017BP1
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Appendix B

Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A

SCG (continued)

(in $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records

Project-To-Date
March Total

Bridge Period | Remaining Spend

(est.)

(under)/over

Line 1017BP2

Line 1017BP3

Line 35-6405

Line 41-84

Line 41-84-A

Line 42-57

Line 765-8.24-BO

Line 765-8.24-BR

Line 38-351

Line 44-1008

Line 44-181

Line 8107

Line 42-46-F

Line 775B01

Line 775

Line 30-6292

Line 36-6588

Line 36-1001

Line 30-6799BR1

Line 30-6799

Line 36-9-21BR1

Line 41-198

Line 36-7-04

Line 41-05-A

Line 41-116BP1

Line 169

Line 30-09-A

Line 35-40

Line 1003LT2

Line 30-6543

Line 35-6520

Line 37-6180

Line 41-101

Line 1172BP2ST3

Line 30-6209
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Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A

SCG (continued)

(in $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records

March

Project-To-Date
Total

Bridge Period
(est.)

Remaining Spend
(under)/over

Line 41-83

Line 1172BP2ST1

Line 41-6045

Line 6100

Line 41-141

Line 35-6405BR1

Line 5009

Line 1019BP1

Line 1170 ID502-T 1

Line 1171 ID567-P 13

Line 3000 East

Total PSEP Pipeline Projects - Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records

46

48






SCG and SDGE PSEP Cost Report to the Commission for March 2013

Appendix C - Records Review and Interim Safety Measure Costs

SCG (in $1,000) (in $1,000)
Project-To-Date Forecasted Remaining Spend
March Total Expenditure (est.)| (under)/over
Leak Survey and Pipeline Patrol 50 871 760 111
Records Review 676 14,423 10,309 4,114
Pressure Protection Equipment - 195 195 -
Other Remediation 1 442 546 (104)
Total SCG Records Review and Interim Safety Measure Costs 726 15,931 11,811 4,121
SDGE (iin $1,000) (iin $1,000)
Project-To-Date Forecasted Remaining Spend
March Total Expenditure (est.)| (under)/over
Leak Survey and Pipeline Patrol 5 34 37 (3)
Records Review - 1,186 997 189
Pressure Protection Equipment - 3 3 -
Other Remediation - 1 1 -
Total SDGE Records Review and Interim Safety Measure Costs 5 1,225 1,039 186

Overall Table Notes:

(1) Costs reflect actuals for the month of March and project-to-date costs from May 2012 to March 2013
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders

(6) As of March 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $25,737,432 which includes balancing accoun

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of March 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,380,172 which includes balancing accoun

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Jeff Salazar

Regulatory Business Manager

SDG Southern Regulatory Affairs
E California 555 West Fifth Street, GT14D6

Gas Company® Los Angeles, CA 90013-1011

Tel: 213.244.5916

Fax: 213.244.4957

Q"Sempra Energy utilities jlsalazar@semprautilities.com

May 28, 2013

Mr. Ed Randolph

Director, Energy Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

Brigadier General Jack Hagan

Director, Safety and Enforcement Division
California Public Utilities Commission

505 Van Ness Avenue

San Francisco, CA 94102

RE: Southern California Gas Company and San Diego Gas & Electric Monthly
Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for April 2013 as required per D.12-04-021. D.12-04-021 requires SoCalGas
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the
Commission’s Energy Division and Consumer Protection and Safety Division as our plan
is implemented.

Please feel free to contact me should you have any additional questions regarding this
report.

Sincerely,

T —

Jeff Salazar
Regulatory Business Manager

Attachment

CC: Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Elizaveta Malashenko, CPUC Safety and Enforcement Division
Sunil Shori, CPUC Safety and Enforcement Division
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April 2013 PSEP Update

l. Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan

(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety

1
Division as the plan is implemented. Attached is the update for April 2013.
Il. Current Status

SoCalGas and SDG&E have undertaken the following PSEP related activities for
the month of April.

1. After SCG’s completion of records investigative work which significantly reduced the
mileage of pipe to be remediated, project responsibilities for L-43-121, and L-45-120
were transferred to Jacobs for commencement of engineering work.

2. Jacobs has executed contracts with Diverse Business Enterprises (DBE) contractors,
such as E2, and have completed interviews with additional vendors such as Wagner
Engineering and San Dieguito Engineering. The intention is that this will allow more
DBE contractors to participate in PSEP.

3. Construction is scheduled to begin on L-2000 in July for hydro testing.
4. Records investigative efforts since last month’s report have identified 21 miles of pipe
segments that will no longer need to be addressed in Phase 1A.

5. Planning on L-49-26 has been placed on hold in order to align its schedule with other
pipeline projects in the same project bundle (L-49-16, L-49-17, and L-49-25). This
bundling of projects allows for similar projects to utilize the same resources to more
effectively complete engineering and construction planning work.

11. Costs

Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are
provided in Appendix B and Appendix C.

1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).





PSEP - SCG / SDG&E
Appendix A - Active Projects List as of April 26, 2013

Total
PSEP Filing | Miles as Prominent Prominent Construction Start
Pipeline Priority Filed Project Lifecycle Stagem Diameter Vintage %smys @ Date (Est.)
Pipeline-SCG

2000" 1 117.6% 4-Detailed Design®® 30 1947 67% Jul-13

2001 East 2 7.10 2-Selection 30 1952 55% Jan-14
1005 4 3.50 2-Selection 22 1949 59% Nov-13
2003 6 26.50 1-Project Initiation 30 1949 36% 78D )

407 7 6.30 2-Selection 30 1951 36% Nov-13
406 9 20.70 1-Project Initiation 22 1951 60% Jul-14

235 West 10 3.10 2-Selection 30 1957 49% Oct-13
1013 11 3.50 1-Project Initiation 30 1954 43% Dec-13
1015 12 7.85 1-Project Initiation 30 1954 43% 8D ®

404 14 37.80 1-Project Initiation 18 1949 50% Sep-14
44-137 15 1.00 1-Project Initiation 20 1950 43% Jan-14
247 21 0.08 1-Project Initiation 16 1944 48% May-14
43-121 22 4.41 2-Selection 26 1930 42% Nov-13
33-120 24 1.25 1-Project Initiation 22 1940 44% Dec-13
45-120 25 4.30 2-Selection 22 1930 26% Dec-13
32-21 26 10.23 1-Project Initiation 20 1948 48% 18D )

36-9-09 North 29 16.02 1-Project Initiation 8.625 1932 46% Mar-14
36-9-06 30 7.92 1-Project Initiation 16 1953 25% Mar-14
36-9-06-A 31 2.64 1-Project Initiation 16 1953 25% Mar-14
36-37 38 0.02 1-Project Initiation 16 1927 © 38% Sep-13
42-66-1 40 0.04 2-Selection 12.75 1947 34% Aug-13
42-66-2 41 0.03 2-Selection 12.75 1947 34% Aug-13
37-18 45 4.16 1-Project Initiation 16 1945 38% Apr-14
30-18 47 2.58 1-Project Initiation 16 1943 23% Apr-14
44-654 50 0.01 1-Project Initiation 6.625 1957 32% Aug-13
31-09 52 12.81 1-Project Initiation 24 1958 24% 78D )
45-163 54 0.91 1-Project Initiation 16 1966 37% 8D ®
41-19 56 0.01 1-Project Initiation 12.75 1957 35% Aug-13
33-121 59 0.16 1-Project Initiation 26 1955 42% Dec-13
36-1032 64 1.54 1-Project Initiation 8.625 1963 39% Apr-14
35-20-A 71 1.32 1-Project Initiation 12.75 1965 49% Apr-14
35-10 72 3.44 1-Project Initiation 12.75 1957 49% 78D )
41-30-A 80 0.26 1-Project Initiation 12.75 1940 37% Aug-13
41-30 82 3.95 1-Project Initiation 10.75 1953 31% Mar-14
38-200 86 0.23 1-Project Initiation 12.75 1948 23% Aug-13
45-120X01 87 0.01 4-Detailed Design 8.625 1930 26% Jun-13
41-80 90 1.84 1-Project Initiation 6.625 1949 42% May-14
41-181 109 0.002 1-Project Initiation 8.625 1957 33% Sep-13
35-20-N 113 0.010 1-Project Initiation 6.625 1929 51% Aug-13
41-04-1 121 0.38 1-Project Initiation 8.625 1943 28% Oct-13
36-9-21 126 5.06 1-Project Initiation 6.625 1950 22% Mar-14
41-25 130 0.12 1-Project Initiation 10.75 1957 31% Aug-13
41-17-F 131 0.03 1-Project Initiation 4.5 1955 30% Dec-13
41-17 133 3.57 1-Project Initiation 8.625 1955 32% Dec-13
41-201 138 0.01 1-Project Initiation 4.5 1957 36% Jul-13

41-05 140 2.78 1-Project Initiation 6.625 1955 36% Sep-14
41-116 142 0.006 1-Project Initiation 4.5 1957 30% Jul-13

41-116BP1 143 0.002 1-Project Initiation 3.5 1957 34% Jul-13

41-55 155 0.007 1-Project Initiation 6.625 1960 44% Aug-13
41-17-A2 159 0.003 1-Project Initiation 4.5 1955 30% Aug-13
41-17-FST1 160 0.001 1-Project Initiation 4.5 1955 30% Dec-13






41-117 168 0.004 1-Project Initiation 3.5 1957 23% Jul-13

41-6045 170 0.009 1-Project Initiation 2.375 1948 23% Aug-13

(4) (4) (4) (4)

Storage @ @ 2.83 1-Project Initiation various various various various

Pipeline-SDG&E

49-28 1 4.89 1-Project Initiation 16 1932 26% Jan-14
49-32 5 0.06 1-Project Initiation 16 1950 25% Sep-13
49-11 7 6.30 1-Project Initiation 20 1969 31% Jan-14
49-22 16 4.04 1-Project Initiation 10.75 1951 36% Oct-13

W Stage Categories: - These categories represent seven stages of a pipeline project’s lifecycle. Stage 1 Project Initiation, Stage 2 Selection, Stage 3 Project
Definition, Stage 4 Detailed Design/Procurement, Stage 5 Construction, Stage 6 Start-up/Turn-over, and Stage 7 Close-out.

@ The number shown, e.g. 67% is the stress level of the majority of the pipeline segments.

@ L-2000, because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.

* There are many tens of Storage lines, therefore there are too many lines to distinguish predominant pipe diameters, vintage, %SMYS, and construction start
dates for each Storage lines.

%) Records research conducted is indicating that there will likely be scope changes. Therefore, until records research is completed, construction start dates
cannot be determined at this time.
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Appendix B - Memorandum Account Projects

SCG (iin $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend

PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects April Date Total (est.) (under)/over
Line 2000 161 3,500 16,301 (12,801)
Line 2001 East 4 47 154 (107)
Line 2001 West 1 18 1,107 (1,089)
Line 1005 7 77 62 15
Line 2003 1 60 455 (395)
Line 407 4 110 129 (19)
Line 406 115 282 257 25
Line 235 West 4 101 70 31
Line 1013 3 22 66 (44)
Line 1015 - 11 2,320 (2,308)
Line 1004 - 2 143 (141)
Line 404 73 202 342 (140)
Line 44-137 1 3 253 (250)
Line 1020 - 60 121 (60)
Line 1014 (1) 9 272 (263)
Line 247 - 1 456 (455)
Line 41-201 - - - -
Line 41-116BP1 - 1 - 1
Line 41-6045 - 2 - 2
Line 43-121 17 63 988 (925)
Line 33-120 2 4 442 (438)
Line 45-120 2 2 950 (949)
Line 42-66-1 6 6 288 (281)
Line 42-66-2 - - 233 (233)
Line 30-18 - - - -
Line 32-21 2 3 3,842 (3,839)
Line 41-6000-2 - - 2,706 (2,706)
Line 36-9-09 North 3 3 2,533 (2,530)
Line 36-9-06 3 3 1,234 (1,231)
Line 36-9-06-A 1 4 637 (634)
Line 37-18 K - 1 768 (768)
Line 36-37 - - 464 (464)
Line 35-20 - 1 171 (170)
Line 37-18 - 2 901 (898)
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Appendix B - Memorandum Account Projects

SCG (continued) (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend

PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects April Date Total (est.) (under)/over
Line 37-18 F - 1 486 (485)
Line 44-654 - - 164 (164)
Line 31-09 8 10 1,812 (1,803)
Line 41-19 - - 66 (66)
Line 33-121 2 5 342 (337)
Line e 33-121 - - 24 (24)
Line 36-1006 - - 1,678 (1,678)
Line 36-1032 1 5 363 (358)
Line 35-20-A - 2 316 (314)
Line 35-10 - 1 741 (741)
Line 1172 1D 2313 2 - - 232 (232)
Line 36-9-21 1 3 - -
Line 41-30-A - 2 163 (161)
Line 41-30 - 2 1,002 (1,000)
Line 38-200 - - 156 (156)
Line 41-116 - - - -
Line 41-117 - - - -
Line 41-181 - 2 - 2
Line 45-120X01 14 15 15 0
Line 45-163 - - 208 -
Line 1171LT1BP2 - - 309 -
Line 41-80 - 2 472 (470)
Line 35-22 - - 78 (78)
Line 36-1002 - - 143 (143)
Line 44-687 - - 570 (570)
Line 35-20-N 2 2 175 (174)
Line 30-32 3 5 458 (453)
Line 41-04-| - 2 169 (167)
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Appendix B - Memorandum Account Projects

SCG (continued) (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend

PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects April Date Total (est.) (under)/over
Line 41-17 - - - -
Line 41-17F - 4 202 (198)
Line 41-17-FST1 - - - -
Line 41-17-A2 - - 949 (949)
Line 41-25 1 4 - 4
Line 41-05 - 2 - 2
Line 37-18J - 31 - 31
Storage Fields 582 673 600 73
Communications * 10 36 - 36
Construction * 100 705 - 705
Engineering * 143 1,757 - 1,757
Training * 146 622 - 622
Gas Control * 8 40 - 40
Environmental * 43 258 - 258
Supply Management * x+  (643) 1,601 - 1,601
Insurance * 195 3,010 - 3,010
General Administration * 362 1,472 - 1,472
Program Management Office * (43) 1,611 2,000 (389)
Total SCG PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 1,346 16,485 52,561 (35,562)

*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs on

those specific projects. ** Cost correction due to error in prior cost reporting.

Overall Table Notes:

(1) Costs reflect actuals for the month of April and project-to-date costs from May 2012 to April 2013
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted
(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.
(6) As of April 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,882,334 which includes balancing accoun
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
(7) As of April 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,672,338 which includes balancing accoun
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Appendix B - Memorandum Account Projects

SDGE (iin $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend

PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects April Date Total (est.) (under)/over
Line 49-28 - - 962 (962)
Line 49-17 - - 1,078 (1,078)
Line 49-19 - - - -
Line 49-25 - - 491 (491)
Line 49-32 - 34 118 (83)
Line 49-16 - - 2,002 (2,002)
Line 49-11 - - 101 (101)
Line 1600 - - 1,240 (1,240)
Line 49-26 - - 563 (563)
Line 49-20 - - - -
Line 49-14 - - 215 (215)
Line 49-15 - - 566 (566)
Line 49-22 - 28 - 28
Line 49-13 - - 381 (381)
Communications * 1 5 - 5
Construction * 80 - 80
Engineering * 18 218 - 218
Training * - 2 - 2
Gas Control * 1 6 - 6
Environmental * 3 34 - 34
Supply Management * 4 341 - 341
Insurance * 25 410 - 410
General Administration * 5 114 - 114
Program Management Office * 20 247 300 (53)
Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 82 1,519 8,018 (6,498)

*Overhead allocation pools have been established. Dollars accumulated in overhead allocation pools will be distributed to specific PSEP projects when work occurs or
those specific projects.

Overall Table Notes:

(1) Costs reflect actuals for the month of April and project-to-date costs from May 2012 to April 2013

(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.

(6) As of April 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,882,334 which includes balancing accoun
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of April 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,672,338 which includes balancing accoun

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Appendix B
Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A
(iin $1,000) (iin $1,000)
Remaining
Project-To- Bridge Period Spend
PSEP Pipeline Projects - Remediated Outside of Phase 1A or Removed Due to Successful Locating of Records April Date Total (est.) (under)/over
Line 235 East - 6 1,035 -
Line 4000 8 43 103 -
Line 1018 - - - -
Line 1024 - 2 1,013 -
Line 1025 - - - -
Line 765BR4 - - - -
Line 408X01 - - 225 -
Line 1171LT2 - - 275 -
Line 30-6200 - - 177 -
Line 3000-261.73-BO - - 148 -
Line 3000-261.73-BR - - 159 -
Line 37-49 - - 5,810 -
Line 43-34 - - 3,117 -
Line 43-1106 - - 752 -
Line 42-46 - - 364 -
Line 2000-0.18-X02 - - 17 -
Line 53 - - - -
Line 41-199 - - 154 -
Line 1172BP3 - - - -
Line 1172BP2ST4 - - - -
Line 1017BR4 - - - -
Line 1017BR5 - - - -
Line 1017BR6 - - - -
Line 1017BR7 - - - -
Line 317 - - 441 -
Line 35-6416 - - 667 -
Line 41-25-A - - 1,026 -
Line 41-90 - - 196 -
Line 30-02 - - - -
Line 32-90 - - - -

Line 1017BP1






SCG and SDGE PSEP Cost Report to the Commission for April 2013

Appendix B

Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A

SCG (continued)

(iin $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records

April

Project-To-
Date Total

Bridge Period
(est.)

Remaining
Spend
(under)/over

Line 1017BP2

Line 1017BP3

Line 35-6405

Line 41-84

Line 41-84-A

Line 42-57

Line 765-8.24-BO

Line 765-8.24-BR

Line 38-351

Line 44-1008

Line 8107

Line 42-46-F

Line 775B01

Line 775

Line 30-6292

Line 36-6588

Line 36-1001

Line 30-6799BR1

Line 30-6799

Line 41-198

Line 36-7-04

Line 41-05-A

Line 169

Line 30-09-A

Line 35-40

Line 1003LT2

Line 30-6543

Line 35-6520






SCG and SDGE PSEP Cost Report to the Commission for April 2013

Appendix B

Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated or Removed from Phase 1A

SCG (continued)

(in $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records

April

Project-To-
Date Total

Bridge Period
(est.)

Remaining
Spend
(under)/over

Line 37-6180

Line 41-101

Line 1172BP2ST3

Line 30-6209

Line 41-83

Line 1172BP2ST1

Line 6100

Line 41-141

Line 35-6405BR1

Line 5009

Line 1019BP1

Line 1170 1D502-T 1

Line 1171 ID567-P 13

Line 3000 East

Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Record

SDG&E

in $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records

April

Project-To-Date
Total

Bridge Period
(est.)

Remaining Spend
(under)/over

Line 49-27

142

Line 49-18

903

Total SDG&E PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records

1,045






SCG and SDGE PSEP Cost Report to the Commission for April 2013

Appendix C - Records Review and Interim Safety Measure Costs

SCG

(in $1,000) (iin $1,000)
Project-To-Date Forecasted Remaining Spend
April Total Expenditure (est.) (under)/over
Leak Survey and Pipeline Patrol 40 911 760 151
Records Review (1,220) 13,203 10,309 2,894
Pressure Protection Equipment - 195 195 -
Other Remediation - 442 546 (104)
Total SCG Records Review and Interim Safety Measure Costs (1,180) 14,752 11,811 2,941
SDGE (iin $1,000) (iin $1,000)
Project-To-Date Forecasted Remaining Spend
April Total Expenditure (est.) (under)/over
Leak Survey and Pipeline Patrol (2) 32 37 (5)
Records Review (216) 970 997 (27)
Pressure Protection Equipment - 3 3 -
Other Remediation - 1 1 -
Total SDGE Records Review and Interim Safety Measure Costs (218) 1,006 1,039 (32)

Overall Table Notes:

(1) Costs reflect actuals for the month of April and project-to-date costs from February 2011 to April 2013
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted

(3) Forecasted expenditures are estimated costs from February 2011 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable loaders.

(6) As of April 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $27,882,334 which includes balancing accoun

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of April 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,672,338 which includes balancing accoun

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).






		Director, Safety and Enforcement Division

		SoCalGas -SDGE Monthly PSEP Status Report April 2013 REV 052813.pdf

		April 2013 PSEP Update

		I. Introduction

		In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan (PSEP) updates to the Commission’s Energy and Consumer Protection and Safety Division as...

		II. Current Status

		SoCalGas and SDG&E have undertaken the following PSEP related activities for the month of April.

		1. After SCG’s completion of records investigative work which significantly reduced the mileage of pipe to be remediated, project responsibilities for L-43-121, and L-45-120 were transferred to Jacobs for commencement of engineering work.

		2. Jacobs has executed contracts with Diverse Business Enterprises (DBE) contractors, such as E2, and have completed interviews with additional vendors such as Wagner Engineering and San Dieguito Engineering. The intention is that allow more DBE contr...

		3. Construction is scheduled to begin on L-2000 in July for hydro testing.

		4. Records investigative efforts since last month’s report have identified 21 miles of pipe segments that will no longer need to be addressed in Phase 1A.

		5. Planning on L-49-26 has been placed on hold in order to align its schedule with other pipeline projects in the same project bundle (L-49-16, L-49-17, and L-49-25). This bundling of projects allows for similar projects to utilize the same resources ...

		III. Costs

		Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are provided in Appendix B and Appendix C.
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		April 2013 PSEP Update
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		In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan (PSEP) updates to the Commission’s Energy and Consumer Protection and Safety Division as...

		II. Current Status

		SoCalGas and SDG&E have undertaken the following PSEP related activities for the month of April.

		1. After SCG’s completion of records investigative work which significantly reduced the mileage of pipe to be remediated, project responsibilities for L-43-121, and L-45-120 were transferred to Jacobs for commencement of engineering work.

		2. Jacobs has executed contracts with Diverse Business Enterprises (DBE) contractors, such as E2, and have completed interviews with additional vendors such as Wagner Engineering and San Dieguito Engineering. The intention is that this will allow more...

		3. Construction is scheduled to begin on L-2000 in July for hydro testing.

		4. Records investigative efforts since last month’s report have identified 21 miles of pipe segments that will no longer need to be addressed in Phase 1A.

		5. Planning on L-49-26 has been placed on hold in order to align its schedule with other pipeline projects in the same project bundle (L-49-16, L-49-17, and L-49-25). This bundling of projects allows for similar projects to utilize the same resources ...

		III. Costs

		Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are provided in Appendix B and Appendix C.
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SDGE M::z:::;;

Gas Company®
Q" Sempra Energy” utilities

February 15, 2013

Mr. Ed Randolph

Director, Energy Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

Brigadier General Jack Hagan

Director, Safety and Enforcement Division
California Public Utilities Commission

505 Van Ness Avenue

San Francisco, CA 94102

Jeff Salazar

Regulatory Business Manager
Regulatory Affairs

555 West Fifth Street, GT14D6
Los Angeles, CA 90013-1011
Tel: 213.244.5916

Fax: 213.244.4957
jlsalazar@semprautilities.com

RE: Southern California Gas Company and San Diego Gas & Electric Monthly

Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for January 2013 as required per D.12-04-021. D.12-04-021 requires SoCalGas
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the
Commission’s Energy Division and Consumer Protection and Safety Division as our plan

is implemented.

Please feel free to contact me should you have any additional questions regarding this

report.

Sincerely,

) —

Jeff Salazar
Regulatory Business Manager

Attachment

CC: Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Julie Halligan, CPUC Safety and Enforcement Division
Sunil Shori, CPUC Safety and Enforcement Division
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JANUARY 2013 PSEP UPDATE

Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan
(PSEP) updates to the Commission’s Energy and Consumer Protection and Safety
Division as the plan is implemented.* This is our update for January 2013.

Current Status

SoCalGas and SDG&E have undertaken the following PSEP related activities since the
last monthly update on January 18, 2013.

Program Management Office (PMO) is working with Jacobs Engineering to finalize
program governance procedures and work process maps for project execution plan.
Master project schedule refinement and workforce projections to support engineering,
design and construction efforts will be completed in Q1.

Line 2000 detailed design and execution plan have been finalized. Construction is
scheduled to begin in June for hydro testing segments between Banning and Chino Hills.
All permits have been acquired and construction bid package(s) will be issued in April
2013.

Record search efforts continue for pipeline segments in planning stages. Recent records
found and validated to eliminate some criteria mileage on L-2001E, L-2003, L-4000, L-
407, L-406 and L-307.

Planning in progress for 52 projects as listed in Appendix A.

Planning work on L-235 and L-43-1106 are on hold. Additional review of records is
being performed that may reduce or remove them from project scope.

Continue to perform records review and implement interim safety measures as listed in
Appendix C.

Costs

Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are
provided in Appendix B and Appendix C.

1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).





PSEP - SCG / SDG&E
Appendix A - Active Projects List

PSEP Filing| Total Prominent Prominent Construction Start Date
Pipeline Priority Miles status Diameter Vintage %smys ? (Est.)
Pipeline-SCG

2000 1 117.60 | Detailed Design ! 30 1947 67% Jun-13
2001 East 2 7.10 Planning 30 1952 55% Feb-14
1005 4 3.50 Planning 22 1949 59% Jan-14
2003 6 26.50 Planning 30 1949 36% Jan-14
407 7 6.30 Planning 30 1951 36% Nov-13
4000 8 3.70 Planning 36 1960 72% Jan-14
406 9 20.70 Planning 22 1951 60% Sep-13
235 West 10 3.10 Planning 30 1957 49% Oct-13
1013 11 3.5 Planning 30 1954 43% May-14
1015 12 7.85 Planning 30 1954 43% May-14
404 14 37.80 Planning 18 1949 50% Jul-13
2000-0.18-X02 16 0.01 Planning 20 1961 58% Jun-13
1020 17 5.70 Planning 30 1959 39% Jul-13
1014 18 0.00 Planning 30 1957 36% May-13
247 21 0.08 Planning 16 1944 48% Jun-13
43-121 22 4.41 Planning 26 1930 42% Jan-14
2000-0.18-BO 23 0.01 Planning 12.75 1952 43% Jun-13
36-37 38 0.02 Planning 16 1927 40% Jul-13
42-66-1 40 0.04 Planning 12.75 1937 34% May-13
42-66-2 41 0.03 Planning 12.75 1937 34% May-13
2000-0.18-X02 43 0.01 Planning 12.75 1952 43% Jun-13
2000-0.18-X01 43 0.01 Planning 12.75 1952 43% Jul-13
35-20 44 0.56 Planning 16 1965 43% Jul-13
3000-261.73-BO 48 0.00 Planning 12.75 1956 33% Aug-13
3000-261.73-BR 49 0.00 Planning 12.75 1956 33% Aug-13
44-654 50 0.01 Detailed Design 6.625 1957 32% Jul-13
41-19 56 0.01 Planning 8.625 1959 33% Sep-13
35-20-A 71 1.32 Planning 12.75 1965 49% Mar-14
41-30-A 80 0.26 Planning 10.75 1951 31% Jul-13
41-30 82 3.95 Planning 10.75 1949 31% Sep-13
45-120X01 87 0.01 Detailed Design 8.625 1930 26% Apr-13
41-80 90 1.84 Planning 6.625 1949 42% Oct-13
41-04ST1 100 0.00 Planning 10.75 1929 29% Apr-13
41-128 108 0.00 Planning 8.625 1956 34% Jun-13
41-181 109 0.00 Planning 8.625 1957 33% Sep-13
35-20-N 113 0.01 Planning 6.625 1929 51% Jun-13
41-04-1 121 0.38 Planning 8.625 1943 27% Dec-13
41-17-F 131 0.03 Planning 4.5 1955 30% Jun-13
41-201 138 0.01 Planning 4.5 1957 36% Jun-13
41-05 140 2.78 Planning 8.625 1955 23% Jan-14
41-116 142 0.01 Planning 3.5 1957 23% Jul-13
41-116BP1 143 0.00 Planning 3.5 1957 34% Jul-13
36-8-01-C 148 0.16 Planning 4.5 1936 23% Jun-13
35-20-A1 149 0.30 Planning 8.625 1965 23% Jan-14
37-18-) 154 0.01 Planning 8.625 1956 24% Dec-13
41-55 155 0.01 Planning 6.625 1960 44% Jul-13
41-17-FST1 160 0.00 Planning 4.5 1955 30% Jun-13
41-117 168 0.00 Planning 3.5 1957 23% Aug-13






41-6045 170 0.01 Planning | 2.375 1948 23% Jun-13
Pipeline-SDG&E

49-32 5 0.06 Planning 16 1950 25% May-13

49-26 10 2.62 Planning 12.25 1957 45% Aug-13

49-22 16 4.04 Planning 10.75 1949 48% Aug-13

W status Categories: Planning, Detailed Design, Construction, Closeout.

) The number shown, eg 67% is the stress level of the majority of the pipeline segments.

3)

L*2000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.






SCG and SDGE PSEP Cost Report to the Commission for January 2013

Appendix B - Memorandum Account Projects

SCG (in $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects January Date Total (est.) (under)/over
Line 2000 1,276 2,067 16,301 (14,234)
Line 2001 East (17) 9 154 (146)
Line 2001 West - - 1,107 (1,107)
Line 1005 (11) 6 62 (56)
Line 235 East - - 455 (455)
Line 2003 (6) 19 129 (110)
Line 407 (35) 20 257 (237)
Line 4000 - - 70 (70)
Line 406 (11) 13 66 (53)
Line 235 West (13) 20 2,320 (2,300)
Line 1013 1 1 143 (142)
Line 1015 - - 342 (342)
Line 1004 - - 253 (253)
Line 404 (74) 44 17 27
Line 44-137 - - 121 (121)
Line 2000-0.18-X02 - - 272 (272)
Line 1020 (3) 30 456 (426)
Line 1014 2 2 988 (986)
Line 1024 - - 442 (442)
Line 247 1 1 950 (950)
Line 43-121 1 1 3,842 (3,841)
Line 33-120 - - 2,706 (2,706)
Line 45-120 - - 2,533 (2,533)
Line 32-21 - - 1,234 (1,234)
Line 41-6000-2 - - 637 (637)
Line 36-9-09 North - - 768 (768)
Line 36-9-06 - - 464 (464)
Line 36-9-06-A - - 288 (288)
Line 37-18-K - - 233 (233)
Line 36-37 - - 171 (171)
Line 42-66-1 - - 901 (901)
Line 42-66-2 - - 486 (486)
Line 35-20 - - 164 (164)
Line 37-18 - 3 1,812 (1,810)






SCG and SDGE PSEP Cost Report to the Commission for January 2013

Appendix B - Memorandum Account Projects

SCG (continued) (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects January Date Total (est.) (under)/over
Line 37-18-F - 66 (66)
Line 33-121 - 342 (342)
Line e 33-121 - 24 (24)
Line 36-1006 - 1,678 (1,678)
Line 36-1032 - 363 (363)
Line 35-20-A - 316 (316)
Line 35-10 - 741 (741)
Line 1172 1D 2313 2 - 232 (232)
Line 41-30-A - 163 (163)
Line 41-30 - 1,002 (1,002)
Line 38-200 - 156 (156)
Line 45-120X01 - 15 (15)
Line 41-80 - 472 (472)
Line 35-22 - 78 (78)
Line 36-1002 - 143 (143)
Line 44-687 - 570 (570)
Line 35-20-N - 175 (175)
Line 30-32 - 458 (458)
Line 41-04- - 169 (169)
Line 41-17-F - 202 (202)
Line 41-17 - 949 (949)
Storage Fields 4 600 (593)
Program Management Activities 3,158 2,000 4,285
Total SCG PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 4,273 52,061 (43,532)

(1) Costs reflect actuals for the month of January and project-to-date costs from May 2012 to January 2013.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable overheads.

(6) As of January 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $20,342,517 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of January 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,375,157 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).






SCG and SDGE PSEP Cost Report to the Commission for January 2013

Appendix B - Memorandum Account Projects

S DG E (in $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects January Date Total (est.) (under)/over
Line 49-28 - - 962 (962)
Line 49-17 - - 1,078 (1,078)
Line 49-25 - - 491 (491)
Line 49-32 (9) 13 118 (104)
Line 49-16 - - 2,002 (2,002)
Line 49-11 - - 101 (101)
Line 49-18 - - 903 (903)
Line 1600 - - 1,240 (1,240)
Line 49-26 - - 563 (563)
Line 49-27 - - 142 (142)
Line 49-14 - - 215 (215)
Line 49-15 - - 566 (566)
Line 49-13 - - 381 (381)
Line 49-22 (9) 14 - 14
Program Management Activities 48 534 300 234
Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 31 562 9,062 (8,500)

(1) Costs reflect actuals for the month of January and project-to-date costs from May 2012 to January 2013.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable overheads.

(6) As of January 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $20,342,517 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
(7) As of January 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,375,157 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).






SCG and SDGE PSEP Cost Report to the Commission for January 2013

Appendix B
Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated Outside of PSEP
SCG (in $1,000) (iin $1,000)
Remaining

Project-To- || Bridge Period Spend
PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records (1) January Date Total (est.) (under)/over
Line 235 East - - 1,035 -
Line 4000 - - 103 -
Line 1018 - - - -
Line 1024 - - 1,013 -
Line 1025 - - - -
Line 765BR4 - - - -
Line 408X01 - - 225 -
Line 1171LT2 - - 275 -
Line 30-6200 - - 177 -
Line 3000-261.73-BO - 148 -
Line 3000-261.73-BR - - 159 -
Line 37-49 - - 5,810 -
Line 45-163 - - 208 -
Line 43-34 - - 3,117 -
Line 1171LT1BP2 - - 309 -
Line 43-1106 - - 752 -
Line 42-46 - - 364 -
Line 53 - - - -
Line 41-199 - - 154 -
Line 1172BP3 - - - -
Line 1172BP2ST4 - - - -
Line 1017BR4 - - - -
Line 1017BR5 - - - -
Line 1017BR6 - - - -
Line 1017BR7 - - - -
Line 317 - - 441 -
Line 35-6416 - - 667 -
Line 41-25-A - - 1,026 -
Line 41-90 - - 196 -
Line 30-02 - - - -
Line 32-90 - - -

Line 1017BP1

Line 1017BP2






SCG and SDGE PSEP Cost Report to the Commission for January 2013

Appendix B - Memorandum Account Projects

SCG (continued)

(iin $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records (1)

January

Project-To-
Date Total

Bridge Period
(est.)

Remaining
Spend
(under)/over

Line 1017BP3

Line 35-6405

Line 41-84

Line 41-84-A

Line 42-57

Line 765-8.24-BO

Line 765-8.24-BR

Line 38-351

Line 44-1008

Line 8107

Line 42-46-F

Line 775801

Line 775

Line 30-6292

Line 36-6588

Line 36-1001

Line 30-6799BR1

Line 30-6799

Line 36-9-21BR1

Line 41-198

Line 36-7-04

Line 41-05-A

Line 169

Line 30-09-A

Line 35-40

Line 1003LT2

Line 30-6543

Line 35-6520

Line 37-6180

Line 41-101

Line 1172BP2ST3

Line 30-6209

Line 41-83

Line 1172BP2ST1






SCG and SDGE PSEP Cost Report to the Commission for January 2013

Appendix B - Memorandum Account Projects

SCG (continued)

(iin $1,000)

(in $1,000)

PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Successful Locating of Records (1)

January

Project-To-
Date Total

Bridge Period
(est.)

Remaining
Spend
(under)/over

Line 6100

Line 41-141

Line 35-6405BR1

Line 5009

Line 1019BP1

Line 11701D502-T 1

Line 1171 ID567-P 13

Line 3000 East

Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP or Removed Due to Sucessful Locating of Records(1)

(1) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP).






SCG and SDGE PSEP Cost Report to the Commission for January 2013

Appendix C - Records Review and Interim Safety Measure Costs

SCG (iin $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
January Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol 19 802 760 42
Records Review 165 13,377 10,309 3,068
Pressure Protection Equipment - 195 195 -
Other Remediation 0 441 546 (105)
Total SCG Records Review and Interim Safety Measure Costs 185 14,814 11,811 3,004
SDGE (iin $1,000) (iin $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
January Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol 5 31 37 (6)
Records Review 227 1,186 997 189
Pressure Protection Equipment - 3 3 -
Other Remediation - 1 1 -
Total SDGE Records Review and Interim Safety Measure Costs 232 1,221 1,039 183

(1) Costs reflect actuals for the month of January and project-to-date costs from February 2011 to January 2018
(2) Forecasted expenditures are estimated costs from February 2011 to May 201!

(3) Costs are in nominal direct dollars.

(4) Costs recovery will include indirects and applicable overheads

(5) As of January 2013, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $20,342,517 which includes balancing accour

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(6) As of January 2013, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,375,157 which includes balancing accour

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Jeff Salazar

- Regulatory Business Manager

SDG Southern Regulatory Affairs
E California 555 West Fifth Street, GT14D6
EEny Gas Company® Los Angeles, CA 90013-1011
Tel: 213.244.5916

Fax: 213.244.4957

Q)Sempra Energy’ utilities jlsalazar@semprautilities.com

November 16, 2012

Mr. Ed Randolph

Director, Energy Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

Brigadier General Jack Hagan
Director, CPSD

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

RE: Southern California Gas Company and San Diego Gas & Electric Monthly
Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for October 2012 as required per D.12-04-021. D.12-04-021 requires SoCalGas
and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to the
Commission’s Energy Division and Consumer Protection and Safety Division as our plan
is implemented.

Please feel free to contact me should you have any additional questions regarding this
report.

Jeff Salazar
Regulatory Business Manager

Attachment

CC: Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Julie Halligan, CPUC CPSD
Sunil Shori, CPUC CPSD





OCTOBER 2012 PSEP UPDATE

Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCal Gas) and San
Diego Gas & Electric (SDG&E) are to provide monthly Pipeline Safety Enhancement
Plan (PSEP) updates to the Commission’s Energy and Consumer Protection and Safety
Division as our plan isimplemented.! Thisis our update for October 2012.

Current Status

SoCalGas and SDG& E have undertaken the following PSEP related activities since our
last monthly update dated October 18, 2012.

A Program Management Contractor was selected. A letter agreement was signed with
Jacobs Engineering to begin mobilization planning. Final contract discussions continue
with the expectation of completing the agreement within two few weeks at which time
detailed engineering, design and construction services can begin.

The interview and selection process for the Environmental Contractor has continued
resulting in a short listing of two contractors. Negotiations with the short listed
contractors will continue in November with the final selection expected in December
2012.

Program insurance needs were assessed by the company’ s Risk Management group and
preparation work completed to brief underwriters on the details of PSEP activities. PSEP
expects to go to the market for Owner Controlled Insurance in late November.

Since last month’s report planning has begun on 4 additional pipelines.

Test records for 408X 01 (Priority #35) were located and verified, thus the pipeline was
removed from the Active Project List (Appendix A).

The company continues to perform records review and implement interim safety
measures.

Costs

Actua costs tracked in SoCa Gas and SDG& E’ s respective Memorandum Accounts are
provided in Appendix B and Appendix C.

1 D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).





PSEP - SCG / SDG&E
Appendix A - Active Projects List

PSEP Filing| Total Prominent Prominent Construction Start Date
Pipeline Priority Miles Status * Diameter Vintage %SMYS 2 (Est.)
2000 1 117.60 | Detailed Design 3 30 1947 67% Mar-13
2001 East 2 7.10 Planning 30 1952 55% May-13
1005 4 3.50 Planning 22 1949 59% Dec-13
235 East 5 0.90 Planning 34 1960 72% Jun-13
2003 6 26.50 Planning 30 1949 36% Jan-14
407 7 6.30 Planning 30 1951 36% Nov-13
4000 8 3.70 Planning 36 1960 72% Jan-14
406 9 20.70 Planning 22 1951 60% Sep-13
235 West 10 3.10 Planning 30 1957 49% Apr-13
404 14 37.80 Planning 18 1949 50% Jul-13
2000-0.18-X02 16 0.01 Planning 20 1961 58% Mar-13
1020 17 5.70 Planning 30 1959 39% Jul-13
1014 18 0.00 Planning 30 1957 36% May-13
247 21 0.08 Planning 16 1944 48% Jun-13
2000-0.18-BO 23 0.01 Planning 12.75 1952 43% Mar-13
36-37 38 0.02 Planning 16 1927 40% Mar-13
42-66-1 40 0.04 Planning 12.75 1937 34% Jan-13
42-66-2 41 0.03 Planning 12.75 1937 34% Jan-13
2000-0.18-X02 43 0.01 Planning 12.75 1952 43% Mar-13
35-20 44 0.56 Planning 16 1965 43% Jan-13
3000-261.73-BO 48 0.00 Planning 12.75 1956 33% Aug-13
3000-261.73-BR 49 0.00 Planning 12.75 1956 33% Aug-13
44-654 50 0.01 Detailed Design 6.625 1957 32% Jan-13
41-19 56 0.01 Planning 8.625 1959 33% Mar-13
43-1106 58 0.14 Detailed Design 16 1952 31% Jan-13
35-20-A 71 1.32 Planning 12.75 1965 49% Jan-13
45-120X01 87 0.01 Detailed Design 8.625 1930 26% Jan-13
41-80 90 1.84 Planning 6.625 1949 42% Oct-13
41-181 109 0.00 Planning 8.625 1957 33% Feb-13
35-20-N 113 0.01 Planning 6.625 1929 51% Feb-13
41-17-F 131 0.03 Planning 4.5 1955 30% Jun-13
41-116 142 0.01 Planning 3.5 1957 23% Mar-13
41-116BP1 143 0.00 Planning 3.5 1957 34% Mar-13
36-8-01-C 148 0.16 Planning 4.5 1936 23% Jun-13
35-20-A1 149 0.30 Planning 8.625 1965 23% Jan-13
37-18-) 154 0.01 Detailed Design 8.625 1956 24% Dec-13
41-17-FST1 160 0.00 Planning 4.5 1955 30% Jun-13
Pipeline-SDGE
49-32 5 0.06 Planning 16 1950 25% Apr-13
49-26 10 2.62 Planning 12.25 1957 45% Aug-13
49-22 16 4.04 Planning 10.75 1949 48% Aug-13

1 status Categories: Planning, Detailed Design, Construction and Closeout.

% The number shown, eg 67% is the stress level of the majority of the pipeline segments.

3 L*2000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.
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SCG (in $1,000) (in $1,000)
Forecasted | Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects October Date Total (est.) (under)/over
Hydrotesting of Line 2000 78 155 16,301 (16,146)
Hydrotesting of Line 2001 East - - 154 (154)
Hydrotesting of Line 2001 West - - 1,107 (1,107)
Hydrotesting of Line 1005 - - 62 (62)
Hydrotesting of Line 235 East - - 1,035 (1,035)
Hydrotesting of Line 2003 - - 455 (455)
Hydrotesting of Line 407 - - 129 (129)
Hydrotesting of Line 4000 - - 103 (103)
Hydrotesting of Line 406 - - 257 (257)
Hydrotesting of Line 235 West - - 70 (70)
Hydrotesting of Line 1013 - - 66 (66)
Replacement of Line 1015 - - 2,320 (2,320)
Hydrotesting of Line 1004 - - 143 (143)
Hydrotesting of Line 404 - - 342 (342)
Replacement of Line 44-137 - - 253 (253)
Replacement of Line 2000-0.18-X02 - - 17 (17)
Hydrotesting of Line 1020 - - 121 (121)
Replacement of Line 1014 1 1 272 (271)
Hydrotesting of Line 1024 - - 1,013 (1,013)
Replacement of Line 247 - - 456 (456)
Replacement of Line 43-121 - - 988 (988)
Replacement of Line 33-120 - - 442 (442)
Replacement of Line 45-120 - - 950 (950)
Replacement of Line 32-21 - - 3,842 (3,842)
Replacement of Line 41-6000-2 - - 2,706 (2,706)
Replacement of Line 36-9-09 North - - 2,533 (2,533)
Replacement of Line 36-9-06 - - 1,234 (1,234)
Replacement of Line 36-9-06-A - - 637 (637)
Replacement of Line 37-18-K - - 768 (768)
Replacement of Line 36-37 - - 464 (464)
Replacement of Line 42-66-1 - - 288 (288)
Replacement of Line 42-66-2 - - 233 (233)
Replacement of Line 35-20 - - 171 (171)
Replacement of Line 37-18 - 2 901 (898)
Replacement of Line 37-18-F - - 486 (486)
Replacement of Line 3000-261.73-BO - - 148 (148)
Replacement of Line 3000-261.73-BR - - 159 (159)
Replacement of Line 44-654 - - 164 (164)
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Appendix B
Projects Identified In Memorandum Account Request
SCG (in $1,000) (in $1,000)
Forecasted | Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects October Date Total (est.) (under)/over
Replacement of Line 31-09 - - 1,812 (1,812)
Replacement of Line 41-19 - - 66 (66)
Replacement of Line 43-1106 - - 752 (752)
Replacement of Line 33-121 - - 342 (342)
Hydrotesting of Line 33-121 - - 24 (24)
Replacement of Line 36-1006 - - 1,678 (1,678)
Replacement of Line 36-1032 - - 363 (363)
Replacement of Line 35-20-A - - 316 (316)
Replacement of Line 35-10 - - 741 (741)
Replacement of Line 1172 ID 2313 2 - - 232 (232)
Hydrotesting of Line 317 - - 441 (441)
Replacement of Line 38-200 - - 156 (156)
Replacement of Line 45-120X01 - - 15 (15)
Replacement of Line 41-80 - - 472 (472)
Replacement of Line 35-22 - - 78 (78)
Replacement of Line 36-1002 - - 143 (143)
Replacement of Line 44-687 - - 570 (570)
Replacement of Line 35-20-N - - 175 (175)
Replacement of Line 30-32 - - 458 (458)
Replacement of Line 41-04- - - 169 (169)
Replacement of Line 41-17-F - - 202 (202)
Replacement of Line 41-17 - - 949 (949)
Replacement of Line 45-163 - - 208 (208)
Program Management Activities 364 814 2,000 (1,186)
Total SCG PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 442 972 54,154 (53,182)

2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.
3) Forecasted expenditures are estimated costs from May 2012 to May 2013.
4) Costs are in nominal direct dollars.

5) Costs recovery will include indirects and applicable overheads.

(
(
(
(
(
(

1) Costs reflect actuals for the month of October and project-to-date costs from May 2012 to October 2012.

6) As of October 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $13,928,757 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of October 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Projects Identified In Memorandum Account Request
SDGE (in $1,000) (in $1,000)
Forecasted | Remaining
Project-To- Expenditure Spend
PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects October Date Total (est.) (under)/over
Replacement of Line 49-28 - - 962 (962)
Replacement of Line 49-17 - - 1,078 (1,078)
Replacement of Line 49-25 - - 491 (491)
Replacement of Line 49-32 - - 118 (118)
Replacement of Line 49-16 - - 2,002 (2,002)
Replacement of Line 49-11 - - 101 (101)
Replacement of Line 49-18 - - 903 (903)
Replacement of Line 1600 - - 1,240 (1,240)
Replacement of Line 49-26 - - 563 (563)
Replacement of Line 49-27 - - 142 (142)
Replacement of Line 49-14 - - 215 (215)
Replacement of Line 49-15 - - 566 (566)
Replacement of Line 49-13 - - 381 (381)
Program Management Activities 39 197 300 (103)
Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 39 197 9,062 (8,865)

(1) Costs reflect actuals for the month of October and project-to-date costs from May 2012 to October 2012.

(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable overheads.

(6) As of October 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $13,928,757 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of October 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).






SCG and SDGE PSEP Cost Report to the Commission for October 2012

Projects Identified In Memorandum Account Request

Appendix B
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SCG (in $1,000) (in $1,000)
Remaining
Project-To- Bridge Spend
PSEP Pipeline Projects - Remediated Outside of PSEP (1) October Date Total Period (est.) | (under)/over
Replacement of Line 408X01 - - 225 -
Replacement of Line 1171LT2 - - 275 -
Replacement of Line 30-6200 - - 177 -
Replacement of Line 37-49 - - 5,810 -
Replacement of Line 43-34 - - 3,117 -
Replacement of Line 1171LT1BP2 - - 309 -
Replacement of Line 42-46 - - 364 -
Replacement of Line 41-199 - - 154 -
Replacement of Line 35-6416 - - 667 -
Replacement of Line 41-30-A 163
Replacement of Line 41-25-A - - 1,026 -
Replacement of Line 41-30 - - 1,002 -
Hydrotesting of Line 41-90 - - 196 -
Replacement of Line 41-84 - - 446 -
Replacement of Line 41-84-A - - 684 -
Replacement of Line 42-46-F - - 169 -
Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP (1) - - 14,784 -

(1) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP).
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Appendix C
SCG (in $1,000) (in $1,000)
Forecasted [ Remaining
Project-To- || Expenditure Spend
Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs October Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol 26 580 760 (180)
Records Review - 10,309 10,309 -
Pressure Protection Equipment - 195 195 -
Other Remediation - 440 546 (106)
Total SCG Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs 26 11,524 11,811 (286)
SDGE (in $1,000) (in $1,000)
Forecasted | Remaining
Project-To- || Expenditure Spend
Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs October Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol 1 22 37 (15)
Records Review - 997 997 -
Pressure Protection Equipment - 3 3 -
Other Remediation - 1 1 -
Total SDGE Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs 1 1,024 1,039 (15)

(1) Costs reflect actuals for the month of October and project-to-date costs from February 2011 to October 2012.

(2) Forecasted expenditures are estimated costs from February 2011 to May 2013

(3) Costs are in nominal direct dollars.

(4) Costs recovery will include indirects and applicable overheads.

(5) As of October 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $13,928,757 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(6) As of October 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Jeff Salazar

‘ [ Regulatory Business Manager

SDG Southem Regulatory Affairs
_E California 555 West Fifth Street, GT14D6
Gas Company® Los Angeles, CA 90013-1011

Tel: 213.244.5916

Fax: 213.244.4957

6/) Sempra Energy’ utilities jlsalazar@semprautilities.com

December 20, 2012

Mr. Ed Randolph

Director, Energy Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

Brigadier General Jack Hagan
Director, CPSD

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

RE: Southern California Gas Company and San Diego Gas & Electric Monthly
Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for November 2012 as required per D.12-04-021. D.12-04-021 requires
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to
the Commission’s Energy Division and Consumer Protection and Safety Division as our
plan is implemented.

Please feel free to contact me should you have any additional questions regarding this
report.

eff Salazar
Regulatory Business Manager

Attachment

CC: Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Julie Halligan, CPUC CPSD
Sunil Shori, CPUC CPSD
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NOVEMBER 2012 PSEP UPDATE

Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San
Diego Gas & Electric (SDG&E) are to provide monthly Pipeline Safety Enhancement
Plan (PSEP) updates to the Commission’s Energy and Consumer Protection and Safety
Division as our plan is implemented.! This is our update for November 2012.

Current Status

SoCalGas and SDG&E have undertaken the following PSEP related activities since our
last monthly update dated November 16, 2012.

Contract negotiations with short listed Program Management Contractor (PMC) and
Environmental Contractor are still in progress. A letter of agreement has been signed to
conduct pre-mobilization efforts with PMC, but no detailed design and construction
support will be implemented until final contracts are approved.

Insurance program briefings were held with insurance underwriters to introduce them to
PSEP and proposed Owner Controlled Insurance Program (OCIP) and coverage types.
Record search efforts continue and are currently validating records found for Line 317
(priority 78) to potentially remove entire line from phase 1A. Records also recently found
for Line 404 (priority #14) and Line 406 (priority #9), and currently evaluating amount of
criteria mileage these records will eliminate from the program.

Participated with PG&E in a workshop on Pipeline Safety Enhancement Program
Overview at the California State Association of Counties (CSAC) Conference for state
and county officials.

Preliminary planning in progress for 50 projects. These active projects are listed in
Appendix A. _

Continue to perform records review and implement interim safety measures.

Costs

Actual costs tracked in SoCalGas and SDG&E’s respective Memorandum Accounts are
provided in Appendix B and Appendix C.

' D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).





PSEP - SCG / SDG&E
Appendix A - Active Projects List

PSEP Filing | Total Prominent Prominent Construction Start Date
Pipeline Priority Miles Status Diameter Vintage %smys 2 (Est.)
Pipeline-SCG
2000 1 117.60 | Detailed Design 30 1947 67% Mar-13
2001 East 2 7.10 Planning 30 1952 55% May-13
1005 4 3.50 Planning 22 1949 59% Dec-13
235 East 5 0.90 Planning 34 1960 72% Jun-13
2003 6 26.50 Planning 30 1949 36% Jan-14
407 7 6.30 Planning 30 1951 36% Nov-13
4000 8 3.70 Planning 36 1960 72% Jan-14
406 9 20.70 Planning 22 1951 60% Sep-13
235 West 10 3.10 Planning 30 1957 49% Apr-13
1013 11 3.5 Planning 30 1954 43% May-14
1015 12 7.85 Planning 30 1954 43% May-14
404 14 37.80 Planning 18 1949 50% Jul-13
2000-0.18-X02 16 0.01 Planning 20 1961 58% Mar-13
1020 17 5.70 Planning 30 1959 39% Jul-13
1014 18 0.00 Planning 30 1957 36% May-13
1024 20 1.20 Planning 30 1966 36% Feb-14
247 21 0.08 Planning 16 1944 48% Jun-13
2000-0.18-BO 23 0.01 Planning 12.75 1952 43% Mar-13
36-37 38 0.02 Planning 16 1927 40% Mar-13
42-66-1 40 0.04 Planning 12,75 1937 34% Feb-13
42-66-2 41 0.03 Planning 12.75 1937 34% Feb-13
2000-0.18-X02 43 0.01 Planning 12,75 1952 43% Mar-13
35-20 44 0.56 Planning 16 1965 43% Jul-13
3000-261.73-BO 48 0.00 Planning 12.75 1956 33% Aug-13
3000-261.73-BR 49 0.00 Planning 12.75 1956 33% Aug-13
44-654 50 0.01 Detailed Design 6.625 1957 32% Mar-13
41-19 56 0.01 Planning 8.625 1959 33% Mar-13
43-1106 58 0.14 Detailed Design 16 1952 31% Jan-13
35-20-A 71 1.32 Planning 12,75 1965 49% Mar-13
45-120X01 87 0.01 Detailed Design 8.625 1930 26% Feb-13
41-80 90 1.84 Planning 6.625 1949 42% Oct-13
41-04ST1 100 0.00 Planning 10.75 1929 29% Apr-13
41-128 108 0.00 Planning 8.625 1956 34% Jun-13
41-181 109 0.00 Planning 8.625 1957 33% Feb-13
35-20-N 113 0.01 Planning 6.625 1929 51% Feb-13
41-04-1 121 0.38 Planning 8.625 1943 27% Dec-13
41-17-F 131 0.03 Planning 4.5 1955 30% Jun-13
41-201 138 0.01 Planning 4.5 1957 36% Jun-13
41-116 142 0.01 Planning 3.5 1957 23% Mar-13
41-116BP1 143 0.00 Planning 3.5 1957 34% Mar-13
36-8-01-C 148 0.16 Planning 4.5 1936 23% Jun-13
35-20-A1 149 0.30 Planning 8.625 1965 23% Jan-13
37-18-) 154 0.01 Planning 8.625 1956 24% Dec-13
41-55 155 0.01 Planning 6.625 1960 44% Apr-13
41-17-FST1 160 0.00 Planning 4.5 1955 30% Jun-13
41-117 168 0.00 Planning 3.5 1957 23% Mar-13
41-6045 170 0.01 Planning 2.375 1948 23% Jun-13
Pipeline-SDG&E

49-32 5 0.06 Planning | 16 1950 25% Apr-13






49-26
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2.62

Planning

12.25

1957

45%

Aug-13

49-22

16

4.04

Planning
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1949
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Aug-13

W status Categories: Planning, Detailed Design, Construction, Closeout.
@ The number shown, eg 67% is the stress level of the majority of the pipeline segments.
) #2000 because of it's length, will be remediated in two phases. Detailed Design has begun on the first phase.
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SCG { In $1,000) (In $1,000)
Forecasted | Remaining
Project-To- || Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects November | Date Total (est.) (under)/over
Hydrotesting of Line 2000 171 326 16,301 (15,975)
Hydrotesting of Line 2001 East - - 154 (154)
Hydrotesting of Line 2001 West - - 1,107 (1,107)
Hydrotesting of Line 1005 - - 62 (62)
Hydrotesting of Line 235 East - - 1,035 (1,035)
Hydrotesting of Line 2003 - - 455 (455)
Hydrotesting of Line 407 - - 129 (129)
Hydrotesting of Line 4000 - - 103 (103)
Hydrotesting of Line 406 - - 257 (257)
Hydrotesting of Line 235 West - - 70 (70)
Hydrotesting of Line 1013 - - 66 (66)
Replacement of Line 1015 - - 2,320 (2,320)
Hydrotesting of Line 1004 - - 143 (143)
Hydrotesting of Line 404 - - 342 (342)
Replacement of Line 44-137 - - 253 (253)
Replacement of Line 2000-0.18-X02 - - 17 (17)
Hydrotesting of Line 1020 - - 121 (121)
Replacement of Line 1014 - 1 272 (271)
Hydrotesting of Line 1024 - - 1,013 (1,013)
Replacement of Line 247 - - 456 (456)
Replacement of Line 43-121 1 1 988 (988)
Replacement of Line 33-120 - - 442 (442)
Replacement of Line 45-120 - - 950 (950}
Replacement of Line 32-21 - - 3,842 (3,842)
Replacement of Line 41-6000-2 - - 2,706 {(2,706)
Replacement of Line 36-9-09 North - - 2,533 (2,533)
Replacement of Line 36-9-06 - - 1,234 (1,234)
Replacement of Line 36-9-06-A - - 637 (637)
Replacement of Line 37-18-K - - 768 (768)
Replacement of Line 1011 - - 464 (464)
Replacement of Line 36-37 - - 288 (288)
Replacement of Line 42-66-1 - - 233 (233)
Replacement of Line 42-66-2 - - 171 (171)
Replacement of Line 35-20 - - 901 (901)
Replacement of Line 37-18 - 2 486 (483)
Replacement of Line 37-18-F - - 148 (148)
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SCG {continued) {In $1,000) {In$1,000)
Forecasted | Remaining
Project-To- || Expenditure Spend
PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects November | Date Total (est.) {under)/over
Replacement of Line 3000-261.73-BO ) - - 159 (159)
Replacement of Line 3000-261.73-BR - - 164 (164)
Replacement of Line 44-654 - - 1,812 (1,812)
Replacement of Line 31-09 - - 66 (66)
Replacement of Line 41-19° - - 752 (752)
Replacement of Line 43-1106 - - 342 (342)
Replacement of Line 33-121 - - 24 (24)
Hydrotesting of Line 33-121 - - 1,678 (1,678)
Replacement of Line 36-1006 - - 363 (363)
Replacement of Line 36-1032 - - 316 (316)
Replacement of Line 35-20-A - - 741 (741)
Replacement of Line 35-10 - - 232 (232)
Replacement of Line 1172 ID 2313 2 - - 441 (441)
Hydrotesting of Line 317 - - 156 (156)
Replacement of Line 38-200 - - 15 (15)
Replacement of Line 45-120X01 - - 472 (472)
Replacement of Line 41-80 - - 78 {78)
Replacement of Line 35-22 - - 143 (143)
Replacement of Line 36-1002 - - 570 (570)
Replacement of Line 44-687 - - 175 (175)
Replacement of Line 35-20-N - - 458 (458)
Replacement of Line 30-32 - - 169 (169)
Replacement of Line 41-04-| - - 202 (202)
Replacement of Line 41-17-F - - 949 (949)
Hydrotesting of Storage Fields 2 2 600 (598)
Program Management Activities 383 1,197 2,000 (803)
Total SCG PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects 557 1,529 54,546 (53,017)

(1) Costs reflect actuals for the month of November and project-to-date costs from May 2012 to November 2012.
(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

3
(4) Costs are in nominal direct dollars.
5)

(

Costs recovery will include indirects and applicable overheads.

Forecasted expenditures are estimated costs from May 2012 to May 2013.

(6) As of November 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $15,302,375 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
(7) As of November 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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68| SDGE (in $1,000) {in $1,000)
Forecasted | Remaining
Project-To~ || Expenditure Spend

«|PSEP Pipeline Projects - Active (as shown in Appendix A) And Not Yet Active Projects November | Date Total {est.) (under)/over
»|Replacement of Line 49-28 - - 962 (962)
»n|Replacement of Line 49-17 - - 1,078 (1,078)
n|Replacement of Line 49-25 - - 491 (491)
»|Replacement of Line 49-32 - - 118 (118)
n{Replacement of Line 49-16 - - - 2,002 (2,002)
s|Replacement of Line 49-11 - - 101 (101)
»|Replacement of Line 49-18 - - 903 {903)
n|Replacement of Line 1600 - - 1,240 (1,240)
n|Replacement of Line 49-26 - - 563 (563)
»|Replacement of Line 49-27 - - 142 (142)
w|Replacement of Line 49-14 - - 215 (215)
a1|Replacement of Line 49-15 - - 566 {566)
=|Replacement of Line 49-13 - - 381 (381)
ss{Program Management Activities 28 264 300 (36)
«| Total SDGE PSEP Pipeline Projects - Active (Appendix A) And Not Yet Active Projects 28 264 9,062 (8,798)

(1) Costs reflect actuals for the month of November and project-to-date costs from May 2012 to November 2012.

(2) Project costs do not reflect year to date actuals. There is some lag time in getting costs posted.

(3) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(4) Costs are in nominal direct dollars.

(5) Costs recovery will include indirects and applicable overheads.

(6) As of November 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $15,302,375 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of November 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account
interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).





SCG and SDGE PSEP Cost Report to the Commission for November 2012

85

99|

100

102]

103

Appendix B
Projects Originally Identified in Memorandum Account Request But Have Since Been Remediated Outside of PSEP
SCG {in $1,000) { (n $1,000)
Remaining

Project-To- Bridge Spend
PSEP Pipeline Projects - Remediated Outside of PSEP (1) November | Date Total || Period (est.) | (under)/over
Replacement of Line 408X01 - - 225 -
Replacement of Line 1171LT2 - - 275 -
Replacement of Line 30-6200 - - 177 -
Replacement of Line 37-49 - - 5,810 -
Replacement of Line 45-163 - - 208 -
Replacement of Line 43-34 - - 3,117 -
Replacement of Line 1171LT1BP2 - - 309 -
Replacement of Line 42-46 - - 364 -
Replacement of Line 41-199 - - 154 -
Replacement of Line 35-6416 667
Replacement of Line 41-30-A - - 163 -
Replacement of Line 41-25-A - - 1,026 -
Replacement of Line 41-30 - - 1,002 -
Hydrotesting of Line 41-90 - - 196 -
Replacement of Line 41-84 - - 446 -
Replacement of Line 41-84-A - - 684 -
Replacement of Line 42-46-F - - 169 -
Total SCG PSEP Pipeline Projects - Remediated Outside of PSEP (1) - - 14,992 -

104

(1) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP).
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Appendix C - Records Review and Interim Safety Measure Costs

SCG

o

-

.

-

=

{ In $1,000) {In $1,000)
Forecasted | Remaining
Project-To- || Expenditure Spend
November | Date Total {est.) {under)/over
Leak Survey and Pipeline Patrol (1) 579 760 (181)
Records Review - 10,309 10,309 -
Pressure Protection Equipment - 195 195 -
Other Remediation - 440 546 (106)
Total SCG Records Review and Interim Safety Measure Costs (1) 11,524 11,811 (287)
SDGE {In $1,000} {In $1,000)
Forecasted | Remaining
Project-To- || Expenditure Spend
November { Date Total (est.) {under)/over
Leak Survey and Pipeline Patrol 2 24 37 (13)
Records Review - 997 997 -
Pressure Protection Equipment - 3 3 -
Other Remediation - 1 1 -
Total SDGE Records Review and Interim Safety Measure Costs 2 1,026 1,039 (13)

(1) Costs reflect actuals for the month of November and project-to-date costs from February 2011 to November 2012.

(2) Forecasted expenditures are estimated costs from February 2011 to May 2013
(3) Costs are in nominal direct dollars.
(4) Costs recovery will include indirects and applicable overheads.

(5) As of November 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $15,302,375 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(6) As of November 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,341,905 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).
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Pipeline Safety Enhancement Plan Status Report

Dear Mr. Randolph and General Hagan:

Enclosed please find the Monthly Pipeline Safety Enhancement Plan Status Report of
Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company
(SDG&E) for September 2012 as required per D.12-04-021. D.12-04-021 requires
SoCalGas and SDG&E to provide a Monthly Pipeline Safety Enhancement Plan update to
the Commission’s Energy Division and Consumer Protection and Safety Division as our
plan is implemented.

Please feel free to contact me should you have any additional questions regarding this

report.
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/

\—Jeff“S, azar
Regulatory Business Manager

Attachment

CC:

Richard Myers, CPUC Energy Division
Belinda Gatti, CPUC Energy Division
Julie Halligan, CPUC CPSD

Sunil Shori, CPUC CPSD





SEPTEMBER 2012 PSEP UPDATE

. Introduction

In D.12-04-021, the Commission directs Southern California Gas (SoCalGas) and San
Diego Gas & Electric (SDG&E) to provide monthly Pipeline Safety Enhancement Plan
(PSEP) updates to the Commission’s Energy Division and Consumer Protection and
Safety Division as its plan is implemented.*

1. Current Status

SoCalGas/SDG&E have undertaken the following PSEP related activities since its last
monthly update.

Meetings continue with the two leading bidders for the Program Management
Contractor to discuss commercial terms and define responsibilities.

Interviewed four potential Environmental Contractors. This process narrowed the
field to two potential candidates with which to begin negotiations.

Request for Proposals for an Owner Controlled Insurance Program (OCIP) were
requested by several insurance brokers to cover activities that will be executed for the
PSEP. A successful broker was selected to assist with the implementation of the
OCIP for insurance coverage during the bridging period and Phase 1A.

Planning and detailed design work for hydro-testing Line 2000 continued through
September. Initially, 20 test segments have been identified between the Colorado
River and Highway 71. Testing is tentatively scheduled to begin in January 2013.
Since last month’s report, planning has begun on 15 additional pipelines. Until the
Program Management Contractor is hired the planning work is being done by
company resources and local engineering design firms.

Initiated development of a master schedule for the individual pipeline projects
including the establishment of preliminary construction start dates based on CPUC
approval of the PSEP in April 2013.

Active projects are listed on Appendix A.

Continued to perform records review and interim safety measures.

11. Costs

Actual costs tracked in SoCalGas/SDG&E’s respective Memorandum Accounts are
provided in Appendix B and Appendix C.

! D.12-04-021, mimeo., at 7 and 12 (Ordering Paragraph No. 4).





PSEP - SoCalGas / SDG&E

Appendix A — Active Project List

l'::li'; Total Prominent Prominent Construction Start

Pipeline Priority Miles Status * Diameter Vintage % SMYS ° Date (est.)
2000 1 117.60 Detailed Design * 30 1947 67% 2/2013
2001 East 2 7.10 Planning 30 1952 55% 5/2013
1005 4 3.50 Planning 22 1949 59% 12/2013
235 East 5 0.90 Planning 34 1960 72% 6/2013
2003 6 26.50 Planning 30 1949 36% 1/2014
407 7 6.30 Planning 30 1951 36% 11/2013
406 9 20.70 Planning 22 1951 60% 9/2013
235 West 10 3.10 Planning 30 1957 49% 4/2013
404 14 37.80 Planning 18 1949 50% 7/2013
2000-0.18-X02 16 0.01 Planning 20 1961 58% 1/2013
1020 17 5.70 Planning 30 1959 39% 7/2013
1014 18 0.00 Planning 30 1957 36% 5/2013
247 21 0.08 Planning 16 1944 48% 6/2013
2000-0.18-B0 23 0.01 Planning 12.75 1952 43% 1/2013
408X01 35 0.01 Planning 16 1958 40% 6/2013
36-37 38 0.02 Planning 16 1927 40% 3/2013
42-66-1 40 0.04 Planning 12.75 1937 34% 1/2013
42-66-2 41 0.03 Planning 12.75 1937 34% 1/2013
2000-0.18-X01 43 0.01 Planning 12.75 1952 43% 1/2013
35-20 44 0.56 Planning 16 1965 43% 1/2013
3000-261.73-B0 48 0.00 Planning 12.75 1956 33% 8/2013
3000-261.73-BR 49 0.00 Planning 12.75 1956 33% 8/2013
44-654 50 0.01 Detailed Design 6.625 1957 32% 1/2012
41-19 56 0.01 Planning 8.625 1959 33% 3/2013
43-1106 58 0.14 Detailed Design 16 1952 31% 11/2012
35-20-A 71 132 Planning 12.75 1965 49% 1/2013
45-120X01 87 0.01 Detailed Design 8.625 1930 26% 11/2012
41-80 90 1.84 Planning 6.625 1949 42% 10/2013
41-181 109 0.00 Planning 8.625 1957 33% 2/2013
35-20-N 113 0.01 Planning 6.625 1929 51% 2/2013
41-17-F 131 0.03 Planning 45 1955 30% 1/2013
41-116 142 0.01 Planning 3.5 1957 23% 3/2013
41-116BP1 143 0.00 Planning 35 1957 34% 3/2013
36-8-01-C 148 0.16 Planning 45 1936 23% 6/2013
35-20-A1 149 0.30 Planning 8.625 1965 23% 1/2013
37-18-) 154 0.01 Detailed Design 8.625 1956 24% 6/2013
41-17-FST1 160 0.00 Planning 45 1955 30% 6/2013

! Status Categories: Planning, Detailed Design, Construction, Closeout.
2 The number shown, e.g. 67%, is the stress level of the majority of the pipe segments.
3L #2000, because of its length, will be remediated in two phases. Detailed Design has begun on the first phase.
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SCG and SDGE PSEP Cost Report to the Commission for September 2012

Appendix B
SCG (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend

Supplement to Request for Memorandum Account Attachment A - Pipeline Projects September Date Total (est.) (under)/over

Hydrotesting Line 2000 36 77 16,301 (16,224)
Hydrotesting of L407 Category 4 Criteria Locations - - 129 (129)
Hydrotesting of 2001 West Category 4 Criteria Locations - - 1,107 (1,107)
Hydrotesting of 2001 East Category 4 Criteria Locations - - 154 (154)
Hydrotesting of L235 West Category 4 Criteria Locations - - 70 (70)
Hydrotesting of L1020 Category 4 Criteria Locations - - 121 (121)
Hydrotesting of SL 37-18 ) - EL SEGUNDO BLVD & - - 901 (901)
Hydrotesting of Line 235 EAST - - 1,035 (1,035)
Hydrotesting of Line 1005 - - 62 (62)
Hydrotesting of Line 235 EAST - - 455 (455)
Hydrotesting of Line 4000 - - 103 (103)
Hydrotesting of Line 406 - - 257 (257)
Hydrotesting of Line 1013 - - 66 (66)
Replacement of Line 1015 - - 2,320 (2,320)
Hydrotesting of Line 1004 - - 143 (143)
Hydrotesting of Line 404 - - 342 (342)
Replacement of Line 44-137 - - 253 (253)
Replacement of Line 2000-0.18-X02 - - 17 (17)
Replacement of Line 1014 - - 272 (272)
Hydrotesting of Line 1024 - - 1,013 (1,013)
Replacement of Line 247 - - 456 (456)
Replacement of Line 43-121 - - 988 (988)
Replacement of Line 33-120 - - 442 (442)
Replacement of Line 45-120 - - 950 (950)
Replacement of Line 32-21 - - 3,842 (3,842)
Replacement of Line 41-6000-2 - - 2,706 (2,706)
Replacement of Line 36-9-09 North - - 2,533 (2,533)
Replacement of Line 36-9-06 - - 1,234 (1,234)
Replacement of Line 36-9-06-A - - 637 (637)
Replacement of Line 37-18-K - - 768 (768)
Replacement of Line 408X01 - - 225 (225)
Replacement of Line 1171LT2 - - 275 (275)
Replacement of Line 36-37 - - 464 (464)
Replacement of Line 42-66-1 - - 288 (288)
Replacement of Line 42-66-2 - - 233 (233)
Replacement of Line 35-20 - - 171 (171)
Replacement of Line 37-18-F - - 486 (486)
Replacement of Line 3000-261.73-BO - - 148 (148)
Replacement of Line 3000-261.73-BR - - 159 (159)
Replacement of Line 44-654 - - 164 (164)
Replacement of Line 31-09 - - 1,812 (1,812)
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Appendix B
SCG (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
Supplement to Request for Memorandum Account Attachment A - Pipeline Projects September Date Total (est.) (under)/over
Replacement of Line 45-163 - - 208 (208)
Replacement of Line 41-19 - - 66 (66)
Replacement of Line 43-1106 - - 752 (752)
Replacement of Line 33-121 - - 342 (342)
Hydrotesting of Line 33-121 - - 24 (24)
Replacement of Line 36-1006 - - 1,678 (1,678)
Replacement of Line 36-1032 - - 363 (363)
Replacement of Line 35-20-A - - 316 (316)
Replacement of Line 35-10 - - 741 (741)
Replacement of Line 1172 1D 2313 2 - - 232 (232)
Hydrotesting of Line 317 - - 441 (441)
Replacement of Line 38-200 - - 156 (156)
Replacement of Line 45-120X01 - - 15 (15)
Replacement of Line 41-80 - - 472 (472)
Replacement of Line 35-22 - - 78 (78)
Replacement of Line 36-1002 - - 143 (143)
Replacement of Line 44-687 - - 570 (570)
Replacement of Line 35-20-N - - 175 (175)
Replacement of Line 30-32 - - 458 (458)
Replacement of Line 41-04- - - 169 (169)
Replacement of Line 41-17-F - - 202 (202)
Replacement of Line 41-17 - - 949 (949)
Program Management Activities 433 451 2,000 (1,549)
Total Supplement to Request for Memorandum Account Attachment A - Pipeline Projects 469 528 54,654 (54,126)
SCG (in $1,000) (in $1,000)
Remaining
Project-To- Bridge Period Spend

Supplement to Request for Memorandum Account Attachment A - Remediated Outside of PSEP (4) September Date Total (est.) (under)/over
Replacement of Line 30-6200 - - 177 -
Replacement of Line 37-49 - - 5,810 -
Replacement of Line 43-34 - - 3,117 -
Replacement of Line 1171LT1BP2 - - 309 -
Replacement of Line 42-46 - - 364 -
Replacement of Line 41-199 - - 154 -
Replacement of Line 35-6416 - - 667 -
Replacement of Line 41-30-A - - 163 -
Replacement of Line 41-25-A - - 1,026 -
Replacement of Line 41-30 - - 1,002 -
Hydrotesting of Line 41-90 - - 196 -
Replacement of Line 41-84 - - 446 -
Replacement of Line 41-84-A - - 684 -
Replacement of Line 42-46-F - - 169 -
Total Supplement to Request for Memorandum Account Attachment A - Remediated Outside of PSEP (4) - - 14,284 -
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Appendix B
SDGE (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend

Supplement to Request for Memorandum Account Attachment A - Pipeline Projects September Date Total (est.) (under)/over

Replacement of Line 49-28 - - 962 (962)
Replacement of Line 49-17 - - 1,078 (1,078)
Replacement of Line 49-25 - - 491 (491)
Replacement of Line 49-32 - - 118 (118)
Replacement of Line 49-16 - - 2,002 (2,002)
Replacement of Line 49-11 - - 101 (101)
Replacement of Line 49-18 - - 903 (903)
Replacement of Line 1600 - - 1,240 (1,240)
Replacement of Line 49-26 - - 563 (563)
Replacement of Line 49-27 - - 142 (142)
Replacement of Line 49-14 - - 215 (215)
Replacement of Line 49-15 - - 566 (566)
Replacement of Line 49-13 - - 381 (381)
Program Management Activities 156 158 300 (142)
Total Supplement to Request for Memorandum Account Attachment A - Pipeline Projects 156 158 9,062 (8,904)

(1) Costs reflect actuals for the month of September and project-to-date costs from May 2012 to September 2012

(2) Forecasted expenditures are estimated costs from May 2012 to May 2013.

(3) Costs are in nominal direct dollars.

(4) Pipelines have been or are being remediated outside of PSEP, primarily by the Transmission Integrity Management Program (TIMP)
(5) Costs recovery will include indirects and applicable overheads.

(6) As of September 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $12,603,873 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(7) As of September 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,294,922 which includes balancing accouni

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

October 10, 2012
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Appendix C
SCG (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs September Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol (22) 554 760 (206)
Records Review 1,035 10,309 10,309 -
Pressure Protection Equipment - 195 195 -
Other Remediation 1 440 546 (106)
Total SCG Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs 1,014 11,499 11,811 (312)
SDGE (in $1,000) (in $1,000)
Forecasted Remaining
Project-To- Expenditure Spend
Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs September Date Total (est.) (under)/over
Leak Survey and Pipeline Patrol 3 21 37 (16)
Records Review 16 997 997 -
Pressure Protection Equipment - 3 3 -
Other Remediation - 1 1 -
Total SDGE Supplement to Request for Memorandum Account Attachment B - Records Review and Interim Safety Measure Costs 19 1,023 1,039 (16)

(1) Costs reflect actuals for the month of September and project-to-date costs from February 2011 to September 2012.
(2) Forecasted expenditures are estimated costs from February 2011 to May 2013

(3) Costs are in nominal direct dollars.

(4) Costs recovery will include indirects and applicable overheads.

(5) As of September 2012, the SCG balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $12,603,873 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

(6) As of September 2012, the SDGE balance in the Pipeline Safety and Reliability Memorandum Account reflects a balance of $1,294,922 which includes balancing account

interest and is reduced for costs incurred prior to February 24, 2011 (i.e., the effective date of R.11-02-019).

October 10, 2012







