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1. Program Status 

The County of Los Angeles, Southern California Edison Company, and Southern California Gas Partnership will continue to implement energy efficiency projects in existing County facilities and leverage the County’s existing energy management infrastructure. The County maintains an “in-house” energy management organization including administrators, project managers, energy analysts, technical support, and facility databases.  The County has implemented its Enterprise Energy Management Information System – a “real-time,” internet-based energy management program that archives and displays detailed facility consumption and operations information.  The County’s energy management organization maintains relationships with all 38 County departments, other County affiliated agencies (including the Office of Education, Public Housing, Metropolitan Transit Authority, Office of Small Business), and other local governments.

1.1. Insert a table that shows the following:

1.1.1. Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget in the four categories (admin, marketing, direct implementation, EM&V) 

	Budget and Expenditures 
	Budget
	Jun-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$650,000
	$3,104
	0%
	$26,966
	4%
	 
	 
	$26,966
	4%
	$623,034

	Admin
	$97,400
	$2,943
	3%
	$20,784
	21%
	 
	 
	$20,784
	21%
	$76,616

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$541,900
	$161
	0%
	$6,182
	1%
	 
	 
	$6,182
	1%
	$535,719

	EM&V
	$10,700
	 
	 
	 
	 
	 
	 
	 
	 
	$10,700

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.2. If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder. 

	Energy Effects
	Goals
	Jun-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Annual kWh
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc kWh
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Annual Therms
	402,428
	 
	 
	 
	 
	 
	 
	 
	 
	402,428

	Lifecyc Therms
	6,365,371
	 
	 
	 
	 
	 
	 
	 
	 
	6,365,371


1.1.3. If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

This program does not have performance goals. 

1.2. Describe program activities and accomplishments during the month for each of the following types of activities: 

1.2.1. Administrative 

Retro-Commissioning Element – 

· EMC Engineers, Inc. was selected to implement the RCx element.  The Scope of work includes RCx of 10 County of LA buildings at approximately 1.5 million square feet with a net energy savings of 941 kW and 1.822 MWh. 

· EMC aggressively started their implementation with site audits, interviews, and review of building and energy data to create a bench marking report for all 10 buildings.  The whole-building benchmarking reports have been finalized.  These reports benchmarked current building operation with comparable buildings in the industry.  Additional work is being performed for system-level benchmarking and the report shall be included with the pre-functional test plan reports.  Various planning reports were developed for the overall retro-commissioning plan, pre-functional test plan and functional test plan.  The planning report presented the equipment deficiencies identified in the audits and also included the implementation schedule for each building. A pre-functional test plan identified and provided opportunities to resolve pertinent system operational issues prior to proceeding with the functional test phase. 

· All 10 buildings are in various stages of retro-commissioning.  However, the major milestone to reach is the completion of all the pre-functional test reports for all the building. 

· In the pre-functional test report, EMC requested the use of the eQuest modeling tool (DOE v2.2) to simulate building system operation in lieu of the proposed inverse modeling approach of using an Excel spreadsheet.  The partners had concerns about the appropriateness of using eQuest to benchmark the HVAC systems in the buildings.  On June 8, 2005, EMC presented the justifications for using eQuest.  The partners accepted the used of eQuest based on the presentation and resolution of concerns with eQuest modeling methodology. 

· Southern California Gas (SCG) and the County of LA are coordinating the implementation of gas measures in various county buildings. The County has a list of projects where therm savings may be captured by increasing the efficiency of the specified boilers to higher efficiency units.  Under this scenario, an incentive approach would be considered instead of direct installation.  Additional boilers, not included in the list, are also being considered for replacement. An RFP will be release to bidders on June 10, 2005 with a pre-bid meeting and job walks conducted on June 15th and 16th.  Proposals from bidders will be due on July 19, 2005.

Retrofit Element

· Retrofit element has 3 different components (lighting, building-wide lighting controls, chillers)

· A purchase order was executed with California Retrofit, Inc.  The scope of work for lighting retrofit element is for 36 libraries and 5 Fire stations with total square footage of 368,403. Additional facilities will be added contingent on availability of funds.

· Work for group 1 buildings was completed in January and the reported actual energy savings is 348,603 kWh and 111 kW.  Group 2 and 3 have been audited. Group 2 and 3 buildings have a committed energy savings of  919,628 kWh and 295 kW. Additional buildings (Group 4) will be considered for implementation due to availability of funds and the requirement of additional energy savings to meet the lighting retrofit element program goal.  It is important to note that the measure count for group 1 that was reported in January was modified subsequent to the January reporting period.  There was a change in the as-built reports.  Unfortunately, the workbook does not allow for a negative number in the cells to make an adjustment in subsequent reporting period.  As such, the total implemented measures were accounted for in Group 2 and 3.  Upon the completion of the Groups 2 and 3, the installed measures for Group 1, 2 and 3 will be shown in the workbook.  The estimated energy saving and demand reduction for all the measures for the 3 groups is 1,268,230 kWh and 406 kW.  

· A purchase order with Noresco was executed on January 27, 2005 for the Chiller and Building-Wide-Lighting Control (BWLC) retrofit projects. The BWLC scope of work is for two buildings.  Ferguson Health Administration Center will receive the BWLC equipment. The Edmund D. Edelman Children’s court also received BWLC equipment with additional occupancy sensor strategy.  The impacted office space is 543,930 sq. ft.  The committed net energy savings for the BWLC project is 439,495 kWh with no reportable demand (kW) reduction. Noresco had completed the initial design of the BWLC for the two buildings. Project implementation will commence upon the approval of the project design submittals.  However, the submittals were still under review as of June 30, 2005.

· The Scope of work for chiller retrofit will include the replacement of 2 chillers (235 tons) in two County of Los Angeles buildings (Dorothy Kirby, and ISD Headquarter). The committed net energy savings for the chiller projects are 112,228 kWh and 77 kW. Noresco had completed the initial design of the two chiller projects. Project implementation will commence upon the approval of the project design submittals.  However, the submittals were returned from the County Plan Check Department on July 12th with recommended corrections.  The partners will resubmit the revised plans on week on July 25th.  

Public Agency Feasibility Study and Technology Transfer Element
· Partners are in the process of finalizing the public agency feasibility study.  The study commenced with the development of a cover letter and questionnaire to solicit information from potential public agency participants.  An on-line survey service was utilized to facilitate the data collection process.  The cover letter with a link to the questionnaire site was emailed to about 400 public agency representatives within the Government and Institution segment of SCE's service territory.  The survey can be viewed at http://www.surveymonkey.com/s.asp?u=5532732588.
· The partners delivered a successful workshop to 135 public agency representatives, on Wednesday, April 20, 2005 at the Pacific Palms Resort in City of Industry. The workshop presented the results of the feasibility study to prominent public agency officials as well as CPUC and CEC commissioners and representatives from state agencies.  The feedback received from the attendees was very positive.

· The following speakers presented at the workshop: Commissioner Dian Grueneich – CPUC, Commissioner Jackalynne Pfannenstiel - CEC, Joe Desmond – State of California Deputy Secretary of Energy, Don Knabe – LA County Supervisor, and Lloyd Levine – Assemblyperson – 40th District.

· The contractor and the County, on behalf of the partners interviewed participants and other people with knowledge about public agency energy efficiency coordination efforts. The contractor had interviewed 42 public agency energy staff from 21 organizations and is in the process of drafting up a final report for the feasibility study.

Public Housing, Multi Family Metering Element

· All the partners (SCE/SCG/LACo), including USCL and the Los Angeles County Community Development Commission are on board with the project scope. The scope includes: 

· Meter acceptance testing, purchase and installation of meters, 

· Installation of optical sensors and display units. 

· Los Angeles CDC’s involvement in identifying and providing access to public housing facilities for meter, sensor, and display installation. CDC will also provide notifications and assist in training of tenants on how to fully utilize the LCD display to encourage positive behavioral changes in conservation and to use appliances more efficiently.

· SCE Emerging Technologies (ET) Group will establish an evaluation protocol to study the impacts of this meter and display technology.  Project will evaluated a test case and a control case for each of the five facilities. Each facility will have an equal number of tenants with meters and without meters. Energy usage analysis will be conducted for all participating tenants to establish the pre and post impacts of the project. ET will generate a final report for the project.

· SCE completed the meter validation process for the Landis & Gyr Focus 2S meter in mid January.  The meter was approved through SCE material handling system and is ready for installation.

· About 350 Meters were planned to be installed in 5 different districts within the County of LA. There will be an additional 383 tenants (without meters) that will serve as control cases for the study.

· Partners had a minor set back with selection of installation sites for the project.  Some of the original buildings selected for the project had a different meter configuration than the one approved for installation.  As such, the LA County Community Development Commission has identified a complex that uses only the L&G Focus 2S meters.  However, this site will accommodate 100 meters for the project. The partners will proceed with implementation of the 100 Focus 2S meters in the identified site but will continue to look for additional sites that will accommodate the Focus 12S meters. 

· The partners have identified the list of tenants to receive the meters.  A final list was generated with SCE meter number with the associated apartment number.  

· Los Angeles Community Development Commission (LACDC) will notify the identified tenants of the meter project.  LACDC will communicate project scope including the required SCE meter replacement activities, USCL equipment installation and address any potential impacts on tenants with medical related issues. SCE will replace the meters upon the completion of LACDC notification to the tenants. One hundred Focus 2S meters were delivered to SCE district office and are ready for installation.

· The partners will test another type of meter (L&G Focus 12S network meter) to account for the remainder of the 250 meters required for the project. This meter will be subjected to the rigorous meter validation process.  The Focus 12S meter will start testing in late May and will be completed by late September.  As such, there will be a delay in implementation of the 250 meters by about 3 to 4 months. 

1.2.2. Marketing 

None

1.2.3. Direct Implementation 

1.2.3.1. For Audits and Site Surveys  - None

1.2.3.2. For Direct Installations, Rebates, Equipment Maintenance and Optimization  - None

1.2.3.3. Discrepancies between total month's rebates paid may differ from the total calculated in the workbook  due to the following reasons:

(1) There may be a lag in customer rebate payments, particularly those approved for payments towards the end of the month, due to the processing of check payments; 

(2) SoCalGas pays an approved customer application either the prescribed rebates/incentives or the cost shown on the customer invoice, whichever is lower.

1.2.4. EM&V  

· Based on input from the evaluation project kick-off meeting and from other discussions with the SCE project manager, RLW modified their proposed scope of work and submitted a Revised Work Plan to the Energy Division and their Master Evaluation Contract Team (MECT) for approval on August 9, 2004, the deadline set by the ALJ in her ruling.  The MECT comments on the plan were sent back to the evaluation team on August 20, 2004 and we have had several phone conversations with MECT representatives and among the evaluation project staff.  The MECT comments had to do with parts of the plan that do not completely correspond to specific M&E requirements in the Energy Efficiency Policy Manual.  To meet the requirements, only some clarifying text was added.  

· A Revised Work Plan was submitted for approval to the Energy Division's Master Evaluation Contract Team (MECT) on November 12, 2004.  On November 18, 2004, the MECT recommended that the M&E plan be approved by the CPUC. 

· Coordination has begun between the retro-commissioning and retrofit contractors and the evaluation team.

· RLW completed the 2004 year-end EM&V report. 

2. Program Challenges 
· The partners will seek a change request to extend the implementation schedule for the Public Housing, Multi-family metering element.  Due to the nature of the project, additional time is required for field measurement.  The partners had several obstacles to overcome during the year. As noted in the metering element narrative above, this element was delayed due to the validation test requirement of new revenue grade meter to be installed in SCE system, installation of new SCE meters, installation of USCL EMS 2020 display and equipment, and delay in gathering energy usage data. Energy measurement will require three to four quarters to provide a valid data set.

· The Landis & Gyrr Focus 20 12S meter had been scheduled for validation and is expected to be completed by the end of September.  Similar to the 2S, two hundred units of the12S meters will need to be ordered and install.  USCL equipment will need to be installed as well.  With subsequent 3 to 4 quarters of required field monitoring.

· The proposed change request will seek a time extension of four quarters.  The new proposed program end date for this element will be December 31, 2006.

3. Customer Disputes 
None

4. Compliance Items 
None

5. Coordination Activities
There were no activities beyond what may be described in the monthly reporting tables.

6. Changes to Subcontractors or Staffing 

· Grueneich Resource Advocates (GRA) was the subcontractor for the Feasibility Study and Technology Transfer Workshop element.  Due to Dian Grueneich’s appointment as CPUC commissioner, GRA has terminated all services with its clients.  As such, SCE’s purchase order with GRA had been cancelled. 
· Jody London was the primary GRA contact to implement this program element. She had been instrumental in coordinating the various aspects of the study.  As such, the partners wanted to retain her services and avoid any program implementation delays.  Jody will continue this effort with a new SCE purchase order under Awad & Singer.
7. Additional Items 
As noted above in Section 1.2.1 under the Retro-commissioning element, the partners will be providing financial assistance to off-set the cost for purchase and installation of more energy efficient gas retrofit measures compare to those specified for the projects.  This is a deviation from the approved PIP where no incentive payments were specified, only 100% direct installation. 

Supporting Documentation 

a. Marketing Materials – 
None
b. Point of Purchase Program Documentation –
None

c. Free Measure Distribution Documentation – 
None

d. Upstream Incentive Documentation – 
None

e. Training Documentation – 
None

f. Trade Shows and Public Events – 









7 of 8
 


