2004 - 2005 CPUC Energy Efficiency Programs
Monthly Report Narrative
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1. Program Status 

The County of Los Angeles, Southern California Edison Company, and Southern California Gas Partnership will continue to implement energy efficiency projects in existing County facilities and leverage the County’s existing energy management infrastructure. The County maintains an “in-house” energy management organization including administrators, project managers, energy analysts, technical support, and facility databases.  The County has implemented its Enterprise Energy Management Information System – a “real-time,” internet-based energy management program that archives and displays detailed facility consumption and operations information.  The County’s energy management organization maintains relationships with all 38 County departments, other County affiliated agencies (including the Office of Education, Public Housing, Metropolitan Transit Authority, Office of Small Business), and other local governments.

1.1. Insert a table that shows the following:

1.1.1. Comparison of budget, current month’s expenditures, cumulative expenditures, commitments, and remaining budget in the four categories (admin, marketing, direct implementation, EM&V) 

	Budget and Expenditures 
	Budget
	Jan-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$650,000
	$1,102
	0%
	$19,318
	3%
	 
	 
	$19,318
	3%
	$630,682

	Admin
	$97,400
	$1,102
	1%
	$13,701
	14%
	 
	 
	$13,701
	14%
	$83,699

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$541,900
	 
	 
	$5,617
	1%
	 
	 
	$5,617
	1%
	$536,283

	EM&V
	$10,700
	 
	 
	 
	 
	 
	 
	 
	 
	$10,700

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note:  There may be line items in the expenditures on Tab 1A that have no corresponding budget amount (i.e. – Budget is zero).  These expenditures were not anticipated when the original budget was developed but must be reported as actual expenditures.

1.1.2. If applicable, comparison of energy savings goals, current month’s achievements, cumulative achievements, commitments and remainder. 

	Energy Effects
	Goals
	Jan-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Annual kWh
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc kWh
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Annual Therms
	402,428
	 
	 
	 
	 
	 
	 
	 
	 
	402,428

	Lifecyc Therms
	6,365,371
	 
	 
	 
	 
	 
	 
	 
	 
	6,365,371


1.1.3. If applicable, comparison of performance goals, current month’s achievements, cumulative achievements, commitments and remainder.

This program does not have performance goals. 

1.2. Describe program activities and accomplishments during the month for each of the following types of activities: 

1.2.1. Administrative 

Retro-Commissioning Element – 

· EMC Engineers, Inc. was selected in to implement the RCx element.  The Scope of work includes RCx of 10 County of LA buildings at approximately 1.5 million square feet with a net energy savings of 941 kW and 1.882 MkWh. 

· EMC aggressively started their implementation with site audits, interviews, and review of building and energy data to create a bench marking report for all 10 buildings.  Drafts of the benchmarking and planning report were developed for the 1st building (Downey Courthouse) and will be used as a template for other buildings. These reports will benchmark current building operation with comparable buildings in the industry.  The planning report presents the equipment deficiencies identified in the audits and the implementation schedule for each building. A pre-functional test planning report is also being developed to identify and resolve pertinent system operational issues prior to proceeding to the functional test phase.

· Southern California Gas and the County of LA are coordinating the implementation of gas measures in various county buildings. The gas measures will include: hot water heaters, instantaneous hot water heaters, hot water boilers and boiler controllers.

Retrofit Element

· Retrofit element has 3 different components (lighting, building-wide lighting controls, chillers)

· A purchase order was executed with California Retrofit, Inc. and a Kick-Off meeting was held on December 6, 2004 to commence the Lighting Retrofit Element.  The CRI scope of work for lighting retrofit element is for 36 libraries and 5 Fire stations with total square footage of 368,403. Additional facilities will be added contingent on availability of funds.

· Work for group 1 buildings was complete in January and the reported actual energy savings is 348,603 kWh and 111 kW.  Group 2 buildings have a committed energy savings of 326,162 kWh and 105 kW.

· A purchase order with Noresco was executed on January 27, 2005 for the Chiller and Building-Wide-Lighting Control retrofit project. A kick-off meeting was held on February 1, 2005 with Noresco and all the stakeholders to discuss project roles and responsibilities, project coordination and implementation timeline. 

· The BWLC scope of work is for two buildings.  One building (Ferguson Health Administration Center) will receive the BWLC equipment. However, occupancy sensor strategy will be implemented for the second building (Edmund D. Edelman Children’s court).  The estimated energy saving for the BWLC projects is 565,600 kWh and 0 kW.

· The Scope of work for chiller retrofit will include the replacement of 2 chillers (230 tons) in two County of Los Angeles buildings (Dorothy Kirby, and ISD Headquarter). The estimated energy savings for the Chiller projects are 109,941 kWh and 75.4 kW.

Public Agency Feasibility Study and Technology Transfer Element
· Partners have commenced the activities for the feasibility study.  A cover letter and questionnaire was developed to solicit information from potential public agency participants. 

· The partners selected an on-line survey service to facilitate the data collection process.  The cover letter with a link to the questionnaire site was emailed to public agency representatives on the public agency contact list.  The list comprised of 400 public agencies in the Government and Institution segment of SCE service territory. 

· A workshop is also being planned to present the results of the study to prominent public agency officials as well as CPUC and CEC commissioners and representatives from state agencies.  The date of the workshop will be Wednesday, April 20, 2005.  The venue and agenda is being finalized for the event.

· The following speakers have been confirmed to speak at the workshop: Commissioner Dian Grueneich – CPUC,  Commissioner Jackie Pfannistiel, CEC, Joe Desmond – State of California Deputy Secretary of Energy 

· The subcontractor and the County, on behalf of the partners, commenced interviews with possible participants and other people with knowledge about  public agency energy efficiency coordination efforts.

Public Housing, Multi Family Metering Element

· All the partners (SCE/SCG/LACo), including USCL and the Los Angeles County Community Development Commission are on board with the project scope. The scope includes: 

· Meter acceptance testing, purchase and installation of meters, 

· Installation of optical sensors and display units. 

· Los Angeles CDC’s involvement in identifying and providing access to public housing facilities for meter, sensor, and display installation. CDC will also provide notifications and assist in training of tenants on how to fully utilize the LCD display to encourage positive behavioral changes in conservation and to use appliances more efficiently.

· SCE Emerging Technologies (ET) Group will establish an evaluation protocol to study the impacts of this meter and display technology.  Project will evaluated a test case and a control case for each of the five facilities. Each facility will have an equal number of tenants with meters and without meters. Energy usage analysis will be conducted for all participating tenants to establish the pre and post impacts of the project. ET will generate a final report for the project.

· SCE completed the meter validation process for the Landis & Gyr Focus meter in mid January.  The meter was approved through SCE material handling system and is ready for installation.

· About 350 Meters were planned to be installed in 5 different districts within the County of LA. There will be an additional 383 tenants (without meters) that will serve as control cases for the study.

· Partners had a minor set back with selection of installation sites for the project.  Some of the original buildings scoped for the project had a different meter configuration than the one approved for installation.  As such, the LA County Community Development Commission is in the process of identifying new sites for the metering project.  Unfortunately, this task is taking longer than expected and will result in implementation delay of about two to three months.

1.2.2. Marketing 

None

1.2.3. Direct Implementation 

1.2.3.1. For Audits and Site Surveys  - None

1.2.3.2. For Direct Installations, Rebates, Equipment Maintenance and Optimization  - Not applicable

1.2.3.3. Discrepancies between total month's rebates paid may differ from the total calculated in the workbook  due to the following reasons:

(1) There may be a lag in  customer rebate payments, particularly those approved for payments towards the end of the month, due to the processing of check payments; 

(2) SoCalGas pays an approved customer application either the prescribed rebates/incentives or the cost shown on the customer invoice, whichever is lower.

1.2.4. EM&V  

· Based on input from the evaluation project kick-off meeting and from other discussions with the SCE project manager, RLW modified their proposed scope of work and submitted a Revised Work Plan to the Energy Division and their Master Evaluation Contract Team (MECT) for approval on August 9, 2004, the deadline set by the ALJ in her ruling.  The MECT comments on the plan were sent back to the evaluation team on August 20, 2004 and we have had several phone conversations with MECT representatives and among the evaluation project staff.  The MECT comments had to do with parts of the plan that do not completely correspond to specific M&E requirements in the Energy Efficiency Policy Manual.  To meet the requirements, we need only to add some clarifying text.  

· A Revised Work Plan was submitted for approval to the Energy Division's Master Evaluation Contract Team (MECT) on November 12, 2004.  On November 18, 2004, the MECT recommended that the M&E plan be approved by the CPUC. 

· Coordination has begun between the retro-commissioning and retrofit contractors and the evaluation team.

· RLW is in the process of drafting a 2004 year-end EM&V report. 

2. Program Challenges 
None 

3. Customer Disputes 
None

4. Compliance Items 
None

5. Coordination Activities
There were no activities beyond what may be described in the monthly reporting tables.

6. Changes to Subcontractors or Staffing 

· Grueneich Resource Advocates (GRA) was the subcontractor for the Feasibility Study and Technology Transfer Workshop element.  Due to Dian Grueneich’s appointment as CPUC commissioner, GRA has terminated all services with its clients.  As such, SCE’s purchase order with GRA had been cancelled. 
· Jody London was the primary GRA contact to implement this program element. She had been instrumental in coordinating the various aspects of the study.  As such, the partners wanted to retain her services and avoid any program implementation delays.  Jody will continue this effort with a new SCE purchase order under Awad & Singer.
7. Additional Items 
None

Supporting Documentation 

a. Marketing Materials – 
None
b. Point of Purchase Program Documentation –
None

c. Free Measure Distribution Documentation – 
None

d. Upstream Incentive Documentation – 
None

e. Training Documentation – 
None

f. Trade Shows and Public Events – 
None
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